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JAIPUR DEVELOPMENT AUTHORITY, JAIPUR 
 

BID DOCUMENTS 
 

TECHNICAL BID 

(PRE  QUALIFICATION) 
Envelope – 2  

 

FOR THE WORK OF  
 

Construction of Six lane ROB in lieu of L.C. 70 Sitapura 

on JP-SWM Railway Line,Jaipur 

 

Executive Engineer-ROB/RUB-II, 

JDA, Jaipur 

 

Period of Download  

 

Period of Upload           

: 

 

: 

From ......... to ............ 

 

From ........ to ........... 

 

Date of Pre Bid Meeting 

 

: ......... at 4.00 PM   

 

                                

Date of opening of technical bid : ............( Room No. 309, Third 

Floor, CCC Building, JDA 

Campus, Jaipur.) 

 

Cost of  Bid  

 

 

Bid processing Fee 

 

: Rs.25000.00 payable on line only  

 

 

Rs. 1000.00 payable online only.  

 

Completion period  

 

: 24  Months  
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JAIPUR DEVELOPMENT AUTHORITY 
 

Office of Executive Engineer ROB-RUB-II,Room No. 313 B, CCC 

Building, JDA Campus, Indira Circle, Jawahar Lal Nehru Marg, Jaipur- 

302004 

 

Telephone : + 91-141-2569696 e.mail : ee.rob2@jaipurjda.org 

 

 

No : JDA/EE-ROB-RUB-II /2015-16/D-486        Dated:11.12.2015 

 

NOTICE INVITING BID 

 

    NIB NO : EE- ROB-RUB-II/ 04/2015-16 

 

Online Bids are invited up-to 6.00 PM of 21.01.2016 for Construction of SIX 

Lane ROB in lieu of LC-70, Sitapura, on JP-SWM Railway line, Jaipur. 

 

Details may be seen in the Bidding Document at our office or the website of 

state Public Procurement Portal website www.sppp.rajasthan.gov.in , 

www.eproc.rajasthan.gov.in and www.jaipurjda.org. 

 

To participate in the bid, bidder has to be : 

1. Registered on JDA website www.jaipurjda,org 

For participating in the Bid, the Bidder has to apply for the Bid and pay 

the Bidding Document Fee, RISL Processing Fee and Bid Security 

Deposit, online only. 

2. Registered on e-Procurement Portal of Government of Rajasthan 

www.eproc.rajasthan.gov.in for online e-Bid submission. 

3. Registered in "AA" class in JDA or Any Central Government 

Department /State Government Department/local body/ Railways or  

Corporations 

 

 

 

Executive Engineer-1 ROB-RUB-II 

JDA, Jaipur 

 
 
 
 
 

mailto:ee.10@jaipurjda.org
http://www.sppp.rajasthan.gov.in/
http://www.eproc.rajasthan.gov.in/
http://www.jaipurjda.org/
http://www.jaipurjda,org/
http://www.eproc.rajasthan.gov.in/
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JAIPUR DEVELOPMENT AUTHORITY 
 

Office of Executive Engineer ROB-RUB-II,Room No. 313 B, CCC Building, 

JDA Campus, Indira Circle, Jawahar Lal Nehru Marg, Jaipur- 302004 
 

Telephone : + 91-141-2569696 e.mail : ee.rob2@jaipurjda.org 

 

 

No.: JDA/ROB-RUB-II/2015/D-486    Dated : 11.12.2015. 

 

NOTICE INVITING BID 

 

 NIB No. : EE-ROB-RUB-II/04/2015-16 

 

Name & Address of the 

Procuring Entity 

 Name : Executive Engineer- ROB-RUB-II, Jaipur 

Development Authority 

 Address : Room No. 313 B,  Citizen Care  Center 

Building, Third Floor, JDA Campus, Indira Circle, 

Jawahar Lal Nehru Marg, Jaipur-302004  ( Rajasthan) 

 Email : ee.rob2@jaipurjda.org 

Subject Matter of 

Procurement 
 Construction of SIX Lane ROB in lieu of LC-70, 

Sitapura, on JP-SWM Railway line, Jaipur. 

Bid Procedure  Two Stage tender (Envelope) open competitive)           

eBid procedure at http ://eproc.rajastha.gov.in 

Bid evaluation Criteria ( 

Selection Method) 

 L1 ( eg. Least Cost based Selection ( LCBS)-L1) 

Websites for 

downloading Bidding 

Document, 

Corrigendum’s, 

Addendums, etc. 

 Websites : www.sppp.rajasthan.gov.in, 

www.eproc.rajasthan.gov.in,  www.jaipurjda.org 

Website for online Bid 

application and payment 

 Website : www.jaipurjda.org 

 For participating in the Bid, the Bidder has to apply for 

this Bid and pay the Bidding Document Fee, RISL 

Processing Fee and Bid Security Deposit, online only. 

 Bidding Document fee : Rs 25000.00/-Rupees ( Twenty 

Five Thousands only) 

 RISL Processing Fee : Rs 1000.00 ( Rupees One 

Thousand only) 

 Requisite Bid Security Deposit 

Estimated Procurement 

Cost 

 INR 9500.00  Lacs ( Rupees  Nine Thousand Five 

Hundred Lacs only) 

Bid Security Deposit  Amount ( INR) : 2 % (Rs 190.00 Lacs.) of Estimated 

Procurement Cost,  0.5 % (Rs 42.50 Lacs.) for Bidder 

registered as contractor in JDA,  

Pre-Bid  13.01.2016 at 4.00 PM in "Manthan Hall", Third Floor, 

Main Building, JDA Campus, Jaipur. 

Start/End date for Bid 

Applying, Online 

Payment and Bid 

 Start Date : 31.12.2015. from 9.30 AM onwards 

 End date : 21.01.2016. upto 6.00 PM 

 

mailto:ee.10@jaipurjda.org
http://www.sppp.rajasthan.gov.in/
http://www.eproc.rajasthan.gov.in/
http://www.jaipurjda.org/
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Submission 

Date/Time Place of 

Technical Bid Opening 

 22.01.2015 at 11.00 AM in Room No. 309, Third Floor, 

CCC Building, JDA Campus, Jaipur. 

Date/Time/Place of 

Financial Bid Opening 

 After evaluation of Technical Bid, shall be informed  

after words on E Proc portal. 

 SE ROB, Room No. 103 First Floor, Main Building, Ram 

Kishore Vyas Bhavan, Indira Circle, Jawahar Lal Negru 

Marg, Jaipur- 302004 ( Rajasthan) 

Bid Validity  120 days from the bid submission deadline 

Time period  24 months  

 

Job No.  JDA/EE-ROB-RUB-II/A&F/2015-16/Sept/267 

Dt.16.09.2015 

 

 The amount is to be deposited online by bidder. In case the amount exceeds the online 

Payment limit the payment may be made through RTGS/NEFT in ICICI Bank 

Account Number 675401700586 IFSC Code ICIC0006754. After Successful payment, 

update the UTR/Instrument number on JDA tender portal against the tender you 

want to participate. The amount deposited will be confirmed by JDA and will be 

updated online. 

 There should be a gap of 3 working days Between End Date for Bid Applying, Online 

Payment & Bid Submission And Bid Opening date. 

Note :-  

1. Bidder (authorized Signatory) shall submit their offer on-line in Electronic formats 

both for technical and financial proposal. 

2. In case, any of the bidders fails to pay tender Fee, BSD, and RISL Processing Fee, 

Online (Subject to Confirmation) its Bid shall not be accepted. 

3. To participate in online bidding process, bidders must procure a digital signature 

Certificate   (Type III) as per information Technology Act-2000 using which they can 

digitally sign their electronic bids. Bidders can procure the same from any CCA 

approved certifying agency, i.e. TCs safecrypt, Ncode etc. Bidders who already have 

a valid Digital signature Certificate (DSC) need not procure a new DSC. Also 

bidders must register on http://eproc.rajasthan.gov.in (Bidders already registered on 

http:// eproc.rajasthan.gov.in before 30.09.2011 must register again). 

4. JDA will not be responsible for delay in online submission due to any reason. For 

this, bidders are requested to upload the complete bid well advance in time so as to 

avoid 11 th hour issues like slow speed: chocking of web site due to heavy load or any 

other unforeseen problems. 

5. Bidders are also advised to refer “ Bidders Manual Kit” available at eproc website 

for further details about the e-tendering process. 

6. Training for the bidders on the usage of e-tendering system ( e-procurement) is also 

being arranged by DoIT &C, GoR on a regular basis. Bidders interested for training 

may contact e-procurement Cell, DoIT & C for booking the training slot. 

Contact No. : 0141-4022688 (Help desk 10 am to 6 pm on all working days) e-mail: 

eproc@ rajasthan.gov.in . 

         Address : E-Procurement Cell, JDA Yojana Bhawan, Tilak Marg, C-Scheme,     

        Jaipur. 

7. The procuring entity reserves the complete right to cancel the bid process and reject 

any or all of the bids. 

8. No contractual obligation whatsoever shall arise from the bidding document/ bidding 

process unless and until a formal contract is signed and executed between the 

http://eproc.rajasthan.gov.in/
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procuring entity and the successful bidder. 

9. Procurement entity disclaims any factual / or other errors in the bidding documents  

(the onus is purely on the individual bidders to verify such information) and the 

information provided therein are intended only to help the bidders to prepare a 

logical bid-proposal. 

10. The provisions of RTPPA Act 2012 and Rules thereto shall be applicable for this 

procurement. Furthermore, in case of any inconsistency in any of the provisions of 

this bidding document with the RTPP Act 2012 and Rules thereto, the later shall 

prevail. 

11. For procedure of Prequalification of the contractors chapter "SPECIAL    

CONDITIONS OF THE CONTRACT FOR PRE QUALIFICATON OF CONTRACTORS" must 

be referred. 

 

 

 

 

 

    Executive Engineer- ROB-RUB-II, 

JDA, Jaipur. 
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Part of NIB Document 

 

Process for participation & Depositing Payment Online 

 

Jaipur Development Authority, has decided to receive Bidding document fee, RISL 

Processing Fee and Bid Security Deposit (BSD) through online mode only for which the 

bidder has to get registered himself on JDA portal www.jaipurjda.org. 

To participate in the bid, bidder has to be: 

1. Registered on JDA website www.jaipurjda.org (by depositing Rs 500.00 online, the 

validity of which remains 3 (three) years.) 

For participating in the Bid, the Bidder has to apply for this Bid and pay the bid 

Document Fee, RISL Processing Fee and Bid Security Deposit online only. 

2. Registered on e-Procurement Portal of Government of Rajasthan 

www.eproc.rajasthan.gov.in for online e-Bid submission. 

Methods for depositing online amount 

 Online through internet Banking, Debit card or Credit Card. 

 In case the amount exceeds the online payment limit, the payment may be made 

through RTGS/NEFT/Transfer in Bank Account Number 675401700586 IFSC 

Code ICIC0006754 of ICICI Bank limited, JDA Campus Jaipur. 

In Case of RTGS/NEFT/Transfer the bidder is required to deposit the requisite amount in 

the dedicated bank account number as mentioned above and has to get the UTR/ Reference 

number from the bank. This number requires to be updated whiling applying the bid on 

JDA portal. 

While participation in the bid, a receipt will be generated through the system showing the 

submission details as per Annexure-4. The bidder is required to fill the instrument numbers 

for various heads on e-procurement portal www.eproc.rajasthan.gov.in as mentioned in the 

receipt. 

More details about Registration Process, Terms and Conditions and FAQ along with 

contact details is available on JDA website www.jaipurjda.org under e-Services>>JDA 

tender. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.jaipurjda.org/
http://www.jaipurjda.org/
http://www.eproc.rajasthan.gov.in/
http://www.eproc.rajasthan.gov.in/
http://www.jaipurjda.org/
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Template of Online Receipt as part of NIB Document 

 

JIPUR DEVELOPMENT AUTHORITY 

 

Bid Participation Receipt 

 

        Date & Time : 

………………. 

Bid Detail 

Bid ID : EE-ROB-

RUB-II/04/2015-16 

Procurement Entity Executive Engineer-ROB-RUB-II, 

JDA, Jaipur. 

Bid Title :  Construction of SIX Lane 

ROB in lieu of LC-70, 

Sitapura, on JP-SWM 

Railway line, Jaipur 

 

Bid Value                      

: .9500.00 Lacs 

Tech Bid Opening Place : Room No. 309, Third Floor, CCC 

Building, JDA Campus, Jaipur. 

Bidder Detail 

Name of Entity …………………… Mobile : 

Registration Type :  Instrument Amount : ………… 

Payment Mode : Online / UTR Payment Channel : Payment 

Gateway/ ICICI Branch - JDA 

Instrument No.  Instrument date :…………. 

Dates Detail 

Sr. No.  Event Name Event Date 

1 Publishing date/On line start 

date for bid applying 

...................... at 9.30 AM 

2 Bid Opening Date .................... at 3.00 PM 

Specific Instrument detail for e Proc Rajasthan 

Instrument Type : DD 

Instrument Number Head Name Amount Date 

10000 Tender Fee 25000.00 ……………….. 

10001 RISL Processing 

Fee 

1000.00 ……………….. 

10002 Bid Security Deposit ................/- (for other 

bidders) &  

............./- (for bidders 

registered in JDA) 

……………….. 

 

Issuer Detail : Jaipur Development Authority    Challan Number : ………………… 
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JAIPUR DEVELOPMENT AUTHORITY,JAIPUR. 
 

Office of Executive Engineer ROB-RUB-II, Room No. 313 B, CCC Building, 

JDA Campus, Indira Circle, Jawahar Lal Nehru Marg, Jaipur- 302004 
Telephone : + 91-141-2569696 e.mail : ee.rob2@jaipurjda.org 

 

No.: JDA/ROB-RUB-II/2015/D- 08                      Dated : 05.01.2016 

 

Corrigendum  for  NIB No. : EE-ROB-RUB-II/04/2015-16 

 

Following amendments are being made in the scheduled dates and Bid security of NIB No. : 

EE-ROB-RUB-II/04/2015-16 dated 11.12.2105 for the work of Construction of Six Lane ROB 

in Lieu of LC-70. Sitapura, on JP-SWM Railway Line, Jaipur. 

 

S.No Particulars As published vide NIB No. : 

EE-ROB-RUB-II/04/2015-16 

dated 11.12.2015 

 Amendment made 

1. Estimated 

Procurement Cost 

 INR 9500.00  Lacs      

(Rupees Nine Thousand 

Five Hundred Lacs only) 

 INR 9800.00  Lacs     

(Rupees Nine Thousand 

Eight Hundred Lacs only) 

2 Bid Security 

Deposit 

 Amount ( INR) : 2 % (Rs 

190.00 Lacs.) of 

Estimated Procurement 

Cost,  0.5 % (Rs 42.50 

Lacs.) for Bidder 

registered as contractor in 

JDA,  

 Amount ( INR) : 2 %    

(Rs.196.00 Lacs.) of 

Estimated Procurement 

Cost,  0.5 % (Rs 49.00 

Lacs.) for Bidder 

registered as contractor in 

JDA,  

3 Pre-Bid Meeting  13.01.2016 at 4.00 PM in 

"Manthan Hall", Third 

Floor, Main Building, 

JDA Campus, Jaipur. 

 18.01.2016 at 4.00 PM in 

"Manthan Hall", Third 

Floor, Main Building, 

JDA Campus, Jaipur. 

4 Start/End date for 

Bid Applying, 

Online Payment 

and Bid 

Submission 

 Start Date : 31.12.2015. 

from 9.30 AM onwards 

 End date : 21.01.2016. 

upto 6.00 PM 

 

 Start Date : 07.01.2016 

from 9.30 AM onwards 

 End date : 28.01.2016. 

upto 6.00 PM 

 

5 Date/Time Place 

of Technical Bid 

Opening 

 22.01.2016 at 11.00 AM 

in Room No. 309, Third 

Floor, CCC Building, 

JDA Campus, Jaipur. 

 02.02.2016 at 11.00 AM 

in Room No. 309, Third 

Floor, CCC Building, 

JDA Campus, Jaipur. 

 

For details please visit website www.jaipurjda.org, www.sppp.rajasthan.gov.in, 

www.eproc.rajasthan.gov.in,  and for any clarification / information please contact Executive 

Engineer ROB-RUB-II, Room No. 313-B, Third Floor, CCC Building, JDA Campus, JLN 

Marg, Jaipur. 

 

Executive Engineer ROB-RUB-II 

J.D.A. Jaipur.  

 

mailto:ee.10@jaipurjda.org
http://www.jaipurjda.org/
http://www.sppp.rajasthan.gov.in/
http://www.eproc.rajasthan.gov.in/
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JAIPUR DEVELOPMENT AUTHORITY, JAIPUR 

SCHEDULE AND SPECIFICATIONS 

  

Name of Work: - Construction of Six lane ROB in lieu of 

L.C. 70 Sitapura on JP-SWM Railway Line.,Jaipur 

 

1.  NIB No. : EE -ROB-RUB/II/NIB No. 04  Dated 

11.12.2015,& Corrigendum dated 

05.01.2016. 

2.  Approximate cost : 1. 9800.00  Lacs 

3. Cost of the Bid document   : 2.  25000.00,  Through On Line Payment   

3.       only. 

4. Bid  Processing Fees : 4.  1000.00 , Through On Line Payment  

5.       only.  

5.  Bid Security (In favour of  

Secretary, JDA, Jaipur.) 

: 6. 49.00 Lacs (@0.5% for AA Class 

Contractor enlisted in JDA) through on 

line payment only. 

  7. or 196.00  Lacs (@ 2.0% for AA class 

Contractor enlisted in  other Govt. 

Departments.) through On Line Payment 

only. 

6. Download of  Bid document : 8. From 07.01.2016, 9.30 AM to 28.01.2016  up  

up to 6:00 PM 

7. Upload the  Bid Document : 9. From 07.01.2016, 9.30 AM to 28.01.2016  up 

up to 6:00 PM 

8. Date of Pre Bid Meeting : 18.01.2016  at 4.00 PM 

9. Last Date of submission of  

Bid cost, Bid Process cost & 

 Bid Security.  

: 28.01.2016 up to 6.00  PM through online 

only. 

10.    Date of opening of Bid  : 01.02.2016 at 11.00 AM in Room No. 309, 

Third Floor, CCC Building, JDA, Campus, 

Jaipur. 

11.  Completion period of work : 10. 24 Months 

 

SCHEDULE – A: INFORMATION USEFUL FOR THE BIDDERS: 

The Bidder should see the site and fully understand the conditions of the site 

before bidding and include all lead, lift etc for the material in his item 

rate/percentage to be quoted on the rates give in the Schedule ‘G’. The work shall 
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be carried out in accordance with the MoRTH specification/IRC specification and 

to the entire satisfaction of the Engineer–In–Charge of the work. 

SCHEDULE – B: LIST OF THE DRAWING : 

1. General Arrangement Drawing (GAD) 

The other drawings may be seen in office of the undersigned. 

SCHEDULE – C: LIST OF THE DRAWING TO BE SUPPLIED BY THE BIDDER: 

List of the drawing to be supplied by the bidder- NIL. But the bidder shall have to arrange 

at his own cost drawings required for the work after deposition necessary cost with JDA. 

SCHEDULE - D: TEST OF THE MATERIALS: 

The testing of the materials and workmanship shall be conducted by the JDA staff as 

necessary. The result of such tests should confirm to the standard laid down in the Indian 

standard MORTH/IRC/PWD detailed specification. Qualified personnel as required duly 

approved by JDA shall have to be engaged at site by the contractor at his cost. The JDA 

reserves the right to engage such staff and recover the expenses from the contractor on 

such account in case of his failure to do so. 

SCHEDULE – E: SAMPLES OF THE MATERIALS: 

The sample of the materials to be used by the bidder shall be deposited 15 days in advance 

with the Engineer In charge and be got approval by him before use.  

SCHEDULE - F: TIME OF COMPLETION: 

 The work should start within  15  days of issue of work order and complete within time 

limit.  

SCHEDULE – G: ATTACHED SEPARATELY BASED ON  RUIDP  BSR 2013,  

PWD ROAD BSR 2013, NH BSR 2013,  PWD ELECTRICAL BSR 2013.  AND NON 

BSR ITEMS , JDA BSR ITEMS. 

SCHEDULE – H: SPECIAL CONDITION:  

Attached Separately. 

SCHEDULE – I: LIST OF MATERIAL TO BE SUPPLIED BY THE  

DEPARTMENT: 

NIL 

SCHEDULE – J:  COST OF BID DOCUMENTS, PROCESSING FEES & BID 

SECURITY . 

The  Bid processing fees payable to Managing Director R.I.S.L. & Cost of Bid documents 

& Bid Security is payable to Secretary, JDA, Jaipur will be accepted on line only. Kindly 

refer clause 1.2.1  of  chapter "Instructions to Bidders" of the bid documents  for process of 

online payment.  

 

 

Signature of the Bidder                    Executive Engineer- 

                          ROB-RUB-II, 

With full Address                             JDA, Jaipur. 
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SPECIAL CONDITIONS 

Schedule -H 

01. If there is any typographical error or otherwise in the 'G' Schedule the rates given in 

the relevant BSR on which schedule 'G' has been prepared, shall prevail. 

02. The bidder shall follow the bidder labour regulation and abolition Act 1970 & Rule 

1971. 

03. The JDA shall have right to cause on audit and technical examination of the work and 

the final bills of the bidder including all supporting vouchers, abstract etc. to be made 

within two years after payment of the final bills and if as a result such audit any 

amount is found to have been over paid/excess in respect of any work done by the 

bidder under the contract or any work claimed by him to have been done under this 

contract and found not to have been executed the bidder shall be liable to refund such 

amount and it shall be lawful for the JDA to recover such sum from him in ;the 

manner prescribed in special condition no. 8 or any other manner legally permissible 

and if it is found that the bidder was paid less then that was due to him under the 

contract in respect of any work executed by him under it, the amount of such under 

payment shall be paid by the JDA to the bidder.  

04. The bidder shall not work after the sunset and before sunrise without specific 

permission of the EIC. 

05. Whenever any claim against the bidder for the payment of a sum of money arises out 

or under the contracts, the JDA shall be entered to recover the sum by appropriating 

in part or whole of the security deposit of the bidder. In the event of the security 

being insufficient or if no security has been taken from the bidder then the balance of 

the total sum recoverable as the case may shall be deducted from any sum then due or 

which a any time there contract with the JDA should this sum be sufficient to recover 

the full amount recoverable, the bidder shall pay to JDA on demand the balance 

remaining due. The JDA shall further have the right to effect such recoveries under 

P.D.R. Act. 

06. The rate quoted by the bidder shall remain valid for a period of 4four months from 

the date of opening of the bids. 

07. By submission of this bid the bidder agree to abide with all printed conditions 

provided in the PWD manual form 64 Chapter 3-para 36 and subsequent 

modification.  
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08. No conditions are to be added by the bidder and conditional bid is liable to be 

rejected. 

09. All transaction in the execution of this work and this bid will be liable to sale-tax 

vide section 2B read with sub clause 4 Sale-tax Rule, 1954. 

10. If any bidder withdraws his bid prior to expiry of said validity period given at S.No.7 

or mutually extended prior or makes modifications in the rates, terms and conditions 

of the bid within the said period which are not acceptable to the department or fails to 

commence the work in the specified period, fails to execute the agreement the 

department shall without prejudice to any, other right or remedy, be at liberty to 

forfeit the amount of earnest money given in any form absolutely. If any bidder, who 

having submitted a bid does not execute the agreement or start the work or dose not 

complete the work and the work has to be put to rebidding, he shall stand debarred 

for six months from participating of biding in JDA in addition to  forfeiture of 

Earnest Money / Security Deposit and other action under agreement  

11. Rules regarding enlistment of bidders provide that work  up to five times limit for 

which they are qualified for biding can be allotted to them Therefore, before bid the 

bidders will keep this in mind, and submit the details of work. Bids with incomplete 

or incorrect information are liable to be rejected.  

12. Any material not conforming to the specifications collected at site shall have to be 

removed by the bidder within a period of 3 days of the instructions, issued by the 

Engineer-In-charge in writing. Failing which, such material shall be removed by the 

Engineer-In-charge at risk and the bidder after expiry of 3 days period.  

13. The material collected at site and paid provisionally shall remain under the watch and 

ward of the bidder till it is consumed, fully on the work. 

14. The rates provided in bid documents are inclusive of all Taxes royalty. 

15. For paver work at least 3 road rollers shall be simultaneously deployed. 

16. Bitumen for tack coat or any other purposes, shall be applied only be a bitumen 

sprayer of a mechanical pressure. 

17. No extra lead of earth/material shall be paid over and above as specified in 'G' 

schedule/BOQ. Source/borrow pit area for earth shall have to be arranged by the 

Bidder at his own cost. 

18. Undersigned has full right to reject any or all bids without given any reasons. 

19. Mortar of Masonry work and lean concrete will be permitted using mixer with hopper 

only.  

20. As per Supreme Court decision "All contracts with Governments shall require 

registration of workers under the building and other construction workers (Regulation 
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of Employment and Conditions of Service) Act, 1996 and extension of benefits to 

such workers under the act." 

21. Defect Liability Period (DLP) for Roads works or Bridge work, as the case may 

be, shall be applicable. 

22. The bidders are required to submit copy of their enlistment as bidder.  

23. Conditions of RPWA-100 will be mandatory & acceptable to the bidder.  

24. Any bid received with unattested cutting/overwriting in rates shall be rejected and 

such bidder will be debarred from bidding for three months in JDA. 

25. All the provisions of THE RAJASTHAN TRANPARENCY IN PUBLIC 

PROCUREMENT ACT, 2012 and Rules, 2013 will be applicable. If there is any 

contradiction in existing special conditions and provisions of THE RAJASTHAN 

TRANPARENCY IN PUBLIC PROCUREMENT ACT, 2012 and Rules, 2013 

provisions of THE RAJASTHAN TRANPARENCY IN PUBLIC PROCUREMENT 

ACT, 2012 and Rules, 2013 shall be applicable. 

26. The contractor will have to install display boards at site of work as directed by 

Engineer in charge. Failing which penalty of Rs. 5000.00 per day will be imposed. 

27. If any bidder quotes a rate below than the schedule “G” rates, i.e., rates below than at 

par, then the bidder has to deposit the difference amount i.e. amount between the 

rates as per at par and below, as work performance guarantee. This amount has to be 

deposited before the commencement of work and will be refunded after successful 

completion of work. Lowest bidder will be issued LOA (Letter of Acceptance) and 

within 7 days period be has to deposit difference amount in the form of 

B.G/FDR/NSC. The validity of these shall be for a period three months beyond the 

stipulated dated of completion/actual date of completion. In case of non deposition of 

the same in specified period, the 2% Bid security will be forfeited. In case work is 

not completed satisfactorily, the work performance security will be forfeited along 

with Bid security. 

 

 

 

Signature of Bidder                                   Executive Engineer 

         ROB-RUB-II, JDA, Jaipur 
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RTPP Annexure A: Compliance with the Code of Integrity and No Conflict of 

Interest  

  Any person participating in a procurement process shall-  

(a) Not offer any bribe, reward or gift or any material benefit either directly or 

indirectly in exchange for an unfair advantage in procurement process or to 

otherwise influence the procurement process;  

(b) Not misrepresent or omit that misleads or attempts to mislead so as to obtain a 

financial or other benefit or avoid an obligation;  

(c) Not indulge in any collusion, Bid rigging or anticompetitive behavior to impair the 

transparency, fairness and progress of the procurement process;  

(d) Not misuse any information shared between the procuring entity and the bidders 

with an intent to gain unfair advantage in the procurement process;  

(e) Not indulge in any coercion including impairing or harming or threatening to do the 

same, directly or indirectly, to any party or to its property to influence the 

procurement process;  

(f) Not obstruct any investigation or audit of a procurement process;  

(g) Disclose conflict of interest, if any; and  

(h) Disclose any previous transgressions with any entity in India or any other country 

during the last three years or any debarment by any other procuring entity.  

Conflict of interest.-  

The Bidder participating in a bidding process must not have a Conflict of Interest. 

A Conflict of interest is considered to be a situation in which a party has interests that 

could improperly influence that party’s performance of official duties or responsibilities, 

contractual obligations, or compliance with applicable laws and regulations. 

(i)  A bidder may be considered to be in conflict of interest with one or more parties in 

the bidding process if, including but not limited to:   

(a) Have controlling partners/shareholders in common; or 

(b) Receive or have received any direct or indirect subsidy from any of them; or  

(c) Have the same legal representative for purposes of the bid; or  

(d) Have a relationship with each other, directly or through common third parties, that 

puts them in a position to have access to information about or influence on the bid of 

another bidder, or influence the decisions of the procuring Entity regarding the 

bidding process; or  

(e) The bidder participates in more than one bid in a bidding process. Participation by a 

bidder in more than one bid will result in the disqualification of all bids in which the 

bidder is involved. However, this does not limit the inclusion of the same sub bidder, 

not otherwise participating as a bidder, in more than one bid; or  

(f) The bidder or any of its affiliates participated as a consultant in the preparation of the 

design or technical specifications of the goods, works or services that are the subject 

of the Bid; or  

(g) Bidder or any of its affiliates has been hired (or proposed to be hired) by the 

procuring entity as engineer-in-charge/consultant for the contract.   

          

 Signature of Bidder. 
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RTPP Annexure B: Declaration by the Bidder regarding Qualifications   

 

Declaration by the Bidder 

 

In relation to my/our Bid submitted to ............................................................for 

procurement of ..................................in response to their Notice inviting Bids 

No................Dated.......................... I/we ..............................hereby declare under Section 7 

of Rajasthan Transparency in Public Procurement Act, 2012 that : 

 

1. I/we possess the necessary professional, technical, financial and managerial 

resources and competence required by the Bidding Document issued by the 

Procuring Entry;  

2. I/we have fulfilled my/our obligation to pay such of the taxes payable to the union 

and the state government or any local authority as specified in the Bidding 

Document. 

3. I/we are not insolvent, in receivership, bankrupt or being wound up, not have 

my/our affairs administered by a court or a judicial officer, not have my/our business 

activities suspended and not the subject of legal proceedings for any of the foregoing 

reasons. 

4. I/we do not have, and our directors and officers not have, been convicted of any 

criminal offence related to my/our professional conduct or the making of false 

statements or misrepresentations as to my/our qualifications to enter into a 

procurement contract within a period of three years preceding the commencement of 

this procurement process, or not have been otherwise disqualified pursuant to 

debarment proceedings; 

5. I/we do not have a conflict of interest as specified in the Act, Rules and the Bidding 

Document, which materially affects fair competition; 

 

 

 

Date :        Signature of Bidder 

 

Place :         Name:-

.............................................. 

 

        Designation:-

................................... 

 

        Address:- 

......................................... 
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RTPP Annexure C: Grievance Redress during Procurement Process 

 

The designation and address of the First Appellate Authority is Executive Committee of 

JDA. 

The designation and address of the Second Appellate Authority is ACS/Principal 

Secretary UDH. Govt. of Rajasthan. 

(1)  Filing an appeal:-   

if any bidder or prospective bidder is aggrieved that any decision, action or 

omission of the procuring entity is in contravention to the provisions of the Act or 

the rules or the guidelines issued there under, he may file an appeal to First 

Appellate authority, as specified in the Bidding document within a period of ten 

days from the date of such decision or action, omission, as the case may be, clearly 

giving the specific ground or grounds on which he feels aggrieved:  

Provided that after the declaration of a bidder as successful the appeal may be filed 

 only by a bidder who has participated in procurement proceedings:  

Provided further that in case a procuring entity evaluates the technical bids before 

 the opening of the financial bids, an appeal related to the matter of financial bids 

 may be filed only by a bidder whose technical bid is found to be acceptable.   

(2) The officer to whom an appeal is filed under Para (1) shall deal with the appeal as 

expeditiously as possible and shall endeavor to dispose it of within thirty days from 

the date of the appeal. 

(3) If the officer designated under Para (1) fails to dispose of the appeal filed within the 

period specified in Para (2), or if the bidder or prospective bidder or the procuring 

entity is aggrieved by the order passed by the first appellate authority, the bidder or 

prospective bidder or the procuring entity, as the case may be, may file a second 

appeal to second appellate authority specified in the bidding document in this 

behalf within fifteen days from the expiry of the period specified in Para (2) or of 

the date of receipt of the order passed by the first appellate authority, as the case 

may be.  

(4)  Appeals not to lie in certain cases:-  

No appeal shall lie against any decision of the procuring entity relating to the 

 following matters, namely:-  

(a)  Determination of need of procurement  

(b)  Provisions limiting participation of bidders in the bid process  
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(c) The decision of whether or not to enter into negotiations  

(d)  Cancellation of a procurement process  

(e)  Applicability of the provisions of confidentiality  

(5)  From of Appeals:-   

(a) An appeal under Para (1) or (3) above shall be in the annexed form along with as 

many copies as there are respondents in the appeal.  

(b) Every appeal shall be accompanied by an order appealed against, if any, affidavit 

verifying the facts stated in the appeal and proof of payment of fee. 

(c) Every appeal may be presented to first appellate authority or second appellate 

authority, as the case may be, in person or though registered post or authorized 

representative. 

(6)  Fee for filing Appeal:-   

(a) Fee for first appeal shall be rupees two thousand five hundred and for second 

appeal shall be rupees ten thousand, which shall be non-refundable. 

(b) The fee shall be paid in the form of bank demand draft or banker’s cheque of a 

scheduled bank in India payable in the name of appellate authority concerned.   

(7)  Procedure for disposal of Appeal:-   

(a) The first appellate authority or second appellate authority as the case may be, upon 

filing of appeal, shall issue notice accompanied by copy of appeal, affidavit and 

documents, if any, to the respondents and fix date of hearing 

(b) On the date fixed for hearing, the first appellate authority of second appellate 

authority, as the case may be shall- 

(i)  Hear all the parties to appeal present before him; and  

(ii)  Peruse or inspect documents, relevant records or copies thereof relating to the 

matter. 

(c) After hearing the parties, perusal or inspection of documents and relevant  records 

or copies thereof relating to the matter, the appellate authority concerned shall pass 

an order in writing and provide the copy of order to the parties to appeal free of 

cost.  

(d) The order passed under sub-clause (c) above shall also be placed on the state public 

procurement portal. 

 

 

Signature of Bidder. 
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FORM No. 1 

[see rule 83] 

Memorandum of Appeal under the Rajasthan  

Transparency in Public procurement Act, 2012 

Appeal No…………………………..........................………. of 

………..……………………… Before the……………...…….....………(First/Second 

Appellate authority) 

1- Particulars of appellant : 

 (i) Name of the appellant: 

 (ii) Official address, if any: 

 (iii) Residential address: 

2- Name and address of the respondent(s): 

(i)   

 (ii)   

 (iii) 

3- Number and date of the order appealed  

against and name and designation of the 

Office/authority who passed the order  

(enclose copy), or a statement of a decision, 

action or omission of the procuring Entity  

in contravention to the provisions of the Act  

by which the appellant is aggrieved: 

4- If the Appellant propose to be represented by  

a representative the name and postal address  

of the representative: 

5- Number of affidavits and documents enclosed 

 with the appeal: 

6- Grounds of appeal : ........................................................................................ 

(Supported by an affidavit) 

7- Prayer : ........................................................................................................... 

 

Place :....................................................... 

 

Date : ....................................................... 

        Appellant’s Signature 

RTPP  
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Annexure D: Additional Conditions of Contract 

1. Correction of arithmetical errors 

Provided that a financial bid is substantially responsive, the procuring entity will 

correct arithmetical errors during evaluation of financial Bids on the following 

basis: 

(i)  If there is a discrepancy between the unit price and the total price that is obtained 

by multiplying the unit price and quantity, the unit price shall prevail and the total 

price shall be corrected, unless in the opinion of the procuring entity there is an 

obvious misplacement of the decimal point in the unit price, in which case the total 

price as quoted shall govern and the unit price shall be corrected;  

(ii)  If there is an error in a total corresponding to the addition or subtraction of 

subtotals, the subtotals shall prevail and the total shall be corrected; and  

(iii)  If there is a discrepancy between words and figures, the amount in words shall 

prevail, unless the amount expressed in words is related to an arithmetic error, in 

which case the amount in figures shall prevail subject to (i) and (ii) above.  

If the Bidder that submitted the lowest evaluated bid does not accept the correction 

of errors, its bid shall be disqualified and its bid security shall be forfeited or its bid 

securing declaration shall be executed.  

2. Procuring Entity’s Right to Vary Quantities. 

(i)  At the time of award of contract, the quantity of goods, works or services originally 

specified in the bidding documents may be increased or decreased, by a specified 

percentage, but such increase or decrease shall not exceed twenty percent, of the 

quantity specified in the bidding documents. It shall be without any change in the 

unit prices or other terms and conditions of the bid and the conditions of contract.  

(ii)  If the Procuring entity does not procure any subject matter of procurement or 

procures less than the quantity specified in the biding document due to change 

circumstances, the bidder shall not be entitled to any claim or compensation except 

otherwise provide in the conditions of contract. 

(iii)  In case of procurement of goods or services, additional quantity may be procured 

by placing a repeat order on the rates and conditions of the original order. However, 

the additional quantity shall not be more than 50% of the value of goods of the 

original contract and shall be within one month from the date of expiry of last 

supply. It the supplier fails to do so, the procuring entity shall be free to arrange for 
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the balance supply by limited bidding or otherwise and the extra cost incurred shall 

be recovered from the supplier. 

3. Dividing quantities among more than one bidder at the time of award (In case 

of procurement of Goods):-  

As a general rule all the quantities of the subject matter of procurement shall be 

procured from the Bidder, whose Bid accepted. However, when it is considered that 

the quantity of the subject matter of procurement to be procured is very large and it 

may not be in the capacity of the Bidder, whose Bid is accepted, to deliver the 

entire quantity or when it is considered that the subject matter of procurement to be 

procured is of critical and vital nature, then in such cases, the quantity may be 

divided between the Bidder, whose Bid is accepted and the second lowest Bidder or 

even more Bidder in that order, in a fair, transparent and equitable manner at the 

rates of the Bidder, whose Bid is accepted.  

           

        Signature of Bidder 
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SPECIAL CONDITION OF THE CONTRACT FOR PRE 

QUALIFICATON OF CONTRACTORS 

Name of work :  Construction of SIX Lane ROB in lieu of LC-70,    

Sitapura on JP-SWM Railway line, Jaipur. 

 
 

Special conditions of contract for PRE  QUALIFICATON as detailed here under, shall be 

applicable in addition to all other terms and condition already prescribed under standard 

agreement forms/rules and regulations to contract. These conditions are over and above all 

the conditions. 

1. Procedure: 

                Procedure for PRE QUALIFICATION would be as follow: 
(a) Bid document shall be submitted on line through E-procurement website                          

http:// www.eproc.rajasthan.gov.in with  Digital Signature Certificate (DSC) 

. The bid is to be submitted in 3 envelops which shall comprise of-  

Envelop-1 being for Registration,  Bid Security,  Bid fee,  Bid  Processing Fee, 

Tax Clearance Certificate. 

Envelop-2 being for Technical Bid and  

Envelope-3 being for Financial Bid.  

 (b) The technical bid will be opened only of those bidders who deposit Cost of 

Bid, Bid processing fee and Bid Security, VAT clearance certificate ( Valid up 

to Six months back from the opening of Technical Bid) and copy of registration 

of contractor in required category are found to be in order.  All the payments 

will be accepted through on line process only. 

    (c) The Technical Bid envelope would be opened on the date 22.01.2016 at 11.00 

AM  in the   Room No. 309, Third Floor, CCC Building, JDA Campus, Jaipur.  

(d) The Financial Bid envelope would be opened only of those bidders who fulfill 

all the   PRE    QUALIFICATION criteria :-- 

(e) The bidder should be registered in "AA" class in JDA/ Any Central Government 

Department/State Government Department/local body/railways or  Corporations,  

 

     If VAT clearance certificate is not applicable in any State then appropriate 

proof is to be enclosed by bidder with certificate which is applicable in place 

of VAT. 

http://www.eproc.rajasthan.gov.in/
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2. Criteria:  

Criteria for PRE  QUALIFICATION would be as follows:-  

(a) The bidder should have executed following quantities of work in last five financial 

year of the last FIVE  financial years. i.e. from 2010-11 to 2014-15, however he 

may include the work done of year 15-16 also. 

S. No. Item  Quantity    

1 
*RCC/ PSC/ Design Mix concrete M 25 or above 

grade. 
23978.00  CuM 

2 *Steel Reinforcement/Steel Strands/Structural Steel 3897.00 MT  

 

*These quantities are either in isolation on in continuity of above. 

Note :- 

(i)    The Bidder should enclose the certificate having quantities financial year wise 

otherwise the certificate will not be considered. 

(ii)   Certificate issued by Govt. of India, State Govt., Union Territory and Govt. 

Undertakings, Autonomous Bodies shall only be considered.  

(b) The bidder should have completed/executed at least ONE  single civil engineering 

work of similar nature(ROB/RUB/Flyover/Bridge) in last FIVE financial years 

(including current year, if opted by the bidder) of value not less than 60%                    

(  ......... lacs.) of the estimated cost of the work (updated to present price level).  

OR 

The bidder should have completed/executed  TWO  single civil engineering works of 

similar nature(ROB/RUB/Flyover/Bridge) in last FIVE financial years (including 

current year, if opted by the bidder) of value not less than 35% (  ....... lacs.) of the 

estimated cost of the work (updated to present price level). 

OR 

The bidder should have completed/executed  FOUR  single civil engineering works 

of similar nature(ROB/RUB/Flyover/Bridge) in last FIVE financial years (including 

current year, if opted by the bidder) of value not less than 20% ( 2000.00.lacs.) of 

the estimated cost of the work (updated to present price level). 
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Note :- 

 

(i) The starting & completion date of the work is to be in between above said 

financial years. If no, then maximum work (not less than 70%) is to be 

completed/ executed in above said financial year. 

(ii) If bidder  submits certificate having different components / nature of work then 

proper completion certificate of required similar nature component is to be 

enclosed.  

(iii)  In each of the conditions mentioned in Clause 2(b), the cost of each work 

completed/executed should not be less than Rs. 2000.00 Lacs. Lacs  irrespective 

of the percentage amount of work  mentioned in the criteria. 

(iv) "Civil Engineering work of Similar Nature" would mean Construction of 

ROB/Grade Separator/High Level Bridge/Elevated Road involving Pre stress 

and / or segmental technique. 

 

(c) The bidder should have achieved an annual financial turnover of at least 60%              

(  588.00 lacs.) of the estimated cost of the work in any one of last FIVE financial 

years (including current year, if opted by the bidder)  . 

  Note:-- 

(i)  The bidder should enclose certificate of Turn over from Chartered Accountant 

for last five financial years & audited balance sheet of the year which is 

considered by the bidder in criteria 2 (c). 

(ii)  If current year or last year has been opted by bidder whose balance sheet is not 

submitted till the submission of bid then certificate from Chartered Accountant 

should be enclosed. 

(d) The bidder should give Affidavit to deploy the machinery and equipment as specified 

in Schedule– III, for the execution of this work.  

(e) Bid Capacity: Bidders who meet the minimum qualification criteria will be qualified 

only if available bid capacity is equal to or more than the total Bid value. 

The available bid capacity will be calculated as under:  

Bid Capacity = (A x N x 3 – B)  

Where     

A = Maximum  value  of civil engineering work of similar nature 

(ROB/RUB/Flyover/Bridge) executed in any one year   during the last 5 

financial years (updated to present Price level) taking in to  account the  

completed as well  as works in  progress. However, the bidder may opt 

current year in the three year assessment period   

N =  Number of year prescribed for completion of the work for which bids     

are invited. In present case value of N shall be 2.0 
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B =  Value, at present price level of existing commitments and on going 

works   to be   executed   during   'N'   period (period prescribed for 

completion of the works for which the bids are invited) 

  Note:- 

(i) Certificate from Chartered Accountant should be enclosed by bidder clearly 

indicated maximum value of Civil Engineering Work in one Financial Year. 

(f) Litigation History:- Bidder should provide an accurate information on any 

litigation or arbitration resulting from contracts completed or under execution by 

him over the last FIVE years. The maximum value (updated at the present price 

level) of disputed amount claimed in the litigation/arbitration resulting from 

contracts executed in last FIVE years shall be deducted from the calculated Bid 

Capacity of the bidder. The details shall be furnished in Schedule VI.  

 Note:- 

(i)  The  present price level for turnover, cost of completed work & disputed 

amount of  similar nature,  the previous year’s value shall be given weight age 

of 10% per year as follows :- 

(a) For Current Year-         2015-16       1.00 

(b) For last year -                 2014-15           1.00 

(c ) For one year before –    2013-14                       1.10 

(d) For two years before –   2012-13         1.21 

(e)       For three  years before –2011-12         1.33 

(f)       For four  years before –  2010-11         1. 46 

3. Documentation : 

The bidder should furnish the following documents along with the technical bid: 

(a) Information regarding financial resources and capability in Schedule –I. 

(b) Information regarding works executed in the last FIVE years in Schedule–II  

(c) Certificates from the concerned Engineer–In–Charge in support and verification of 

the information furnished in Schedule–II  

(d) Affidavit regarding machinery and equipment required for deployment, as detailed 

in scheduled – III. 

(e) Information regarding details of maximum value of civil engineering works 

executed during the last five years taking into account the completed as well as 

works in progress in schedule – IV.  

(f) Information regarding existing commitments and ongoing works to be completed in 

schedule – V. 



 
Construction of Six lane ROB in lieu of L.C. 70 

Sitapura on JP-SWM Railway Line,Jaipur 
Special Conditions of The Contract for 

Pre Qualification of Contractors 
 

______________________________________________________________ 

25 

 

(g) Information regarding details of litigation or arbitration contracts to be furnished in 

schedule – VI. 

(h) Calculation of Bid capacity in schedule – VII. 

(i) Affidavit as per Annexure I. 

(j) Information regarding technical staff to be furnished in Schedule-VIII 

(k)  RTPP Annexure A,B,C,D duly signed and uploaded by bidder. 

4. Important Notes:  

(a) The bidder must ensure that all the information required in the Documents is 

furnished by him complete in all respects. He would not be allowed to withdraw 

any document, or to rectify any information furnished therein, after submitting the 

bid.  

(b) The bidder should give an affidavit that the information furnished in schedule I, to 

VII is correct. If any information is found incorrect, the offer of the bidder shall be 

rejected and action be taken as per rules.  

(c) Bidders must do paging of all enclosure of bid documents. 

5. Rejection of bids 

       The department reserves the rights to reject any bid or to disqualify any or all the 

bidders, without assigning any reasons at any stage. 

  (i) If  Bid is not accompanied with the requisite documents mentioned in   clauses 3 (a) 

to 3 (j) or  is not in accordance  with procedure specified in Para 1,  or is not 

accompanied with earnest money & VAT clearance Certificate and registration of 

bidder in required category it would be liable for rejection.   

(ii)  Furnishing of incorrect or incomplete or concealment of any information   required 

in the bid documents would render the bid liable for rejection.  

(v) If  RTPP Annexure A,B,C,D not duly signed and uploaded by bidder. 

6.  Eligibility 

(i) The bid for this contract will be considered  only from those bidders                         

( proprietorship firms, partnership firms, companies, corporations,) who meet 

requisite qualification criteria prescribed.   

(ii) Bidders shall  not have conflict of interest. All bidders to have a conflict of interest 

in this bid shall be disqualified. Bidders shall be considered to have a conflict of 

interest if: 

 

 



 
Construction of Six lane ROB in lieu of L.C. 70 

Sitapura on JP-SWM Railway Line,Jaipur 
Special Conditions of The Contract for 

Pre Qualification of Contractors 
 

______________________________________________________________ 

26 

 

a. One firm applies for bid both as an individual firm and in a group. 

b. If bidders in two different applications have controlling shareholders in 

common. 

c. Submit more than one application in this bid process. 

d. If the bidder has participated as a consultant or it has more than 50% 

stake in consultant engaged in the preparation of the design or technical 

specification of the works that are subject to this bid. 

e. A firm which has purchased the bid documents in their name can submit 

the bid  as an individual firm only, no Joint Venture is allowed. 

f. Bidders must not have been black listed or de registered by any Central/ 

State Government department or Public Sector Undertaking. Also no 

work of the bidder must have been rescinded  by client after award of 

contract during last 10 years. The bidder should submit undertaking on 

Non Judicial stamp of Rs.10/- to this effect in the Performa of       

Annexure 2.  

(iii) A firm shall submit only one bid  either by himself. If a firm submits more than one 

bid  by himself , all the bids in which he has participated shall be considered 

invalid. 

(iv)  All bids submitted shall include the following information. 

1. All the bidders shall submit with his bid, general information about the 

bidder in prescribed Performa of ( Annexure 3, page 1 of 2) with full 

details of his ownership and control and, if the bidder is joint venture or 

consortium , full details of ownership and control of each member thereof 

(Annexure 3, page 2 of 2) 

2.   In case the bidder comprises a joint venture or consortium, following 

requirements shall also be complied with: 

a. The JV will have to be formed before submission of the bid and  total 

number of JV partners shall not exceed 2 (Two). 

b. They must designate lead partner duly authorised by all the members who 

will represent the J.V. Any of the two partners can be a lead partner. The 

lead partner shall be nominated as being partner-in-charge and this 

authorization shall be evidenced by submitting power of attorney signed by 

the legally authorized signatories of all the partners. 

c. The partner-in- charge (or, the lead partner) shall be authorized to incur 

liabilities and to receive instructions on the behalf of the partners of the 

Joint Venture, whether jointly or severely, and entire execution of the 

contract (including payment) shall be carried out exclusively through the 

partner- in- charge. 
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d. The share of one of the two partners shall not be less than 26% and rest of 

the share shall be held by other partner (For example if share of one partner 

is 26% then for other partner it will be 74%.) The JDA will only send 

communication to the lead partner, which will be deemed to have been sent 

to all the J.V. partners. Similarly, any negotiation and / or agreement with 

the lead partner shall be deemed to have been concluded with all the  J.V. 

partners. All the members of J.V. shall be bound by the said communication 

and  all acts/ deeds of the lead member. 

e. Any one of the two partners,  alone, should fulfill the Technical Criteria laid 

down in clause 2a & 2b of Special Conditions. Similarly, any one of the two 

partners , alone, should fulfill the Financial  Criteria laid down in clause 2c 

of Special Conditions. For rest of the  eligibility criteria, qualifications of the 

two partners may be clubbed together. 

f. The individual partner of  J.V. alone or with other partners  can not 

participate in  the same bid. 

g.  Bid capacity is to be calculated by clubbing turn over and work in hand of 

all the firms of joint venture. 

h. Attested copy of the MoU / Agreement/ Power of attorney  entered into by 

the joint venture / consortium members duly notarized, shall be submitted 

along with the Technical Bid with intended percentage participation 

nomination of lead member and division of responsibility to clearly define 

the work of each member etc. 

i. All the members of the joint venture/ consortium shall be jointly and 

severally liable for  the execution of the Contract. 

j. In the event of default by any member of the joint venture/ consortium in 

the execution of his part of the contract, the partner-in-charge will have the 

authority to assign the work to any other party acceptable to the employer to 

ensure the execution of the part of contract. 

k. In case J.V. bidder is given the work order, the bidder will submit details of 

JV bank account to which payment is to be deposited  by JDA.  

l. The experience certificate will be issued as per percentage of the share  

holders defined in JV agreement of the two partners.  

(v) To qualify for award of contract, the bidders shall submit a written power of 

attorney authorizing the signatory (ies) of the bid to commit the bidder or each 

member of the joint venture/ consortium. In case of foreign members, power of 

attorney(s) and board resolution confirming authority on the persons issuing the 

power of attorney for such actions, shall be submitted duly notarized by the notary 

public in the country of origin and stamped by the Indian Embassy/ High 

Commission. 
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(vi) Cancellation, modification or creation of a document such as power of attorney, 

partnership deed, constitution of firm etc., which may have bearing on the bid / 

contract, shall be communicated forthwith in writing by the bidder to the Engineer-

in-charge or Employer. 

(vii) The bidder should confirm  and declare that in the bid submitted that they, or any 

associate have not engaged in any fraudulent and corrupt practice  and that no 

agent, middleman, or any intermediary has been, or will be, engaged to provide any 

services, or any other items of work related to the award of this contract.   

7.  Bid Evaluation Sheet :-- 

  The contractor has to submit on line, duly filled Bid Evaluation Sheet in the 

prescribed form given as Annexure 4. For this purpose the bidder should mark 

page numbers on all the documents being uploaded by him in support of the bid 

and mention carefully the relevant page number in the Bid Evaluation Sheet. Any  

unwanted pages should not be uploaded. Only the page number mentioned by the 

bidder in the respective column No 5 of the Bid Evaluation sheet will be considered  

for evaluation of the bid. 

 

 

 

Executive Engineer-ROB/RUB-II 

                                                                                                                

                                                 JDA, Jaipur 
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Schedule – I 

FINANCIAL RESOURCES AND CAPABILITY 

[Reference clause 3 (a)] 

1. Name of Bidder: -   M/s........................................................................................... 

2. Total financial turnover achieved by the bidder in the last  Five financial years: 

S.No. Year Turnover 

(1) 2014-15  

(2) 2013-14  

(3) 2012-13  

(4) 2011-12  

(5) 2010-11  

 

 Note: Balance Sheets and Profit & Loss Accounts is to be enclosed by the bidder 

which is considered by him as per criteria 2 (a).  

3. Total financial Turnover projected in the current financial year      

4. Has the bidder ever been debarred from bidding for Central Government/State 

Government/any Government undertaking? 

 Yes / No, if yes give details. 

5. Has bidder ever been declared insolvent? 

 Yes/No, if yes give details. 

6. Name(s) and Address of Branch/(s) for bidder's Bankers. 

I/We hereby certify that the above information is correct to the best of my/our 

knowledge and belief. 

Signature of Bidder 

            Date:                                                                                          

  (With Seal wherever applicable) 
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 SCHEDULE – II 

[Reference clause 3(b)] 

Details of Quantities of work executed during last  Five  financial years  

  

S.No. Name of 

Works  

(With 
agreement 
No. & 
Date) 

Client Place 
(district 

Fnancial 
Year 

RCC/Design 
Mix CC 
M25 grade 
or above 

Steel 
Reinforcement 

Page 
No. 

        

        

        

        

        

        

        

        

  
 
Signature of Bidder 
 

Note : Certificate from concerned Engineer-in-Charge should be enclosed in support and 
verification of the above statement. 
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  To be given on Non-Judicial stamp Paper of Rs. 10/- only. 

 SCHEDULE – III    [Reference Clause 3(d)] 

AFFIDAVIT  

I/We ...................................................................... Proprietor/Partner/Authorized signatory of M/s ...................................... . 

under take the oath that I/We will deploy the machinery and equipment listed below as and when required in the 

execution of this work. 

S. No. Name of Machinery 

M
in

im
u

m
 

R
e

q
u

ir
e

m

e
n

t 

Availability 

 

Owned Leased Hired 

1 Piling and drilling rig machine.(Owned/Leased 

Hired) 

2    

2 Computerized Batch Mix Concrete plant minimum  

30 Cum/Hr capacity (Owned/Lease) 

1    

3 Transit Mixers (TM) (Owned/Lease) 6    

4 Poklain (Owned/Leased) 1    

5 Hydra 20 T  (Owned/Leased/Hired) 3    

6 JCB (Owned/Lease) 3    

7 Dumper (Owned/Lease) 6    

8 Vibrator   (Shutter/Needle, Plate & screed)  10    

9 Grader  (Owned/Lease) 2    

10 Earth Compactor  (Owned/Lease) 2    

11 Water Tanker 2    

12 (i) No. of Casting beds for PSC Girders  12    

 (ii) No of Bottom Shutters for PSC Girders 12    

 (iii) No. of Side Shutters for PSC Girders 6    

13 Cranes of minimum capacity 100 T.( Crawler) 

(Owned/Leased/Hired) 

2    

14 Pre stressing Jacks  8    

15 Concrete  pumps  with Boom Placer 1    

16 Concrete Pump  2    

Note: 50% of Qty required only in item No..1,3 & 5 may be hired. 

 I/We hereby certify that the above information is correct to the best of my/our knowledge and belief. 

Date:                                                                                                                                         Signature of Bidder 

(With seal) 
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SCHEDULE - IV 

[Reference Clause 3(e)] 

DETAILS OF MAXIMUM VALUE CIVIL ENGINEERING WORKS OF SIMILAR NATURE (ROB/RUB/FLY OVER/BRIDGE) EXECUTED IN ANY ONE YEAR 

DURING THE LAST FIVE YEARS TAKING INTO ACCOUNT THE COMPLETED AS WELL AS WORKS IN PROGRESS 

 

S. 

No. 

Name of Works (with 

agreement No. & Date) 

Client Place 

(district  / 

state) 

Financial 

Year 

Cost of Work as 

per Work Order 

Stipulated date of 

commencement 

Stipulated date of 

completion 

Value of work 

done during the 

year 

         

         

         

         

         

         

         

         

         

         

         

 

 

                                                                                                                                                                            Signature of Bidder 
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SCHEDULE - V 

[Reference Clause 3(f)] 

DETAILS OF EXISTING COMMITMENTS & ON GOING WORKS TO BE COMPLETED 

 

S. 

No. 

Name of Works 

(with agreement No. & 

Date) 

Client Cost of Work as 

per Work Order 

Stipulated date of 

commencement 

Stipulated date 

of completion 

Value of balance 

work on date of bid 

Likely date of 

completion of 

balance work 

        

        

        

        

        

        

        

        

        

        

 

 

                                                                                                                                                                            Signature of Bidder 
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SCHEDULE - VI 

[Reference Clause 3(g)] 

DETAILS OF LITIGATION OR ARBITRATION CONTRACTS 

 

S. No. Name of Works (with 

agreement No. & Date) 

Client Work Order 

Amount 

Disputed Amount 

Claimed in 

Litigation / 

Arbitration 

Date of Raising 

Disputed Amount 

Actual Award 

Amount, if the case 

is Decided 

Cause of Litigation 

& matter in Dispute 

        

        

        

        

        

        

        

        

        

        

        

 

 

                                                                                                                                                                            Signature of Bidder 
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SCHEDULE –VII 

[Reference Clause 3(h)] 

BID CAPACITY 

Name of Bidder: - _________________________________________________ 

1. A = Maximum value of civil Engineering works of similar nature 

(ROB/RUB/Fly Over/Bridge) 

       Executed in any one year during the last  three  

       Years (Updated to present price level) 

 

____________Lacs 

Certified details enclosed at  Page 

No.___________ 

2. N = Number of years prescribed for completion of  the Work for which 

bids are invited  

2.0 

 

 

3. B = Value, at present price level of existing   

        Commitments and ongoing works to be 

        Completed during the next N Period. 

 

____________Lacs 

Certified details enclosed at Page No. 

____________ 

 

Bid Capacity = A x N x 3 - B 

             = ___________ Lacs  

            

             Signature of Bidder 
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                                                                     SCHEDULE – VIII 

[Reference Clause 3(j)] 

INFORMATION REGARDING TECHNICAL STAFF ON PAYROLL OF THE CONTRACTOR SINCE 

LAST ONE YEAR 

 

Name of bidder: - ……………………………………………………………………………………………………….. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Signature of  bidder with Seal 

S. No. Name Designation Technical Qualification 

Month and year of 

Joining 

The contractor 
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ANNEXURE_1 

(Reference Clause 3(i) 

 

To be given on Non-Judicial stamp  

Paper of Rs. 10/- only,  

 

 

AFFIDAVIT 

 

 

 

I/We…………………………………………......………Proprietor/Partner/Authorize 

signatory of M/s ………………………….............…………… under take the oath that the 

information furnished by me/us in schedule I to VII of the assessment Bid for the work of 

Construction of SIX Lane ROB in lieu of LC-70, Sitapura on JP-SWM Railway line, Jaipur , is 

correct to the best of my/our knowledge. If any information is found to be incorrect JDA has 

right to reject the Bid and to take action against me/us as per rules. 

 

 

.................................... 

 

Proprietor/ Partner/ Authorized signatory 

M/s ………………………………………........ 

...………………………………………. 
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ANNEXURE_2 

 

(Refer clause 6,(ii),f, of Special Conditions of Contract) 

 

UNDERTAKING FOR NOT BLACKLISTED 

(On a Non Judicial Stamp of Rs 10/-) 

 

 

 

We do hereby undertake that we have not been Blacklisted or Deregistered by any  Central/ State 

Government or Public Sector Undertaking, Autonomous Bodies etc., and also that none of our 

work has rescinded by the client after award of contract during last 10 years. 

 

 

Stamp and Signature of Authorized Signatory 

 

 

 

 

 

--------------------------------------------------------------------------------------------------------------------- 

 

 

 

Note: 

 

1. The undertaking shall be signed by authorized signatory of the bidder. 
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GENERAL INFORMATION OF TENDERER 

ANNEXURE_3 

page 1 of 2 

Refer clause  6(iv,1) of Special Conditions of Contract for Pre qualification of 

contractors. 

 
 

A. BIDDER  INFORMATION SHEET 

BIDDER s Legal Name Sole Proprietorship Firm/Partnership Firm /Private Limited 

Company/Public Limited Company/ Joint Venture/Consortium 

In case of single entity, ownership & 

control of the Tenderer 

 

In case of JV/Consortium,  Legal 

name of each partner with 

percentage participation (also 

Provide information of each member 

in separate sheet (page 2  of 2) 

Legal Name of JV/Consortium member % participation 

Lead member of JV/Consortium,     

Bidder's  actual or intended country 

of constitution 

  

Bidder's legal address, telephone 

numbers, fax numbers, e-mail 

address. 

  

Bidder's authorized representative or 

person-in-charge in case of 

JV/Consortium,  (name, designation 

address) 

  

 

 
 

 

 

SIGNATURE OF AUTHORIZED SIGNATORY 

ON BEHALF OF BIDDER  
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ANNEXURE_3 

page 2 of 2 

 

B. JV/CONSORTIUM MEMBER INFORMATION 

JV/Consortium Member of 

Legal Name 

 

Legal status of the 

JV/Consortium Member 

Sole Proprietorship Firm/Partnership Firm /Private 

Limited Company/Public Limited Company 

Ownership & control of the 

JV/Consortium Member 

 

JV/Consortium Member 

country of constitution 

 

JV/Consortium Member of 

legal address, telephone 

numbers, fax numbers, e-mail 

address) 

 

JV/Consortium Member's 

authorized representative 

(name, designation address) 

 

 
    ATTACH ATTESTED COPIES OF FOLLOWING ORIGINAL DOCUMENTS 

 Document in support of legal status and ownership & control of the bidder  or each member in case of 

JV/Consortium (undertaking for sole proprietorship/ partnership deed/ Memorandum & Articles of 

Association 

 In case JV/Consortium, submit MoU/Agreement (duly notarized) entered into by the joint 

venture/consortium members, containing intended percentage participation, nomination of Lead Member 

and division of responsibility to clearly define the work of each member etc. 

 Authorization/POA in favour of authorized representative of tenderer to represent the bidder  and also in 

favour of authorized representative of each member in case of JV/Consortium 

 

 

 

 

SIGNATURE OF AUTHORIZED SIGNATORY 

ON BEHALF OF BIDDER  
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ANNEXURE 4 

(Refer Clause 7) 

Bid Evaluation Sheet 
Name of Work :-- Construction of SIX Lane ROB in lieu of LC-70, Sitapura on JP-SWM 

Railway line, Jaipur 

 

S.No. Criteria Required 

Qualification 

Bidders 

qualification 

Bidders 

uploaded 

document 

Page No. in 

support of 

qualification. 

Remark 

1   2 3 4 5 6 

1 Registration Certificate - 

As per Clause 1e of 

Special Conditions of 

Contract for Pre 

Qualification. 

The bidder 

should have a 

valid 

Registration 

Certificate in 

AA Category 

as specified. 

   

2 VAT Clearance 

Certificate- As per 

Clause 1(i) of Special 

Conditions of Contract 

for Pre Qualification. 

Should be 

Valid up to Six 

Months back 

from the 

opening of 

Technical Bid 

   

3 Fee Payment Details            

( Please enclose copy of 

electronic  receipt) 

    

(i) Cost of Bid  Rs.     

(ii) Bid Processing Fee Rs.     

(iii) Bid Security Rs.    

4 The bidder should have 

executed following    

quantities of work as per 

Clause 2a of Special 

Conditions of Contract 

for Pre Qualification. 

    

i RCC/ PSC/ Design Mix 

concrete M 25 or above 

grade. 

    

A Year of execution     

B Quantity executed     

ii Reinforcement 

steel/Strands/Structural 
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steel 

A Year of execution     

B Quantity executed     

5 The bidder should have 

completed at least one 

similar nature work in 

last FIVE financial years 

(including current year, if 

opted by the bidder) of 

value as specified under  

Clause 2(b) of Special 

Conditions. 

    

A Value of work executed     

B Financial year     

6 The bidder should have 

achieved an annual 

financial turnover as per 

Clause 2(c) of Special 

Condition. 

    

A Annual Turn over     

B Financial Year     

7 Affidavit to deploy  

machinery and 

equipment as specified in 

Schedule -III, As per 

Clause 2d of Special 

Conditions. 

    

8 Bid Capacity=(A x N x 3 

- B)    As per Clause 2e 

of Special Conditions. 

    

(i) A= Maximum value(at 

present price level) of 

Civil Engineering work 

of Similar Nature 

(ROB/RUB/Fly over/ 

Bridge)  

    

(ii) N= 2 years     

(iii) B=Value at present price 

level of existing 

commitments and on 

going works to be 

executed during "N" 

period. 

    

(iv) Litigation History- As 

per Clause 2f of Special 

Conditions. 
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9 Affidavit for Correctness 

of documents Clause 3(i) 

    

10 Declaration by bidder 

under RTTP Act. 

 (Annexure A, B, C, D) 

    

11 Undertaking for not  

being blacklisted. 

    

         

          

 

 

Signature of Bidder with Seal 
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Jaipur Development Authority 

Jaipur 
 

 

 FINANCIAL BID DOCUMENT 

 

Name of Work :-“ Construction of SIX Lane ROB in lieu of 

LC-70, Sitapura on JP-SWM Railway line, Jaipur." 

 
 

 

 

 

 

VOLUME - I 

GENERAL INFORMATION 
 

 

 

  

 

 

 

 

 

 

 

Executive Engineer (ROB, RUB-II) 

Jaipur Development Authority 

Jaipur 

 



 
Construction of Six lane ROB in lieu of L.C. 70 

Sitapura on JP-SWM Railway Line,Jaipur 
      Sectioin 1- Instruction to Bidders (ITB)  

______________________________________________________________ 

 

44 
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SECTION – 1 
(Instructions to Bidders) 
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SECTION – 1 

INSTRUCTIONS TO BIDDERS  
 

1.1 SCOPE OF WORK 

  

1.1.1 Percentage Rate Bids are invited from eligible contractors for the  

 “Construction of SIX Lane ROB in lieu of LC-70, Sitapura on JP-SWM Railway 

line, Jaipur.” 

 (hereinafter referred to as the “Contract Work”).  

 

1.1.2 The Work shall include the Construction of SIX Lane ROB in lieu of LC-70, Sitapura, on 

JP-SWM Railway line, Jaipur with Limited Height Subway for pedestrians and light  

vehicles  based on the departmental design and shall include: 

 

a) Construction of Bridge 

 The structure for Bridge consists of RCC/PSC/ Composite Girder structure. The main 

activities in construction are as follows: 

 Site clearance 

 True and proper setting out and layout of the work, providing location marks, bench 

marks, preparation of reports and plans 

 Construction of Bridge/RCC Box/Retaining Wall 

 Pile foundation for Bridge. 

 Construction of bored pile by using hydraulic rigs and providing pile cap 

 RCC Pile Cap for  Bridge  

 RCC Piers for Bridge. 

 RCC piers Cap for Bridge 

 Pre stressed Superstructure for Bridge 

 Construction of Approach Roads. 

 Construction of Service Roads. 

 Construction of RCC Retaining Walls for the Approaches. 

 Providing Drainage Arrangement 

 Casting of base slab 

 Casting of RCC Crash Barrier with Railings. 

 Providing and fixing of Pipe Railings.   

 Thermoplastic lane marking on road surface and painting of railings and crash barrier 

pipe etc. 

 Excavation up to the founding level of base slab & base slab construction. 

 Construction of retaining walls and RE walls. 

 Construction of bored pile by using hydraulic rigs and providing pile cap 

 Street Light  work. 
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 Construction/ Improvement of junction/ intersection as per design. 

 

b)        Miscellaneous   

 Submission of monthly progress photograph prints 165 X 215 mm (2 sets) and negatives 

as directed; 

 All aspects of quality assurance  (including test loading) for various components of the 

work as specified or as directed; 

 Clearing of Site and handing over of the works, as specified or as directed; 

 Submission of  detailed  programme  showing  the  sequence  of  activities, method  of  

construction,  details  of  constructional  plant  and  equipments,  with  which  the  bidder  

proposes  to  carry  out  the  entire  work,  as  shown  in  the  relevant  drawings  and  as  

specified.,  

 Detail project planning programme is to be given by using Prima Vera/ MS Project 

software on fortnightly basis. 

 Furnishing of all requisite particulars as stated above in  Para  2.1.2 (a) substantiated  

with  detailed  design calculation  for  each  constructional  stage  and  its  effect  on   

substructure  and  foundation  on  the  basis  of    departmental  design; 

 Any other work required to be carried out to complete the works in all respects in 

accordance with the provisions of the contract and / or as directed  by  the  Engineer in 

Charge  ensuring  structural  stability  and  safety  during  and  after  construction  even  

though  not  specifically  mentioned  in  the  contract  but reasonably  implied  as  

necessary for  successful  implementation  of  the  contract. 

 

1.2 COST OF  BID DOCUMENTS, BID PROCESSING FEE AND BID     SECURITY 

 The bidder shall bear all costs associated with the preparation and submission of the bids 

for the works and Jaipur Development Authority will,  in  no  case,  be  responsible  or  

liable  for  any  such  costs,  regardless  of  the  conduct  or  outcome of  the  bid process. 

 

1.2.1 Process for participation & Depositing Payment Online 

 

Jaipur Development Authority, has decided to receive Bidding document fee, RISL 

Processing Fee and Bid Security Deposit (BSD) through online mode only for which the 

bidder has to get registered himself on JDA portal www.jaipurjda.org. 

 

To participate in the bid, bidder has to be: 

 

1. Registered on JDA website www.jaipurjda.org (by depositing Rs.500.00 online, the 

validity of which remains 3 (three) years.) 

For participating in the Bid, the Bidder has to apply for this Bid and pay the bid 

Document Fee, RISL Processing Fee and Bid Security Deposit online only. 

2. Registered on e-Procurement Portal of Government of Rajasthan 

www.eproc.rajasthan.gov.in for online e-Bid submission. 

 

http://www.jaipurjda.org/
http://www.jaipurjda.org/
http://www.eproc.rajasthan.gov.in/
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Methods for depositing online amount. 

 

 Online through internet Banking, Debit card or Credit Card. 

 In case the amount exceeds the online payment limit, the payment may be made through 

RTGS/NEFT/Transfer in Bank Account Number 675401700586 IFSC Code 

ICIC0006754 of ICICI Bank limited, JDA Campus Jaipur. 

 

In Case of RTGS/NEFT/Transfer the bidder is required to deposit the requisite amount in the 

dedicated bank account number as mentioned above and has to get the UTR/ Reference number 

from the bank. This number requires to be updated whiling applying the bid on JDA portal. 

 

While participation in the bid, a receipt will be generated through the system showing the 

submission details as per Annexure-4. The bidder is required to fill the instrument numbers for 

various heads on e-procurement portal www.eproc.rajasthan.gov.in as mentioned in the receipt. 

 

More details about Registration Process, Terms and Conditions and FAQ along with contact 

details is available on JDA website www.jaipurjda.org under e-Services>>JDA tender. 

 

 NOTE : 

JDA will not be responsible for delay in online submission due to any reason. To avoid this, 

bidders are requested to upload the complete bid well advance in time so as to avoid 11 th 

hour issues like slow speed, chocking of web site due to heavy load or any other unforeseen 

problems. 
 

1.3 SITE   VISIT 

 

1.3.1 The  bidder  shall,  prior  to  submitting  his bid for   the  work,  visit  and  examine  the  

Site  of  works    and   its   surroundings  at   his  own  expense   and  obtain  and  

ascertain   for  himself  on  his   own  responsibility  all  information  that   may  be  

necessary   for   preparing  his   bid  and  entering  into  a  Contract -  including,    the   

actual  conditions  regarding  the   nature  and  conditions  of  site,  availability  of  

materials,  labour,  probable  sites  for  labour  camps, stores,  etc.,  and  the   extent  of  

lead  and  lift  required  for  the  work  in  complete   form  over  the  entire  duration  of  

the  Contract  after  taking  into   consideration  local  conditions,  traffic  restrictions,  

obstructions   in  work,  if  any,  and  allow   for  all   expenses  likely  to   be  incurred  

due  to  any  such  conditions,  restrictions,  obstructions,  etc.,  in  the   quoted  Contract  

price  for  the  work. 

 

1.3.2 A  bidder  shall  be  deemed  to  have   full   knowledge  of  the   site,  whether  he  

inspects  it  or  not,  and  no  extra  charges   consequent  on  any  misunderstanding  or  

otherwise  shall  be  allowed. 

 

1.3.3 The  bidder  and  any   of  his  personnel   or  agents  will   be  granted  permission  by  

the  Director (Engineering) or   his  authorized  nominee,  on receipt  of  formal   

http://www.eproc.rajasthan.gov.in/
http://www.jaipurjda.org/
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application  in  respect  thereof   a   week    in  advance   of   the  proposed  date  of  

inspection  of  site,   to   enter  upon  his  premises  and  lands   for  purpose  of  such  

inspection,   but  only  on   the  express   condition  that   the  Bidder,  his   personnel  or  

agents,  will  release  and  indemnify,  the  Employer  and  his  personnel  and  agents  

from  and  against  all  liability  in  respect  thereof  and  will  be  responsible  for  

personal  injury  (whether  fatal  or  otherwise),  loss  of  or  damage  to  property  and  

any  other  loss,  damage,  costs  and  expenses  however  caused  which,  but  for  the  

exercise  of  such  permission,  would  not  have  arisen.         

 

1.4 CONTENTS OF   BID   DOCUMENTS 
1.4.1 The   set  of   Bid  Documents  issued   for   the  purpose  of  biding  shall  comprise  the  

following : 

  

SECTION DESCRIPTION 

SECTION-1 INSTRUCTIONS TO BIDDERS 

SECTION-2 GENERAL CONDITIONS OF CONTRACT  

SECTION-3 OTHER CONDITIONS OF CONTRACT 

SECTION-4 TECHNICAL SPECIFICATIONS 

SECTION-5 FORM OF AGREEMENT 

SECTION-6  BANK GAURANTEE 

SECTION-7 CONDITIONS OF CONTRACT FOR SAFETY, HEALTH AND 

ENVIRONMENT (SHE) 

SECTION-8 DRAWINGS 

 

1.4.2 The   bidder  is  expected  to   examine  carefully  all  instructions,  conditions,  forms,  

terms,  and  performance  specification  and  drawings  in  the  Bid  Documents.  Failure   

to   with   the requirements of   Bid   submission shall   be at   the Bidder’s own risk.   

Pursuant  to  clause   1.18,   bids  which  are  not  substantially  responsive   to   the  

requirements  of   the  Bid  documents  shall  be   summarily   rejected. 

 

1.4.3 At   any  time  prior  to   the  last   date  for  submission  of   bids,   the  employer   may,   

for  any   reason   whether   at  his  own  initiative  or  in  response   to  a  clarification  

requested  by a  prospective  bidder,  modify  the   Bid   Documents  by  the  issuance  of  

an   Addendum. 

 

1.4.4 The  Addendum  will  be  prepared   in   writing and uploaded on E- Tendering portal for 

information of  all  prospective  Bidder  who  wish to participate,  and  will be  binding  
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upon   them,  irrespective  of  whether  the   prospective  bidder   acknowledge  receipt  of   

the  same or  not. 

 

1.4.5.  The   forms,  Bill  of  Quantities,  Performa  and  schedules  provided  in these  Bid  

Documents  shall  be  filled without  exception (subject  to  extensions  of  the  schedule  

in  the  same  format). 

 

1.4.6 The  bid  prepared  by  the bidder,  and  all  correspondence  and  documents  relating  to  

the  bid  exchanged  by  the  Bidder  and  the  Employer,  shall  be  written  in  the  

English  language  only.   Supporting  documents  and  printed  literature   furnished by  

the  bidder  may  be  in  another   language  provided  they  are  accompanied   with  an  

appropriate  translation  of  pertinent  passages  in  English  language.  For  the  purpose  

of  interpretation  of   the  Bid,  the  English  language  shall  prevail. 

 

 

1.5    BID PRICES 

 

1.5.1 Unless  explicitly   stated   otherwise  in  the  Bid  Documents,  the  contract  shall  be  for  

the  whole  work based  on  the  departmental   design, Bill of quantities, rates and prices  

submitted  by  the  Bidder. 

 

1.5.2 The  Bidder  shall   fill  in   rates on percentage above/below  for  all  items  of  

Schedule G (For BSR items ) and quoting rates for Non BSR Items of  works  

described  in  the  Bill  of  Quantities  in  both  figures  and  words.   In  case,  there  is  

any  discrepancy  in  the  rates  quoted  in  figures  and  words,  the rate quoted in words 

will be applicable.  

If on check there are discrepancies the following procedure shall be followed:- 

(i) Where there is a difference between the rates in figures and words, lower of the 

two rates shall be taken as valid and correct rate. 

(ii) When the rate quoted by the contractor in figures and in words tallies, but the 

amount is not worked out correctly, the rate quoted by the contractor shall be 

taken as correct and not the amount worked out. 

(iii) While quoting rates, if rate/rates against any item or items are found to be 

omitted, the rate given in the Schedule 'G' by the department for such items will 

be taken into account while preparing comparative statement and contractor shall 

be bound to execute such item on 'G' Schedule rates. 

 In case where percentage is given but the 'above' or 'below' not scored, the bid will be 

non-responsive. 

The Contractor should quote his rates only in one language i.e. either in Hindi or English. 

Rates should be quoted in figures as well as in words. In case a Contractor has quoted 
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rates in both the languages, and the rates so quoted differ, then the lower of the two shall 

be treated as the rate quoted by the Contractor. 

 

1.5.3 All duties, taxes, fees and other levies (present and future) payable by the contractor 

under the Contract, or for any other cause, as on the date thirty days prior to the closing 

date for submission of bids, shall be included in the total Contract Price submitted by the 

Bidder and the evaluation and comparison of Bids by the Employer shall be made 

accordingly. 

 

1.5.4 M/S Theme Engineering Services Pvt Ltd. Jaipur, were engaged by the Employer for 

consultancy of the project preparation of this work.  The said firm or any of its associates 

or employees shall not be engaged by the Bidder for any assistance in preparation of bid, 

drawings, Bill of Quantities and any other part of the Bid Documents for this work.  The 

said firm or its associates or employees shall not be engaged or associated by the 

Contractor in any manner in the preparation of any contractual matters.  Non-compliance 

with the above conditions shall render the bid / contract invalid. 

 

1.6     BID SECURITY 

 

1.6.1 Any bid  not  accompanied  by  an  acceptable  form  of  Bid Security  will  be  

summarily  rejected   by  the  Employer  as non-responsive. 

1.6.2 The  Bid Security  of  the   unsuccessful   Bidder   will  be  discharged/ returned  without  

interest  as  promptly  as  possible  but  not  later  than  sixty  days  after  the  expiry    of  

the   bid  validity   prescribed  by  the   Employer. 

1.6.3 The   Bid Security of  the  successful  Bidder  will  be  discharged  without  interest  upon  

the  Bidder   signing  the  Agreement  and  furnishing  the  Bank  Guarantee /  Surety  

Bond  for  the  performance  of  the  Contract. 

1.6.4 There  will  be  no   liability  on  the  part  of  the  JDA  towards  interest  on  the  Bid 

Security   paid  by  the  Bidder. 

1.6.5 The Bid Security shall be forfeited: 

a) If  a  bidder  withdraws  his  bid  during  the  period  of  bid   validity;  or 

b) In   the  case  of  a  successful  Bidder,  if  he  fails  or  refuses  within  the  

specified  time  limit to : 

i sign  the  agreement ,  or 

ii furnish the  required  performance  security. 

1.6.6.   Bid Security  shall be accepted through on line mode only. 
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1.7     VARIATIONS  OR  DEVIATIONS  IN  BID  DOCUMENTS 

 

1.7.1 The  Bidder  shall  submit  an  offer  which  complies  fully  with  the  basic  requirements  

of  the  Bid  Documents  as  indicated  in  Drawings  and  Specifications. 

1.7.2 All  bidder  are  cautioned  that  no  conditional  offers,  variations  or  deviations by  the  

bidder  in  respect  of  any  items  proposed  by the  bidder shall  be  entertained  or  

considered  further  in  the   process  of  bid  evaluation.  Furthermore,  any  deviation  

from  contract conditions, specifications,  or  other  requirements  stipulated  in  these  

Bid  Documents shall  be  summarily  rejected  as  non-responsive. 

 

1.8 VALIDITY OF BID 

 

1.8.1 The  Bid  shall  remain  valid  and  open  for  acceptance  for  a  period  of      four months 

after  the  date  of  opening  of  bid. 

 

1.8.1 In  exceptional  circumstances,  prior  to  expiry  of  the  original  bid  validity  period, the  

Employer  may  request  the  Bidder  for  a   specified  extension  in  the  period  of 

validity.  The  request  and  the  responses  thereto  shall  be  made  in  writing  through  

post,  fax  etc. A  bidder  may  refuse  the  request  without  forfeiting  his  Earnest  

Money.  A  bidder agreeing  to  the  request  will  neither be  required  nor  permitted  to  

modify  his  bid, but  will  be  required  to  extend  the  validity   of   his  Earnest  Money  

correspondingly.  The provision  of  Clause  1.6  regarding  discharge  and  forfeiture  of  

earnest  money  shall continue  to  apply  during  the  extended  period  of  bid  validity. 

 

1.9 FORMAT  AND  SIGNING  OF  BIDS 

 

1.9.1 If  the  Bid  is  made  by  a  proprietary  firm,  it  shall  be  signed  by  the  proprietor  

with  his  full  name  and  the  full  name  of  his  firm  with  its  current  address. 

 

1.9.2 If  the  bid  is  made  by  a  firm  in partnership, it  shall  be  signed  by  a partner  holding  

the power  of  Attorney  for  the  firm.  A certified copy of the power of Attorney shall 

accompany the Bid.   The  Certified  copy  of  the partnership  deed,  current  address  of  

the  firm  and  full  name  and  current  address  of  all  the  partners   of  the  firm  shall  

also  accompany  the  Bid.   

 

1.9.3 If  the  bid  is  made  by  a  private  limited  company  or  a  public  limited  corporation,  

it  shall be  signed  by  a  duly  authorised  person  holding  the  power  of  attorney  for  

such  limited  company   or  corporation.  A  certified  copy  of  the  Power  of  Attorney  

shall  accompany  the  Bid.  Such  Limited  company  or  corporation  may  be  required  

to  furnish  satisfactory  evidence  of  its  existence  before  the  contract  is  awarded. 
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1.9.4  The bid   shall  be  typed or  written  in  indelible  ink  and  shall  be  signed  by  a  person  

or  persons  duly  authorised  to  sign  the  Bidder  legally  to  the  contract  in  all  

respects.    Proof  of  such  authorization  shall  be  furnished  in  the  form  of  a  written  

Power  of  Attorney  which  shall  accompany  the  Bid on stamp paper duly notarised.  

All  pages   of    the  Bid  where  entries  or  amendments  have  been  made  shall  be  

initialed by  the  person  or   persons  signing  the  Bid. 

 

1.9.5  The  complete  bid  shall  be  without  alterations,  interlineations  or  erasures,  except  

those  to  accord  with  instructions  issued   by   the  Employer  or  as  necessary  to  

correct  errors   made  by    the  Bidder,   in  which  case  such  corrections  shall  be  

initiated   by  person  and  persons  signing  the  Bid. 

    

1.10  SEALING  AND  MARKING  OF  BIDS 

 

1.10.1 THE BIDDER SHALL SUBMIT THE BID THROUGH E-TENDRING ONLY.     

    

1.11  DEADLINE FOR   BID SUBMISSION 

 

1.11.1 Bids  must  be  submitted  by bidders on E-Tendering portal  not  later  than  6:00 PM 

I.S.T  on 21.01.2016 , and bid  shall  be  opened  at 11.00 AM I.S.T  on 22.01.2016   in  

the  presence  of  those  bidders  who  may  choose  to  be  present.  If  such  last  date  is  

declared  as  a  public  holiday    by  the  Employer  in  the  Receiving Office,  the  next  

official  working  day  would  be  deemed  as  the  last  date for  submission  and  opening  

of  the  bids. 

1.11.2  Any   Bid submitted by the bidder without depositing requisite fee on the due date and 

time will not  be  opened and shall be treated as non responsive and thus, rejected. 

1.11.3 The bidder shall have to submit the original affidavits etc and other documents uploaded 

in the Technical Bid as and when demanded by JDA.   

1.11.4 JDA will not be responsible for delay in online submission due to any reason. For 

this, bidders are requested to upload the complete bid well advance in time so as to 

avoid 11 th hour issues like slow speed: chocking of web site due to heavy load or any 

other unforeseen problems. 

 

1.12  MODIFICATION AND WITHDRAWL OF   BIDS 

 

1.12.1  The  Bidder  may  modify  or  withdraw  his  bid  after  bid  submission,  provided  that  

the modification  or  notice  of  withdrawal  is  received    in  writing  by  the  Employer  



 
Construction of Six lane ROB in lieu of L.C. 70 

Sitapura on JP-SWM Railway Line,Jaipur 
      Sectioin 1- Instruction to Bidders (ITB)  

______________________________________________________________ 

 

54 

 

in  the  office  of   the Director(Engineering-I), Jaipur Development authority,   prior  to  

the  prescribed  deadline  for  submission  of  Bids. 

 

1.12.2 The   Bidder's   modification or notice  of  withdrawal  shall  be  prepared,   sealed,  

marked  and   delivered  in  accordance  with  the  provisions  of  Clause  1.11   for   

submission  of  Bids,  with  the  inner  envelopes  additionally  marked 

"MODIFICATION"  or "WITHDRAWAL"  as  appropriate. 

 

1.12.3  Modifications to Bid will be   permitted only pursuant to   Clause   1.13.1   above.  Any 

subsequent set(s)   of   modifications will be summarily rejected. 

 

1.12.4  No   Bid  shall  be  modified  by  the  Bidder  subsequent  to  the  deadline   for  

submission  of  the  Bids,  failing  which  the  Earnest  Money   Deposit   shall  stand  

forfeited. 

 

1.12.5  No  Bid  shall  be  withdrawn  in  the interval  between  the  deadline   for  submission  

of  bids  and  the  expiry  of   the  period  of  validity   of  bids  specified  in  the  Bid  

Documents.   The  withdrawal  of   bid  in  any  form  whatsoever  during  this   interval  

shall   entail  the  forfeiture  of   the  Earnest  Money  Deposit  pursuant  to  Clause  1.6,  

without  any  further  notice  or  opportunity  to   the  bidder  and  without  prejudice  to  

any  other  legal   rights  and  remedies  open  to   the Employer.   

 

1.13  BID OPENING & EVALUATION 

 

1.13.1  Bids,  including submissions  made  pursuant  to  Clause  1.14  shall  be  opened  by  the  

Superintending Engineer (ROB/RUB) or  his  authorized  representative  on  behalf   of  

the  Employer,  in  the presence  of  such  of  the  Bidder   representatives   who  choose  

to  attend,  at 11.00 AM  I.S.T.  on  22.01.2016  and  at  the following address.  

  

            Room No 309, Third Floor, Citizen Care Centre Building 

 Jaipur Development Authority  

 Indira Circle, Jawahar Lal Nehru Marg  

 Jaipur - 302004 

 (Rajasthan) 

 

 The  Bidder's  representatives   who  are  present  shall  sign  a   register  giving  evidence  

to  their  attendance. 
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1.13.2  Bids  for  which  an  acceptable  Notice  of  withdrawal   had  been  submitted   pursuant   

to  Clause   1.12.1  shall   not  be  opened.   The   Employer   will  examine  bids  to  

determine  whether  they  are  complete,  whether  the  requisite  bid  securities  have   

been  furnished,  whether  the  documents  have  been  properly   signed  and  whether  

the  bids  are  generally  in  order. 

 

1.13.6 At  the  Bid  Opening  the  Employer  will  announce  only  the  Bidders'  names,  the  Bid  

Prices,  written  notification  of  Bid  modifications  and  withdrawals  (if  any),  the  

deposit  of  the  requisite  Earnest  Money   Deposit,  and  such  other  details  as  the  

Employer,  at  his  discretion,  may  consider  appropriate. 

 

1.13.7 Minutes  of  the  bid  opening  including  the  information  disclosed  to  those  present  in 

accordance  with  sub-clause 1.14.  shall  be  prepared  by  the  Employer  for   records.  

and  the  process of  bid  opening  shall  be  transparent.  

 

1.13.8 After  the  public  opening  of  bids,  information  relating  to  the  examination,  

clarification,   evaluation  and  comparison  of  bids  and  recommendations  concerning  

the  award  of  contract  shall   not  be  disclosed  to  bidders  or  other  persons   not  

officially  concerned  with  such  process. 

 

1.13.9  Any  efforts  by  a  bidder  to   influence  the  Employer  in  the process  of   examination,  

clarification,  evaluation  and  comparison  of  bids,  and  in  decisions  concerning  award  

of  contract,  may  result   in  the    rejection  of  the  Bidder's  bid.  Any  proved  act  or  

attempt  by  any  bidder  in  breach  of  the  above  may   immediately   entail  delisting   

without  prejudice  to  any  other  legal  rights  and  remedies  available  to  the  

Employer. 

 

1.14 CLARIFICATION   OF BIDS 

 

1.14.1  To  assist  in  the  examination,  evaluation  and  comparison   of  bids,   the  employer   

may  ask   the  Bidders   individually  for  clarifications  of  their  bids as per order issued 

in JDA vide No.-169 dated 21.11.2014. 

 

1.15  CORRECTION OF   ERRORS 

 

1.15.1  Tenders determined to be substantially responsive will  be  checked  by  the  Employer  

for  any  arithmetical  errors  in  computation  and  summation.  The Employer will 

correct errors as follows: 
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a) Where  there  is  a  discrepancy   between   the  amounts  in  figures  and  in  words,  the  

amount in words will  govern  ; 

 

b) In case  of  any  discrepancy  between  the  descriptions  in  the  Scope  of  Work,  

Specifications,  Drawings,  Drawings  of  Contract  and   Bill  of  Quantities,  the  

following  order  of  preference  in   descending  order   of  importance,   shall  prevail  : 

 

1. Description  of  Work 

2. Specification 

3. Drawings 

4. Conditions  of  Contract 

5. Bill  of  Quantities 

 

1.15.2  The  amount  in  the  'Form  of  Bid'  will  be  adjusted   by   the  Employer   in   

accordance  with    the  above  procedure  for   the  correction  of  errors   and,  with   the  

concurrence  of  the  bidders, shall  be  considered  as  binding  upon  the  bidders.  If   a  

bidder  does  not  accept  the  corrected  amount  of  bid,  his  bid    shall  be  rejected  and  

the  tender  Earnest  Money   shall  be  forfeited. 

 

1.16  EVALUATION AND COMPARISON OF   BIDS 

 

1.16.1  The  Employer  will  evaluate  and  compare   only  those  bids   determined   to  be  

substantially  responsive  to   the  requirements  of   the  Bid  Documents  in   accordance  

with  Clauses  1.15    and   1.16  hereof and Bid Evaluation Sheet at Annexure 3, duly 

filled by bidder. 

 

1.16.2  In  evaluating  bids,   the    Employer will  determine  for  each  bid  its  Evaluated   Bid  

Price   by  adjusting  the  Bid  Price  by  making  any   corrections  for  errors  in  

accordance  with  clause  1.15,  by  making  an  appropriate  adjustment  for  any  other  

applicable  or  quantifiable  variations  not  reflected  in   the  priced  bid  in  accordance  

with  clause  1.15   and  such  other   factors  as   the  Employer  deems  necessary. 

 

1.16.3  If   the  bid  of  the  successful  bidder  is  seriously  unbalanced  or 'front- loaded' in  

relation  to  the  Engineer-in-Charge's  estimate  of   the  real  cost  of   the   work  to  be  

performed  under  the  contract  (as  determined  by   the  Engineer-in-charge)  by  more  

than  the  amount  of  the  performance  security,  the  Employer  may  require  that   the  

amount  of  the  performance  security  be  increased  at   the   expense  of  the  successful   



 
Construction of Six lane ROB in lieu of L.C. 70 

Sitapura on JP-SWM Railway Line,Jaipur 
      Sectioin 1- Instruction to Bidders (ITB)  

______________________________________________________________ 

 

57 

 

bidder  to   a  level  sufficient  to  protect  the   Employer  against  financial  loss  in  the  

event  of  subsequent  default  of   the  successful  bidder  under  the  Contract. 

 

1.16.4 Variations, deviations  and  other  factors  which  are  in  excess  of  the  requirements  of  

the  Tender  Documents,  or  otherwise  result  in  the  accrual  of  unsolicited  benefits  to  

the   Employer,  shall  not  be  taken  into  account  in  the  tender  evaluation. 

 

1.17  AWARD OF CONTRACT CRITERIA 

 

1.17.1  Subject  to  clause  1.19,  the  Employer  will  award  the  contract  to  the   bidder  whose  

tender   has  been  determined  to  be  substantially  responsive   to   the  Tender   

Documents  and  who   has  offered  the  lowest  Evaluated  Tender  Price  PROVIDED  

FURTHER    that,  in   the  opinion  of  the  Employer,  the  bidder  has  the   capability   

and  resources  to  carry   out  the  Contract  work  effectively. 

 

1.18  EMPLOYER'S  RIGHT  TO  ACCEPT  ANY  TENDER  AND  TO   REJECT 

ANY  OR  ALL  TENDERS. 

 The  Employer  reserves  the  right  to  accept  or  reject  any  bid,  and  to  annul  the  

biding  process  and  reject  one  or  all  bids,  at  any  time  prior  to  the  award  of  

contract,  without  thereby  incurring  any  liability  to  the   affected  bidder  or  bidders  

or  any  obligation  to  inform  the  affected  bidder  or  bidders  of  the  grounds  of  the  

Employer's   action. 

 

 

1.19    NOTIFICATION OF AWARD OF CONTRACT 

1.19.1   Prior  to  the  expiry  of  the period  of  tender validity  prescribed  by  the  Employer,  

the  Employer  will notify  the  successful  bidder  by  telegram /  cable   fax or E-mail 

(and  subsequently  confirm  in  writing  by  Registered  Letter)  that  his  tender   has  

been  accepted.  This  letter  called  "Letter  of  Acceptance"  shall  name  the  sum  which  

the  Employer  will  pay  to  the   Contractor  in consideration of  the execution,  

completion  and  maintenance  of  the  work  by  the  Contractor  as  prescribed   by  the  

Contract   (called  the   "Contract  Price"). 

 

1.19.2  The  Letter  of  Acceptance  will  form  part of   the  Contract  and  agreement executed   

between  the  parties  in  accordance  with  the  Form  of  Agreement   provided  in  the  

Bid  Documents. 
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1.19.3  Upon  furnishing  by  the  successful  bidder  of  a  Performance  Security  in   

accordance  with  the  provisions  of the special conditions of contract,   the  Employer  

will  promptly  notify  the  unsuccessful bidders  that  their  bids  have  been  

unsuccessful  and  will  discharge / return  without  interest.   

 

1.20  SIGNING OF AGREEMENT 

1.20.1  At  the  same  time  as  he  notifies the  successful  Bidder  that  his  Bid  has  been  

accepted,  the  Employer  will  instruct  the   successful   bidder  to  sign and execute the 

agreement within  fourteen  (14)  days  of  issue  of  the  Letter  of  Acceptance. 

 

1.21  FAILURE TO EXECUTE AGREEMENT  

 The contractor shall execute the agreement within fourteen (14) days of issue of Letter of 

Acceptance, failure to do so shall constitute sufficient grounds for the annulment of the 

award of contract and forfeiture of the Earnest Money Deposit. 

 

*** 
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SECTION - 2 
   

GENERAL CONDITIONS OF CONTRACT 

 

DEFINITIONS   

 

1. The "Contract" means the documents forming the bid and acceptance thereof and the formal 

agreement executed between the Jaipur Development Authority and the Contractor, together 

with the documents referred to therein, including these conditions,  Notice inviting Bids, 

Instructions to Bidders, Special Conditions of Contract, Specifications, Drawings and 

Designs, Tender and other information submitted by the Contractor and instructions issued 

from time to time by the Engineer-in-charge and all these documents taken together shall be 

deemed to form one contract and shall be complementary to another. 

2. In the contract the following expressions shall, unless the context otherwise requires, have 

the meanings herein respectively assigned to them :- 

a) The "WORKS OR WORK" shall, unless there be something either in the subject or 

context repugnant to such construction, be construed and taken to mean the works 

by, or by virtue of the contract contracted to be executed, whether temporary or 

permanent and whether original, altered, substituted or additional. 

b) The "SITE" shall mean the land an/or the other places on, into or through which 

work is to be executed under the contract, or any adjacent land, path or street, 

through which work is to be executed under the contract, or any adjacent land, path 

or street, which may be allotted or used for the purpose of carrying out the 

contract. 

c) The "CONTRACTOR" shall mean the individual or firm or company, whether 

incorporated or not, undertaking the works and shall include the legal personal 

representatives of such individual or the persons composing such firm or company, 

the successor of such firm or company and the permitted assign of such individual 

or firm or company. 

d) The "ENGINEER-IN-CHARGE" shall mean the Executive Engineer In charge of 

Jaipur Development Authority who shall supervise and be in-charge of the work. 

e) The "GOVERNMENT","DEPARTMENT” shall mean the Jaipur Development 

Authority. 

f) The "Accepting Authority" shall mean Executive Committee of Jaipur 

Development Authority. 
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g) The "Director" or "Chief Engineer" shall mean The Director (Engineering-I) of 

Jaipur Development Authority.   

h) The 'Superintending Engineer' shall mean the Superintending Engineer of Jaipur 

Development Authority. 

i) "ESTIMATED COST" shall mean the cost of the work or works as estimated on the 

basis of the TENDERED rate or rates agreed to between the parties to the contract. 

j) Where the context so requires, words importing the singular only also include the 

plural and vice-versa.  Any reference to masculine gender shall wherever required 

include feminine gender and vice versa. 

k) Headings and marginal notes to these General Conditions of Contract shall not be 

deemed to form a part thereof or be taken into consideration in the interpretation or 

construction thereof or of the contract. 

The clause 23 of contract agreement i.e. standing committee for settlement of disputes is read as: 

If any question, difference or objection, whatsoever shall arise in any way, in connection with or 

arising out of this instrument, or the meaning of operation of any part thereof, of the rights, 

duties or liabilities of either party men, save in so far, as the decision of any such matter, as 

herein before provided for, and been so decided, every such matter/ constituting a total claim of 

Rs. 50,000/- or above, whether its decision has been otherwise provided for an whether it has 

been finally decided accordingly, or whether the rights or obligations of the parities, as the result 

of such termination, shall be referred for decision to the empowered standing committee, which 

would consist of the followings: 

(i) Jaipur Development Commissioner, JDA, Jaipur -Chairman 

(ii) Director ( Engineering-I), JDA, Jaipur 

(iii) Director (Finance), JDA, Jaipur 

(iv) Director (Law), JDA, Jaipur 

(v) Superintending Engineer, JDA, Jaipur - Member Secretary  

The Engineer-in-Charge, on receipt of application along with non refundable prescribed fee, (the 

fee would be two percent of the amount in dispute, not exceeding Rs. One lac) from the 

contractor, shall refer the disputes to the committee within a period of three months from the date 

of receipt of application. 

The contractor shall be furnished, free of cost one certified copy of the contract documents 

except standard specifications. Schedule of Rates and such other printed and published 

documents, together with all drawings as may be forming part of the Bid Documents.  None of 

these documents shall be used for any purpose other than that of this contract. 

Procedure and application form referring cases for settlement by the Standing Committee shall 

be, as given in form RPWA 90. 
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AGREEMENT No. ................. 

Year .................... 20 

..................................... Circle. 

Division  .................................................. 

Sub- Division ......................................... 

Name of Work ........................................................................................................... 

Name of Contractor ................................................................................................... 

Sanction No. ....................... Dt. ......................... RS.  ............................................... 

Technical Sanction No. ............................................................................................. 

Job No. ...................................................................................................................... 

 (a) Stipulated Date of Start of work  .......................................................... 

 (b) Stipulated Date of Completion of work  ............................................... 

 (c) Actual Date of Completion  .................................................................. 

  Extension applied on & sanctioned  .................................................... 

 

 Vide: C.E./S.E./E.E. No........................... Dt. ...................... 20 

 

Details of Documents         Page : 

 (a)  Percentage Rate Tender R.P. W.A. 100 

  (See rule 322 & note 1 below rule 331) 

 (b) Schedule A to F  

 (c) Schedule H  

 (d) Schedule G  

 (e) Schedule  

 (f) General Specification and Conditions of Contract  

 (g) Contractor's Labour Regulations  

 (h) ............................................................................................................. 

 (i) ......................................................................................................... 

 

No.            Date : 

Copy forwarded to:   

 1. Director Eng (I) / (Finance), JDA, Jaipur  

 2. Additional Chief Engineer, JDA, Jaipur  

 3. Additional Director (Revenue)/CAO, JDA, Jaipur 

 4. The Assistant Engineer / JEN 

 5. Auditor  

 6. Shri ........................................................ Contractor  

 7. M/s  .......................................................................... 
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Amended up to ___________ Effective from _______________ 

CONTRACT FOR WORK 

GENERAL RULES AND DIRECTIONS FOR THE GUIDANCE OF CONTRACTORS 

1. All works, proposed for execution by Contract, will be notified in a form of invitation 

to tender pasted on public places and on a board hung up in the office of and signed 

by the JDA or other duly authorized Engineer.  

The form of invitation to bid will state the work to be carried out, as well as the date 

of submitting and opening of bids and the time allowed for arraying out the work, 

also the amount of Earnest Money to be deposited with the bid and the amount of the 

Performance Guarantee and/or Security Deposit to be deposited by the successful 

bidder and the percentage, if any, to be deducted from bills. Copies of the 

specifications, designs and drawings and estimated rates/scheduled rates and any 

other documents required in connection with the work signed for the purpose of 

identification by the Executive Engineer shall be open for inspection by the 

Contractor at the office of the JDA or other duly authorized Engineer during office 

hours.  

2. In the event of the bid being submitted by a firm, it must be signed separately by each 

partner, thereof, or in the event of the absence of any partner, it must be signed on his 

behalf, by a person holding a power of Attorney, authorizing to do so. Such power of 

Attorney will be submitted with the bid and it must disclose that the firm, is duly 

registered under the Indian Partnership Act, by submitting the copy or registration 

certificate.  

3. Receipts for payments, made on account of a work when executed, by a firm must 

also be signed by the several partners, except where the contractors and described in 

their bid as a firm, in which case the receipts must be signed in the name of the firm 

by one of the partners or by some other person having authority to give effectual 

receipts for the firm.  

4. Any person, who submits percentage rate bid, shall fill up the usual printed form 

stating at how much percent above or below the rates specified in Schedule G. he is 

willing to undertake the work. Only one rate of percentage, more or less, on all the 

estimated rates/scheduled rates shall be mentioned. Tenders, which propose any 

alteration in the work specified in the said form of invitation to tender, or in the time 

allowed for carrying out the work, or which contain any other conditions of any sort 

will be liable to rejection. No single bid shall include more than one work, but 

Contractors, who wish to bid for two or more works, shall submit a separate bid for 

each work. Bids shall have the name and number of work, to which they refer, written 

outside the envelope.  
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5. The JDA or other duly authorized Engineer will open the bids in the presence of any 

contractor(s) or their authorized representatives who may be present at the time, and 

will announce and enter the rates/amounts of all bids in the Register of Opening of 

Bids, (Form RPWA 20A). In the event of the bid being accepted, a receipt for the 

Earnest Money deposited shall be given to the Contractor, who shall sign copies of 

the specifications and other documents mentioned in Rule 1. In the event of a bid 

being rejected, the Earnest Money forwarded with such unaccepted bids shall, be 

returned to the Contractor making the same.  

6. The JDA or other duly authorized Engineer shall have the right of rejecting all or any 

of the bids without assigning any reason. 

7. The receipt of an Accountant, Cashier or any other official, not authorized to receive 

such amount, will not be considered as an acknowledgement of payment to the JDA 

or other duly authorized Engineer. 

8. The memorandum of work tendered for, memorandum of materials and of tools and 

plant to be supplied by the Department and their rates, shall be filled in and 

completed in the office of the JDA or duly authorized Engineer before the tender 

form is issued.  

9. If it is found that the bid is not submitted in proper manner, or contains too many 

corrections and or unreasonable rates or amounts, it would be open for the Engineer-

in-charge not to consider the bid, forfeit the amount of earnest money and/ or     de-

list the contractor. 

10. The bidder shall sign a declaration under the Official Secrets Act for maintaining 

secrecy of the bid documents, drawing or other records connected with the work 

given to him in form given below. The unsuccessful bidders shall return all the 

drawings given to them.  

Declaration : -  

" I / We hereby declare that I/We shall treat the tender documents, drawings and other 

records, connected with the work, as secret confidential documents, and shall not 

communicate information derived there form to any person other than a person to 

whom I/We am/are authorized to communicate the same or use the information in any 

manner prejudicial to the safety of the same. " 

11. Any percentage rate bid containing Item-wise rates, and any item rate bid containing 

percentage rate below or above estimated/scheduled rates, will be summarily rejected. 

However, if a bidder voluntarily offers a rebate for payment within a stipulated 

period, this may be considered.  

12. On acceptance of the bid, the name of the accredited representative (s) of the 

Contractor (with a photograph and signature attested), who would be responsible for 
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taking instruction from the Engineer in charge, shall be communicated to the 

Engineer-in-charge.  

13. Sales tax or any other tax on materials, or Income Tax in respect of the contract shall 

be governed by Clause 36 A, B and C and B of the Conditions of Contract. Deduction 

of Income Tax at source will be made as per provisions of the Income Tax Act, in *** 

from time to time.  

14. The bid to work shall not be witnessed by a Contractor of Contractors who 

himself/themselves has/have bided or who may and has/have bided for the same 

work. Failure to observe the secrecy of the bids will bid of the contractors, biding as 

well as witnessing the bid, liable to summary rejection.  

15. If on check, there are differences between the rate quoted by the Contractor in words 

and figures, or in the amount worked out by him, the following procedure shall be 

followed :-  

(i) Where there is a difference between the rates in figures and words, the rate 

written in words shall prevail.  

(ii) When the rate quoted by the contractor in figures and in words tallies, but the 

amount is not worked out correctly, the rate quoted by the contractor shall be 

taken as correct and not the amount worked out.  

(iii) While quoting rates, if rate/rates against any item of items are found to be 

omitted, the rate given in the Schedule 'G' by the department for such items 

will be taken into account while preparing comparative statement and 

contractor shall be bound to execute such item on 'G' schedule rates. 

(iv) In case where percentage is given but the 'above' or 'below' not scored, the bid 

will be non-responsive.   

16. The Contractor shall comply with the provisions of the Apprenticeship Act, 1961, and 

the rules and orders issued, there under, from time to time. If he fails to do so, his 

failure will be a breach of the contract and the original sanctioning authority in his 

discretion may cancel the contract. The Contractor shall also be liable for any 

pecuniary liability arising on account of relocations by him of the provisions of the 

Act.  

17. The Contractor shall read the specifications and study the working drawings carefully 

before submitting the bid.  

18. The site for execution of the work will be made available as soon as the work is 

awarded. In case, it is not possible for the Department to make the entire site 

available on the award of the work, the Contractor shall arrange his working 

programme accordingly. No claim, whatsoever, for not giving the site in full on 
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award of the work or for giving the site gradually in parts will be tenable. The 

contractor may satisfy himself regarding site, acquisition of land, approach road etc.  

19. The bid documents show already the specific terms and conditions on which bids are 

required by the Government. Hence, all bids should be in strict conformity with the 

bid documents and should be fulfilled in, wherever necessary, and initiated. 

Incomplete bids are liable to be rejected. The terms and conditions of the bid 

documents are firm; as such conditional bids are liable to the rejected.  

20. The bidder, while submitting bid, must provide adequate information regarding his 

financial, technical and organizational capacity and working experience to execute 

the work of the nature and magnitude.  

21. The JDA or other duly authorized Engineer reserves the right in ask for submission of 

samples as in respect of materials for which the bidder has quoted his rates before the 

bid can be considered for acceptance. If the bidder, who is called upon, to do so, does 

not submit within seven days of written order to do so, the Engineer-in Charge shall 

be at liberty to forfeit the said earnest money absolutely.  

22. The Contractor shall submit the list of the works, which are in hand (progress). In the 

following form : 

Name of 

work 

Name and particular of the Sub 

Division/Division, 

Where work is being executed 

Amount 

of work 

Position of 

works in 

progress 

Remarks 

1 2 3 4 5 

     

     

23. The Contractor should quote his rates only in one language i.e. either in Hindi or 

English. Rates should be quoted in figures as well as in words. In case a Contractor 

has quoted rates in both the languages, and the rates so quoted differ, then the lower 

of the two shall be treated as the rate quoted by the Contractor.  

24. All additions, deletions, corrections and overwriting, must be serially numbered and 

attested by the Contractor at every page, so also by the officer opening the tenders, so 

as to make further disputes impossible on this score.  

25. After acceptance of the bid, the Contractor or all partners (in the case of partnership 

firm) will append photograph and signatures duly attested, at the time of execution of 

Agreement.  
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26. If any contractor, who having submitted a bid does not execute the agreement or start 

the work or does not complete the work and the work has to be put to re-biding, he 

shall stand debarred from participating in such re-biding in addition to forfeiture of 

Earnest Money/Security Deposit/Performance Guarantee and other action under 

agreement. 

27. The bid documents shall be issued to those contractors only having valid enlistment 

as on the date of issue of documents.  

28. (a) If a bidder reduces the rates voluntarily after opening of the tenders/negotiations, 

his offer shall stand cancelled automatically, his earnest money shall be forfeited 

and action for debarring him from business shall be taken as per enlistment rules.  

(b) If a non-bidder offers lower rates after opening of tenders, action for debarring 

him from business shall be taken as per enlistment rules.  

29.  Contractors shall submit only unconditional tenders. Conditional bids are liable to 

be rejected summarily.  

Bid for works 

I/ We hereby tender for the execution for the Jaipur Development Commissioner of Jaipur 

Development Authority of the work specified in the underwritten memorandum within the time 

specified in such memorandum at the rates, (in figures) ..... % (As well as in words) 

............................................................................................................ percent below/above the 

amount, entered in the schedule G in all respects in accordance with the specifications, designs, 

drawings and instructions in writing referred to in Rule 1 in all respects in accordance with such 

conditions so far as applicable. I/We have visited the site of work and am/are fully aware of all 

the difficulties and conditions likely to affect carrying out the work. I / We have fully acquainted 

myself/ourselves about the conditions in regard to accessibility of site and quarries/kilns, nature 

and the extent of ground, working conditions including stacking of materials, installation of tools 

& plant, conditions effecting accommodation and movement of labour etc. required for the 

satisfactory execution of contract.  

Memorandum 

(a) General - description of work :-“ Construction of Six Lane  ROB in lieu of 

LC-70, Sitapura, on JP-SWM Railway line, Jaipur.”  

(b) Estimated cost `  9500.00 Lacs 

(c) Earnest money `190.00 0  Lacs @2% for enlisted contractors outside the JDA and    ` 

42.50 Lacs @ 1/2% for contractors registered in JDA.  

(d) Performance Guarantee & Security Deposit : 

(i) "The security deposit @ 10% of the gross amount of the running bill shall 

deducted from each running bill and shall be refunded as per rules on completions 
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of the contract as per terms and condition. However the amount of security 

deposit deducted from running bills shall not be converted into any mode of 

securities bank guarantee, FDR etc. The earnest  money deposited shall however 

be adjusted while deducting security deposit from first running bill of the 

contractor. There will be no maximum limit of security deposit. 

However, a contractor may elect to deposit of full amount of 10% security deposit 

in the shape of bank guarantee or any acceptable form of security before or at the 

time of executing agreement. However, in case during execution, cost of works 

exceeds as shown at the time of depositing 10% as above, balance security deposit 

shall be deducted form the "Running Account Bills". 

(ii) Bank Guarantee shall in all cases be payable at the respective branch of the bank 

in  Jaipur City. 

(e) Time allowed for the completion of work (to be reckoned from the 15th day after the 

date of written order to commence the work) is 24 Months. Should this bid be 

accepted in whole or In Part, I/We hereby agree to abide by and fulfill all the terms 

and provisions of the conditions of contract annexed hereto and of the Notice Inviting 

Bid, or in default thereof, to forfeit and pay to the Jaipur Development Commissioner 

of Jaipur Development Authority of Rajasthan or his successors in office, the sum of 

money mentioned in the said conditions.  

(f) A sum of Rs. ....................................................... is forwarded herewith in the form of 

Cash, Bank Draft, Bankers Cheque as Earnest Money. This amount of earnest money 

shall absolutely be forfeited to the Jaipur Development Commissioner of Jaipur 

Development Authority or his successor in office without prejudice to any other right 

or remedies of Jaipur Development Commissioner of Jaipur Development Authority 

or his successor in his office, should. I/ We fall to commence the work specified in the 

above memorandum.   

Signature of Witness        Signature of Contractor  

Witness's address & occupation           Address of Contractor  

Date :  

The above bid is hereby accepted by me on behalf of the Jaipur Development Commissioner of 

Jaipur Development Authority. 

 

 

Dated:        Executive Engineer (ROB/RUB-II)  
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CONDITIONS OF CONTRACT 

 

Clause 1: Security Deposit:  

 The security deposit @ 10% of the gross amount of the running bill shall deducted from 

each running bill and shall be refunded as per rules on completions of the contract as per terms 

and condition. However the amount of security deposit deducted from running bills shall not be 

converted into any mode of securities bank guarantee, FDR etc. The earnest  money deposited 

shall however be adjusted while deducting security deposit from first running bill of the 

contractor. There will be no maximum limit of security deposit.. 

 A contractor may however, elect to furnish bank guarantee or any acceptable form of 

security for an amount equal to the full amount of security deposit @ 10% of the work order 

before or at the time of executing the agreement. However during execution of the work if cost 

of work exceeds as shown at the time of furnishing bank guarantee, balance security deposit shall 

be deducted from the "Running Account Bills". 

 All compensation or other sums of money payable by the Contractor to Jaipur 

Development Authority under the terms of his contract may be deducted from or paid by the sale 

of a sufficient part of his Performance Guarantee and/or Security Deposit, or from interest 

arising there from, or from any sums, which may be due or may become due to the Contractor by 

the JDA on any account whatsoever, and in the event of this Security Deposit being reduced by 

reason of any such deduction or sale as aforesaid, the Contractor shall within ten days thereafter, 

make good in cash or Bank Guarantee of Nationalized/Scheduled Bank, as aforesaid, any sum or 

sums which may have been deducted from or raised by sale of his Performance Guarantee and / 

or Security Deposit or any part thereof.  

 In case of Bank Guarantee of any Nationalized/Scheduled Bank is furnished by the 

Contractor to the Jaipur Development Authority, as part of the Security Deposit/Performance 

Guarantee and the bank goes into liquidation or, for any reason, is unable to make payment 

against the said Bank Guarantee, the loss caused thereby shall fall on the Contractor and the 

Contractor shall forthwith, on demand, furnish additional security to the Jaipur Development 

Authority to make good the deficit.  

The liability or obligation of the bank under the Guarantee Bond shall not be affected or 

suspended by any dispute between the Engineer-in-charge and the Contractor, and the payment, 

under the Guarantee Bond by the bank to the Jaipur Development Authority shall not wait till 

disputes are decided. The bank shall pay the amount under the Guarantee, without any demur, 

merely on a demand from the Jaipur Development Authority stating that the amount claimed is 

required to meet the recoveries due or likely to be due from the Contractor. The demand, so 

made, shall be conclusive as regards, to amount due and payable by the bank, under the 

guarantee limited to the amount specified in the guarantee Bond. The guarantee will not 

discharged due to the change in the constitution of the Bank or the Contractor.  
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The Bank Guarantee shall remain valid up to the specified date unless extended on 

demand by the Engineer-in-charge, which shall include the period of completion of the contract 

and the defect removal period as per terms or the Agreement, Bank's liability shall, stand 

automatically discharged unless a claim in writing is lodged with the Bank within the period 

stated in the Bank Guarantee including the extended period. After satisfactory completion of the 

contract and clearance of all dues by the Contractor, the Director (Engineering)-I or duly 

authorized Engineer will discharge the Bank Guarantee after expiry of the original or the 

extended period, as the case may be. In case the date of expiry of the Bank Guarantee is a 

holiday, it will be deemed to expire on the close of the next working day.  

 Jaipur Development Authority is not concerned with any interest accruing to the 

Contractor. On any form of Security (primary or collateral) lodged by him with the bank or any 

sums payable to sureties obtained by the Bank as counter guarantee to secure its own position. 

These will be the matters between the Bank and the Contractor.  

 Clause 2: Compensation for delay:  

The time allowed for carrying out the work, as entered in the tender, shall be strictly 

observed by the Contractor and shall be reckoned from the 15th day after the date of written order 

to commence the work given to the Contractor. If the contractor does not commence the work 

within the period specified in the work order, he shall stand liable for the forfeiture of the amount 

of Earnest Money, Performance Guarantee and Security Deposit. Besides, appropriate action 

may be taken by the Engineer-in-charge/competent authority to debar him from taking part in 

future bids for a specified period or black list him. The work shall, throughout the stipulated 

period of completion of the contract, be proceeded with all due diligence, time being essence of 

the contract, on the part of the Contractor. To ensure good progress during the execution of 

work, the contractor shall be bound, in all cases in which the time allowed for any work exceeds 

one month (save for special jobs), to complete 1/8th of the whole of the work before 1/4th of the 

whole time allowed under the contract has elapsed, 3/8th of the work before 1/2 of such time has 

elapsed and 3/4th of the work before 3/4 of such time *** elapsed. If the contractor fails to 

complete the work in accordance with this time schedule in terms of cost in money, and the delay 

in execution of work is attributable to the contractor, the contractor shall be liable to pay 

compensation to the Jaipur Development Authority at every time span as below: -  

A. Time Span of full 

stipulated period 

1/4th 

 

1/2th 

 

3/4th 

 

Full 

B. Work to be completed in 

terms or money. 

(..... days) 

1/8th 

(..... days) 

3/8th 

(..... days) 

3/4th 

(...... days) 

Full 

C. Compensation payable 

by the contractor for 

(Rs..........) 

2.5% of 

(Rs..........) 

5% of 

(Rs..........) 

7.5% of 

(Rs..........) 

10% of 
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delay at the stage of : Scheduled 

work 

remained 

unexecuted 

on the last 

day of (1/4) 

time span. 

Scheduled 

work 

remained 

unexecuted 

on the last 

day of (1/2) 

time span. 

Scheduled 

work 

remained 

unexecuted 

on the last 

day of 

(3/4) time 

span. 

Scheduled 

work 

remained 

unexecuted 

on the last 

day of 

contracted 

full period. 

Note : In case delayed period over a particular span is stilt up and is jointly attributable to 

government and contractor, the competent authority may reduce the compensation in proportion 

of delay attributable to government over entire delayed over that span after clubbing up the split 

delays attributable to government and this reduced compensation would be application over the 

entire delayed period without paying any escalation. Following illustration is given. 

 First time span is of 6 months, delay is of 30 days which is split over as under 5 days 

[attributable to government] + 5 days [attributable to contractor] + 5 days [attributable to 

government] + 5 days clubbed to 15 days [attributable to government] and 15 days [attributable 

to contractor]. The normal compensation 30 days as per clause 2 of agreement is 2.5 which can 

be reduced as 2.5 15/30 1.25 over 30 days without any escalation by competent authority. 

 The contractor shall, further, be found to carry out the work in accordance with the date 

and quantity entered the progress statement attached to the bid. 

In case the delay in execution of work is attributable to the contractor, then span wise 

compensation as laid down in this clause shall be mandatory. However, in case the slow progress 

in one time span is covered up within original stipulated period, then the amount of such 

compensation levied earlier shall be refunded. The Price escalation, if any, admissible under 

clause 45 of Conditions of Contract would be admissible only on such rates and cost of work, as 

would be admissible if work would have been carried out in that particular time span. The 

Engineer-in-charge shall review the progress achieved in every time span, and grant stage wise 

extension in case of slow progress with compensation, if the delay is attributable to contractor, 

otherwise without compensation.  

 However, if for any special job, a time schedule has been submitted by the Contractor 

before execution of the agreement and it is entered in agreement as well as same has been 

accepted by the Engineer-in charge, the Contractor shall complete the work within the said time 

schedule. In the event of the Contractor failing to comply with this condition, he shall be liable to 

pay compensation as prescribed in forgoing paragraph of this clause provided that the entire 

amount of compensation to be levied under the provisions of this Clause shall not exceed 10% of 

the value of the contract. While granting extension in time attributable to the Jaipur Development 

Authority reasons shall be recorded for each delay.  

Clause 3: Risk & Cost Clause: 
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 The Engineer-in-charge or the Competent Authority defined under rules may, without 

prejudice to his rights against the Contractor, in respect of any delay or interior workmanship or 

otherwise, or to any claims for damages in respect of any breaches of the contract and without 

prejudice to any rights or remedies under any of the provisions of this contract or otherwise, and 

whether the date for completion has or has not elapsed, by notice in writing, absolutely 

determine the contract in any of the following cases :-  

(i) If Contractor having been given by the Engineer-in-charge, a notice in writing to 

rectify, reconstruct or replace any defective work or that the work is being performed 

in any inefficient or otherwise improper of un-workman like manner, shall omit to 

comply with the requirements of such notice for a period of seven days, thereafter, or 

if the Contractor shall delay or suspend the execution of the work so that either in the 

judgment of the Engineer-in-charge (which shall be final and binding) he will be 

unable to secure completion of the work by the date for completion of he has already, 

failed to complete the work by that date. 

(ii) If the Contractor, being a company, shall pass a resolution or the Court shall make an 

order that the company shall be wound up or if a receiver or a manager, on behalf of a 

creditor, shall be appointed or if circumstances shall arise, which entitle the Court or 

Creditor to appoint a receiver or a manager or which entitle the Court to make a 

winding up order.  

(iii) If the Contractor commits breach of any of the terms and conditions of this contract.  

(iv) If the contractor commits any acts mentioned in clause 19 hereof. 

 When the contractor has made himself liable for action under any of the cases aforesaid. 

The Engineer in-charge behalf of the Jaipur Development Commissioner of Jaipur Development 

Authority shall have powers. 

(a) To determine or rescind the contract as aforesaid of which determination or rescission 

notice in witting to the contractor under the hand of the Engineer in charge shall be 

conclusive evidence upon such determination or rescission, the earnest money, full 

security deposit of the contract and performance guarantee of the contractor shall be 

liable to be forfeited and shall be absolutely at the disposals of Jaipur Development 

Authority. 

(b) To employ labour paid by the department and to supply materials to carry our the 

work or any part of the work debiting the contractor with the cost of the labour and 

the price of the material (of the amount of which cost and price certified by the 

Engineer in charge shall be final and conclusive against the contractor) and crediting 

him with the value of the work done in all respects in the same manner and at the 

same rates as if it had been carried out by the contractor under the terms of this 

contract. The certificate of the divisional officer as to the value of the work done, 

shall be final and conclusive evidence against the contractor provided always that 

action under the sub clause shall only be taken after giving notice in writing to the 
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contractor. Provided also that if the expenses incurred the department are less than 

amount payable to the contractor at his agreement rates the difference shall not be 

paid to the contractor. 

(c) After giving notice to the contractor to measure up the work of the contractor and to 

take such part thereof as shall be unexecuted out of his hands and to give it to another 

contractor to complete in which case any expenses which may be incurred in excess 

of the sum which would have been paid to the original contractor if the whole work 

had been executed by him (of the amount of which excess the certificate in writing of 

the Engineer-in-charge shall be final and conclusive) shall be borne and paid by the 

original contractor and may be deducted from any money due to him by Jaipur 

Development Authority under this contract or on any other account whatsover or 

from his earnest money, security deposit, performance guarantee, enlistment security 

or the proceeds of sales thereof or a sufficient part thereof as the case may be. In the 

event of any one or more of the above courses being adopted by the engineer in 

charge the contractor shall not  claim to compensation for any loss sustained by him 

by reason of his having purchased or procured any materials or entered into any 

engagements or made any advances on account or with a view to the execution of the 

work or the performance of contract. And in case action is taken under any of 

provisions aforesaid the contractor shall not be entitled to recover or be paid any sum 

for any work thereof or actually performed under this contract unless and until the 

Engineer in charge has certified in writing the performance of such work and the 

value payable in respect thereof and he shall only be entitled to be paid the value so 

certified. 

Clause 4: Contractor remains liable to pay compensation, if action not taken under   

                clause 3: 

(i) In any case in which any of the powers conferred by clause 3 hereof shall have 

become exercisable and the same shall have not been exercised the non exercise 

thereof shall not constitute waiver of any of the conditions thereof and such power 

shall not with starting be exercisable in the event of any future case of default by the 

contractor for which by any clause or clauses hereof he is declared liable to pay 

compensation amounting to the whole of his security deposit/performance 

guarantee/Easiest money/Enlistment security and the liability of the contractor for 

past and future compensation shall remain unaffected. 

 

Powers to take possession of or require removal sale of contractor plant. 

(ii) In the event of the Engineer in charge putting in force powers vested in him under the 

preceding clause 3, he may, if he so desires, take possession of all or any tools plants 

materials and stores in or upon the works or the site, thereof, or belonging to the 

contractor of procured by him and intended to be used for the execution of the work 

or any part thereof paying or allowing for the same in account at the contract rates or 
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in case of these not being applicable, at current market rates, to be certified by the 

JDA or duly authorized Engineer (whose certificate thereof shall be final and 

conclusive) otherwise the Engineer in charge may give notice in writing to the 

contractor or his clerk of the works foreman or other authorized agent require him to 

remove such tools, plant, materials or stores from the premises (within a time to be 

specified in such notice) and in the event of the contractor failing to comply with any 

requisition, the JDA or other duly authorized Engineer may remove them at the 

contractors expenses by auction or private sale on account of the contractor and at his 

risk in all respects, and the certificate of the JDA or other duly authorized Engineers, 

as to the expense of any such removal, and the amount of the proceeds and expense of 

any such sale shall be final and conclusive against the contractor. 

Clause 5: Extension of Time: 

 If the contractor desires an extension of time for completion of the work on the ground of 

his having been unavoidably hindered in its execution or on any other grounds he shall apply in 

writing to the Engineer in charge within 30 days of the date of the hindrance on account of which 

he desires such extension as aforesaid and the authority competent to grant extension under the 

rule/delegation of powers or other duly authorized Engineer shall if in his opinion (which shall 

be final) reasonable grounds be shown therefore authorize such extension of time if any as may, 

in his opinion be necessary or proper, if the period of completion of contractor expires before the 

expiry of the period of one month provided in this clause the application for extension shall be 

made before the expiry of the period stipulated for completion of contract the competent 

authority shall grant such extension at each such occasion within a period of 30 days of receipt of 

application from contractor and shall not wait for finally of work. Such extensions shall be 

granted in accordance with provisions under clause (2) of this agreement. 

 

Clause 5 A: Monthly returns of extra claims: 

 Contractor has to submit a return every month for any work claimed as extra. The 

contractor delivery the return in the office of the executive engineer and obtain receipt number of 

the receipt register of the day on or before 10th day of every month during the continuance of the 

work covered by this contract a return showing details of any work claimed as extra by the 

contractor which value shall be based upon the rates and prices mentioned in the contractor or in 

the schedule of rates in force in the district for the time being. The contractor shall be deemed to 

have waived all claims not included in such return and will have no right to enforce any such 

claims not included whatsoever be the circumstance. 

 

Clause 6: Final certificate:  

 On completion of the work the contractor shall send a registered notice to the Engineer in 

charge giving the date of completion and sending a copy of it to the officer accepting the 

contractor on behalf of the J.D.C. and shall request Engineer In-Charge to give him a certificate 

of completion but no such certificate shall be given nor shall the work be considered to be 
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complete unit the contractor shall have removed from the site on which the work shall be 

executed all scaffolding surplus materials and rubbish and cleared off the dirt from all wood 

work doors walls floors or other parts of any building in upon or about which the work is to be 

executed or of which he may have possession for the execution thereof he had filled up the pits. 

If the contractor shall fail to comply with the requirements of this clause as to removal of 

scaffolding surplus materials and rubbish and clearing off dirt and filling of pits on or before the 

date fixed for completion of the work, the Engineer-in-Charge may, at the expenses of the 

contractor, remove such scaffolding, surplus materials and the rubbish and dispose of the same, 

as he thinks fit, and clean off such dirt and fill the pit, as aforesaid and the contractor shall 

forthwith pay the amount of all expense so incurred and shall have no claim in respect of any 

such scaffolding or surplus materials as aforesaid except for any sum actually realized by the sale 

thereof. On completion, the work shall be measured by the Engineer in charge himself or through 

his subordinates whose measurements shall be binding and conclusive against the contractor. 

Provided that if subsequent to the taking of measurements by the subordinate as aforesaid, the 

Engineer in charge had reason to believe that the measurements taken by his subordinates are not 

correct the engineer in charge shall have the power to cancel the measurements already taken by 

his subordinates and acknowledged by the contractor and to take measurements again after 

giving reasonable notice to the contractor and such pre-measurement  shall be binding on the 

contractor. 

 Within ten/thirty days of the receipt of the notice Engineer in charge shall inspect the 

work and if there is no visible defects on the face of the work shall give the contractor, a 

certificate of completion. If the Engineer in charge finds that the work has been fully completed. 

It shall be mentioned in the certificate so granted. If on the other hand, it is found that there are 

certain visible defects to be removed the certificate to be granted by Engineer in charge shall 

specifically mention the details of the visible defects along with the estimate of the cost for 

removing these defects. The final certificate of work shall be given after the visible defects 

pointed out as above have been removed. Ten days will apply to works at the headquarters of 

Engineer-in-charge and thirty days for works at other place. 

 

Clause: 7: Payment on intermediate certificate to be regarded as advance:  

No Payment shall be made for works estimated to cost less than rupees twenty five thousand 

till after the whole of the works shall have been completed and a certificate of completion given. 

But in the case of works estimated to cost more than Rupees twenty five thousand the contractor 

for shall on submitting the bill therefore, be entitled to receive a monthly payment proportionate 

to the part thereof then approved and passed by the engineer in charge, whose certificate of such 

approval and passing of sum so payable shall be final and conclusive. Running Account bill shall 

be paid within 15 days from presentation. But all such intermediate payment shall be regarded as 

payments by way of advance against the final payment only and not as payments for work 

actually done and completed and shall not erected or considered as an admission of the due 

performance of the contract or any part thereof in any respect or the accruing of any claim nor 
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shall it conclude determine or effect in any way the powers of the Engineer -in-charge under 

these conditions or any of them to final settlement and adjustment of the accounts or otherwise or 

in any other way vary of effect the contract. The final bill shall be made/submitted by the 

Contractor within one month of the date fixed for completion of the work otherwise the 

Engineer-in-charge's certificate of the measurement and of the total amount payable for the work 

accordingly shall be final and binding on all parties.  

Clause 7 A: Time Limit for Payments of Final Bills:  

 The final bill shall be paid within 3 months on presentation by the contractor after 

issuance of final completion certificate in accordance with clause 6 of the conditions of contract. 

If, there shall be any dispute about any item(s) of the work, then the undisputed item(s) only, 

shall be paid within the said period of 3 months if a final bill (which contains no disputed item or 

disputed amount of any item) is not paid within the period of 3 months from presentation of final 

bill or 6 months from the date of receipt of registered notice regarding completion of work in 

accordance with clause 6 of the conditions of the contract, the defects, if any shall be brought to 

the notice of the higher authority. The period of 3 months shall commence from the date of 

rectification of the defects. The higher authority shall ensure that in no case final bill should be 

left unpaid after 9 months from the receipt of registered notice regarding completion of work. 

The contractor shall submit a memorandum of the disputed items along with justification in 

support within 30 days from the disallowance thereof, and if he fail, to do so, his claims shall be 

deemed to have been fully waived and absolutely extinguished.  

Clause 8: Bills to be submitted monthly:  

 A bill shall be submitted by the Contractor each month on or before the date fixed by the 

Engineer-in-charge for all work executed in the previous month and the Engineer-in-charge shall 

take or cause to be taken the requisite measurement for the purpose of having the same verified 

and the claim, as far as admissible, authorized or paid, if possible, before the expiry of ten days 

from the presentation of the bill. If the Contractor does not submit the bill within the time fixed, 

as aforesaid, the Engineer-in-charge may depute a subordinate to measure up to said work in the 

presence of the Contractor, whose signature in the Measurement Book will be sufficient warrant 

and the Engineer-in-charge may prepare a bill from such Measurement, Book, which shall be 

binding on the Contractor in all respects.  

 

Clause 8 A: Contractor to be given time to file objection to the Measurements recorded by 

the Department: -  

 Before taking any measurement of any work, as have been referred to in preceding 

Clauses 6, 7 & 8, the Engineer-in-charge or a subordinate, deputed by him, shall given 

reasonable notice to the Contractor. If the Contractor fails to be present at the time of taking 

measurements after such notice or fails to sign or to record the difference within a week from the 

date of measurement in the manner required by the Engineer-in-charge, then in any such event, 

the measurements taken by the Engineer-in-charge or by the subordinates deputed by him, as the 
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case may be, shall be final and binding on the Contractor and the Contractor shall have no right 

to dispute the same.  

Clause 8 B: Recovery of cost of preparation of the Bill : 

 In case of contractors of class "A" and "AA" do not submit the bill with time fixed, the 

Engineer-in-charge may prepare the bill as per provision of clause 8 of the conditions of contract 

but deduction @ 0.5% of amount of such a bill shall be made and credited to the general revenue 

on account of preparation of bill. 

Clause 9: Bills to be on printed forms:  

The Contractor shall submit all bills on the printed forms, to be had on application, at the 

office of the Engineer-in-charge and the charges in the bills shall always be entered at the rates 

specified in the bid or in the case of any extra work ordered in pursuance of these conditions, and 

not mentioned or provided for in the bid, at the rates hereinafter provided for such work.  

Clause 9 A: Payments of Contractor's Bills to Banks:  

Payments due to the Contractor may if so desired by him, be made to his Bank instead of 

direct to him, provided that the contractor has furnished to the Engineer-in-charge (i) an 

authorization in the form of a legally valid document, such as a Power of Attorney conferring 

authority on the Bank to receive payments, and (ii) his owe acceptance of the correctness of the 

account made out, as being due, to him, by Government, or his signature on the bill or other 

claim preferred against Jaipur Development Authority before settlement by the Engineer-in-

charge of the account or claim, by payment to the Bank. While the receipt given by such bank 

shall constitute a full and sufficient discharge for the payment, the Contractor should, whenever 

possible, present his bill duly receipted and discharged through his Banker. Nothing, herein 

contained, shall operate to create in favour of the Bank any rights vis-à-vis the Jaipur 

Development Commissioner of Jaipur Development Authority.  

 

Clause 10: Stores supplied by Jaipur Development Authority: -  

If the specification of estimate of the work provides for the use of any special description of 

material, to be supplied from Engineer-in-charge's stores, or if, it is required that contractor shall 

use certain stores to be provided by the Engineer-in-charge specified in the schedule or 

memorandum hereto annexed, the Contractor shall be bound to procure and shall be supplied 

such materials and stores as are, for time to time, required to be used by him for the purpose of 

the contract only, and the value of the full quantity of materials and stores, so supplied; at the 

rate specified in the said schedule or memorandum, may be set off or which may be deducted 

from any sum, them due or thereafter become due, to the contractor under the contract or 

otherwise or against or from the performance Guarantee and or Security Deposit or the proceeds 

of sale, if the same is held in Jaipur Development Authority securities, the same or a sufficient 

portion thereof being in this case, sold for this purpose. All materials supplied to the Contractor, 

either from departmental stores or with the assistance of Government, shall remain the absolute 

property of Government. The Contractor shall be the trustee of the Stores/Materials, so 
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supplied/procured and these shall not, on any account, be removed from the site of work and 

shall be all times open to inspection by the Engineer-In-charge. Any such material unused and in 

perfectly good condition at the time of completion or determination or rescinding of the contract, 

shall be returned to the Divisional Officer's Stores. If by a notice in writing under his hand, he 

shall so require, and if on service of such notice, the contractor fails to return the materials so 

required he shall be liable to pay the price of such materials in accordance with the provision of 

Clause 10B in bid. But the Contractor shall not be entitled to return any such materials, unless 

with such consent, and shall have no claim for compensation on account of any such materials, 

so supplied to him as a foresaid being unused by him, or for any wastage in or damage to any 

such materials. For the stores returned by the Contractors, he shall be paid for at the price 

originally charged excluding storage charges, in case of material supplied from departmental 

stores and actual cost including freight, cartage, taxes etc. paid by the contractor, in case of 

supplies received with the assistance of Government, which, however, should in no case exceed 

market rate prevailing at the time the materials are taken back. The decision of the Engineer-in 

charge as to the price of the stores returned keeping in view its condition etc, shall be final and 

conclusive. In the event of breach of the aforesaid condition, the Contractor shall in addition to 

throwing himself open in account for contravention of the terms of the license or permit and/or 

for criminal breach of trust, pay to the Government, all advantages or profits resulting, or which 

in the usual course, would result to him by reason of such breach. Provided that the contractor 

shall, in no case be entitled to any compensation or damage on account of any delay in supply 

thereof, all or any such materials and stores. 

Clause 10A: Rejection of materials procured by the contractor: 

 The Engineer-in charge shall have full powers to require the removal from the premises 

of all materials which in his opinion are not in accordance with the specifications and, in case of 

default, the Engineer-charge shall be at liberty to employ other person (s) to remove the same 

without being answerable or accountable for any loss of damage, that may happen or arise to 

such materials to substituted thereof, and in case of default, Engineer-in charge may cause the 

same to be supplied and all costs. Which may attend such removal and substitution, are to be 

born by the contractor. 

Clause 10B: Penal rate in case of excess consumption: 

  The contractor shall also be charged for the materials consumed in excess of the 

requirements calculated on the basis of standard consumption approved by the department at 

double of the issue rate including storage and supervision charge or market rate, whichever is 

higher. A Material supply and consumption statement in prescribed From RPWA 35A shall be 

submitted with every Running Account Bill, distinguishing material supplied by the Government 

and the material procured by the Contractor himself. The recovery for such material shall be 

made from Running Account Bill next after the consumption and shall not be referred certificate 

of such nature shall be given in each running Account Bill. 

Clause 10 C: Hire of Plant and Machinery: 
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 Special Plant and Machinery, required for execution of the work may be issued to the 

contractor, if available, on the rates of hire charges and other terms and condition as per 

departmental Rules, as schedule annexed to these conditions. Rates of such Plant & machinery 

shall be got revised periodically so as to bring them at per with market rate: 

Clause 11: Works to be executed in accordance with specifications, Drawings, Orders, etc. 

 The Contractor shall execute the whole and every part of the work in the most substantial 

and satisfactory manner and both as regards materials and otherwise in every respect in strict 

accordance with the Specification. The Contractor shall also conform exactly fully and faithfully 

to the designs, drawings and instructions in writing relating to the work assigned by the 

Engineer-in-charge and lodged in his office and to which the contractor shall be entitled to have 

access at such office or on the site of the work for the purpose of inspection during office hours 

and contractor shall, if he so require, be entitled, at his own expense, to make or cause to be 

made copies of specifications and of all such designs, drawings and instructions, as aforesaid. A 

certificate of executing works as per approved design and specifications etc. shall be given on 

each Running Account. 

 These specifications of work, material, methodology of execution, drawings and designs 

shall be signed by the contractor and executive Engineer while executing agreement and shall 

from part of agreement. 

Clause 12: 

 The Engineer-in-charge shall have power to make any alteration omission or additions to 

or substitutions for the original specification, drawings, designs and instructions, that may appear 

to him to be necessary during the progress of the work and the contractor shall carry out the work 

accordance with any instruction which may be given to him in writing signed by the Engineer-

In-Charge and such alterations, omissions, additions or substitutions shall not invalidate the 

contract and any altered, additional or substituted work, which the contractor may be directed to 

do in the manner above specified, as part of the work shall be carried out work shall be extended 

in the proportion that the altered, additional or substituted work bears to the original contract 

work, and the certificate of the Engineer-in-charge shall be conclusive as to such proportion.  

The rates for such additional altered or substituted work under this clause shall be worked out in 

accordance with the following provisions in their respective order.  

(i) If the rate for the additional, altered or substituted work are specified in the contract 

for the work, the contractor is bound to carry out the additional, altered or substituted 

work at the same rates as are specified in the contract for the work. 

(ii) If the rates for the additional, altered or substituted work are not specifically provided 

in the contract for the work , such rates will be derived from the rates for a similar 

class of work as are specified in the contract for the work. 
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(iii) If the rates for the altered, additional or substituted work can not be determined in the 

manner specified in the sub-clause (i) to (ii) above, then the rates for such composite 

work items shall be worked out on the basis of the concerned Schedule of Rates of the 

Districts / Area specified above minus / plus the percentage which the total tendered 

amount bears to the estimated cost of the entire work put to bid.  Provided always that 

if the rates for a particular part of parts of the item is not in the Schedule of Rates, the 

rate for such part or parts will be determined by the Engineer-in-Charge on the basis 

of the prevailing market rates when the work was done.  

(iv) If the rate for the altered, additional or substituted work item cannot be determined in 

the manner specified in sub-clauses (i) to (iii) above, then the contractor shall within 

7 days of the date of receipt of order to carry out the work, inform the Engineer-in-

Charge of the rates which it is his intention to charge for which class of work 

supported by analysis of the rate or rates claimed and the Engineer-in-Charge shall 

determine the rates or rates on the basis of prevailing market rates, and pay the 

contractor accordingly.  However, the Engineer-in-Charge by notice in writing will be 

at liberty to cancel his order to carry out such class of work and arrange to carry it out 

in such manner, as he may consider advisable.  But under no circumstances, the 

contractor shall suspend the work on the plea of non-settlement of rates on items 

failing under the clause.  

(v) Except in case of items relating to foundations, provisions contained sub-clauses (i) to 

(iv) above shall not apply to contract or substituted items as individually exceed the 

percentage set out in the bid documents under Clause 12.A. 

For the purpose of operation of Clause 12(v) the following works shall be treated as 

work relating to foundations:-  

(a) For buildings, compound wall, plinth level or 1.2 meters (4 ft.) above ground 

level whichever is lower, excluding items above flooring and D.P.C. but 

including base concrete below floors. 

(b) For abutments, pier, retaining wall of culverts and bridges, walls of water 

reservoir and the bed of floor level. 

(c) For retaining walls, where floor levels is not determinate 1.2 meters above the 

average ground level or bed level.  

(d) For roads, all items of excavation and filling including treatment of sub base 

and soling work. 

(e) For water supply lines, sewer lines underground storm water drains and 

similar work all items of work below ground level except items of pipe work 

for proper masonry work. 

(f) For open storm water drains, all items of work except lining of drains.  
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(g) Any other items of similar nature which Engineer-in-charge may decide 

relating to foundation. 

The rate of any such work, except the items relating to foundations, which is in excess of 

the deviation limit, shall be determined in accordance with the provisions contained in Clause 

12A. 

Clause 12A: 

The quantum of additional work for each item shall not exceed 50% of the original 

quantity given in the agreement and the total value of additional work shall not exceed 50% of 

the total contract value, unless otherwise mutually agreed by the Engineer-in-charge and the 

Contractor.   

In case of contract substituted items or additional items, which results in exceeding the 

deviation limit laid down in this clause except items relating to foundation work. Which the 

contractor is required to do under Clause 12 above, the contractor shall within 7 days from the 

receipt of order, claim revision of the rate supported by proper analysis in respect of such items 

for quantities in excess of the deviation limit notwithstanding the fact that the rates for such 

items exist in the bid for the main work or can be derived in accordance with the provision of sub 

clause (ii) of Clause 12 and the Engineer-in-charge, may revise their rates having derived in 

according with the provision of sub-clause may revise their rates having regard to prevailing 

market rates and the contractor shall be paid in accordance with the rates so fixed.  The 

Engineer-in-charge shall be at liberty to cancel his order to carry out such increased quantities of 

work by giving notice in writing to the contractor and arrange to carry out in such manner, as he 

may consider advisable. But under no circumstances, the contractor shall suspend the work on 

the plea of non-settlement of rates of items failing under this clause. 

All the provisions of the preceding paragraph shall equally apply to decrease in rates of 

items for quantities in excess of the deviation limit notwithstanding the fact that the rates for 

such items exist in the bid for the main work or can be derived in accordance with the provisions 

of sub-clause (ii) of the preceding clause 12 and the Engineer-in-charge may revise such rates 

having regard to the prevailing market rates unless otherwise mutually agreed by the engineer-in-

charge and the contractor. 

Clause 13: No compensation for alteration in or restriction of work to be carried out: 

If at any time after the commencement of the work the Jaipur Development Authority 

shall, for any reason, whatsoever, not require the whole work, thereof, as specified in the bid, to 

be carried out, the Engineer-in-charge shall give notice, in writing of the fact to the contractor, 

who shall have no claim to any payments or compensation, whatsoever, on account of any profit 

or advantage, which he might have derived from the execution of the work in full but which he 

did not derive in consequence of the full amount of the work not having been carried out.  

Neither, shall he have any claim for compensation by reason of alterations having been made in 

the original specifications, drawings and design and instructions, which shall involve any 



               

Construction of Six lane ROB in lieu of L.C. 

70 Sitapura on JP-SWM Railway Line,Jaipur 

 

                                     Section 2- General Conditions of    

                                     Contract  

 

__________________________________________________________________ 

82 
 

curtailment of the work as originally contemplated. Provided, that the contractor shall be paid the 

charges for the cartage only, of materials actually brought to the site of the work by him for 

bonafide use and rendered surplus as a result of the abandonment or curtailment of the work or 

any portion thereof, and taken them back by the contractor provided, however that the Engineer-

in-charge shall have, in all such cases, the option of taking over all or any such materials at their 

purchase price or at local market rates whichever may be less.  In the case the option of taking 

over all or any such materials at their purchase price or at local market rates whichever may be 

less.  In the case of such stores, having been issued from Jaipur Development Authority stores, 

charges recovered, including storage charges, shall be refunded after taking into consideration 

any deduction for claim on account of any deterioration or damage while in the custody of the 

contractor and in this respect the decision of the Engineer in Charge shall be final.  

Clause 14: Action and compensation payable in case of bad work: 

If, it shall appear to the JDA or any authorized authority or the Engineer-in-Charge or his 

subordinates in charge of the work, or to the committee of retired officers / officers appointed by 

the Jaipur Development Authority for the purpose that any work has been executed with 

unsound, imperfect or unskillful workmanship, prior with material of any interior description, or 

that any materials or articles provided by him for the execution of the work are unsound or of a 

quality inferior to that contracted, or otherwise not in accordance with contract, the contractor 

shall be demand in writing from the Engineer in charge, specifically the work / materials or 

articles complained of, notwithstanding that the same may have been inadvertently passed, 

certified and paid for, will rectify or remove and reconstruct the work, so specified, in whole or 

in part, has the case may be, remove the materials or articles, so specialties and provide other 

proper and suitable materials or articles at his own cost and in the event of his failing to do so, 

within a period to be specified by the Engineer-in-charge in his demand, as aforesaid, then the 

contractor shall be liable to pay compensation, at the rate of one percent on the bided amount of 

work for every week not exceeding ten percent, while his failure to do so shall continue, and in 

the case of any such failure, the Engineer - in - Charge may rectify or remove and re-execute the 

work or remove and replace within others, the materials or articles or articles complained of as 

the case may be, at the risk and expense, in all respects of the contractor. 

Clause 15: Work to be open to inspection: Contractor or his responsible agent to be 

present. 

 All work, under or in course of execution or executed in pursuance of the contract, shall 

at all times, be open to inspection and supervisor of the Engineer-in-charge and his superior 

officers e.g. Superintending Engineer, Additional JDA, Chief Technical Engineer, JDA, and his 

subordinates and any other authorized agency of the Jaipur Development Authority and the 

contractor shall at all times during the usual working hours, and at all other times at which 

reasonable notice of the intention of the Engineer in charge in or his subordinate and any other 

authorized agency of Jaipur Development Authority or committee of retired officers / officers 

appointed by the Jaipur Development Authority for the purpose to visit the works shall have 
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been given to the Contractor, either himself be present to receive orders and instructions or 

have a reasonable agent, duly accredited in writing, present for the purpose.  Orders given to 

the Contractor agent shall be considered to have the same force as if they had been given to the 

contractor himself.  

Clause 16: Notice to be given before any work is covered up: 

 The Contractor shall given not less than 7 days notice, in writing, to the Engineer-in-

Charge of the work, before covering up or otherwise placing beyond the reach of measurement, 

any work in order that they may be measured and correct dimensions thereof, be taken before the 

same is so covered up or placed beyond the reach of measurement and shall no cover up or place 

beyond the reach of measurement any work without the consent in writing of the Engineer-in-

charge of the work and if, any work shall be covered up or placed beyond the reach of 

measurement without such notice having been given or consent obtained, the same shall be 

uncovered at the Contractor's expenses or in default, thereof, no payment or allowance shall be 

made for such work, or for the materials, with which the same was executed.  

Clause 17: Contractor liable for damage done and for imperfections: 

If the Contractor of his work people or servants shall break, deface, injure or destroy any 

part of a building in which they may be working or any building, road, fence, enclosure or 

cultivated ground continuous to the  premises on which the work or any part of it is being 

executed, or if any damage shall happen to the work. While in progress, from any cause, 

whatsoever, or any imperfections become apparent in it, within a period specified in clause 37, 

after a certificate, final or otherwise of its completion, shall have been given by the Engineer-in-

charge, may cause the same to be made good by other workmen and deduct the expense (of 

which the certificate of the Engineer-in-charge shall be final) from any sums that may be then, or 

at any time thereafter, may become due to the contractor, or from his security deposit, or the 

proceeds of sale thereof, or of a sufficient portion thereof. 

Clause 18: Contractor to supply Plant, Ladders, Scaffolding etc.  

The contractor shall arrange and supply, at his own cost, all material (except such special 

materials, if any, as may, in accordance with the contract, be supplied from the Engineer-in-

charge's stores), plants, tools, appliances, implements, ladders, cordage, tackle, scaffolding and 

temporary works requisite or proper for the proper execution of the work, whether original, 

altered, or substituted, and whether included in the specification or other documents, forming 

part of the contract, or referred to in these conditions or not, or which may be necessary for the 

purpose of satisfying or complying with the requirements of the Engineer-in-charge, as to any 

matter as to which, under the conditions, he is entitled to be satisfied of which he is entitled to 

require, together with carriage thereof, to and from the work.  The contractor shall also arrange 

and supply, without charge, the requisite number of persons with the means and material 

necessary of the purpose of setting out work and counting, weighing and assisting, in the 

measurement or examination at any time and from time to time of the work, or materials.  Failing 
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his so doing, the same may be provided by the Engineer-in-charge at the expenses of the 

Contractor, and the expenses maybe deducted from any money due to the Contractor under the 

contract, or from his performance Guarantee and / or security deposit or the proceeds of sale 

thereof, or a sufficient portion thereof.  The contractor shall also provide all necessary fencing 

and lights required to protect the public from accident and shall be bound to bear the expenses of 

difference of every suit, action or other proceeding at law, that may be brought by any person for 

injury sustained owing to neglect of the above precautions, and to pay any damages and costs, 

which may be awarded in any such suit, action proceedings to any such person or which may, 

with the consent of the Contractor be paid to compromise any claim by any such person. 

Clause 19: Work not to be sub-let contract may be rescinded and security deposit and 

performance forfeited for sub-letting, bribing or if contractor becomes insolvent.  

 The contract shall not be assigned or sublet without the written approval of the JDA, and 

if the contractor shall assign or sublet his contract or attempt so to do, or become insolvent, or 

commence any insolvency proceedings or mark any composition with his creditors, or attempt to 

so to do, or if any bride, gratuity, gift, loan, requisite reward or advantage, pecuniary or 

otherwise, shall either, directly or indirectly, be given promised or offered by the Contractor or 

any of his servants or agents, to any public officer or person, in the employ of Government, in 

any way relating to his office or employment, or if any such officer or person shall become, in 

any way, directly or indirectly interested in the contract, the JDA may thereupon, by notice, in 

writing resigned the contract and the performance guarantee and security deposit of the 

contractor shall, thereupon, stand forfeited and be absolutely at the disposal of Jaipur 

Development Authority and the same consequences shall ensure as, if the contract had been 

rescinded under clause 3 thereof, and in addition the contractor shall not be entitled to recover or 

be paid for any work therefore, actually performed under the contract.  

Clause 20: Sums payable by way of compensation to be considered as reasonable 

compensation without reference to actual loss: 

All sums payable by way of compensation under any of these conditions shall be 

considered as reasonable compensation to be applied to the use of Jaipur Development Authority 

without reference to the actual loss or damage sustained and whether or not any damage shall 

have been sustained.  

Clause 21: Changes in Constitution of firm: 

 Where the Contractor is partnership firm, the previous approval, in writing, of the 

Engineer-in-charge shall be obtained before business any change is made in the constitution of 

the firm.  Where the contractor is an individual or a Hindu undivided family business concern, 

such approval, as aforesaid, shall likewise be obtained before the contractor enters into any 

partnership agreement where under the partnership firm would have the right to carry out the 

work thereby undertaken by the contractor. If, previous approval, as aforesaid, is not obtained, 

the contract shall be deemed to have been assigned in contravention of clause 19 thereof, and the 
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same action may be taken and the same consequence shall ensure, as provided in the said clause 

19. 

Clause 22: Work to be under direction of Engineer-in-charge 

  All the works, to be executed under the contract, shall be executed under the 

direction and subject to the approval. In all respect, of the Engineer-in-charge of the Jaipur 

Development Authority for the time being, who shall be entitled to direct, of what point or 

points and in what manner, they are to be commenced and from time to time carried on. 

 

Clause 23: Standing committee for Settlement of disputes: 

If any question, difference or objection, whatsoever shall arise in any way, in connection 

with or arising out of this instrument, or the meaning of operation of any part thereof, or the 

rights, duties or liabilities of either party then, save in so far, as the decision of any such matter, 

as herein before provided for, and been so decided, every such matter constituting a total claim 

of Rs.50000/- or above, whether its decision has been otherwise provided for an whether it has 

been finally decided accordingly, or whether the contract should be terminated or has been 

rightly terminated and as regards the rights or obligations of the parties, as the result of such 

termination, shall be referred for decision to the Empowered Standing Committee, which would 

consist of the followings:- 

1. Jaipur Development Commissioner, JDA, Jaipur -Chairman 

2. Director (Engineering)-I, JDA, Jaipur 

3. Director (Finance), JDA, Jaipur 

4. Director (Law), JDA, Jaipur 

5. Superintending Engineer, JDA, Jaipur - Member Secretary  

 The Engineer-in-charge, on receipt of application along with non refundable 

prescribed fee, (the fee would be two percent of the amount in dispute, not exceeding Rs. one 

lac) from the contractor, shall refer the disputes to the committee within a period of three months 

from the date of receipt of application. 

  The contractor shall be furnished, free of cost one certified copy of the contract 

documents except standard specifications. Schedule of Rates and such other printed and 

published documents, together with all drawings as may be forming part of the Bid Documents.  

None of these documents shall be used for any purpose other than that of this contract. 

   Procedure and application form referring cases for settlement by the Standing 

Committee shall be, as given in form RPWA 90. 

 

Clause 23 A: Contractor to indemnify for infringement of Patent or design. 
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 Contractor shall fully indemnify the Jaipur Development Authority against any action, 

claim or proceeding, relating to infringement or use of any patent or design or any alleged patent 

or design, rights, and shall pay any royalties, which may be payable in respect of any articles or 

part thereof included in the contract, in the event of any, claims made under or action brought 

against Government.  In respect of any such matters, as aforesaid, the contractor shall be 

immediately, noticed thereof, and the contractor shall be at liberty at his own expense, to settle 

any dispute or to conduct any litigation, that may arise there from provided that the contractor 

shall not be liable to indemnify the Jaipur Development Authority, if the infringement of the 

patent or design or any alleged patent, or design, right is the direct result of an order passed by 

the Engineer-in-charge in his behalf. 

Clause 24: Imported Store articles to be obtained from Government: 

 The contractor shall obtain form the stores of the Engineer-in-charge, all imported store 

articles, which may be required for the work or any part thereof, or in making up articles 

required thereof, or in connection therewith, unless he has obtained permission in writing, from 

the Engineer-in-charge, to obtain such stores an articles from elsewhere.  The value of such 

stores and articles, as may be supplied to the contractor by the Engineer-in-charge, will be 

debited to the contractor, in his account, at the rates shown in the schedule attached to the 

contract, and if they are not entered in the schedule, they will be debited at cost price, which for 

the purposes of this contract, shall include the cost of carriage and all other expenses, 

whatsoever, which shall have been incurred in obtaining delivery of the same at the stores 

aforesaid plus storage charges.  

Clause 25: Lump sums in estimates: 

When the estimate on which a bid is made includes lump sums, in respect of parts of the 

work, the contractor shall be entitled to payment in respect of the item of work involved, or the 

part of the work in question at the same rates, as are payable under the contract for such items or 

if the part of the work in question is not, in the opinion of the Engineer-in-charge capable of 

measurement, in Engineer-in-charge may at his discretion pay the lump sum amount entered in 

the estimate and the certificate in writing of the Engineer-in-charge shall be final and conclusive 

with regard to any sum or sums payable to him under the provisions of this clause.  

Clause 26: Action where no Specification: 

In case of any class of work for which there is no such specification as is mentioned in 

rule 1, such work shall be carried out in accordance with the detailed specification of the 

department and also in accordance with the instructions and requirement of the Engineer-in-

charge. 

 

Clause 27: Definition of work; 



               

Construction of Six lane ROB in lieu of L.C. 

70 Sitapura on JP-SWM Railway Line,Jaipur 

 

                                     Section 2- General Conditions of    

                                     Contract  

 

__________________________________________________________________ 

87 
 

The expression "Work" or "Works" where used in these conditions, shall unless there be 

something either in subject or context, repugnant to such construction, be construed and taken to 

mean the works by or by virtue of the contract contracted to be executed, whether temporary or 

permanent, and whether original, altered, substituted or additional. 

 

Clause 27 A: Definition of Engineer-in-charge. 

The term :Engineer-in-charge" means the Executive Engineer, who shall supervise, and 

be in charge of the work, and who shall sign the contract on behalf of the Jaipur Development 

Commissioner of Jaipur Development Authority.  

 

Clause 28:  

It cannot be guaranteed that the work will be started immediately after the bids have been 

received.  No claims for increase of rate will be entered, if the bids for starting work are delayed.  

 

Clause 29: Payments at reduced rates on account of items of work not accepted and not 

completed to be at the discretion of the Engineer-in-charge. 

The rates for several items of works, estimated to cost more than Rs.1000/- agreed 

within, will be valid only when the item concerned is accepted, as having been completed fully 

in accordance with the sanctioned specifications.  In cases, where the items of work are not 

accepted, as so completed, the Engineer-in-charge may make payment on account of such items, 

at such reduced rates as he considers reasonable, in the preparation of final or on account bills, 

and his decision in the matter shall be final and binding.  

 

Clause 29A: Payments at part rates: 

The rates for several items of works may be paid at his rates provisionally in running bills 

in proportion to the quantum of items executed at the discretion of Engineer-in-charge.  In case 

of item rates, if the rate quoted for certain items are very high in comparison to the average / 

overall bid premium, then the payment at running stages shall not be made more than the average 

sanctioned premium.  The deferred payment, will however be released after successful 

completion of the work.  

Clause 30: Contractor's percentage, whether applied to net or gross amount of bills: 

The percentage referred to in the "Bid of Works" will be deducted / added from / to the 

gross amount of the bill before deducting the value of any stock issued.  

Clause 31: Contractor to adhere to labour laws / regulation: 
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 The contractor shall adhere to the requirements of the Workmen's Compensation Act and 

Labour Legislation in force from time to time and be responsible for and shall pay any 

compensation to his workmen which would be payable for injuries under the workmen 

Compensation Act, hereinafter called the said Act. If such compensation to his workmen which 

would be payable for injuries under the Workmen's Compensation Act, hereinafter called the 

said Act. If such compensation is paid by the State as Principal employer under sub Section (1) 

of section 12 of the said Act, on behalf of the contractor it shall be recoverable by the State from 

the Contractor under sub section (2) of the said section. Such compensation shall be recovered in 

the manner laid down in clause I of the conditions of contract.  

Note:  All Contractors with Government shall require registration of workers under the Building 

& other Construction Workers (Regulation of Employment & Conditions of Services) Act, 1996 

and extension of benefit to such workers under the Act. 

 

Clause 32: Withdrawal of work from the Contractor: 

If the Engineer-in-charge shall at any time and for any reasons, whatsoever, including 

inability to maintain prorate progress, think any portion of the work should not be executed or 

should be withdrawn from the contractor, he may, by notice in writing to that effect require the 

contractor not to execute the portion of the work specified in the notice or may withdraw from 

the contractor for the portion of work, so specified, and the contractor shall not be entitled to any 

compensation, by reason of such portion of work having been withdraw from him.  The 

Engineer-in-charge may supplement the work by engaging another agency to execute such 

portion of the work at the cost of the original contractor, without prejudice to his rights under 

Clause 2.  He shall also be competent to levy compensation for delay in progress.  The recovery 

of excess cost shall be made from next available running bill or any other claim and shall not be 

deferred. 

 

 

Clause 33: The contractor includes clearance, leveling and dressing of site within a distance of 

15 meters of the structure / building on all sides except where the building adjoins another 

building. 

Clause 34: Project Works: 

The contractor shall arrange to protect, at his own cost, in an adequate manner, all cut stone work 

and other work requiring protection and to maintain such protection, as long as work is in 

progress.  He shall remove and replace this protection, as required by the Engineer-in-charge, 

from time to time.  Any damage to the work, so protected, no matter how it may be caused, shall 

be made good by the contractor free of cost. 
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All templates, forms, moulds, centering, false works and models, which in the opinion of 

the Engineer-in-charge are necessary for the proper and workman like execution of the work, 

shall be provided by the Contractor free of cost.  

Clause 35: Contractor liable for settlement of claims caused by his delays: 

If the progress of the work has fallen so much in arrears as to prevent other contractors on the 

work, from carrying out their part of the work within the stipulated time, he will be liable for 

settlement of any claim, put in by any of these contractors for the expenses of keeping their 

labour unemployed, to the extent considered reasonable by the Engineer-in-charge. 

Clause 36A: The liability, if any, on account of quarry fees, royalties, octroi and any other taxes 

and duties in respect of materials actually consumed on public work, shall be borne by the 

Contractor.  

Clause 36B:  

The cost of all water connections, necessary for execution of work, and the cost of water 

consumed and hire charges of meters and the cost of electricity consumed in connection the 

execution of work, shall be paid by the Contractor except where other specifically indicated.  

Clause 36C: Payment of Sales Tax and any other Taxes: 

Royalty or other tax on materials, issued in the process of fulfilling contract payable to the Jaipur 

Development Authority under rules in force will be paid by the Contractor himself.  

Clause 36D: 

In respect of goods and materials procured by the Contractor for use in works under the contract, 

sales tax will be paid by the contractor, himself.  But in respect of all such goods manufactured 

and supplied by the Contractor and works executed under the contract, the responsibility of 

payment of Sales tax would be that of the Engineer-in-charge. 

Clause 37: Refund of Performance Guarantee and Security Deposit: 

 The performance Guarantee and / or security deposit will be refunded after the expiry of 

the period, as prescribed below:- 

(a) In case of contracts relating to hiring of trucks and other 'T'& P' transportation including 

loading, unloading of materials, the amount of performance guarantee / security deposit is 

refundable along with the final bill.  

(b) Supplies of material: As per provision of the G.F. & A.R. 

(c) Ordinary repair: 3 months after completion of the work provided the final bill has been 

paid.  

(d) Original works / special repairs / renewal works: Six months after completion except in 

case of works, such as building works, bridge works, cross drainage work, Dams, canals 

water supply and sewerage schemes (except where provided otherwise in any specified 

case) etc., the Performance Guarantee / Security Deposit will be refunded 6 months after 

completion or expiry of one full rainy season, or after expiry of defect liability period as 

defined in the special condition of agreement whichever is later, provided the final bill 

has been paid. (Regarding "refund of performance guarantee and security deposit"). 

"In case of road, bridge and CD works  (original/special, repairs/renewals). The 

defect Liability period shall be three years after completion of works". 
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(e) The Security Deposit amount shall become due and shall be paid to the contractor after 

expiry of Defect Liability Period of work, except for expansion joints, for which the 

liability period shall be 36 months.  The Security Deposit of Rs.15.00 Lacs shall be kept 

withheld against, guarantee period / DLP of expansion joints, bearings and RE wall and  

shall remain valid throughout the guarantee  period, which shall be of 10  Years. 

 The Security Deposit will be released in the following stages after satisfactory 

performance certificate issued by Engineer-In-Charge :--               

               1       After completion of one year               20 % of SD Amount  

               2       After completion of two years             20 % of SD Amount 

               3      After completion of three years          Remaining 60% of SD Amount excluding 

Rs. 15.00 Lacs being kept with held against 

10 years DLP of  Bearings, Expansion 

Joints and RE wall.  

Clause 38: Fair Wage Clause:  

(a) The Contractor shall pay not less than fair wages / minimum wages to laborious 

engaged by him on the work as revised from time to time by the Jaipur 

Development Authority but the Jaipur Development Authority shall not be liable 

to pay anything extra for it except as stipulated escalation clause (clause 45) of the 

agreement.  

Explanation: Fair wage means minimum wages for time or piece work, fixed or 

revised, by the State Govt. the Minimum Wages Act. 1948. 

(b) The Contractor shall, notwithstanding the provisions of any contract to the 

country, cause to be paid fair wages to labourers indirectly engaged on the work, 

including any labour engaged by his sub-contractors in connection with the said 

work as if the labourers have been immediately or directly employed by him. 

(c) In respect of all labourers immediately or directly employed on the work, for the 

purpose of the contractor's part of this agreement, the (Contractor shall comply 

with or cause to be complied with the Public Works Department Contractors 

Labour Regulations made, or that may be made by the Government, from time to 

time.  With  regard to payment of wages, wages period, deductions from wages,  

(d) recovery of wages not paid, and unauthorized deductions, maintenance of wages 

register, wages card, publication of scale of wages and other terms of 

employment, inspection and submission of periodical returns and other matters of 

a like nature.  

(e) The Engineer-in-charge shall have the right to deduct from the money due to the 

contractor any sum required or estimated to be required for making good the loss 

suffered by a worker or workers, by reasons of non-fulfillment of the conditions 

of the contract, for the benefit of the worker or workers, non-payment of wages or 
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of deductions made there from, which are not justified by the terms of the 

contract, or as a result of non - observance of the aforesaid regulations. 

(f) Vis-à-vis the Jaipur Development Authority of Rajasthan, the Contractor shall be 

primarily liable for all payments to be made and for the observance of the 

regulations aforesaid, without prejudice to his right to claim indemnify from his 

sub-contractors.  

(g) The regulations, aforesaid, shall be deemed to be part of this contract and any 

breach, thereof, shall be deemed to be breach of the contract.  

Clause 39: Contractor to engage technical staff:  

The contractor shall engage the technical staff as follows, on the contract works at his own cost 

for which nothing extra will be payable.  

(a) Project Manager/ Bridge Engineer:-- He should be a Graduate Engineer having 

overall experience of not less than 15 years out of which 10 years experience 

should be of Bridge works. If the contractor fails to appoint such Project 

Manager, Rs. 1,00,000.00 ( Rupees One Lacs ) per month will be deducted..  

(b) Senior Site Engineer :-- One Graduate engineer having experience of 10 years 

out of which 5 years experience should of bridge works. If the contractor fails to 

appoint such Senior Site Engineer Rs. 50,000.00 ( Rupees Fifty Thousands ) per 

month will be deducted.   

(c) Site Engineer :-- One Graduate/ Diploma  engineer having experience of 5 years.  

If the contractor fails to appoint such Senior Site Engineer Rs.25,000.00 ( Rupees 

Twenty Five  Thousands ) per month will be deducted.   

(d) Quantity Surveyor :-- One  Diploma  engineer having experience of 2 years. If 

the contractor fails to appoint such Senior Site Engineer Rs.20,000.00 ( Rupees 

Twenty Five  Thousands ) per month will be deducted.   

(e)  However, in the event of non appointment of such Technical personals, JDA may 

engage such technical personals and actual salary be deducted in addition  to the 

deductable amount mentioned in clause 39,(a),(b),(c) & (d). The contractor, 

before appointing these Technical personals will have to got the CV approved by 

JDA.The technical staff should be available at site, whenever required by 

Engineer-in-charge to take instructions. 

Clause 39A: The contractor shall comply with the provisions of the Apprenticeship Act, 

1961, and the Rules and orders issued, there-under, from time to time.  If he fails to do so, his 

failure will be a breach of contract.  The contractor shall also be liable for any pecuniary liability 

arising on account of any violation by him of the provisions of said Act.  
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Clause 40: Safety of Works : The Contractor shall follow the safety code. The 

contractor shall be fully responsible for safety of works at site taking note of all the necessary 

provisions as per Employer's conditions of contract for safety, Health and Environment Manual 

(SHE Manual)  available at Section 7,which shall be binding on the contractor. The contractor's 

price shall be inclusive of all the necessary costs to meet the prescribed safety standards. In the 

case the contractor fails in the above, the Employer may provide necessary arrangements and 

recover the cost from contractor. 

Clause 41: Near Relatives barred from tendering: The contractor shall not be permitted to bid 

for works, in same Circle, in which his near relative is posted as Accountant or as an officer in 

any capacity between the grades of the Superintending Engineer and Assistant Engineer (both 

inclusive).  He shall also intimate the names of persons, who are working with him in any 

capacity or are subsequently employed by him and who are near relative to any gazetted officer 

in the organization / Department.  Any breach of this condition by the contractor would render 

him liable to be removed from the approval list of contractors of the Department.  If such facts is 

noticed (a) before sanction of bid, his offer shall be declared invalid and earnest money shall be 

forfeited, (b) after sanction of the bid then bid sanctioning authority may at his discretion forfeit 

his earnest money, performance guarantee, security deposit and enlistment deposit and the work / 

remaining work may allot to any registered contractor on the same rates as per rules.  

Note : By the term 'near relative' is meant wife, husband, parents and grandparents, children and 

grand children, brothers and sisters, uncles and cousins and their corresponding in laws. 

Clause 42: Retired Gazetted Officers barred for 2 years: No Engineer of Gazetted rank or 

other Gazetted officer, employed in Engineering or Administrative duties in an Engineering 

Department of the Jaipur Development Authority, is allowed to work as a contractor for a period 

of 2 years, of his retirement from Jaipur Development Authority Service without the previous 

permission of Jaipur Development Authority.  The contract is liable to be cancelled, if either the 

contractor or any of his employee found, at any time, to be such a person, who had not obtained 

the permission from as aforesaid before submission of the bid or engagement in the contractors 

service as the case may be. 

Clause 43: Quality Control 

The Jaipur Development Authority shall have right to exercise proper quality Control 

measures.  

Clause 43A : 

 The work whether fully constructed or not and all materials machinery tools and plant 

scaffolding temporary buildings and other things connected therewith shall be at the risk of the 

contractor until the work has been delivered to the Engineer in charge and a certificate from him 

to effect obtained. 

Clause 44: death of Contractor: 
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 Without prejudice to any of the rights or remedies under the contract, if the contractor 

dies, the legal heirs of the contractor or the JDA or duly authorized Engineer shall have the 

option of terminating the contract without any compensation. 

 

Clause 45: Price variations Clause: 

 If during the progress of the contract of value exceeding Rs. 50.00 lacs (accepted 

tendered amount minus cost of material supplied by the department) and where stipulated 

completion period is more than 3 months (both the conditions should be fulfilled).  The price of 

any materials/ bitumen / diesel / petrol / cement and steel incorporated in the works (not being 

materials to be supplied by the department) and / or wages of labour increases or decreases, as 

compared to the price and / or wages prevailing at the date of opening of bid or date of 

negotiations for the work the amount payable to contractors for the work shall be adjusted for 

increase or decrease in the rates of materials (excepting those materials supplied by the 

department)/ labour / bitumen diesel / petrol / cement and steel. If negotiated rates have been 

accepted, prices as on the date of negotiations shall be considered for price adjustment.  

Similarly, if rates received on the date of opening of bids have been accepted, then prices on the 

date of opening of bid shall be considered for price adjustment.  

Increase or decrease in the cost of labour / material / bitumen / cement / diesel and petrol 

shall be calculated and petrol shall be calculated quarterly in accordance with the following 

formula. 

(a) Labour :  

    VL = 0.75 x   PL  x R (IL1 –IL.0)  

                             100     I L.0  

VL =   Increase or decrease in the cost of work during the quarter under consideration due to 

change in rates for labour. 

R =  The value of the work done in rupees during the quarter under consideration excluding 

the cost of materials supplied by the department and excluding other items as mentioned 

in the clause.  

Ii0 =  The average consumer price index for industrial workers (whole-sale prices) for the 

quarter in which bids were opened / negotiated (as published in Reserve Bank of India 

Journal / labour Bureau Shimla, for the area). 

Li1 = The average consumer price index for industrial workers (whole-sales-price) for the 

quarter of calendar year under consideration (as published in Reserve Bank of India 

Journal / labour Bureau Shimla, for the area). 

PL = Percent of Labour components. 
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Note : In case of revision of minimum wages by the Jaipur Development Authority or other 

competent authority, nothing extra would be payable except the price escalation 

permissible under this clause.  

(B) Material (excluding material supplied by the department) 

VM =  0.75 x  PM    x  R (LLMI -LM0) 

                      100                     LMO
 

VM = Increase or decrease in the cost during the quarter under consideration due to change in 

the rates of material. 

R = The value of the work done in rupees during the quarter under consideration excluding 

the cost of materials supplied by the department and excluding other items as mentioned 

in this clause.  

LMO = The average wholesale price index (all commodities) for the quarter in which bid were 

opened / negotiated (as published in Reserve Bank of India Journal / Economic Advisor 

to Government of India, Ministry of Industries, for the area). 

LM1 = The average wholesale price index (all commodities) for the quarter under consideration 

(as published in Reserve Bank of India Journal / Economic Adviser to Government of 

India.  Ministry of Industries, for the area).  

PM = Percentage of material component (excluding materials supplied for the Department). 

(c) Bitumen 

Vb =  0.85 x   Pb  x  R (B1 -B0) 

                      100                 B 
O

  

Vb =   Increase or decrease in the cost of the work during the month under consideration due to 

changes in the rate for bitumen.   

R = The value of the work done in rupees during the quarter under consideration excluding 

the cost of material supplied by the department and excluding other items as mentioned in 

this clause. 

Bo = The official retail price of bitumen at the IOC depot it nearest center on the day 28 days 

prior to date of opening of Bids. 

B1 = The official retail price of bitumen of IOC depot it nearest center for the 15 day of the 

month under consideration.   

Pb = Percentage of bitumen component of the work. 
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(D) Petroleum 

  V1 = 0.75 x P1
   x  R (F1 -F0) 

                              100                 FO
  

V1 =  Increase or decrease in the cost of work during the month under consideration due to 

change in the rate for fuel and lubricants.   

R = The value of the work done in rupees during the quarter under consideration excluding 

the cost of materials supplied by the department and excluding other items as mentioned 

in this clause.  

F0 = The average wholesale price index of high speed diesel (HSD) as published by the 

Economic Advisor to the Government of India, Ministry of Industry on the day of 

opening of bid / negotiation. 

F1 =  The average wholesale price index HSD for the quarter under consideration as published 

weekly by the Economic Advisor to the Govt. of India, Ministry of Industry for the 

quarter under consideration. 

P1 = Percentage of fuel and lubricants component excluding fuel and lubricants  supplied by 

the Department (Specified in the sanctioned estimate for the work). 

P =  Percentage of fuel and lubricants component excluding fuel and lubricants supplied by 

the Department (Specified in the sanctioned estimate for the work). 

R =  Total work done during the quarter as prescribed under this clause.  

Note: For application of this clause price of HSD is chosen to indicate fuel and lubricant 

component.  

(e) Cement 

Vc =  0.75 x  Pc  x R (LC1 -LCO) 

                        100                  LCO
 

Vc = Increase or decrease in the cost of the work during the quarter under consideration due to 

change in the rates of cement. 

R = The value of the work done in rupees during the quarter under consideration excluding 

the cost of cement supplied by the department and excluding other items as mentioned in 

this clause. 

LCO = The average wholesale price index for the quarter in which bids were opened / negotiated 

(as published by the Economic Adviser to Government of India, Ministry of Industries). 
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LCI = The average wholesale price index for the quarter under consideration (as published by 

the Economic Adviser to Government of India, Ministry of Industries). 

PC = Percentage of cement components (excluding cement supplied by the Department). 

(F) Steel 

 VS = 0.75 x Pc
  x R (LS1 -LSO) 

                              100                LSO
 

Vs = Increase or decrease in the cost of the work during the quarter under consideration due to 

change in the rates of steel. 

R = The Value of the work done in rupees during the quarter under consideration excluding 

the cost of steel supplied by the department and excluding other items as mentioned in 

this clause. 

LSO = The average wholesale price index for the quarter in which bids were opened/negotiated 

(as published by the Economic Adviser to Government of India, Ministry of Industries).-

For steel Rods 

LS1 = The average wholesale price index for the quarter under consideration (as published by 

the Economic Adviser to Government of India, Ministry of Industries).- For steel Rods 

Clause 45A: Price Variation in installation of elevators supply/installation of Centrally Air 

Conditioning and Central Evaporation Cooling Works.  

In all cases of contracts for installation of elevators, supply/installation of Central Air 

Conditioning and Central Evaporation Cooling Works, the Price quoted shall be based on the 

Indian Electrical and Electronic Manufacturers Association (IEEMA) price variation clause 

based on the cost of raw materials/components and labour cost as on the date of quotation/bid 

and the same is deeded to be related to wholesale price index number of metal products and All 

India Average consumer price index number of industrial workers as specified below. In case of 

any variation in these index numbers the prices shall be adjustment up or down in accordance 

with following formula: 

 P= Po    {15+55 MP +   Wo(D)   + 15 Wo(I)} 

     100                MPo            Wo                           Wo 

Where : 

P = Price payable as adjusted in accordance with the price variation formula. 

P0 = Price quoted/confirmed 
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MP0 = Wholesale Price Index Number for metal products as published by the office of the 

Economic Adviser, Ministry of Industry, Government of India, in their weekly bulleting, 

Revised Index Number of Wholesale Price (Base 1981-82 =100 for the week ending first 

Saturday of the relevant calendar month). The relevant month shall be that in which price 

was offered or negotiated whichever is later.   

W0 = All India Average Consumer Price Index Number for Industrial Workers (Base : 1982 = 

100), as published by Labour Bureau, Ministry of Labour, Government of India, for 

relevant calendar Month. The relevant Month shall be that in which price was offered or 

negotiated whichever is later. 

MP = Wholesale Price Index Number of Metal Products as published by the office of Economic 

Adviser, Ministry of Industry, Government of India, in their weekly bulletin Revised 

index Number of wholesale price (Base : 1981-82 = 100). The applicable wholesale Price 

Index Number for Metal Products as pre-availing on 1st Saturday of the Month covering 

the date FOUR months price to the date of delivery and would be as published by 

IEEMA. 

WO(1) = All India Average Consumer Price Index Number for Industrial workers (Base : 1982 = 

100) as published by Labour Bureau, Ministry of Labour, Government of India. The 

applicable All India Consumer Price Index Number of Industrial workers prevailing for 

the FOUR months prior to the date of completion of installation/Progress parts of 

installation and would be as published by IEEMA. The date of delivery shall be the date 

on which the manufactured material is actually supplied at site. The data of completion of 

installation (or progress part of installation shall be the date on which the work is notified 

as being completed and is available for inspection/duly tested). In the absence of such 

notification, the date of completion is not intimated, such completion shall be considered 

by the Engineer-in-charge which shall be final. 

Note-1 The wholesale price index number for metal products is published weekly by the 

office of the Economic Adviser, but if there are any changes, the same are 

incorporated in the issue appearing in the following week.  For the purpose of this 

price variation clause, the final index figures shall apply. 

Note- 2 The sole purpose of the above stipulation is to arrive at the entire contract under 

the various situations.  The above stipulation does not indicate any intentions to 

sell materials under this contact as movables. 

Note- 3 The indices MP & Work are regularly published by IEEMA in monthly basic 

price circulars based on information bulletins from the authorities mentioned.  

These will be used for determining price variation and only IEEMA circulars will 

be shown as evidence, if required.  
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GENERAL CONDITIONS FOR ADMISSIBILITY OF ESCALATION 

1. The exact percentage of labour/material (excluding materials to be supplied by the 

department /battements/diesel and petrol compensate and labour component for the work 

shall be approved by the authority while sanctioning the detailed estimates. 

2. The breakup of components of labour/materials (excluding materials to be supplied by 

the department) bitumen/diesel and petrol as indicated in clause 45 have been pre-

determined as bellows: 

(a) Labour     - Percent  

(b) Material   - Percent 

(c) Bitumen    -  Percent 

(d) Petroleum              -           .Percent 

(e) Cement                    - Percent 

(f) Steel  Reinforcement - .Percent 

Total    - 100%  

3. While allowing price escalation the following shall be deducted from the value of the 

of work done ® (a) cost of material supplied by the department (b) cost of services 

rendered as per clause 34 (c) of secured Advance/any advance added earlier but 

deducted agreed rates. now after work is measured (d) cost of extra items, the rates 

for which have been worked out based on market rates/ mutually agreed rates. 

4. The first statement escalation shall be prepared at the end of three months in which 

the work was awarded and the work done from the date of start to the end of this 

period shall be taken into account. For subsequent statement cost of work done during 

every quarter shall be taken into account. At the completion of work the work done 

during the last quarter of fraction there of shall be taken into account. 

5. For the purpose of reckoning the work done during any period the bills prepared 

during the period shall be considered. The dates of recording measurements in the 

Measurement book by the Assistant Engineer shall be the guiding factor to decide the 

bills relevant to any period. The date of completion as finally recorded by the 

competent authority in the measurement Book shall be the criterion. 

6. The index relevant to any quarter for which such compensation is paid shall be the 

arithmetical average of the indices relevant of the calendar month. 

7. Price adjustment clause shall be applicable only the work that is carried out with the 

stipulated time or extension thereof as are not attributable to the contractor. 
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8. If during the progress in respect of contract works stipulated to cost Rs. 50 lac or less 

the value of work actually done excluding cost of Material supplied by the 

Department exceeds Rs. 50 lac and completion period is more than 6 months then 

escalation would be payable only in respect of value of work in excess over Rs. 50 lac 

from the date of satisfying both the conditions. 

9. Where originally stipulated period is 6 months or less but actual period of extension 

exceeds beyond 6 months on account of reasons not attributable to contractor 

escalation amount would be payable only in respect of extended period if amount of 

work is more than Rs. 50 lac. 

10. In case the contractor does not make prorate progress in the first or another time span 

and the short fall in progress is covered up by him during subsequent time span 

within original stipulated period then the price escalation of such work expected to be 

done in the previous time span shall be notionally given based upon the price index of 

that quarter in which such work was required to be done. 

11. No claims for price adjustment other than those provided herein shall be entertained. 

12. If the period of completion including extended period attributable to Jaipur 

Development Authority exceeds twelve months but cost does not exceeds more than 

Rs. 50 lacs no escalation is admissible. 

13. Similarly if cost of works increases more than Rs. 50 lac but completion period 

including extended period attributable to Jaipur Development Authority is less than 6 

months no escalation is admissible. 

14. No provisional escalation is payable on the basis of indices of the previous quarter in 

absence of non pub location of indices in concede quarter by the RBI. 

15. Escalation is always payable quarterly and no provisional escalation is payable 

monthly or fortnightly. 

16. In case at the time of executing agreement both the conditions (completion period 6 

months and amount of work Rs. 50 lac for admissibility of price escalation are not 

fulfilled and subsequently due to additional work and extension of time attributable to 

Jaipur Development Authority both the conditions become fulfilled in that case the 

escalation shall be payable from the date of satisfying both the conditions and only 

for work done beyond Rs. 50 lacs and in period of work beyond 6 months. 

17. The contractor shall for the purpose of this conditions keep such books of account and 

other documents as are necessary to show the amount of any increase climbed or 

reduction available and shall allow inspection of the same by a duly authorised 

representative of Jaipur Development Authority and further shall at the request of the 

Engineer in charge furnish verified in such a manner as the Engineer in charge may 
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require any documents so kept and such other information as the Engineer in charge 

may require. 

Clause 46 Force Majeure: 

Neither party shall be liable to each other for any loss or damage occasioned by or arising 

out of acts of God such as unprecedented floods volcanic eruptions earthquake or other invasion 

of nature and other acts. 

Clause 47: General discrepancies and errors: 

In case of percentage rate bids if there is any typographical or clerical error in the rates 

shown by the Department in the “G” schedule the rates as given in the basic schedule of Rates of 

the Department of the area shall be taken as correct. 

Clause 48: Post payment audit & technical examination: 

The Jaipur Development Authority shall have right to cause an audit and technical 

examination of the works, and the final bills of the contractor, including all supporting vouches, 

abstracts etc., to be made within 2 years after payment of the final bill and if as a result of such 

audit and technical examination any sum is found to have been over paid in respect of any work 

done by the contractor under the contract or any work claimed by him to have been done by him 

under the contract and found not to have been executed below specifications, the contractor shall 

be liable to refund the amount of over payment and it shall be lawful for Department in recover 

the same from him in the manner prescribed in clause 50 or in any other manner legally 

permissible and if it is found that the contract was paid less than what due to him under the 

contract in respect of any work executed by him under it the amount of such under payment shall 

be duly paid by the Jaipur Development Authority to the contractor. 

Clause 48A :  Pre check or post check of Bills: 

The Jaipur Development Authority shall have right to provide a system of pre-check of 

contractor bills by specified organisation and payment by an Engineer or an accounts officer/Sr. 

Accounts Officer/Chief Accounts Officer/ Financial advisor as the Jaipur Development 

Authority may in its absolute discretion prescribe any overpayments/excess payments detected as 

a result of such pre-check or post check of contractor’s bills can be recovered from the 

contractor’s bills in the manner herein before provided and the contractor will refund such 

over/excess payments. 

Clause 48 B: Check Measurements: 

The department reserves to itself the right to prescribe a scale of check measurement of 

work in general or specific scale for specific works or by other special orders (about which the 

decision of the department shall be final) checking of measurement by superior officer shall 

supersede measurements by the subordinate officer and the former will become the basis of the 

payment. Any over/excess payment detected as a result of such check measurement or otherwise 
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at any stage upto the date completion and the defect removal period specified elsewhere in this 

contract shall be recoverable from the contractor as any other dues payable to the government. 

 

Clause 49: Dismantled Materials: 

The Contractor in course of the work should understand that all materials e.g. bricks still 

and other obtainable in the work by dismantling etc. will be considered as the property of the 

Jaipur Development Authority and will be disposed off to the best advantage of the Jaipur 

Development Authority as per directions of the Engineer in-charge. 

Clause 50: Recovery from contractors: 

Whenever any claim against the contractor for the payment of a sum of money arises out of or 

under the contract the Department shall be entitled to recover such sum by appropriating in part 

or whole of the performance guarantee and/or security deposit. Security Deposit at the time of 

enlistment of the contractor. In the event of the security being insufficient or if no security has 

been taken then the balance or the total sum recoverable, as the case may be shall be deducted 

from any sum then due or which at any time thereafter may become due to the contractor, under 

this or any other contract with the Jaipur Development Commissioner of Jaipur Development 

Authority of Rajasthan should this sum be not sufficient to cover the full amount recoverable the 

contractor shall pay to the department on demand the balance remaining dues. 

The department shall further have the right to affect such recoveries under public 

Demands recovery Act. 

Clause 51: Jurisdiction Court: 

In the event of any dispute arising between the parties hereto in respect of any of the 

matters comprised in this agreement the same shall be settled by a competent court having 

jurisdiction over the place where agreement is executed and by no other court after completion of 

proceeding under clause 23 of this contract. 

Schedule of Material to be supplied by the Department if available 

(Referred is in Clause 10) 

S.No. Particulars  Quantity Rates Place of 

Delivery    Unit Rupees 

1 NIL NIL  NIL  

Schedule of Machinery /T&P to be supplied by the Department: 

  The following Machinery/ T & P shall be supplied by the Department if 

available to the contractor on hire as per rules of the Department for supply for 

machinery /T& P to the contractors on hire charges (Referred to in Clause 10 C) 

S.No. Item Rate (Rs.) Place of Delivery Return  
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1                    NIL NIL  

  Progress Statements referred to in clause 2 of conditions of contract. 

Name of work Date from which 

the work should 

be commenced  

Date by which the 

work should be 

completed  

Monthly rate of 

progress  

1 2 3 4 

    

The contractor has been informed that his bid has been accepted. 

 

Dated …………….Signature  Dated………..Signature of Contractor  
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Notes: For Filling in the Progress Statement Form 

1. Columns 2.3 and 4 must be initialed and dated by the contractor  

2. Column 4 must be initialed and dated by the JDA or other duly authorised Engineer also. 

3. The date in column 2 correspond to the date on which the order to commence work is 

given to the contractor read with clause 2 of the conditions of contract. 

4. The date in column 3 must correspond to the period stated in sub clause (e) of the 

Memorandum below bid for works: 

5. Column 4 this will ordinarily be worked out proportionately thus for example if     ` 

240000/- is the cost of whole or portion of work bided for and six months period of 

completion then the monthly rate of progress should be Rs. 4000. If necessary quantities 

may also be specified in this column at the discretion of the JDA. 

6. The certificate as to intimation of acceptance of bid printed at the foot of the form must 

be signed and dated both by the Director (Engineering)-I or other duly authorised 

Engineer and the contractor. 



               

Construction of Six lane ROB in lieu of L.C. 

70 Sitapura on JP-SWM Railway Line,Jaipur 

 

                                     Section 2- General Conditions of    

                                     Contract  

 

__________________________________________________________________ 

105 
 

ANNEXURE TO APPENDIX XI 

RAJASTHAN PUBLIC WORKS DEPARTMENT CONTRACTORS 

LABOUR REGULATIONS 

1. Short Title: These Regulations may be called "The Rajasthan Public Works Department 

Contractor's-Labour Regulations." 

2. Definition : In these Regulations unless otherwise expressed or indicated, the following 

works and expressions shall have the meaning hereby assigned to them respectively, that 

is to say -(i) "Labour" means works employed by a Rajasthan P.W. Department 

contractor directly or indirectly through a sub-contractor or other person by an agent on 

his behalf. 

(ii) "Fair Wage" means minimum wages for time or piece work fixed or revised by 

the State Government under the Minimum Wages Act, 1948. 

(iii) "Contractor" shall include every person whether sub-contractor or headman or 

Agent employing labour on the work taken on contract. 

(iv) "Wages" shall have the same meaning as defined in the Payment of Wages Act 

and includes time and piece, rate wages. 

3. Display of Notice regarding wages etc.: The contractor shall (a) before he commences 

his work on contract, display and inconspicuous place on the work notices in English and 

the correctly maintain in Hindi by the majority of the workers giving the rate of wages 

which have been certified by the Executive, Engineer, the Superintending Engineer, the 

Chief Engineer or Labour Commissioner as fair wages and the hours of works for which 

such wages are earned, and (b) such a copy of such notices to the Certifying Officers. 

4. Payment of Wages : 

(i) Wages due to every worker shall be paid to him direct. 

(ii) All wages shall be paid in current coin or currency or in both. 

5. Fixation of wage periods : 

(i) The contractor shall fix the wage periods in respect of which the wages shall be payable. 

(ii) No wage period shall exceed one month. 

(iii) Wages of every workman employed on the contract shall be paid before the expiry of ten 

days after the last day of the wage period in respect of which the wages are payable. 

(iv) When the employment of any worker is terminated by or on behalf or the contractor, the 

wages earned by him shall be paid before the expiry of the day succeeding the one on 

which his employment is terminated. 
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(v) All payments of the wages shall be made on a working day except when the work is 

completed before the expiry of the wage period, in which case, final payments shall be 

made within 48 hours of the last working day. 

 Note: The term "working day" means a day on which labour is employed in progress. 

6. Wage Book and Wage Slips etc. 

(i) The contractor shall maintain a Wage Book of each worker in such form as may be 

convenient but the same shall include the following particulars :- 

(a) Rate of daily or monthly wages. 

(b) Nature of work on which employed. 

(c) Total number of days worked during each wage period. 

(d) Total amount payable for the work during each wage period. 

(e) All deductions made from the wages with an indication in each case of the ground for 

which the deduction in made. 

(f) Wages actually paid for each wage period. 

 (ii) The contractor shall also maintain a wage slip for each worker employed on the 

work. 

 (iii) The Executive Engineer may grant an exemption from the maintenance of the 

wage books and wages slips to a contractor who, in his opinion, may not directly 

or indirectly employ more than 50 persons on the work. 

7. Fines and deductions which may be made from wages: 

 (i) The wages of a worker shall be paid to him without any deductions of any kind 

except those authorised, namely the following: 

  (a) Fines 

  (b) Deductions for absence from duty i.e. from the place or places where, by 

the terms of his employment, he is required to work. The amount of 

deduction shall be in proportion to the period for which he was absent. 

  (c) Deductions for damages to or loss of goods expressly entrusted to the 

employed person for custody or for loss or any other deductions of money, 

which he is required to account where such damages or losses are directly 

attributable to his neglect or default. 

 (i) The Rajasthan Government may, from time to time, allow deductions other than 

those specified in clause I above. 
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 (ii) No fines shall be imposed on a worker and on deduction for damage or loss shall 

be made until worker has been given an opportunity or showing cause against 

each fine or deductions. 

(i) The total amount of fines, which may be imposed in any one wage period on a 

worker, shall not exceed an amount equal to three paise in rupee of the wage 

payable to him in respect of that wage period. 

(ii) No fine imposed on any worker shall be recovered from him by installments or after 

expiry of 60 days from the date on which it was imposed. 

8. Register of fines etc. : The contractor shall maintain a register of fines and of all 

deductions for damage or loss. Such register shall mention the reasons for which fine was 

imposed of deduction for damage or loss was made. The Contractor shall maintain both 

in English and local Indian Language a list approved by the labour Commissioner clearly 

stating the acts and omission for which penalty or fine may be imposed on a workman 

and display it in a good condition in conspicuous place on the work. 

9. Preservation of Register: The wage register, the wage card and the register of fines 

deduction required to be maintained under these regulations, shall be preserved for 12 

months after the date or the 1st entry made in them. 

10. Powers of Labour Welfare Officer to make investigation of enquiry: The Labour 

Welfare Officer or any other person, authorized by the State Government on their behalf 

shall have power to make enquiries with a view to ascertaining and enforcing due and 

proper observance of the fair wage clauses and provisions of the regulations. He shall 

investigate into any complaint regarding default made by the Contractor of Sub-

Contractor in regard to such provisions. 

11. Report of Labour Welfare Officer: The Labour Welfare Officer or other person, 

authorized as a aforesaid, shall submit a report of the result of his investigation or enquiry 

to the Executive Engineer concerned indicating the extent, if any to which the defaults 

has been committed with a note that necessary deductions from the contractors bill be 

made and the wage and other dues be paid to the labour concerned in case an appeal is 

made by contractor under clause 12 of these regulations, actual payment to Labours will 

be made by the Executive Engineer after the Labour Commissioner had give decision on 

such appeal. 

12. Appeal against the decision of labour Welfare Officers: Any person aggrieved by the 

decision and recommendation of the Labour Officer or other persons, so authorised, and 

may appeal against. Such decision to the Labour Commissioner within 30 days from the 

date do decision forwarding simultaneously a copy of his appeal to Executive Engineer 

concerned but subject to such appeal the decision of the Officer shall be final and binding 

upon the contractor. 
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12-A. No Party shall be allowed to be represented by a lawyer during any investigation enquiry 

appeal or any other proceedings  

13. Inspection of Wage Books and Slips : The contractor shall allow inspection of the wage 

books and wage slips and register of fines and deductions to any of his workers or to his 

agent at a convenient time and place after due notice is received or to the Labour Welfare 

Officer or any other person authorised by the State Government on his behalf. 

14. Submission of Returns: The contractor shall submit periodical returns as may be 

specified from time to time. 

15. Amendments: The Jaipur Development Authority may from time to time add to or 

amend these regulations and on any questions as to the application interpretation effect of 

these regulations the decision of the Labour commissioner to the Jaipur Development 

Authority or any other person authorised by the State Jaipur Development Authority in 

that behalf shall be final. Progress Statement referred to in Clause 3 of Conditions of 

Contract. 

Name of works Date from which 

the work should 

be commenced 

Date by which the 

work should be 

completed 

Monthly rate of 

progress 

1 2 3 4 

    

The contractor has been informed that this bid has been accepted. 

Date :         Date: 

Sig.Engineer in charge      Sig.Contractor 
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NOTES FOR FILLING IN THE PROGRESS STATEMENT FROM  THE LAST 

PAGE 

1. Columns 2,3 and 4 must be signed  and dated by the contractor, 

2. Column 4 must be signed and dated by the Director (Engineering) or other duly 

authorised Engineer also. 

3. The date in column 2 should correspond to the date on which the order to 

commence works is given to the contractor specified in line 3 clause 2 page 3 of 

the conditions or contract. 

4. The date in column 3 must correspond to the period stated in clause (f) page 2 of 

the bid. 

5. Column 4. This will ordinarily be worked out proportionately thus ,for example, if    

`. 240000/- is the cost of the whole or portion of work bided for and six months 

period of completion then the monthly rate of progress should be Rs. 4000. If 

necessary, quantities may also be specified in this column at the discretion of the 

JDA. 

6. The certificate as to intimation acceptance of bid printed at the foot of the form 

must be signed and dated both by the JDA or other duly authorised Engineer and 

the Contractor. 
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SCHEDULE OF FAIR WAGE TO BE GIVEN BY EXECUTIVE ENGINEER LIST OF 

ACTS AND COMMISSION FOR WHICH FINE CAN BE IMPOSED 

(1) Without insubordination or disobediences whether alone or combination with another.  

(2) The fraud or dishonesty in connection with the contractors business or property of the   

     Rajasthan P.W.D. / JDA. 

(3) Taking or giving bribes or any illegal gratification  

(4) Labour late attendance  

(5) Drunkenness fighting not or disorderly or indecent behavior  

(6) Habitual negligence  

(7) Smoking near or around the area where combustible or other materials are stocked  

(8) Habitual indiscipline  

(9) Causing damage work in progress or to property of the Rajasthan P.W.D./ JDA or the contractor 

(10) Sleeping on duty  

(11) Malingering or sowing down work.  

(12) Giving of information regarding name age father’s name  

(13) Habitual loss of wage cards supplied by the employers  

(14) Un-authorised use of employer’s property or manufacturing or making of  

       unauthorized articles at the work place.  

(15)Bad workmanship in construction and maintenance by skilled workers is not approved   

      by the department and for which contractors are compelled to undertake rectification. 

(16) Making false complains and/or misleading statement  

(17) Engaging in trade within the premises of the establishment  

(18) Any delinquency of business affairs of the employers  

(19) Collection or canvassing for the collection of any money within the premises of an  

      establishment unless authorized by the employer. 

(20) Holding meeting inside the premises without previous sanction have the employer 

(21) Threatening or intimidating any workman or employee during the working hours    

      within the premises. 

 

(Signature of contractor)     (Signature of Engineer) 
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STATEMETN OF PAYMENT & RECOVERIES TO BE ATTACHED WITH THE AGREEMENT OF WORKS 

 

   Recoveries Net 

Amt. 

C.B.Vr. 

No. & 

Date 

Date rates  of 

S.No. Gross 

amt. 

of 

Bill 

Progressive 

total amt. 

of Bills 

Materials 

T&P 

Quantity 

Hours 

Amount S.D. Income 

tax 

deduction 

Sales 

Tax 

Roya

lty 

Other 

Recoveries  

Total 

Recoveri

es 

D.A.

O 

E.E. 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

                

                

                

                

                

                

                

                

                

                

                

   

 

 

Signature of Bidder 
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SECTION – 3 
(OTHER CONDITIONS OF CONTRACT) 
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SECTION - 3 
 

OTHER CONDITIONS OF CONTRACT 

3.1 GENERAL 
3.1.1 THESE OTHER CONDITIONS OF CONTRACT' (OCC) SHALL BE 

APPLICABLE TO THIS BID IN AMPLIFICATION/MODIFICATION OF THE 

'GENERAL CONDITIONS OF CONTRACT'(GCC). 

3.1.2 In case any clause provided in GCC is modified/amplified in OCC, then provision 

in OCC will be binding and will prevail over the corresponding provisions in 

GCC. 

3.1.3 The Contractor shall carry out the Works based on the following: 

(i) Rajasthan PWD Standard Specifications (Civil works) 

(ii) MORT&H/IRC Specifications (latest revision) wherever applicable 

(iii) Indian Electric Rules 1956, Indian Electric Act 1910 and Rajasthan PWD 

specifications for electrical works or as specified in this document as 

directed by employer/engineer. 

              Any item not covered by the aforementioned documents shall be covered 

by CPWD specifications. 

             The attention of the contractor is drawn to those clauses of codes, which 

require supporting specification either by the engineer or by mutual agreement 

between the Contractor and Employer. In such cases, it is the responsibility of the 

Contractor to seek clarification on any uncertainty and obtain prior approval of the 

Engineer before taking up the supply/construction. In absence of such prior 

clarification, the Engineer’s choice/design will be final and binding on the 

Contractor without involving separately any additional payment. 

 The latest edition of all Specifications / Standards till 30 (Thirty) days 

before the final date of submission of the bid, shall be adopted. 

 

3.2 SCOPE OF WORK AND DEVIATIONS 

3.2.1 Scope of work would be as specified under Instructions to Bidders (Section- 1 of 

Bid Documents). 

3.2.2 The Contractor is not to vary or deviate from the 

drawings/specifications/stipulations as submitted by contractor and finally 

approved by Jaipur Development Authority(JDA) for execution, conditions of bid 

documents or instructions to execute work of any kind, whatsoever, unless so 

authorised by the Engineer-in-charge (E.I.C.) in writing.  If, compliance with the 

E.I.C's aforesaid order involves extra work and/or expense beyond that is involved 

in the execution of the contract work, then unless the same were issued in 

consequence of some breach of this contract on part of the Contractor(s), the latter  
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shall be entitled to be paid the price of the said work to be valued as provided in 

'GCC'. 

3.2.3 The several documents forming the contract are to be taken as mutually 

explanatory to one another, detailed drawings being followed in preference to 

small scale drawings and figured dimensions in preference to the measured ones. 

3.2.4 The right to carry out the work either in conformity with or in a manner entirely 

different from the terms of these Bid Documents that may be considered the most 

suitable before or subsequent to the receipt of bids due to exigencies of work is 

reserved with the EIC. 

3.2.5 It shall be the responsibility of the Contractor to promptly bring to the notice of 

E.I.C. any error or discrepancy in the Contract Documents and obtain his orders 

thereon.  Only stated dimensions are to be taken and not those obtained by scaling 

drawings.  In case any feature of the work is not fully described and set forth in 

the drawings and specifications, the Contractor shall forthwith apply to the EIC 

for further instructions, drawings and specifications. 

3.2.6 In case of errors, omission and/or disagreement between written and scaled 

dimension in the drawings and between the drawings and specifications, the 

following principles shall be followed. 

a) As between the written description or written dimension in the drawing 

and the corresponding one in the specification, the former shall apply. 

b) The drawing on a large scale shall take precedence over that on a smaller 

scale, and 

c) Drawing approved as construction drawing from time to time shall 

supersede corresponding drawing previously approved. 

 

3.3 RATES AND OTHER FINANCIAL CONDITIONS 

 

3.3.1 The rate quoted in the bid must be for the finished work as per the drawings and 

specifications and unless clearly specified otherwise, shall be inclusive of all 

expenses for the proper and entire completion of work and shall be inclusive of all 

labour, material and other inputs, taxes, duties and levies including sales tax, 

municipal taxes, local taxes, octroi, all royalties, patent rights, other incidental 

charges etc.  The rate offered shall be final and no claim whatsoever on any 

account shall be entertained. 

 

3.3.2 Sales Tax / VAT  Clearance Certificate 

3.3.2.1 If the Contractor is a Sales Tax/ VAT assessee, he should produce a valid sales tax 

/ VAT clearance certificate before payment of final bill; otherwise final payment 

to the contractor may be withheld. 

3.3.2.2 If the contractor is not liable to sales tax/ VAT assessment, a certificate to this 

effect from a competent Sales Tax / VAT authority shall be produced before 

payment of final bill, otherwise final payment to the contractor may be withheld. 
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3.3.3 Insurance 

3.3.3.1  Requirements 

 Before commencing execution of works, it shall be mandatory for the contractor 

to obtain at his own cost insurance cover to meet the cost of compensation to be 

paid by the contractor for any accidents/incidents pertaining to J.D.A staff, site 

execution staff, labour, materials, plant and third party damages etc., under the 

following requirements: 

a. Contractor's all risk and Third Party Cover. 

b. Liability under the Workmen's Compensation Act, 1923, Minimum Wages   

Act, 1948, and Contract Labour (Regulation and Abolition) Act 1970. 

c. Accidents to staff, Engineer, Supervisors and others who are not governed 

by Workmen's Compensation Act. 

d. Damage to Material, Machinery and works due to fire, theft etc. 

e. Any other risk may be specified in the Special Conditions of Contract. 

3.3.3.2 Insurance policy in joint names of Contractor and Employer 

The policy referred to under sub-clause 3.3.3.1 above shall be obtained in the joint 

names of the contractor and the employer and shall inter-alia provide coverage 

against the following, arising out or in connection with execution of works, their 

maintenance and performance of the contract. 

 Loss of life or injury involving public, employee of the contractor, or that 

of Employer or Engineer, labour etc. 

 Injury, loss or damages to works or property belonging to public, 

Government Bodies, Local Authorities, utility organizations, contractors, 

employers or others etc. 

3.3.3.3 Currency of Insurance Policy 

The policies shall remain in force throughout the period of execution of the works 

and till the expiry of the maintenance period.  The contractor shall, submit to the 

Engineer or his representative the copies of various insurance policies obtained by 

him as also the rates of premium and the receipts for premium paid by him to 

ensure that the policies indeed continue to be in force. 

3.3.3.4 Deduction of Income Tax (TDS) 

Deduction towards income tax and any other tax shall be made at source from 

each on account bill by the employer as per rules of Central Govt./ State Govt. 

3.3.4 Release of Security Deposit 

           The Security Deposit will be release as per provisions of Clause 37 of GCC after 

passing of Final Bill  after satisfactory performance certificate issued by Engineer-

In-Charge:- 
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Provided always that, no 'Security Deposit' amount shall become due nor payable 

to the contractor unless all the stipulations of the contract have been fulfilled by 

the contractor and all claims and demands made by the employer for and in 

respect of damage or loss by, from or in consequence of the works have been 

finally satisfied. 

3.4 SETTING OUT 

3.4.1 The Contractor(s) is/are to set out the whole of the work in conjunction with an 

officer to be deputed by the EIC and during the progress of the work to amend on 

the requisition of the EIC any errors which may arise therein and provide all the 

necessary labour materials and equipments for so doing. The contractor(s) is/are to 

provide all tools, plant, machinery, labour and materials (with the exceptions 

noted in the relevant clauses for issue of departmental materials as per schedule 

attached) which may be necessary and required for the work.  All materials and 

workmanship shall conform to the relevant specifications mentioned in the bid 

documents. 

3.5 SITE AND CONTRACTOR'S OFFICE 

3.5.1 The Contractor shall set up an office in Jaipur in case he does not have one 

already, for planning and co-ordination of the present bid/contract.  He shall 

furnish to the Employer postal address of the same. 

3.5.1.1 The Contractor shall also have an office at site and shall furnish to the 

Employer/E.I.C. the postal address of his site office. 

3.5.1.2 The  contractor shall provide and maintain at the work site, an air conditioned site 

office for Employer's engineering staff, of  floor area not less than 35 Sq M with 

two rooms of adequate size reasonably furnished  with furniture , computer with 

operating system software and  latest (authenticated ) working software like Auto 

Cad, Primavera / MS project MS word, MS Excel, etc, and coloured multi 

functional printer (MFP) A-3 size printer. The site office shall also be equipped 

with   broadband connection (speed not less than 2.0 mpbs),  with  attached toilet 

and watch and ward  and one attendant. The contractor shall also arrange all 

necessary IRC codes, IS codes MoRTH Specifications and other technical 

literature, etc as directed by EIC of latest version in soft copies as well as hard 

copies, in the site office. The contractor shall bear the monthly cost of electricity, 

water consumption, broadband, stationary and other consumables of the site 

office. Nothing extra shall be payable on this account and the bided cost of 

contract shall be deemed to include in the cost for the main works. In case of non 

satisfaction of the services being provided or maintained a maximum deduction of  

Rs. 25,000.00 per month will be made by the EIC. 

3.5.1.3 Any notice or instructions to be given to the Contractor under the terms of the 

contract shall be deemed to have been served on him if it has been delivered to his 
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authorised agent or representative at site, or if it has been sent by registered post 

to the site office or to the address of the firm last provided by the Contractor. 

3.5.2 Use and Care of Site 

3.5.2.1 The Contractor shall not demolish, remove or alter structure or other facilities on 

the site without prior approval of the EIC. 

3.5.2.2  All garbage shall be burnt or removed from the site as it accumulates.  All surface 

and sub soil drains shall be maintained in clean, sound and satisfactory state of 

performance. 

3.5.3 Materials, tools and plants. 

3.5.3.1 The Contractor shall supply at his own cost all materials, plants, tools, 

appliances, implements, ladders, tackle, scaffolding and temporary works or 

any other item required for the proper execution of the work, whether original, 

altered or substituted and whether included in the specification or other 

documents forming part of the contract referred to in these conditions or not, 

which may be necessary for the purpose of satisfying or complying with the 

requirements of the EIC to any matter as to which under these conditions he is 

entitled to be satisfied or which he is entitled to require together with carriage 

thereof to and from the work.  Materials so supplied shall have the approval of 

EIC before being used on the works.  All the rejected materials shall be 

removed at once from the site of work at the Contractor's own cost. 

   3.5.4 Storage of Materials 

3.5.4.1 Materials required for the work whether purchased by the contractor or 

supplied by the Employer shall be stored by the Contractor only at places, in 

standard profiles and in the manner approved by the EIC.  The Contractor 

shall construct suitable godown at the site of work for safety against damage 

due to sun, rain, dampness, fire, theft etc.  Storage of cement at site of work 

shall be at Contractor's expense and risk.  In the event of any damage 

occurring to cement due to faulty storage in Contractor's sheds, or on account 

of negligence on his part, such damage shall be the liability of the Contractor. 

3.5.4.2        Safety of materials  

Storage and safe custody of materials shall be the responsibility of the 

Contractor.  He shall employ necessary watch and ward establishment for that 

purpose and no extra claim whatsoever shall be entertained on this account. 
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3.5.5        Supply of water and electric power 

3.5.5.1 The contractor shall have to make his own arrangement for water supply and 

electric power necessary for the work. Any recommendatory letters to the 

concerned department shall be issued by the JDA for this purpose if requested 

by the contractor.  However, JDA shall not be responsible for any delay in 

getting the required supply and no claim on this account will be acceptable by 

JDA.  

3.5.5.2 Electric supply, charges and precautions  

The electric connections shall be obtained by the contractor for use for the 

work under the contract subject to the following conditions:- 

a) The charges pertaining to electric supply including installation of 

temporary connection including the cost of making electric sub-station if 

needed, laying cables wherever necessary upto the meter from the relevant 

electricity supply authority pole and from meter upto actual consumption 

point and the cost of electricity shall be borne by the Contractor.  The 

Contractor shall also bear the entire cost of connection charges in case 

electric connection is discontinued by the electric supply authority. 

b) It will be the responsibility of the Contractor to make necessary 

arrangements for the illumination to be provided on the main road in the 

work area.  The Contractor shall make his own arrangement for any further 

requirements in respect of illumination at site of work.  No claim 

whatsoever on this ground shall be entertained and the Contractor shall 

bear the full expenses in respect of the same. 

c) The Contractor shall at all times observe the Indian Electricity Rules and 

any other rules/bye laws applicable at the time and any damage/penalty on 

account of violation of any of the rules/bye laws shall be responsibility of 

the Contractor. 

d) The Employer shall in no way be responsible for any delay in getting the 

electric connection and no claim on this account whatsoever, shall be 

entertained.  It should be clearly understood that the Contractor has to 

make his own arrangement for use before the electric connection is made 

available and also to be used as a stand-by arrangement in case of power 

failure etc. or in the case of disconnection of electric supply by electric 

supply authority for any reason. 

e) It shall be mandatory for contractor to provide safety light during night for 

safe movement of traffic and provide follow safety instruction provided in 

IRC code for safety in construction zone. 
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3.6 ACCESS ROADS AND HAUL ROADS 

3.6.1 Existing public roads may be used by the Contractor to carry out construction 

activities with prior approval of the competent authority.  The Contractor shall 

pay all statutory vehicle licenses and permit fees for the use of public roads. 

3.6.2 The Contractor shall indemnify the Employer against all claims for damage to any 

road or bridge caused by movement of his traffic, including such claims as may be 

made directly against the Employer and shall negotiate and pay all claims arising 

out of such damage. 

3.6.3 No extra payment will be made for construction and maintenance of any 

temporary haul roads including any special protection or strengthening required 

and all cost of such works shall be deemed to have been included in the cost 

quoted by the Contractor. 

3.7.1 SAFETY, LIGHTING AND FIRE PREVENTION 

Safety of Workers 

3.7.1 The Safety Code annexed to the General Conditions of Contract supplemented by 

the other instructions by the EIC and  Conditions of Contract for Safety, Health 

and Environment (SHE) as per Section7,shall be strictly followed.  All the safety 

procedures as per law of the land shall be binding on the Contractor. 

3.7.2 Over and above the provisions made in Safety Code included in GCC and 

Conditions of Contract for Safety, Health and Environment (SHE), the following 

will also be applicable. 

3.7.3 In respect of all workmen directly employed on the work for the performance of 

the Contractor's part of this agreement, the Contractor shall at his expense arrange 

for the safety provisions as per Indian Standard Safety Codes given below and 

shall at his own expense provide for all facilities in connection therewith.  In case 

the Contractor fails to make arrangements, and provide necessary facilities as 

aforesaid, he shall be liable to pay penalty prescribed under relevant clauses of 

these bid documents for each default and in addition the EIC shall be at liberty to 

make arrangement and provide facilities as aforesaid and recover the cost incurred 

on that account from the contractor and no claims whatsoever shall be entertained. 

1. IS 3696 (Part I); Safety Code for Scaffolds and Ladders. 

2. IS 3696 (Part II); Safety Code for Scaffolds and Ladders Part II. 

3. IS 3764, Safety Code for excavation work. 

4. IS 4081 , Safety Code for blasting and drilling operations 

5. IS 4138, Safety Code for working in compressed air. 

6. IS 5121; Safety Code for piling and other deep foundations. 

7. IS 5121, Safety Code construction involving use of hot bituminous 

materials. 

8. IS 7293, Safety Code for working with construction machinery. 

9. IS 7969, Safety Code for storage and handling of building materials. 
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10. IRC safety code for construction zone IRC(SP) 55 2001 

11. Any other code and/or as per directions of EIC. 

 

12. The contractor shall be responsible for providing following services/ measures   

 for which no extra payment shall be made as per directions of Engineer In   

charge. 

(a) The contractor shall take all necessary precautions for excavation of required 

depth up to 6.0 m for construction and simultaneously to maintain the service 

road carriageway uninterrupted for all direction traffic throughout construction 

period. He should also give his methodology of carrying out the construction, 

list of equipment and procedure to be followed without delaying the project. 

The methodology shall only be adopted after approval from Engineer In 

charge. The contractor should cover all the expenses due to methodology 

adopted and construction difficulties in the quoted rates. 

(b) Contractor has to divert and manage traffic by deploying marshals with 

reflective shirts, torch/reflective sticks. In the absence of marshals JDA shall 

deploy the marshals at market rate and recovery from the contractor will be 

done at double the rate paid from his running payments. The open excavation 

shall be done taking proper care for land sliding as per IS Code 3764 and 

other. Slope shall be limited to space available at site at least 2 lanes should be 

available for either side traffic such arrangement as approved by Engineer In 

charge shall be done by contractor at his own cost. 

(c) In case of any lapse , if found in barricading the site of work then, agency    

will be liable for penalty @ Rs. 5000/-per day ( Rs. Five Thousand per day) 

till the rectification of the same as per directions of Engineer In charge in 

construction area. The contractor shall enclose the area completely. The steel 

plates should have the Name of Agency, Name of Client and 

 “Construction in Progress” duly written as approved by Engineer In charge. 

   (d) The contractor shall construct and maintain the 2 lane diversion road with 

bituminous surface road for bridge work for smooth movement of all traffic 

during construction period. No cost will be payable for this diversion work.  

(e)The contractor shall be responsible for immediately removing the accident 

vehicle/ material by mobile crane for least hindrance to the traffic in 

construction area and to arrange the ambulance as per requirement 

immediately. 

   (f) The contractor shall take all necessary measures for the safety of traffic and 

the workers during construction and provide, erect and maintain such 

barricades including signs, markings, flags, lights and flagmen as necessary, 

all around the excavation/construction area and at such intermediate points, as 

directed by the EIC including the proper identification of the construction 

areas.  He shall be responsible for all damages and accidents on account of 
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construction and other relevant activities.  Nothing extra shall be paid on 

account of above. 

The temporary warning signs/lamps shall be installed at all barricades during 

the hours of darkness and kept lit there at all times during these hours and 

nothing shall be paid extra on this account.  However, traffic police signals 

shall not be the responsibility of the contractor. 

(g)The contractor will be responsible for following all the norms, instructions 

mentioned in Safety Codes of IS/ BS or other for every construction activity, 

heavy machines including operator and technical staff. In case of any casualty 

JDA will not be responsible for negligence of contractor. He will appoint 

safety induction officer having minimum qualification, Diploma in such field 

with minimum 5 years experience in similar nature of works. 

(h)Nothing extra will be paid on account of Dewatering. 

3.7.4  a. NIGHT WORK 

i. For completing the work in time, the Contractor might be required to work in 

 two or more shifts (including night work) and no claim whatsoever shall be 

entertained on this account, notwithstanding the fact that the Contractor will 

 have to pay to the labour and other staff engaged directly or indirectly on the work 

according to the provisions of the labour regulations and the agreement entered 

upon and/or extra amounts for any other reason. 

ii. Night working shall be resorted to only with prior approval of the EIC.  Sufficient 

 lighting and safety arrangements shall be made by the Contractor at no extra cost. 

iii. The Contractor shall provide and maintain adequate firefighting equipment and 

 take adequate fire protection measures for the safety to all personnel and 

temporary  and  permanent workers and shall take action to prevent damage or 

destruction by fire  of trees, shrubs and grass.  All existing rules and laws of 

land in respect of fire prevention shall be binding on the Contractor. 

iv. No extra payment shall be made for the provision of temporary lighting  and ire 

 prevention measures and entire cost of all such works shall be deemed to have 

 been included in cost tendered by the Contractor as accepted by JDA. 

 

b. SECURITY  MEASURES 

Security arrangement for the work shall be adequate conforming to IS Codes, 

applicable rules and laws of the land.  The contractor shall be held responsible for 

the action or inaction on the part of his staff and employees and also those of any 

approved sub-contractor.  The Contractor shall also provide and maintain 

adequate security personnel on continuous basis for ensuring security of the works 

for duration of contract. 

The requirement of security measures to be taken by the Contractor shall include, 

but not be limited to maintenance of law and order at site, provision of all lighting, 

guards, flagmen and all other measures necessary for protection of works within 
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the colonies, camps and elsewhere at site, all materials delivered to the site and all 

persons employed in connection with the work continuously throughout working 

and non-working periods including nights, Sundays and holidays for the duration 

of the contract.  In close proximity of traffic corridors where public are likely to 

come close to the work area, suitable barriers/fencing as directed by EIC shall be 

provided. 

c. ANCILLARY AND TEMPORARY WORKS 

i.     The contractor's proposals for execution of all ancillary and temporary works shall 

be in conformity with the proposals submitted along with the Tender and 

modification thereto as approved by the EIC. 

ii.     The Contractor shall submit drawings, supporting design calculations when called 

for by the EIC and other relevant details of all such work to the EIC for approval 

well before he desires to commence such works.  Approval by the EIC of any such 

proposal shall not relieve the Contractor of his responsibility. 

iii.      No extra payment shall be made for complying with the provisions of this clause.  

The cost of the same shall be deemed to be included in the Tendered Cost as 

accepted by the Employer. 

d. ECOLOGICAL BALANCE 

i. The Contractor shall maintain the ecological balance by preventing deforestation, 

water pollution and defacing of natural landscape.  The Contractor shall so conduct 

his construction operations as to prevent any destruction, scarring or defacing of 

natural surroundings in the vicinity of work or damage to any tree, shrub or water 

course unless any of the same is specifically required to be cleared or removed for 

construction purposes.  Such removal shall only be done with prior approval of EIC 

who may require the contractor to do compensatory plantation at his cost. 

ii. No separate payment shall be made for complying with provisions of this clause 

and all costs shall be deemed to have been included in the Tendered Cost as 

accepted by the Employer. 

iii. The Contractor shall make his own arrangement for the disposal of the spoils from 

the works to such place where the same shall not cause nuisance and shall be 

acceptable to the authorities concerned. 

 

e. SERVICES 

i.  Underground and overhead services are likely to be met with during construction.  

These are to be protected against damage by the Contractor at his own cost. 

ii.  The contractor shall not have any claim in case of delay in shifting of services or 

removal of obstructions.  However, suitable extension of time shall be granted by 

Engineer-in-charge for such delays proportionately.  Shifting charges shall be met 

by the Employer. 

iii.  No extra payment will be made to the contractor for damage caused by rains, 

floods, earthquake, fire, accidents and other natural calamities during the execution 

of work. 
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f. PROGRESS & PROJECT MONITORING 

          (Amplification of clause 2 of GCC) 

i. After the work order issued by JDA, the contractor shall submit within 10 

days the complete detailed  work programme mentioning Key Dates  for the 

mile stones defined in section 3.12.2.2. and got it approved by  JDA, failing 

which JDA may fix key dates at its own which shall be binding to the 

contractor and shall be applicable for deduction of  liquidated damages as 

mentioned in clause 3.12.2.2.  The contractor shall also submit monthly 

programme in   the first week of every month to the EIC  an up to date 

primavera / MS project hard copy detail showing changes and covering 

backlog of previous month, if any, in planning or scheduling and reflecting the 

project status as at the end of previous month. If the contractor fails to submit 

the proper work program within first week of the month, penal deduction of 

Rs. 5,000.00 (Rupees Five Thousand ) per day will be made.  

ii. Whenever the contractor proposes to change the construction programme he 

shall immediately advise the EIC in writing and, if the EIC considers the 

change a major one, the contractor shall submit a revised programme for 

approval. 

iii. If the contractor falls behind the approved construction programme, he shall, 

within fourteen days of the date of such default, submit for approval a revision 

of the construction programme showing the proposed measures, including 

augmentation of plant, labour and material resources to complete the works on 

time. 

iv. Whenever required by the Engineer, the contractor shall also prepare and 

submit system-wise network in a similar manner after award of the work.  

These networks will be computerized to generate the following reports :- 

    System-wise Activity List for the next two months. 

   Criticality report. 

       Hold up and Slippage Report. 

 

a) i)  Master Control Network 

 Master Control Network shall give details of broad scheduling, major 

milestones, critical path and provide a control for the overall project 

implementation.  This network plan shall be used for joint monitoring of the 

project schedule by the EIC and the Contractor. 

  Detailed Network Plan shall be prepared by the Contractor for each and 

every   activity within the same time frame and in the same sequence as 

indicated in the  master work plan. 

b) If so required by the EIC, the Contractor shall select PC-based broad planning 

and control software on which the two networks shall be implemented.  

Software  selected     shall be such that it should be possible to monitor the 
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project programme continuously and obtain periodical reports in the form of 

GANTT chart and/or PERT chart.  The contractor shall supply one licensed 

copy of the software selected along with the Master Control Network and 

Detailed Network Plan free of cost and load it on the PC system of the EIC so 

that uniform monitoring of the project is done and any slippages are identified 

well in time and corrective action taken. 

 

v. The following reports in agreed formats and frequency shall be submitted by 

the Contractor at his own cost. 

 Progress Reports. 

 Material Status Reports 

 Equipment and Manpower Deployment Reports. 

 Any other reports desired by the Employer or the Engineer 

vi. The EIC's monitoring team will have access to all the data/information of the 

contractor, required for the assessment of the progress and monitoring.  If 

necessary, the monitoring team will visit the Contractor's works in order to 

assess the details of critical activities. 

vii. The Employer or the EIC will hold periodical Progress Status Review 

Meeting.  The Contractor shall depute his Engineers/Managers at appropriate 

level as decided by the EIC to attend the Review Meeting. 

viii. Progress photographs of the major events shall be submitted by the 

Contractor along with the Progress Reports.  No extra payment will be made 

for supply of progress photographs. Video recording of the progress of works 

shall be maintained from beginning till completion of work as directly by the 

EIC and two copies of Video Cassettes shall be submitted at no extra cost to 

the Employer. 

ix. Contractor shall provide additional inputs whenever the PERT-CPM diagram 

indicates a possible slippage in the completion schedule.  Such additional 

inputs may require supplementing of equipment, personnel, work in excess of 

the normal work per day, work in excess of the normal work per week or 

other resources. 

x.  No separate payment shall be made for the requirement under this clause and 

the same shall be deemed to be included in the Tendered Cost as accepted by 

the Employer. 

 

g.    RIGHT OF WAY 

i.  Right of way to the work site will be provided to the contractor.  The 

contractor shall prepare at his own cost approach road to the site of work.  

The Employer reserves the right to make use of the service road for 

themselves, all other connected agencies in the area as and when necessary 

without any payment to the contractor.   If the contractor wishes to use the 

existing roads, he may do so after taking permission from competent 
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authority and after due strengthening of such roads to take any anticipated 

heaviest traffic at their own cost as may be required by the authority. 

ii.  The contractor shall plan transportation of construction materials, 

components and equipments over public roads in accordance with traffic 

regulations as applicable at the time and without causing any obstruction to 

other traffic or causing accident.  No claim whatsoever will be entertained on 

this account. 

iii. All arrangements for maintenance of traffic diversion including traffic 

signals/regulations during construction and maintenance period shall be 

considered as incidental to the work and contractor's responsibility and 

nothing extra shall be payable in this respect. 

iv. The contractor shall take all necessary measures for the safety of traffic and 

the workers during construction and provide, erect and maintain such 

barricades including signs, markings, flags, lights and flagmen as necessary, 

all around the excavation/construction area and at such intermediate points, as 

directed by the EIC including the proper identification of the construction 

areas.  He shall be responsible for all damages and accidents on account of 

construction and other relevant activities.  Nothing extra shall be paid on 

account of above. 

v. The temporary warning signs/lamps shall be installed at all barricades during 

the hours of darkness and kept lit there at all times during these hours and 

nothing shall be paid extra on this account.  However, traffic police signals 

shall not be the  responsibility of the contractor. 

 

h.      CORPORATE SOCIAL RESPONSIBILITY (CSR) 

 The contractor shall construct one toilet block including all civil, water supply, 

and  sanitary works and electrical installation (covered area 15 SqM approx.)  

duly finished  in all respect  in the nearby Government School or any other 

location  at his own cost as per direction of Engineer-in charge. Cost to be 

incurred on this account will be deemed to be included in the cost of main work 

and no extra payment on this account will be made. However in the event of non 

execution of this work proportionate amount as decided by Engineer in charge 

will be deducted.  

 

3.8   TIME MANAGEMENT 

 

3.8.1 Commencement of Work 

The Contractor shall commence the Works on the date specified in the Letter of 

Acceptance or if no date is specified in the Letter of Acceptance, on the date specified 

in an instruction in writing to that effect from the Engineer. Thereafter the Contractor 

shall proceed with due diligence, without delay, and in accordance with the 

programme or any revised or modified programme of the Works. Time will be the 
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essence of Contract and time for Completion shall run from the date the Contractor is 

to commence the Works under this Clause.  

3.8.2 Programme of Work 

   

        For this, Clause 3.7.4.f may be referred. 

 

 

 

3.8.3 Handing over, Possession and Use of Site 

3.8.3.1 No land belonging to or in the possession of the Employer shall be occupied by 

the Contractor without the permission of the Engineer or the Employer.  The 

Contractor shall not use, or allow the Site to be used for any purpose other than that 

of executing the Works. 

3.8.3.2 The Employer shall give the Contractor, right to or right of access to or possession 

of all or parts of Site as the case may be from time to time as stated to in the 

Contract and as conforming with the requirement of the programme of the Work.  

3.8.3.3 If the Contractor suffers delay or incur extra cost due to failure by the Employer to 

give such possession within such time, then the Contractor shall be entitled to 

extension of time if Completion will be delayed due to this. No extra payment shall 

be payable to the Contractor in this regard. 

3.8.4  Access To Site of Work 

3.8.4.1 Access for Engineer 

The Contractor shall allow the Engineer or the Engineer’s Representative, at all times 

access to the Site, and to any place where work in connection with the Contract is 

being carried out or is intended to be carried out and to any place where Materials or 

plant are being manufactured, fabricated and/or assembled for the Works. The 

Contractor shall ensure that sub Contracts if any shall contain provisions entitling the 

Engineer or any person authorised by him to have such access. 

3.8.4.2 Access Road and Way Leaves 

Providing access roads/ way leaves to the Site will be Contractor’s responsibility. 

3.9 Time for Completion  

Time is the essence of Contract and will remain so at all times during the 

pendency of the Contract including the extended period of Contract. The 

Contractor shall ensure defect free completion of the whole of the Works and/or 

parts thereof before the same is taken over by the Employer.  

3.10 Delay 

3.10.1 Failure or delay by the Employer or the Engineer, to hand over to the Contractor 

the Site necessary for execution of Works, or any part of the Works, or to give 

necessary notice to commence the Works, or to provide necessary Drawings or 

instructions or clarifications or to supply any material, plant or machinery, which 

under the Contract, is the responsibility of the Employer, shall in no way affect or 

vitiate the Contract or alter the character thereof; or entitle the Contractor to 
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damages or compensation thereof but in any such case, the Engineer shall extend 

the time period for the completion of the Contract, as in his opinion is / are 

reasonable. 

3.10.2 In case of delay on the part of the Contractor, the Contractor shall be liable to pay 

liquidated damages in addition to any other compensation for the damages 

suffered by the Employer.  This is without prejudice to the right of the Employer 

to rescind the Contract.  

 

3.11 Extension of Time for Completion not on Contractor’s fault 

The time within which, the Works or any phase or part of the work is to be 

completed, may be extended by the Engineer by such further period of time as 

may reasonably reflect delay in completion of Works notwithstanding due 

diligence and the taking of all reasonable steps by the Contractor to avoid or 

reduce such delay, caused by any of the following events 

i. “Force Majeure” referred to in Clause 46.0 

ii. The issue of any instruction or major Variation  by the 

Engineer 

iii. The Contractor not being given possession of or access to the 

Site or any part thereof in accordance with the Contract 

iv. Instruction of the Engineer to suspend the Works and the 

Contractor not being in default as to reasons of suspension.  

v. Acts or omissions of Other Contractors in executing work not 

forming part of this Contract and on whose performance, the 

performance of the Contractor necessarily depends. 

vi. Any act of prevention or Breach of Contract by the Employer 

and not mentioned in this Clause 

vii. Any order of Court restraining the performance of the Contract 

in full or in any part thereof 

viii. Any other event or occurrence which, according to the 

Employer is not due to the Contractor’s failure or fault, and is 

beyond his control 

However, the Contractor shall not be entitled to any extension of time where the 

instructions or acts of the Employer or the Engineer are necessitated by or 

intended to cure any default of or breach of Contract by the Contractor.  If the 

Contractor considers himself to be entitled to an extension of time for Completion, 

he shall give notice to the Engineer of such intention as soon as possible and in 

any event within 28 days of the start of the event giving rise to the delay, together 

with any notice required by the Contract and relevant to such Clause. 

3.12    Extension of Time for Delay due to Contractor and Liquidated Damage  

3.12.1 Extension of Time for Delays due to Contractor 
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If the delay in the completion of the whole Works or a portion of the Works, for 

which an earlier completion period is stipulated, is due to the Contractor’s failure 

or fault, and the Engineer is of the view that the remaining Works or the portions  

 

of Works can be completed by the Contractor in a reasonable and acceptable short 

time, then, the Engineer may allow the Contractor extension or further extension 

of time at its discretion with or without liquidated damages, for completion, as he 

may decide. 

3.12.2  Liquidated Damages 

3.12.2.1 In case the Engineer decides to extend the Contract with liquidated damages for 

delays due to Contractor, in that case without prejudice to any other right or 

remedy available to the Employer, the liquidated damages shall be levied as per 

clause 3.12.2.2. 

The decision of the Engineer as to the Liquidated Damages payable by the 

Contractor under this Clause shall be final and binding. For submission of detailed 

work programme, key dates etc, Clause 3.7.4.f.  may be referred. 

3.12.2.2 The intermediate mile stones are identified as below. 

   For Viaduct 

 1. Foundations 

 2. Substructure. 

 3. Casting of PSC Girders in Casting Yard with Gantry for lifting.. 

 4. Casting of Precast Boxes for Railway Portion. 

 5. RE wall panel casting. 

 6. Placing of PSC Girders in position. 

 Liquidated damages for not achieving key dates will be levied separately 

and it shall be  Rs. 1,00,000.00 (Rupees One Lacs)  per week  for each key 

date.  

 Liquidated damages for mobilizing less number of Piling Rig Machines as 

stipulated in Schedule -III, given under chapter "Special Conditions for Pre 

qualifications of Contractors" will be levied @ Rs.40 ,00,000.00 (Rupees 

Forty   Lacs) per piling rig mobilized less beyond the key date. 

 Liquidated damage  for installing less number of casting beds for PSC 

Girders in the casing yard with complete set of shuttering as stipulated in 

Schedule -III, of chapter "Special Conditions for Pre qualifications of 

Contractors" @Rs.3,50,000.00 (Rupees Three Lacs Fifty Thousand) per 

bed mobilized less beyond the key date. 
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These liquidated damages shall  not relieve the contractor from his 

obligation to complete the works or from any other of his obligations and 

liabilities under this contract.  

These liquidated damages levied shall be in addition to all other penalties/ 

compensations/ liquidated damages. The contractor shall co ordinate his 

programme to the extent feasible with other activities engaged at site so 

that project may be completed in time as per programme. 

3.13    Rate of Progress 

If for any reason which does not entitle the Contractor to an extension of time, the 

rate of progress of the Works is at any time, in the opinion of the Engineer too 

slow to ensure timely completion of the Works or any part thereof, the Engineer 

may so notify the Contractor in writing. The Contractor shall thereupon take such 

steps as are necessary or in default of taking such steps, shall take such steps as 

the Engineer may reasonably instruct to expedite progress so as to complete the 

Works or any part thereof within date of Completion. The Contractor shall not be 

entitled to any additional payment for taking such steps.  

If any step taken by the Contractor in meeting his obligations under this Sub 

clause cause the Employer to incur additional costs, such costs shall be 

recoverable from the Contractor and shall be deducted by the Employer from any 

monies due, or become to the Contractor. 

3.14     Suspension  

3.14 .1 Suspension of Work 

The Engineer may at any time instruct the Contractor to suspend progress of part 

or all of the Works. During suspension, the Contractor will protect, store and 

secure such part or whole of the Works against any deterioration, loss or damage. 

3.14.2  Consequences of Suspension 

The Contractor shall not be entitled to extra cost (if any), incurred by him, during 

the period of suspension of Work., if such suspension is 

a. provided for in the Contract, or 

b. necessary for proper execution of Woks or by reasons of weather condition 

or by some default on the part of the Contractor, or 

c. necessary for the safety of Works or any part thereof or 

d. necessary for the safety of adjoining public or other property or safety of 

the public or workmen or those who have to be at the Site or 

e. to ensure safety and to avoid disruption of traffic and utilities, as also to 

permit fast repairs and restoration of any damaged utilities, 

 

If suspension is ordered by the Engineer for reasons other than those mentioned in 

sub-clause 3.14.2, then the Contractor’s entitlement are in the table below. 
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Suspension Period Extension of Time Compensation for the 

suspension period 

Remarks 

Upto 30 days NO NO Engineer may at his 

sole discretion may 

give extension of time 

in exceptional 

circumstances 

31 – 60 days YES NO Extension of time as 

considered proper by 

the Engineer 

 Above 60 days YES  As per Daily rate of 

wages for idle 

labour/employees  

 50% of the rate for 

hire charges for idle 

plant and machinery 

(excluding cost of 

fuel and lubricants)  

 10% above all these 

items to cover 

overhead costs 

Compensation as 

assessed by the 

Engineer on 

submission of 

documentary proof by 

the Contractor to 

Engineer’s satisfaction  

Above 120 days 

If Contractor asks for 

fore closure 

NO No compensation  No Compensation 

except as Clause 

13.15.1.(iii) 

 

The decision of the Engineer shall be final on the amount of compensation 

payable on account of any idle labour/employees and idle plant/machinery. 

Recovery of installments towards all advances shall remain suspended during the 

period the suspension of work lasts, and no interest on advance shall be charged 

for the said period of suspension.   

Apart from this, the Contractor has no other remedies in connection with 

suspension. 

 

3.15 TERMINATION OF CONTRACT 

 

3.15.1 Termination for Employer’s Convenience 

 

(i) The Employer may terminate the Contract by giving notice to the Contractor with 

effect from the date stated in the notice, for its convenience and without need to 

give reasons. 

(ii) The Contractor must comply with the instructions of the Employer to wind down 

and stop work and the Contractor must leave the Site by the date stated in the 

termination notice and remove all Temporary Works it has brought on to the Site 

except for those items identified in the termination notice as to be retained on the 

Site. 

(iii) After termination under Clause 3.15.1, subject to its other rights under the 

Contract, the Employer must pay to the Contractor: 
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a. the value of approved Materials actually brought to the Site and reasonably 

required to execute the Works during next three months, as per approved 

programme, and 

b. Value of Work completed up-to-date by the Contractor at rates specified in 

the Contract, after taking into account any deductions, retentions, setoff 

c. In addition, a sum not exceeding 2% (two percent) of the value of the work 

remaining incomplete on the date of Termination notice taking effect. 

(iv) the payment as above are full compensation for termination under this clause and 

the Contractor has no claim for damages or other entitlements whether under the 

Contract or otherwise. 

(v) Any remaining tools, plants, equipments and surplus Materials of Employer with 

Contractor will be returned to the Employer at Employer’s depot at Contractor’s 

cost. In case of failure of the Contractor to do so, the Employer will be entitled to 

recover their cost from the Contractor from the amount becoming due to the 

Contractor or from any other money due in any other Contracts. The decision of 

the Engineer of amount to be recovered will be final decision and full credit at 

rates initially charged to the Contractor shall be allowed for such Materials. 

Similarly the Employer shall be entitled to recover the cost of unreturned 

material, plant, equipment and tools from the Contractor where such Materials 

have been supplied free of cost and plant, equipment and tools free of cost or on 

lease basis to the Contractor as stipulated in the Special Conditions of Contract. 

  

(vi) Provided further, that any diminution  of quantities against individual items of the 

Contract, merely as a variation when the work is completed, shall not constitute 

foreclosure of Contract in terms of this clause, and no compensation or payment 

whatsoever as per this clause will be due or payable to the Contractor on that 

account. 

 

3.15.2 Termination for Default of Employer 

 

i. In the event of the Employer: 

 

a) failing to pay to the Contractor the amount due without reasonable cause, under 

any certificate of the Engineer, within ninety days after the same shall have 

become due under the terms of the Contract, subject to any deduction that the 

Employer is entitled to make under the Contract, or 

b) becoming bankrupt or, being a company, going into liquidation, other than for the 

purpose of a scheme of reconstruction or amalgamation 

then,  the  Contractor may give notice requiring the Employer to remedy the default within 28 

days after receipt of the notice. If the Employer fails to remedy the default or fails to propose 

steps reasonably acceptable to the Contractor to do so and in that case, the Contractor may 

terminate the Contract after issue of 14 days notice to the Employer with a copy to the 

Engineer. In this case, the Contractor shall be compensated as per Sub clause (iii) of  3.15.1.  

 

The Engineer’s decision on the amount payable on this account shall be final and binding. 

   

3.15.3 Rescission of Contract Due To Death of Contractor / Partner 
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If the Contractor is an individual or a sole proprietary concern, and the Contractor dies, or if 

the Contractor is a partnership concern and one of the partners dies, in that case unless the 

Employer is satisfied that the legal representative of the individual Contractor or of the sole 

proprietor, , or in the case of a partnership firm, all surviving partners, are capable of carrying 

out and completing the Contract, the Employer shall be entitled to rescind the Contract as to 

its incomplete part. The Engineer’s decision in this regard will be final and binding on the 

parties. In that event, the Employer shall not be liable to pay any compensation to the legal 

heirs of the deceased Contractor and / or to the surviving partners of the Contractor’s firm, on 

account of such cancellation of Contract.  Provided further that the legal representatives of the 

Deceased Contractor the surviving partners, shall also not be liable to pay any damages, to the 

Employer, in respect of incomplete part of the Contract.  Any liability incurred by the 

deceased Contractor, or by the deceased partner of the Contracting firm, shall be recovered 

from the legal representatives of the deceased Contractor or from the surviving partners of the 

said Contracting firm as the case may be 

 

 

 

 

    3.15.4 Termination of Contract Due To Contractor’s Default 

 

3.15.4.1   Notice to Correct 

 

If the Contractor fails to carry out any obligation under the Contract, the Engineer may by 

notice require the Contractor to make good the failure and remedy it within a specified 

reasonable time as the Engineer may deem reasonable. 

 

3.15.4.2  Conditions Leading To termination Of Contract 

 

The Employer shall be entitled to terminate the Contract if the Contractor or any one of its 

constituents, 

 

a) fails to comply with a notice under Sub clause 3.15.4.1 

b) abandons or repudiates the Contract 

c) without reasonable excuse fails to commence the Works  in accordance with the 

Contract 

d) sub Contracts the whole of the Works or assigns the Contract without Approval 

of the Employer 

e) becomes bankrupt or insolvent or goes into liquidation except voluntary 

liquidation for the purpose of amalgamation or reconstruction  

f) persistently disregards instructions of the Engineer or contravenes any provisions 

of the Contract, or 

g) fails to adhere to the agreed programme of work by margin of 10% of the 

stipulated period or 21 days, whichever is earlier, or fails to complete the Works 

or parts of the Works within the stipulated or extended period of completion,  or 

is unlikely to complete the whole Work or part thereof within time because of 

poor record of progress; or 
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h) fails to remove Materials from the Site, or pull down and replace work, after 

receiving notice from the Engineer to the effect that the said Materials or Works 

have been condemned or rejected, or  

i) fails to take steps to employ competent and/or additional staff and labour, or 

j) fails to afford the Engineer or his representative proper facilities for inspecting 

the Works or any part thereof, or 

k) indulges in corrupt or fraudulent practices as explained in Clause 3.16.1 (a) (ii) 

 

In any one these events or circumstances, the Employer may upon giving 14 days notice 

to the Contractor, terminate the Contract and expel the Contractor from the Site. The 

Employer shall give a 2 days notice to the Contractor towards the end of this 14 day 

period following which the Contractor shall remove all his plants and Machinery from the 

Site within these two days failing which Liquidated Damages shall be levied on the 

Contractor. However, in case of sub-paragraph (e) or (i), the Employer may by notice 

terminate the Contract immediately. 

 

The Employer’s election to terminate the Contract shall not prejudice any other rights of 

the Employer under the Contract.  

 

After termination, the Employer may complete the Works and/ arrange for any other 

entities to do so at the risk and cost of the Contractor. The Employer and his entities may 

then use, the roads, the Contractor’s documents and his design document made by or on 

behalf of the Contractor.   

 

On termination of Contract due to Contractor’s default, the Employer shall be entitled to  

 

a. forfeit the whole or such portion of the Performance Security amount as he may 

consider fit, and 

b. recover from the Contractor the cost of carrying out the balance work in excess of 

the sum which he would have been paid according to the certificate of the 

Engineer, if the Works had been carried out and completed by the Contractor 

under the terms of Contract.  Such certificate shall be final and binding upon the 

Contractor.  The amount to be recovered may be deducted by the Employer from 

any monies then due or which, at any time thereafter, may become due to the 

Contractor alone or jointly under this or any other Contract or otherwise. 

 

3.15.4.3  Non-exercise of power not to constitute waiver 

 

Provided always that in case any of the powers conferred upon the Employer by Sub-

clause 3.15.4.1 and Sub-clause 3.15.4.2  above, shall have become exercisable, and the 

same may not have been exercised, the non-exercise thereof shall not constitute waiver of 

any of the conditions thereof. 

 

3.16 CORRUPT OR FRAUDULENT PRACTICES  

3.16.1 The Employer requires that the Bidders/Contractors observe the highest standards of ethics 

during   

           Tendering and execution of this Contract. In pursuance with this policy, the Employer: 

 

a. defines, for the purpose of these provisions, the terms set forth below as follows: 

(ii) “corrupt practice” means the offering, giving, receiving or soliciting of 

any thing of value to Employer, Engineer or any of their employees, 

influence in the procurement process or in Contract execution; and 

(iii) “fraudulent practice” means a misrepresentation of facts in order to 

influence a procurement process or the execution of a Contract to the 
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detriment of the Employer, and includes collusive practice among 

Bidders (prior to or after bid submission) designed to establish bid prices 

at artificial non-competitive levels and to deprive the Employer of the 

benefits of free and open competition. 

b. Will reject the Tender for the work or rescinds the Contract if the Employer 

determines that the Bidder/Contractor has engaged in corrupt or fraudulent 

practices. 

c. Will declare a Contractor ineligible, either indefinitely or for a stated period of 

time, to be awarded a Contract/s if he at any time determines that the Contractor 

has engaged in corrupt or fraudulent practices in competing for, or in executing 

the Contract. 
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TECHNICAL SPECIFICATIONS. 

PREAMBLE  

  

The Technical Specification (Appendix-“A”) shall be read with the other 

volumes of the Bid Document (Volumes I & II) 

1.1.1    General 

The Technical specifications covering the materials and the workmanship 

aspects as well as method of measurements and payments are included in 

this section. These specifications cover the items of civil and non-civil 

works coming under scope of this document. All work shall be carried out 

in conformity with the same. These specifications are not intended to 

cover the minute details. The works shall be executed in accordance with 

good practices followed for achieving high standards of workmanship, 

thus ensuring safety and durability of the construction. All codes and 

standards referred to in these specifications shall be the latest thereof, 

unless otherwise stated. 

1.1.2  Inclusive Documents 

The provisions of special conditions of contract, those specified elsewhere 

in the bid document, as well as execution drawings and notes, or other 

specifications issued in writing by the Engineer shall form part of the 

technical specifications of this project.  

The attention of the contractor is drawn to those clauses of codes which 

require supporting specification  by the Engineer. In such cases, it is the 

responsibility of the bidder /contractor to seek clarification on any 

uncertainty and obtain prior approval of the Engineer before taking up the 

supply/construction. In absence of such prior clarification, the Engineer’s 

choice/design will be final and binding on the contractor without involving 

separately any additional payment. 

1.1.3  Measurement And Payment  

The methods of measurement and payment shall be as described under 

various items and in the Bill of Quantities. Where specific definitions are 

not given, the methods described in B.I.S. Code/MoRTH/IRC will be 

followed. Should there be any detail of construction or materials which has 

not been referred to in the Specification or in the Bill of Quantities and 

Drawings but the necessity for which may be implied or inferred there 

from, or which is usual or essential to the completion of the work in the 
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trades, the same shall be deemed to be included in the rates and prices 

entered by the contractor in the Bill of Quantities. 

1.1.4  Defective Works 

All defective works are liable to be demolished, rebuilt and defective 

materials replaced by the contractor at his own cost. In the event of such 

works being accepted by carrying out repairs etc., as specified by the 

Engineer, the cost of repairs will be borne by the contractor. 

In the event of the work being accepted by a given ‘Design Concession’ 

arising out of but not limited by a given under sizing, under strength, shift 

in location and alignment etc., and accepting design stress in members 

which are higher than those provided for in the original design or by 

accepting materials not fully meeting the specifications etc., the bidder 

will be paid for the works actually carried out by him at suitably reduced 

rate of the bid rates for the portion of the work thus accepted. 

  2 Summary of Work  

The work under construction package involves, “Construction of SIX 

lane ROB in lieu of LC-70, with Limited Height Subway on JP-SWM 

Railway Line, Jaipur. ”  including its approaches, service road, 

limited height subway and other ancillary works.  

  2.1 Scope of Work 

The work under this contract shall be carried out in accordance with 

the document constituting the contract and shall consist of various 

salient items as generally described below. 

 2.1.1 Road Work  

The roadwork to be carried out under the contract consists of the    

following: 

 Site Clearance 

 True and proper setting out and layout of the works, providing 

location marks, benchmarks, preparation of report and plans. 

 Construction of road including excavation, construction of 

embankment and sub-grade, construction of carriage way, 

service road, shoulders and medians, provision of drainage, 

turfing and retaining walls.  

 Dismantling of existing flexible pavement up to sub-grade/ 

embankment level and construction of new pavements or 

constructing overlay over the existing pavements as shown in 

drawings. 
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 Improvements of existing junctions and construction of new 

junctions , if any, as per drawings. 

 Provision of road signs, markings, delineators, kilometer 

stones, hectometer stones boundary stones, railings, etc. on 

road. 

 Provision of road markings with Thermoplastic paint as shown 

in drawings. 

 Maintenance of existing Works 

 Any other item of work as may be required for completing the 

road works including all incidental works in all respects in 

accordance with the provisions of the contract.  

 Providing suitable drainage in service roads . 

 Electrification on service on service road as well as on new 

bridge and Limited Height Subways. 

 Kerbs shall be casted cast in situ  by using arrow/ equivalent  

machine 

 2.1.2  Bridge works  

 Site clearance 

 True and proper setting out and layout of the work, providing 

location marks, bench marks, preparation of reports and plans 

 Providing bored cast-in-situ piles including testing piles. 

 Providing piers, abutments and RCC retaining walls or RE 

wall. 

 Providing Kerbs, railings and drainage spouts. 

 Providing expansion joints and construction joint,  

 Providing bituminous wearing coat/ mastic wearing coat 

 Any other item of work as may be required to be carried out 

for completing the bridge works including all incidental works 

in all respects in accordance with the provisions of the contract. 

 Constructing new six Lane Bridge on pile foundation, RCC 

substructure and PSC superstructure as decided by the 

Engineer In charge with bottom of the superstructure nearly 6-

8 m height. 

 Prestressed Superstructure as directed by Engineer Incharge 

and all specification shall followed as MORTH / IRC and 

accepted international practice. 
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Brief information on Bridge included in contract Package is given below.    

 

 2.1.3  Others - General 

 All aspects of quality control and quality assurance of Works 

including documentation. 

 Providing measures for prevention or mitigation of negative 

environmental impacts due to construction activities. 

 Provision and maintenance of fully furnished and equipped site 

offices for Engineer; Employer and their staff as per provisions of 

Contract. 

 Provision of laboratory for testing, including the supply of 

equipment and consumables; 

 Supply of colour record photographs and video cassettes of 

important activities of the work; 

 Handing over of the works on completion after due site clearance  

 Submission of as built drawings and other related documents in six 

copies (hard and soft). 

 Rectification of the defects in the completed works during the 

defect liability period; 

 Execution of any other item of work for the construction and 

completion of the Works in accordance with the provisions of 

Contract including all incidental items as well as preparation and 

submittal of reports, plans as required.  

 During the period of the contract the right of way and all existing 

roads shall be kept open for traffic and maintained in a safe and 

usable condition. Residents along and adjacent to the works are to 

be provided with safe convenient access to their properties at all 

times. Traffic control and traffic diversions shall be used as 

necessary to protect the works and maintenance will be carried out 

as directed by the Engineer and provided in the contract. 

 Construction of service roads improvement junction, electrification 

and shifting of utilities, provision signal and sign boards. 

 Construction of diversion and its maintenance of the diversion  as 

per the direction of the Engineer in Charge at the cost of the 

contractor. 
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2.2    Site Information  

2.2.1  Location 

 The project site is located in the city of Jaipur, Rajasthan.  

 The proposed six-lane bridge will be constructed in lieu of Level Crossing 

No 70- on Jaipur- Sawaimadhopur Railway Line, Sitapura, Jaipur. 

2.2.2  Geotechnical Information 

 More detailed information can be referred in the offices of 

Engineer/Employer 

2.2.3  Seismic Zone 

 Project area is in the seismic zone II as per IRC:6. 

2.2.4  Climate 

Maximum temperature is 47 degree centigrade in summer season while 

minimum temperature is around 8 degrees centigrade in winter season.  

 Site information given above and provided elsewhere is given in good 

faith by the employer. The contractor shall satisfy himself regarding all 

aspects of site conditions and collect all site information necessary for the 

construction and completion of the works. 

 2.3 Survey and Investigations 

 

 As part of the planning and design carried out in connection with 

production of these bid documents comprehensive topographical field 

surveys and geotechnical investigations were carried out. 

 

 The geotechnical investigations are completed. The geotechnical results 

from the geotechnical investigations are presented in the geotechnical 

report. This report will provide information about the existing soil 

conditions. 

 

 The topographic survey report and geotechnical report can be referred to in 

the office of the executive engineer. 

 

                        Any additional survey and soil investigation required for any purpose shall 

be done without any extra cost.       

 2.4 Land for Contractor’s facilities 

 The employer shall provide the right of way of the road works and other 

appurtenant works to the contractor. However, the contractor shall have to 

make his own arrangements for the land required by him for borrow areas, 
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quarries, site offices, testing labs, labour camps, stores, plants and casting 

yards etc. 

2.5  Safety of the existing structure and water supply/drainage work/ 

electric/ telephone line/ sewerage lines. 

 The contractor shall have the full responsibility to ensure the safety of the 

existing structures. Contractor shall be fully responsible and liable to 

repair any damaged caused to the existing structures (existing bridge 

foundation) during the execution of construction work for new bridge at 

his own cost and no amount shall be paid extra. The rates quoted by the 

contractor shall be deemed included in the unit price of the respective 

items. 

 

 The contractor shall identify the supplier of the propriety items such as 

expansion joints, water bars for construction joint etc of any international 

proven quality at the time of the bidding.  

  

 List of suppliers as submitted to the engineer shall be approved by the 

Engineer In charge after award of work. However, the supplier may be 

liable to be changed if engineer feels necessary at any later stage. 

 

 The contractor shall submit the work methodology to the Engineer 

Incharge. Contractor shall not be allowed to change construction 

methodology as suggested in the contract drawing. However, if contractor 

feels or like to change the construction methodology, it shall be done by 

the contractor at his own cost. 

  3 GENERAL REQUIREMENTS  

 The specification for works shall be in two parts, Technical Specifications 

and Supplementary Technical Specifications, which shall be read together: 

In the absence of any definite provision on any particular issue in the 

Specifications, the work shall be carried out in accordance with Special 

Specifications to be prepared by Contractor and approved by Engineer. 

Such Special Specification shall be based on technical literature 

comprising national MoRTH/(IRC and IS) and international specifications 

and good engineering practice. In case of any dispute, the decision of the 

Engineer shall be final and binding on the Contractor. 

 

  3.1 GENERAL TECHNICAL SPECIFICATIONS  

                       Part I -  General Technical Specifications 
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This part shall comprise the “Specifications for Road and Bridge Works” 

(Fifth Revision), 2013 along with other addendum Corrigendum issued up 

to  28 days before the final dated of submission of the bid, issued by the 

Ministry of Road Transport & Highways, Government of India, and 

published by the Indian Road Congress (IRC), Jamnagar House, New 

Delhi - 110 011, with a cross reference to relevant Bureau of Indian 

Standards (BIS) for materials for other aspects not covered by the IRC, all 

deemed to be bound into this document.  

  

 

                      Part II - Supplementary Technical Specifications 

 

The Supplementary Technical Specifications shall comprise various 

Amendments/ Modification/ Additions to the “SPECIFICATION FOR 

ROAD AND BRIDGE WORKS” referred to in Part I above and additional 

specifications for particular items of work not already covered in Part I. 

 

If a particular clause or a part thereof in "SPECIFICATION FOR ROAD 

AND BRIDGE WORKS” referred to under Part I above, is 

amended/modified/ substituted/added upon, and incorporated under Part II, 

referred to above, the Amendment/Modification/ Substitution/Addition to 

the relevant Clause or part of the Clause shall prevail. 

 

When an amended/modified/substituted/added clause supersedes a Clause 

or part thereof in the said Specifications, then any reference to the Clause 

shall be deemed to refer to the amended/modified/substituted/added 

Clause or part thereof. 

Insofar as amended/modified/substituted/added Clause may come in 

conflict or be inconsistent with any of the provisions of the said 

Specifications under reference, the amended/modified/ substituted/added 

Clause shall always prevail.  

The Additional Specifications shall comprise specifications for particular 

item of works not already covered in Part I. 

Amendments, modifications, substitutions, additions have been made to 

the following clauses of specifications for Road and Bridge Works (Fourth 

Revision). 

3.2  Specifications for Road & Bridge Works by Ministry of Surface 

Transport (MOST), Govt. of India 

Unless specifically mentioned otherwise hereafter or/and directed by the 

Engineer-in-charge to do so, all the civil engineering works shall be 
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carried out in accordance with the provisions of the "Specifications for 

Road and Bridge Works (Fifth  Revision), called MOST Specifications 

hereinafter published at New Delhi in 2013, or the latest version available, 

by Indian Roads Congress on behalf of MOST. 

3.3.1   MATERIALS AND TEST STANDARDS 

3.3.1  Testing 

The Contractor shall set up a field laboratory with necessary equipments 

for testing of water, aggregates, cement and concrete used in the 

construction as per requirements of the relevant specifications. The testing 

of all materials shall be carried out by the Engineer-in-charge or his 

representative for which the contractor shall make all the necessary 

arrangements and bear the entire cost. 

 

Tests which cannot be carried out in the field laboratory shall be sent for 

testing by the contractor to any NABL accredited or  recognized 

laboratory/testing establishment approved by the Engineer-in-charge. 

 

The cost of making any and all the  Tests shall be borne by the Contractor 

if such Test is clearly intended by or provided for in the Contract. 

 

The following instruments / apparatus  (but not the least), are required in 

the field laboratory. 

1. Digital Compression testing Machine 2000 KN Capacity, 

electrically operated. 

2. Vicat Needle Apparatus with dashpot. 

3. Concrete soundness test hammer. 

4. Cement autoclave. 

5. Cube Moulds (ISI Marked) of different sizes. 

6. Aggregate Crushing Value. 

7. Aggregate impact value test apparatus. 

8. Sieve Shaker. 

9. Sieves of different sizes (ISI Marked). 

10.  Flakiness index test apparatus. 

11.  Proctor Compaction Apparatus. 

12.  Bitumen extraction test.  

  

  However, as per the site requirement EIC may direct the contractor 

to arrange some additional testing  apparatus  required in the field 

laboratory which are  not included in the above mentioned list,  at his own 

cost. Then the cost of such Test shall be borne by the Employer.  If, however, the 
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Test shows the workmanship or Materials not to be in accordance with the 

Contract, then the cost of such Test will be borne by the Contractor 

  The contractor shall appoint separate  engineer ( Degree holder)   

of experience not less than 5 years for quality control and site laboratory 

who shall provide all assistance to JDA to conduct such tests. The salary/ 

waged of such engineer shall be deemed to be included in the cost of work 

and no extra payment shall be made on this account. In case of not 

appointing separate engineer by the contractor the JDA may appoint such 

engineer at its own and actual wages/ salary be deducted from the due 

payments of contractor 

3.3.2 Sampling of Materials 

Samples provided to the Engineer-in-charge for retention are to be in 

labeled boxes suitable for storage.  Materials or workmanship not 

corresponding in character and quality with the approved samples will be 

rejected by the Engineer-in-charge or his representative and shall be 

removed from site as directed by the Engineer-in-charge or his 

representative at the contractor's cost. 

Samples required for approval and testing must be supplied well in 

advance to allow for testing and approval.  Delay to works arising from the 

late submission of samples will not be acceptable as a reason for delay in 

the completion of the work. 

3.4    CONSTRUCTION EQUIPMENT 

3.4.1  Tolerance 

The contractor shall ensure that the major plant and equipment proposed to 

be deployed on the work shall meet the performance criteria specified 

herein.  The contractor shall be required to give trial runs of these 

equipments for establishing their capabilities to achieve the laid down 

specification and tolerance to the satisfaction of the Engineer-in-charge 

before commencement of the work.   All these equipments provided shall 

be of proven efficiency and shall be maintained at all time.   

3.4.2  Batching Equipment 

For individual batches the following tolerances shall apply based on the 

required weight of material.  

      Percentage 

 

   Cement  : ±  1 

   Aggregate   : ±  2 

   Water    : ±  1 
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 Notwithstanding above tolerances the construction and accuracy of 

equipment shall conform to IS:2722, except that an accuracy off 0.4% over the 

entire range of equipment will be required.  

3.4.3  Batch Type Concrete Mixer 

The mixer shall be tested under normal working conditions in accordance 

with the method specified in IS: 4634 with a view to checking its ability to 

mix the ingredients to obtain a concrete of desired uniformity.  The 

conformity of mixed concrete shall be evaluated by fixing the percentage 

variation in quantity of cement, fine aggregate and coarse aggregate in a 

freshly mixed batch of concrete.  

The percentage variation between the quantities of cement, fine aggregate 

and coarse aggregates ( as found by weighing in water) in the two halves 

of a batch and the average of the two halves of the batch shall not be more 

than the following limits: 

 

   Cement  : 8% 

   Fine Aggregate  : 6% 

  Coarse aggregate : 5% 

3.4.4  Concrete Transit Mixers 

The mixer shall conform to IS: 5892 and be tested under normal working 

condition in accordance with the method specified in IS:4634.  The 

tolerance limits for the variation between quantities of cement, fine 

aggregate and coarse aggregates shall be same as for batch type concrete 

mixer.   

Competent authority shall have the right to determine whether all or any of 

the materials offered or delivered for use in the works are suitable for the 

purpose.  

3.5    SETTING OUT  

The works unless otherwise specified, shall be set symmetrical to the 

centre line of the bridge as shown on the drawings and design. 

Reference pillars shall be established by the contractor at his own cost 

after carrying out the necessary survey with reference to the said drawings. 

The centre line of the bridge shall be extended on both ends to at least 60.0 m and 

the centre line pillars located not less than 3.0 m from the two ends of the bridge.  

These shall be so located that they are in no way disturbed during flood or during 

the period of construction. 

The reference pillars shall be connected with some permanent features on the site 

that they can be correctly relocated in case they get disturbed during the 

construction period. 
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For the layout work and establishing the centre line of the bridge, only steel tape 

shall be utilised throughout the work and where work is done by traversing, the 

traverse shall be closed.  In case of minor errors these shall be corrected by 

interpolation of the layout and the centre line pillars got approved by the 

Engineer-in-charge. 

3.6  MATERIALS FOR STRUCTURE  

          General 

   All the basic construction materials viz. cement, aggregates (coarse and fine both), 

reinforcement and water to be used in works shall be procured from sources 

approved by the Engineer-in-charge. Unless otherwise mentioned in these 

specifications the contractor shall identify the sources of basic materials and 

propose the same for approval after satisfying himself about the quality and 

quantity required for the work.  

 

3.6.2  Cement  

  Ordinary Portland Cement (OPC) 43 grade conforming to IS: 8112 shall be used 

throughout construction. Cement shall be procured from reputed manufacturers 

who have requisite infrastructure for conducting various tests for the conformance 

to chemical and physical requirements specified in IS: 269.  The frequency of 

such tests in manufacturer's laboratory shall be as per IS: 3535. Since a very good 

degree of quality control is desired at works, fresh cement from a single source 

shall be procured unless alternative source is approved by the Engineer-in-charge 

in writing.  The make and quality of cement to be used in the work shall be subject 

to the approval of Engineer-in-Charge.  Along  with each lot of cement delivered 

to site a certificate from the manufacturer shall be forwarded, to the effect that the 

cement was tested and analysed in accordance with the methods given in IS:4031 

and IS:4032.  The test results shall be included in the manufacturer's certificate.  

 

     Notwithstanding manufacturer's certificate the Engineer-in-charge if so desired 

may ask for retesting of cement at site or through any other recognised and 

approved laboratory. The cost of additional tests and samples shall be borne by the 

contractor.  

3.6.3  Coarse Aggregate  

   Coarse aggregates shall consist of naturally occurring crushed stones.  The 

aggregates shall be hard, strong, dense, durable, clear and free from veins and 

adherent coating, and free from injurious amounts of disintegrated pieces, alkali, 

vegetable matter and other deleterious substances.  The presence of flaky, 

scoriaceous and elongated pieces shall be avoided. The coarse aggregates which 
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conform to the following requirement may  only be considered for approval by the 

Engineer-in-charge: 

 

   

                       Deleterious materials   Refer to Table 1 of IS:383 

  Aggregate Crushing Value   30% 

  Aggregate Abrasion Value   30% 

 

Aggregate shall be supplied in single sizes.  The nominal maximum size of 

aggregate to be used in work shall be 20mm.  The other requirements for coarse 

aggregates shall be as per IS:383.  

While submitting samples of aggregates for approval the contractor shall furnish 

following information pertaining to the aggregates: 

 Source of supply, that is, precise location of source from where the materials were    

           procured.  

 Trade group of principal rock type present.  

 Presence of reactive minerals.  

 Physical characteristics.  

 Specific gravity.  

 Moisture content 

 Absorption value.  

 Aggregate crushing value.  

 Abrasion value  

 Presence of deleterious materials.  

 Potential reactivity of aggregate.  

 

The tests carried out for the above shall be done in accordance with the 

methods       specified in IS:2386.  

 The contractor shall satisfy himself that the material complies with the 

requirement of   IS:383 and shall furnish a certificate to this effect to the Engineer-

in-charge whenever asked for. In case the aggregates tested do not comply with any 

requirement of the IS standards the source for the same shall be rejected.  No further 

samples from the rejected source shall be considered for approval.  The Engineer-in-

charge shall have full liberty of getting the material tested independently through 

recognised agency. The Contractor shall supply free of charge the material required 

for tests and  bear all expenses for such tests.  

3.6.4 Fine Aggregate 

The quality, tests and acceptance criteria  for fine aggregates shall be same as 

mentioned for the coarse aggregates.  The fine aggregates shall conform to Zone 

II of Table 4 of IS:383.  
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3.7   STEEL  

3.7.1 Steel reinforcement  

 Steel shall be procured from primary manufacturers only. 

High strength deformed steel bars of  TMT500D grade shall be used and shall 

comply with the provisions of IS: 1786 ( Latest revision)  For each batch of steel 

delivered to site the contractor shall supply the Engineer-in-charge with 

manufacturer's certificate stating the process of manufacture and also the test 

sheets signed by the manufacturer giving the result of each mechanical test and 

the chemical composition.  

Steel / Strands  shall be manufactured by the open hearth, electric, duplex, basic 

oxygen process or a combination of these processes like TATA (Mumbai), SAIL 

or equivalent as approved by EIC. In case any other process is employed by the 

manufacturer, prior approval of the purchaser from EIC should be obtained. 

3.8     WATER 

 Water to be used for mixing and curing shall be clear and free from injurious 

amounts of oils, acids, alkalis, salts, sugar, organic materials or other substances 

that may be deleterious to concrete or steel.  Potable water is generally considered 

satisfactory for mixing concrete.  The maximum permissible limits for solids shall 

be as given below: 

 Organic : 300   mg/1 

 Inorganic  : 3000 mg/1 

 Sulphates ( as SO4) : 500   mg/1 

 Chlorides (as C1) : 1000  mg/1 for reinforced concrete 

250 mg/1 for pre stressed concrete 

 Suspended matter : 2000  mg/1 

 pH  : < 6  

 

3.9   STORAGE OF MATERIALS 

All materials shall be placed at site in a proper way so as to prevent their 

deterioration or intrusion of foreign matter and to ensure their satisfactory quality 

and fitness for the work.  The storage space must also permit easy inspection, 

removal and re-storage of the materials. Materials though stored in approved 

godown  must be subjected to acceptance test prior to their immediate use.  

The cement shall be stored in a suitable weather-tight building to protect it from 

dampness and minimise warehouse deterioration.  Each consignment of cement 

shall be stored separately so that it may be readily identified and inspected.  

Cement shall be used in the sequence in which it is delivered at site.  
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The contractor shall prepare and maintain proper records on site in respect of the 

delivery, handling, storage and use of cement and shall be made available for 

inspection by Engineer-in-charge at any time.  

The cement more than 3 to 4 months old shall invariably be tested at contractor's 

cost to ascertain that it satisfies the acceptability requirements.  

3.10 FORMWORK AND SURFACE FINISH FOR STRUCTURES 

3.10.1 Construction Operation 

Only rigid steel forms shall be used unless otherwise approved by the Engineer-

in-charge. Formwork shall include all temporary or permanent forms of moulds 

required for forming the concrete which is cast-in-situ, together with all temporary 

construction required for their support.  

 The chamfers, beveled edges and mouldings shall be made in the 

formwork itself.  Opening for fixtures and other fittings connected with services 

shall be provided in the shuttering as directed by the Engineer-in-charge. 

3.10.2 Formed surfaces and finish 

 The formwork shall be made as to produce a finished concrete true to 

shape, lines, levels, plumb and dimensions as shown on the drawings, subject to 

the following tolerances unless otherwise specified in these documents or 

drawings or as directed by the Engineer-in-charge. 

 

a) Sectional dimension  +   5 mm 

b) Plumb    +   1 in 1000 of height 

c) Levels    +   3 mm before any deflection has taken  

           place. 

 

Tolerances given above are specified for local aberrations in the finished concrete 

surface and should not be taken as tolerance for the entire structure taken as a 

whole or for the setting and alignment of formwork, which should be as accurate 

as possible to the entire satisfaction of the Engineer-in-charge.  Errors if noticed in 

any lift/tilt of the structure after stripping of forms, shall be corrected in the 

subsequent work to bring back the surface of the structure to its true alignment.  

  3.11 PREPARATION OF FORMWORK BEFORE CONCRETING 

3.11.1 Special Provisions 

Wherever the concreting in narrow members is required to be carried out within 

shutters of considerable depth, temporary openings in the sides of the shutters 

shall, if so directed by the Engineer-in-charge, be provided to facilitate the 

pouring and consolidation of the concrete.  Small temporary openings shall be 
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provided as necessary at the bottom of shutters of walls and deep beams to permit 

the expulsion of rubbish etc. 

Formation of blotches and stains due to detachment of formwork panel from the 

concrete when adjacent portion in the same lift is still adhering, shall not be 

allowed to occur, and for this purpose, all shutters shall be struck off at the same 

time. 

3.12 STEEL REINFORCEMENT FOR STRUCTURE 

3.12.1 General  

Steel reinforcement shall be stored in such a way as to avoid distortion and to 

prevent deterioration by corrosion.  When directed by the Engineer-in-charge, the 

reinforcing bars shall be given a cement wash before stacking to prevent scales 

and rust. 

The reinforcement bars bent and fixed in position shall be free from rust or scales, 

chloride contamination and other corrosion products.  Effective methods of 

cleaning such as sand blasting will have to be used so that the steel is free from 

rust, scales and contamination. 

Steel / Strands shall be manufactured by primary manufacturers like TATA, 

SAIL, RISNL or equivalent  as approved by the EIC shall be used. In case any 

other process is employed by the manufacturer, prior approval of the purchaser 

should be obtained. 

3.12.2 Bending of Reinforcement 

Bending of reinforcement shall be done as per Bar Bending Schedule to be 

prepared and got approved by the contractor prior to commencement of work. 

3.12.3 Placing of reinforcement 

Reinforcement left projecting from newly placed concrete shall be supported in 

such a way that there is no sag or risk or damage to the newly placed concrete.  

The projecting bars which are likely to be exposed for a long time shall be 

protected by a thick coat of neat cement grout.  These shall be thoroughly cleaned 

and wire brushed before depositing fresh concrete around it. 

3.13 CEMENT CONCRETE FOR STRUCTURES 

3.13.1 Grade of concrete 

Only design mix concrete shall be used in the work. The design mix concrete shall 

have the minimum compressive strength of 150 mm cubes at 28 days according to 

the denomination of the grade the concrete  e.g. M 35 grade concrete shall have 

the minimum characteristic compressive strength of 35 Mpa.   
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3.13.2 Design mix concrete 

The determination of the cement, aggregates and water to attain the strength 

specified in clause 5.11.1 above shall be made by designing the concrete mix in 

accordance with IS: 10262. The trial mixes for mix design shall be prepared with 

approved aggregates, cement and water.   

Coarse aggregates of different sizes shall be combined in suitable proportion so as 

to result in an overall grading conforming to IS : 383. 

Minimum six cubes shall be prepared from each trial mix for testing compressive 

strength at 28 days.  Based upon the successful preliminary crushing and 

workability tests, the contractor shall submit mix proposals to the Engineer-in-

charge who will have the right to accept any trial mix.  The strength tests for 

concrete shall be done in accordance with IS : 516.  All preliminary tests, 

approval, etc. shall be got done in advance by the contractor prior to 

commencement of actual work at site.  Failure on the part of the contractor to do 

so and consequent delay in completion of the works will not entitle him for any 

compensation whatsoever, either financially or by way of extension of time. 

3.13.3 General 

In proportioning concrete the quantity of both cement and aggregates shall be 

determined by weight.  The cement shall be weighed separately from the 

aggregates.  Water shall either be measured by volume in calibrated tanks or 

weighed.  All measuring equipment shall be maintained in a clean and serviceable 

condition.  The amount of mixing water shall be adjusted to compensate for 

moisture content in both coarse and fine aggregates.  The moisture content in both 

coarse and fine aggregates shall be determined in accordance with IS : 2386 (Part-

III).  Suitable adjustments shall also be made in the weights of aggregates to allow 

for the variation in weight of aggregates due to variation in moisture content. 

3.13.4 Production of concrete 

The concrete shall be produced in a central batching and mixing plant producing 

at least 30 cum mixed concrete per hour.  The batching plant shall be either fully 

or semi-automatic type.  A semi-automatic batcher shall be charged by devices 

which are separately actuated manually to allow the material to be weighed but 

which are actuated automatically when the designated weight of each material has 

been reached.  Automatic batcher shall be charged by devices which, when 

actuated by a single starter switch will automatically started when the designated 

weight of each material has been reached inter locked.  A batching plant 

essentially consists of the following components. 

 

 Storage bins for different sizes of aggregates and cement. 

 Batching equipment 

 Mixers 
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 Central panels 

 Material feeding and elevating arrangements. 

The compartments of storage bins shall be approximately of equal size.  The 

cement compartment shall be centrally located in the batching plant.  It shall be 

water-tight and provided with necessary air vent, aeration fittings for proper flow 

of cement, emergency cement cut off gate.  The aggregate and sand shall be 

charged by power operated centrally revolving chute.  The entire plant from mixer 

floor upward shall be enclosed and insulated.  The batch bins shall be constructed 

so as to be self cleansing during drawdown.  The batch bins shall be general 

conform to the requirement of clause 4.0 of IS: 4925. 

The batching equipment shall be capable of determining and controlling the 

prescribed amounts of various constituent materials for concrete accurately i.e. 

water, cement, sand, individual size of coarse aggregates, etc. 

3.13.5 Mixing concrete 

The concrete shall be mixed in power driven free fall tilting type mixer fitted with 

abrasion resistant replaceable liners and blades.  The concrete shall be mixed for 

1½ to 2½ minutes in the mixer depending  upon the capacity of mixer.  These 

mixing periods are based on standard speed of rotation of mixer and of the 

introduction of materials including water into the mixer.  Mixing time shall be 

increased if and when charging and mixing operations fail to produce a concrete 

batch of uniform composition and consistency.  The mixer in the batching plant 

shall be so arranged that mixing action in the mixers can be observed from the 

operator's station.  The mixer shall be equipped with a mechanically or electrically 

operated timing, signaling and metering device which will indicate and assure 

completion of the required mixing period.  The mixer shall have all other 

components as specified in IS:4925. 

3.13.6 Transportation, placing and compaction of concrete 

Mixed concrete from the batching plant shall be transported to the point of 

placement by transit mixers or through concrete pumps.  In case the  concrete is 

proposed to be transported by transit mixer it shall not be less than 4 rev/min of 

the drum or greater than a speed resulting in a peripheral velocity of the drum 70 

m/min at its largest diameter.   The agitating speed of the agitator shall be not less 

than 2 rev/min nor more than 6 rev/min of the drum.  The number of revolution of 

the mixing drum or blades at mixing speed shall be between 70 to 100 revolutions 

for a uniform mix, after all ingredients, have been charged into the drum.  Unless 

tempering water is added, all rotation after 100 revolutions shall be at agitating 

speed of 2 to 6 rev/min and the number of such rotations shall not exceed 250.  

The general construction of transit mixer and other requirement shall conform to 

IS:5892. 
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 In case concrete is to be transported by pumping, the conduit shall be 

primed by pumping a batch of mortar through the line to lubricate it.  Once the 

pumping is started, it shall not be interrupted (if at all possible)as concrete 

standing idle in the line is liable to cause a plug.  The operator shall ensure that 

some concrete is always there in the pump receiving hopper during operation.  

The lines shall always be maintained clean and shall be free of dents. 

 Except where otherwise agreed to by the Engineer-in-charge, concrete 

shall be deposited in horizontal layers to a compacted depth of not more than 450 

mm.  Unless agreed to by the Engineer, concrete shall not be dropped into place 

from a height exceeding 2 m.  In order to avoid such situations chutes shall be 

used.  The chutes shall be kept clean and used in such a way as to avoid 

segregation.  Slope of the chute shall be so adjusted that concrete flows without 

the use of excessive quantity of water.  The delivery end of chute shall be as close 

as possible to the point of deposit. The chute shall be thoroughly flushed with 

water before and after each working period and the water used for this purpose 

shall be discharged outside the formwork. The concrete shall be compacted by 

using immersion type vibrators.  When the concrete is being continuously 

deposited to a uniform depth along a member, vibrator shall not be operated 

within one meter of free end of the advancing concrete.  Every effort shall be 

made to keep the surface of the previously placed layer of concrete  alive so that 

the succeeding layer can be amalgamated with it by the vibration process.  In case 

the concrete  in underlying layer has hardened to such an extent that it cannot be 

penetrated by the vibrator but is still fresh (that is, just after initial set), un 

imposed bond shall be achieved between the top and underlying layer by first 

satisfying the lower layer before the new concrete is placed by systematically and 

thoroughly vibrating the new concrete.  The points of insertion of vibrator in the 

concrete shall be so spaced that the range of action overlap to some extent and the 

freshly filled concrete is sufficiently consolidated at all locations.  The spacing 

between the dipping positions of vibrator shall be maintained uniformly 

throughout the surface of concrete so that concrete is uniformly vibrated.  The 

vibrating head shall be regularly and uniformly inserted in the concrete so that it 

penetrates of its own accord and shall be withdrawn slowly whilst running so as to 

allow redistribution of concrete in its way and allow the concrete to flow back into 

the hole behind the vibrator.  The vibrator head shall be kept in one position till 

the concrete within its influence is completely consolidated.  Vibration shall be 

continued until the coarse aggregate particles have blended into the surface but 

have not disappeared.  The contractor shall keep one additional vibrator in 

serviceable condition to be used in the event of breakdowns. 

 The vibrator head shall not be brought more than 200 mm near to the 

formwork as this may cause formation of water stagnations.  The formwork shall 

be strong and great care shall be exercised in its assembly.  It shall be designed to 

take up increased pressure of concrete and pressure variations caused in the 
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neighbour hood of vibrating head which may result in excessive local stress on the 

formwork.  The joints of the formwork shall be made and maintained tight and 

close enough to prevent the squeezing out of grout or sucking in of air during 

vibration.  The formwork to receive concrete shall be cleaned and made free from 

standing water, dust, etc. 

 

 In case the reinforcement has mild scales or dirt the same shall be cleaned 

by wire brushes.  No concrete shall be placed in any part of the structure until the 

approval of Engineer-in-charge has been obtained.  If concreting is not started 

within 24 hours of the approval being given, it shall have to be obtained again 

from the Engineer-in-charge.  Concreting shall be done continuously over the area 

between construction joints.  Fresh concrete shall not be placed against concrete 

which has been in position for more than 30 minutes unless a proper construction 

joint is formed.  When concreting has to be resumed on a surface which has 

hardened, it shall be roughened, swept, clean, thoroughly wetted and covered with 

a 13 mm thick layer of mortar composed of cement and sand in same ratio as in 

the concrete mix itself.  This 13 mm layer of mortar shall be freshly mixed and 

placed immediately before placing of new concrete. 

 

 Where concrete has not fully hardened, all laitance shall be removed by 

scrubbing the net surface with wire or bristle brushes.  Care shall be taken to 

avoid dislodgement of particles of coarse aggregate.  The surface shall then be 

thoroughly wetted, all free water removed and then coated with neat cement grout.  

The first layer of concrete to be placed on this surface shall not exceed 150 mm in 

thickness and shall be well rammed against old work.  Particular attention shall be 

given to corners and close spots. 

3.14   :   VARIOUS  CLAUSES OF MoRTH   

  

Sl. Nr. Section 

Nr. 

Section Title Clause (Morth VTH 

Revision) 

1.  100 General 102, 105, 106, 107, 108, 111, 

112, 114, 115, 121, and 126  

2.  200 Site Clearance 201 and 202 

3.  300 Earthwork, Erosion 

Control and drainage. 

301, 305, 306 and 309  

4.  400 Granular Sub-Bases   401 

5.  600 Concrete Pavement 601,602and 603. 
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Sl. Nr. Section 

Nr. 

Section Title Clause (Morth VTH 

Revision) 

6.  800 Traffic Signs, 

Markings and other 

Road Appurtenances 

801, 803 and 804 

7.  900 Quality Control for 

Road works 

901, 903 

8.  1000 Materials for Structures 1002, 1006, 1007, 1008, 1009, 

1012, 1013, 1014 and 1015 

9.  1100 Pile Foundations 1101, 1103, 1104, 1107, 1113, 

1115, 1118 & 1119 

10.  1500 Form work 1501, 1502, 1503, 1504, 1506, 

1508, 1509, 1510 & 1513 

11.  1600 Steel Reinforcement 

(untensioned) 

1602, 1604, 1605, 1606 & 

1607 

12.  1700 Structural Concrete 1703, 1704, 1705, 1707, 1709, 

1710, 1712, 1713 & 1715 

13.  2200 Substructure 2204, 2210 

14.  2300 Superstructure 2305, 2306 

15.  2600 Expansion Joints 2601, 2606 and 2609 

16.  2700 Wearing Coat & 

Appurtenances 

2702, 2703,2706 and 2709 

17.  3000 Maintenance of roads 3001,3002, 3004 and 3005 

18.  2000 Bearings  2005 

19.  1800  Prestressing 1801,1802, 1803,18041805, 

18061807, 1808 
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 Additional Specifications  

 The Clauses A-1 to A-7 have been added to the ”SPECIFICATIONS FOR ROAD 

AND BRIDGE WORKS” - 2013. 

 CLAUSE A-1   PLANTATION OF TREES AND HEDGES 

 CLAUSE A-2  LEVELLING AND GRADING ROAD SIDE LAND 

 CLAUSE A-3  UTILITY DUCTS  

 CLAUSE A-4  SPECIFICATIONS FOR SCARIFICATION OF    

                                                EXISTING  PAVEMENT AND PROVIDING  

                                                OVERLAY WITH  RANULAR BASE/DBM. 

 CLAUSE A-5  REFLECTIVE PAVEMENT MARKERS (ROAD  

                                                 STUDS) 

 CLAUSE A-6   CURING USING LIQUID MEMBRANE FORMING  

    COMPOUND 

 CLAUSE A-7   PAVEMENT QUALITY CONCRETE  

                                 

In the absence of any definite provisions on any particular issue in the aforesaid 

Specifications, reference may be made to the latest codes and specifications of 

IRC and BIS in that order. Where even these are silent, the construction and 

completion of the works shall conform to sound engineering practice as approved 

by the Engineer and in case of any dispute arising out of the interpretation of the 

above, the decision of the Engineer shall be final and binding on the Contractor. 

However, work shall be executed ads per latest edition of MoRTH/MoST. Where 

any specification of MORTH/ IRC/ BIS are silent then best international practice 

shall be followed including BRITISH / AASTHO Standards. 

 

*** 
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SECTION – 5 
(FORM OF AGREEMENT)  
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SECTION -5 

 

FORM OF AGREEMENT 

 

This AGREEMENT is made on ……………… day of ……………….. 2016 between 

(Name of Employer ………………………..) (Mailing Address of Employer 

………………………………………………………………….) hereinafter called "the 

Employer", of the one part (Name of Contractor ……………………….. 

………………………………… (hereinafter called "the Contractor) of the other part.  

Whereas the Employer is desirous that certain works should be executed viz. (brief 

description work)…………………………………………………………………... and has 

by Letter of Acceptance dated (Date of letter of acceptance ) 

………………………………… accepted Bid by the Contractor for the execution 

completion and maintenance of such works. NOW THIS AGREEMENT WITNESSETH 

AS FALLOWS. 

In this Agreement words and expressions shall have the same meaning as are respectively 

assigned to them in the conditions of contract hereinafter referred to.  

The following documents shall be deemed to form and be read and construed as parts of 

the agreement viz:. 

a) The Form of Agreement. 

b) The Letter of Acceptance. 

c) The said Bid with Schedule of information (Section-5) of bid documents. 

d) Instructions to Bidders (Section -1). 

e) General Conditions of Contract (Section – 2). 

f) Special Conditions of Contract (Section - 3). 

g) Technical Specification (Appendix-A) (Section – 4). 

h) Form of Agreement (Section – 5) 

i) Bank Guarantee (Section – 6) 

j) BOQ/G-Schedule  

k) Special Conditions for Safety, Health and Environment (SHE) (Section-7) 

l) Drawings (Section – 8) 

3. The aforesaid documents shall be taken as complementary and mutually 

explanatory of one another, but in the case of ambiguities or discrepancies shall 

take precedence in the order set out above. 

4. In consideration of the payment to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to 

execute, complete and maintain the works in conformity in all respects with the 

provisions of the Contract. 

5. The employer thereby covenants to pay the Contractor in consideration of the 

execution, completion and maintenance of the work of Contract Price at the time 

and in the manner prescribed by the Contract.  
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IN WITNESS whereof the parties have caused their respective Common Seals to be 

hereunto affixed (or have hereunto set their respective hands and seals) the day and year 

first above written, SIGNED SEALED AND DELIVERED by the. 

 

Said ……………………….   Said …………………………..  

(Name ……………………..)   (Name ……………………..) 

on behalf of the Contractor    on behalf of the Contractor  

 

In the presence of :     In the presence of :    

 

 

Name:       Name: 

 

Address      Address 

------------------------------------------------------------------------------------------------------------ 

This form is included in the bid documents only for the information of the bidders. Only 

the successful bids will in due course be required to complete the form.     
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SECTION – 6 
 

(Form of Bank Guarantee) 
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Section - 6 

Form of  (Bank Guarantee) -En cashable at branch of the bank in Jaipur City. 

 

To 

Secretary, 

Jaipur Development Authority, 

Jaipur 

 

Sub:  

Bank Guarantee No. _________ dated __________ for [amount of Security in figures] [in 

words] on behalf of ________________________________ [Name of the Bidder] against 

the Bid Security for Bid for  Construction of Six Lane ROB in lieu of LC-70, Sitapura, on 

JP-SWM Railway line, Jaipur. 

 

WHEREAS, _____________________________ [name of Bidder with address] 

(hereinafter called “the Bidder”) has submitted his Bid dated ............................. for the 

work of Construction of Six Lane ROB in lieu of LC-70, Sitapura, on JP-SWM Railway 

line, Jaipur.  (Name of Work) (hereinafter called “the Bid”). 

 

KNOW ALL PEOPLE by these presents that we  ________________________________ 

________________________________ (Name of Bank) of having our registered office 

at _________________________________[name of country] having our registered office 

at ___________________ (hereinafter called “the Bank”) are bound unto Secretary, 

Jaipur Development Authority. (Hereinafter called “the Employer”) in the sum of Rupees 

__________________ [Amount of Security in figures] _________________ (in words) 

only for which payment will and truly to be made to the said Employer, the Bank binds 

itself, its successors, and assigns by these presents. 

That on demand of JDA , this Bank Guarantee is encashable at following branch in Jaipur 

City. 

1. Name of Bank: 

2. Name of the branch with branch code: 

3. Address: 

4. E-Mail Id: 

5. Telephone No. 

6. Fax No.: 

 

SEALED with the Common Seal of the said Bank this ______ day of __________ of 

20____. 
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THE CONDITIONS of this obligation are: 

(1) if the Bidder withdraws his Bid during the period of Bid validity specified in the 

Form of Bid; 

(2) if the Bidder refuses to accept the correction of errors in his bid; 

(3) If the Bidder, having been notified of the acceptance of his Bid by the Employer 

during the period of Bid validity; 

(a) fails or refuses to execute the Form of Agreement in accordance with the    

Instructions to Bidders, or 

(b) fails or refuses to furnish the Performance Security, in accordance with the 

Instructions to Bidders; 

We undertake to pay to the Employer up to the above amount upon receipt of his first 

written demand, without the Employer having to substantiate his demand, provided that 

in his demand the Employer will note that the amount claimed by him is due to him 

owing to the occurrence of one or more of the above conditions, specifying the occurred 

condition or conditions. 

 This Guarantee will remain in force up to and including the date 30 days after the 

date of expiration of the Bid Validity, as stated in the Instructions to Bidders, or any such 

extension thereto as may be agreed by the Bidder, notice of which extension(s) to the 

Bank is hereby waived.  Any demand in respect of this Guarantee should reach the Bank 

not later than the above date. 

 The amount covered under the above Bank Guarantee shall be automatically be 

credited in the accounts of JDA in ICICI Bank, JDA Campus, Jaipur through ISFC code 

No ICICI 006754. Bank Account No. 675401700518 on the date of expiry or its 

validity, unless the agencies get it re-validated well before its expiry date or produce 

NOC from JDA in written for its release. 

 

Date __________________________Signature of the Bank________________________ 

 

Witness___________________________ Seal _____________________________ 

[Signature, Name and Address] 

 

[Note: To be furnished on appropriate non-judicial stamps.] 
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PART – I : SHE MANAGEMENT 

 

1.0 General 

1.1 Scope  

 

1.1.1 This document defines the principal requirements of the Employer on Safety, Health 

and Environment (SHE) associated with the contractor / sub-contractor and any other 

agency to be practiced at construction worksites at all time.  

1.2 Definition / languages  

1.2.1 In this document  

 

i) The use of ‘shall’ indicates a mandatory requirement. 

ii) The use of ‘should’ indicates a guideline that is strongly recommended. 

iii) The use of ’may’ indicates a guideline that is to be considered. 

iv) ‘SHE’ means Safety, Health and Environment. 

v) Employer means Jaipur Development Authority., (JDA). 

vi) Chief Safety Officer means an officer nominated by JDA who is overall 

responsible for monitoring all SHE functions prescribed in this document. 

vii) BOCWA means Building and Other Construction Workers (Regulation of 

Employment and Conditions of Service) Act, 1996 

viii) BOCWR means Building and Other Construction Workers (Regulation of 

Employment and Conditions of Service) Central Rules, 1998  

ix) RBOCWR means Rajasthan Building and Other Construction Workers 

(Regulation of Employment and Conditions of Service) Rules, 2002 

x) DG means Director General of Ministry of Labour, Govt. of India. 

xi) CIIBC means Chief Inspector of Inspection of Building and Other Construction 

of Govt. of Rajasthan. 

 

1.3 Application of this document 

 

1.3.1 This document applies to all aspects of the contractor’s scope of work, including all 

aspects conducted by sub-contractors and all other agencies. There shall be no activity 

associated to the contract, which is exempted from the purview of this document. 

 

1.4  Purpose of this document 

 

1.4.1  The objective of these guidelines is to ensure that adequate precautions are taken to 

avoid accidents, occupational illness and harmful effects on the environment during 

construction. 

 

1.4.2 This document: 

 

i) Describes the SHE interfaces between Employer and the Contractor. 
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ii) Details the processes by which the contractor shall manage SHE issues while 

carrying out the work under the contract. 

iii) Describes by reference, the practices and procedures as given in the JDA Project 

Safety, Health & Environment manual for best SHE performance. 

 

1.4.3  These requirements shall be read together with JDA Project SHE Manual, 

OHSAS 18001-1999, Occupational Health and Safety Management System and 

ISO 14001: 2004 Environmental Management Systems.  Definition of key terms 

used in these requirements related to OHSAS 18001 and ISO 14001 standard are 

found in JDA’s Project SHE Manual. 

 

2.0 ‘SHE’ Targets and Goals 

 

2.1 The SHE targets, goals and aim for the Works are to achieve: 

 

i) Zero total recordable injuries. 

ii) Zero reportable environmental incidents  

iii) All personnel inducted in accordance with the approved contractor SHE plan 

iv) Total compliance of conducting inspections and audits as per approved SHE plan 

v) 100% incident recording and reporting 

vi) 100% adherence of usage of appropriate PPEs at work. 

vii) Executing construction work with least disturbance to the environment, adjoining 

road users and traffic. 

 

3.0 Compliance 

 

3.1  Memorandum of Understanding (MOU) 

 

3.1.1  A Memorandum of Understanding placed at Appendix No.: 1 shall be executed before 

the award of contract by the contractor with regard to various provisions on Safety, 

Health and Environment to be practiced during the construction work. 

 

3.2  JDA’s SHE Policy and Management Systems 

 

3.2.1 The construction works shall be undertaken in accordance with JDA’s SHE Policy and 

Management Systems as amended from time to time provided in Project SHE Manual. 

 

3.3 Indian statutory requirements 

 

3.3.1  Primary statutory regulations 

 

3.3.1.1  Contractor shall develop thorough understanding about Building and Other 

Construction Workers (Regulation of Employment and Conditions of Service) Act 

1996, Central Rules 1998,  Building and Other Construction Workers’ Welfare 

Cess Act, 1996 and Central Rules, 1998 and, not only to satisfy the Inspectors’ 

perspective but the use of legislation as the strong tool for effective SHE 

management at construction worksites. Contractor is strongly advised to practice 

the principle of voluntary compliance.  
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3.3.1.2  In order to facilitate the contractor for better understanding on the various provisions of 

the above Act and Rajasthan  Govt. Rules, a tabulated information highlighting the 

Sections/Rules referring to the corresponding registration of contractors, maintenance 

of registers and records, hours of work and wages, welfare, medical facilities and safety 

requirements are given in Appendix No.: 2. It is an indicative one and not a limiting 

list. 

 

3.3.2 In addition, the construction works shall be undertaken in accordance with all 

applicable legislation and Indian statutory requirements listed below but not limiting to: 

 

i) Indian Electricity Act 2003 and Rules 1956 

ii) National Building Code, 2005  

iii) Factories Act, 1948, Central Govt, Rajasthan Govt  Factories Rules. 

iv) Motor Vehicles Act as amended in 1994 and The Central Motor Vehicles Rules, 

1989. 

v) Indian Road Congress Code IRC: SP: 55-2001 ‘Guidelines on Safety In Road 

Construction Zones. 

vi) The Petroleum Act, 1934 and Rules 1976 

vii) Gas Cylinder Rules, 2003 

viii) Indian Explosives Act. 1884, along with the Explosives substance Act 1908 and 

the Explosives Rules 1983 

ix) The (Indian) Boilers Act, 1923 

x) The Public Liability Insurance Act 1991 and Rules 1991 

xi) Minimum Wages Act, 1948 and Rules 1950 

xii) Contract Labour Act, 1970 and Rules 1971 

xiii) Child Labour (Prohibitions & Regulations) Act, 1986 and Rules 1950 

xiv) Environment Protection Act, 1986 and Rules 1986 

xv) Air (Prevention and control of Pollution) Act, 1981 

xvi) Water (Prevention and Control of Pollution) Act, 1974 

xvii) The Noise Pollution (Regulation & Control) Rules, 2000 

xviii) Notification on Control of Noise from Diesel Generator (DG) sets, 2002 

xix) Recycled Plastic Usage Rules, 1998 

xx) Notification, Central Ground Water Board, Act January 1997 

xxi) Manufacture, Storage & Import of Hazardous Chemicals Rules, 1989 

xxii) The Hazardous Waste (Management & Handling) Rules, 1989 

xxiii) Hazardous Waste Management Rules 1989 (as amended in 1999) 

xxiv) Delhi Tree Preservation Act (1994) 

xxv) Batteries (Management and Handling) Rules 

xxvi) Fly ash utilization notification, Sept 1999 as amended in August 2003 

xxvii) Guidelines of Delhi Urban Arts Commission and Central Vista Committee 

 

3.3.3 Workman Compensation Act, 1923 along with allied Rules  
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3.3.3.1  The contractor shall ensure that all his employees / workmen are covered under 

‘Workmen Compensation Act’ and shall pay compensation to his workmen as and 

when the eventuality for the same arises. 

 

3.3.4 Not withstanding the above Act/Rules, there is nothing in those to exempt the 

contractor from the purview of any other Act or Rule in Republic of India for the safety 

of men and materials. 

 

3.3.5 If the requirements stated in this document are less stringent than or in conflict with the 

country’s applicable legislation, the latter shall apply. 

 

3.4 International Standards, Guidelines & ISO Certifications 

 

3.4.1 The works should be undertaken in accordance with the applicable international 

guidelines, standards and specifications on SHE and every contract shall aim to achieve 

ISO certifications listed below during the currency of the contract: 

 

OHSAS 18001-1999  : Occupational Health and Safety Management System. 

ISO 14001-2004 : Environmental Management Systems. 

 

3.4.2  The process of certification shall start immediately after the award of the work and 

complete within reasonable time. Towards this, the contractor shall undertake the 

required steps including appointment of ISO consultant for obtaining the certification 

on Occupational Health and Safety Management System and Environment 

Management System.  

 

3.4.3  In case of failure on the part of the contractor, the Employer at the cost of the 

contractor shall do the same. 

 

4.0 CONTRACTOR SHE POLICY AND PLAN 

 

4.1  The contractor as per Section 39 of the BOCW Act shall formulate a SHE policy and 

get it approved by  JDA respectively and display it at conspicuous places at work sites 

in Hindi and a local language understood by the majority of construction workers. 

 

4.2  WITHIN 4 WEEKS OF THE NOTIFICATION OF ACCEPTANCE OF THE 

TENDER, THE CONTRACTOR SHALL SUBMIT A DETAILED AND 

COMPREHENSIVE CONTRACT SPECIFIC SHE PLAN. THE SHE PLAN 

SHALL INCLUDE DETAILED POLICIES, PROCEDURES AND 

REGULATIONS WHICH, WHEN IMPLEMENTED, WILL ENSURE 

COMPLIANCE OF THE CONTRACT PROVISIONS. THE SHE PLAN SHALL 

INCLUDE THE FOLLOWING BUT NOT BE RESTRICTED TO: 

 

i) A statement of the Contractor’s policy, organisation and arrangements for 

SHE 

ii) The name(s) and experience of person(s) within the Contractor’s proposed 

management who shall be responsible for co-ordinating and monitoring the 

Contractor’s SHE performance; 

iii) The number of SHE staff who shall be employed on the Works, their 
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responsibilities, authority and line of communication with the proposed 

Contractor's agent; 

iv) A statement of the Contractor’s policy and procedures for identifying and 

estimating hazards, and the measures for addressing the same; 

v) A list of SHE hazards anticipated for this Contract and sufficient information 

to demonstrate the Contractor’s proposals for achieving effective and efficient 

health and safety procedures; 

vi) A description of the SHE training courses and emergency drills which shall be 

provided by the Contractor, with an outline of the syllabus to be followed; 

vii) Details of the safety equipment which shall be provided by the Contractor, 

including personal protective equipment; 

viii) A statement of the Contractor’s policy and procedures for ensuring that 

Contractor's Equipment used on the Project Site are maintained in a safe 

condition and are operated in a safe manner; 

ix) A statement of the Contractor’s policy and procedures for ensuring that sub-

contractors comply with the Contractor's safety plan; 

x) A statement of the Contractor’s disciplinary procedures with respect to SHE 

related matters, and 

xi) A statement of the Contractor’s procedure for reporting and investigating 

accidents, dangerous occurrences or occupational illnesses 

 

4.3 The Contractor shall, from time to time and as necessary are required by the Employer 

to produce supplements to the SHE Plan such that it is at all times a detailed, 

comprehensive and contemporaneous statement by the Contractor of his site safety, 

industrial health and environment obligations, responsibilities, policies and procedures 

relating to work on Site. Any and all submissions of supplements to the SHE Plan shall 

be made to the Employer in accordance with the agreed procedures.  

 

4.4 If at any time the SHE plan is, in the Employer’s opinion, insufficient or requires 

revision or modification to ensure the security of the Works and the safety of all 

workmen upon and visitors to the Site, the Employer may instruct the Contractor to 

revise the SHE plan and the Contractor shall within 7 days submit the revised plan to 

the Employer for review. 

 

4.5 Any omissions, inconsistencies and errors in the SHE Plan or the Employer’s 

acceptance or rejection of the SHE Plan and/or supplements thereto shall be without 

prejudice to the Contractor's obligations with respect to site safety, industrial health and 

environment and shall not excuse any failure by the contractor to adopt proper and 

recognized safety practices throughout the execution of the Work. 

 

4.6 The Contractor shall adhere to the SHE Plan and shall ensure, as far as practically 

possible, that all sub-contractors of all tiers require that contracting parties each have a 

copy of the Site SHE Plan and comply with its provisions. 

 

4.7 The details of contents to be covered in the site SHE plan are given in Appendix No.: 3. 
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5.0 Designer’s role 

 

5.0 Designer’s role in Safety, Health and Environment 

 

5.1 Designer’s primary role includes to minimise the risk to health and safety of those who 

are going to construct, maintain, clean, repair, dismantle or demolish the structures and 

any one else like adjoining road users/general public, who might be affected by the 

work. 

 

5.2 General philosophy 

 

5.2.1 When considering health and safety in designer’s work, they shall be expected to 

do what is reasonable at the time the design is prepared. It may be possible for 

hazards, which cannot be addressed at the feasibility stage to be looked at during 

detailed design. In deciding what is reasonably practicable, the risk to health and 

safety produced by a feature of the design has to be weighed against the cost of 

excluding the feature. The overall design process does not need to be dominated by 

a concern to avoid all risks during the construction phase and maintenance. 

However, a judgement has to be made by weighing up one consideration against 

another so the cost is counted not just in financial terms, but also those of fitness 

for purpose, aesthetics, buildability or environmental impact. By applying these 

principles, it may be possible to make decisions at the design stage, which will 

avoid or reduce risks during construction work. In many cases, the large number 

of design considerations will allow a number of equally valid design solutions. 

What is important is the approach to the solutions of design problems. This should 

involve a proper exercise of judgement, which takes account of health and safety 

issues. 

 

5.3 Hierarchy of Risk Control 

 

5.3.1 Designers shall need, so far as reasonably practicable, to avoid or reduce risks by 

applying a series of steps known as the hierarchy of risk control or principles of 

prevention and protection. The steps to be adopted shall include the following: 

 

i) consider if the hazard can be prevented from arising so that the risk can be 

avoided (eg, alter the design to avoid the risk); 

ii) if this cannot be achieved, the risk should be combated at source (eg, ensure the 

design details of items to be lifted include attachment points for lifting); 

iii) failing this, priority should be given to measures to control the risk that will 

protect all people; 

iv) only as a last resort should measures to control risk by means of personal 

protection be assumed (eg, use of safety harnesses). 

 

5.4 Duty to provide health and safety risks in the drawing itself 

 

5.4.1 In case of situations were the designers have carried out the design work and concluded 

that there are risks, which was not reasonably practicable to avoid, detailed information 

shall be given about the health and safety risks, which remain. This information needs 

to be included with the design to alert others to the risks, which they cannot reasonably 
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be expected to know. This is essential for the parties who have to use the design 

information. 

 

5.4.2 If the designers’ basic design assumptions affect health or safety, or health and safety 

risks are not obvious from the standard design document, the designer shall provide 

additional information. The information shall include a broad indication of the 

assumptions about the precautions for dealing with the risks. The information will need 

to be conveyed in a clear manner; it shall be included on drawings, in written 

specifications or outline method statements. The level of detail to be recorded will be 

determined by the nature of the hazards involved and the associated level of risk. 

 

5.5 Employer’s approval 

 

5.5.1 Every structure like scaffold, false work, launching girder, earth retaining structures etc. 

shall have its design calculations included in the method statements in addition to 

health and safety risks. Employers’ designer or his approved proof check consultants as 

applicable as per the contract conditions shall approve all these designs. 

 

5.6 Any non-standard structures like trestles made up of re-bars or structures which are 

very old, corroded, repaired for many times etc. for which no design calculations can be 

made accurately from any national standards, shall not be allowed to be used at sites 

even for short duration. 

 

5.7 If any of the above mentioned clauses are not adhered penalty shall be imposed 

depending upon the gravity of the unsafe act and or condition 

 

 

6.0 Contractor SHE Organisation 

 

6.1 Education and Experience 

 

6.1.1 The contractor shall appoint the required SHE personnel as prescribed in General 

Instruction JDA/SHE/GI/001/MPR/281105 (enclosed at the end) based upon the 

statutory requirement and establish the safety organisation based upon the contract 

value. The minimum educational qualification and the work experience are given in 

General Instruction JDA/SHE/GI/002/QE/281105. 

 

6.1.2 In order to effectively interact on labour welfare matters with the Employer and 

the statutory authorities enforcing the labour welfare legislations every contractor 

shall employ a full time Labour Welfare Officer duly qualified and experienced as 

per clause 6.1.1. 

 

6.2 Conduct and competency  

 

6. 2.1 The conduct and functioning of the contractor SHE personnel shall be monitored by the 

Employer. Any default or deficiency shall attract penalty as per details given under 

penalty clause 56.0 of this document. 
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6.2.2 The Contractor shall ensure that all personnel are competent to perform the job 

assigned to them. In the event that the Contractor is unable to demonstrate the 

competency of any person whose activities can directly impact on the Works’ SHE 

performance, the Employer shall remove that person from the site without any 

procedural formalities. 

 

6.3 Approval from Employer 

 

6.3.1 The name, address, educational qualification, work experience and health condition of 

each personnel deployed for SHE jobs shall be submitted to the Employer in the format 

prescribed for the purpose for comments and approval well before the start of the work. 

Only on approval by the Employer these personnel are authorised to work. In case any 

of the SHE personnel leaves the contractor the same shall be intimated to the Employer. 

The contractor shall recruit new personnel and fill up the vacancy.  

 

6.4 Responsibility of SHE personnel 

 

6.4.1 For all works carried out by the contractor and his sub-contractors, the 

responsibility of ensuring the required SHE manpower lies with the main 

contractor only. The minimum required manpower indicated by the Employer 

includes the sub-contractors’ work also. It shall be the responsibility of the main 

contractor to provide required SHE manpower for all the works executed by all 

contractors. Necessary conditions shall be included in all sub-contract documents 

executed by the main contractor. 

 

6.5 Employment status of SHE personnel  

 

6.5.1 No contractor shall engage SHE manpower from any outsourcing agencies in 

which case the effectiveness would be lost.  All SHE manpower shall be on the 

payroll of the main contractor only and not on the payroll of any subcontractor or 

outsourcing manpower agencies etc. This condition does not apply to positions like 

traffic marshals who are engaged almost on a daily requirement basis.  

 

6.6  Reporting of SHE personnel 

 

6.6.1 All SHE personnel are to report to the Chief SHE Manager who shall report directly to 

the Chief Project Manager. The Employer shall monitor adherence to this procedure at 

all times. In case of non-adherence penalty shall be levied as indicated in the penalty 

clause. 

 

6.7 Inadequate SHE personnel 

 

6.7.1 In case if the contractor fail to provide the minimum required manpower as 

illustrated in General Instruction JDA/SHE/GI/001/MPR/281105, or fail to fill up 

vacancies created within 14 days, the same shall be provided by the Employer at 

contractor’s cost. Any administrative expenses involved to provide the same like 

paper advertisement or manpower consultant charges, etc shall also be at the cost 

of contractor. 
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6.8 Prohibition of performance of other duties 

 

6.8.1 As per Schedule VIII of DBOCWR no SHE personnel shall be required or permitted to 

do any work which is unconnected to, inconsistent with or detrimental to the 

performance of the SHE duties for respective category mentioned in General 

Information JDA/SHE/GI/001/MPR/281105  

 

6.9 Facilities to be provided to SHE personnel 

 

6.9.1 AS PER SCHEDULE VIII OF BOCWR, THE CONTRACTOR SHALL 

PROVIDE ALL SHE PERSONNEL WITH SUCH FACILITIES, EQUIPMENT 

AND INFORMATION THAT ARE NECESSARY TO ENABLE HIM TO 

DISPATCH HIS DUTIES EFFECTIVELY. 

 

6.9.2 THE MINIMUM EMPLOYER’S REQUIREMENTS OF SUCH FACILITIES / 

EQUIPMENTS TO BE PROVIDED FOR SHE PERSONNEL ARE GIVEN IN 

THE GENERAL INSTRUCTION JDA/SHE/GI/003/AVE/28112005. 

 

7.0 Contractor SHE Committee 

 

7.1 All employees should be able to participate in the making and monitoring of 

arrangements for safety, industrial health and environment at their place of work. The 

establishment of site SHE committees in which employees and Contractor and sub-

contractor management are represented can increase the involvement and commitment 

of employees. The contractor shall ensure the formation and monitor the functioning of 

contractor SHE committees.  

 

7.2 Terms of Reference 

 

7.2.1 The Terms of Reference for the committee shall be as follows; 

 

i) To establish company safety policies and practices 

ii) To monitor the adequacy of the contractor’s site SHE plan and ensure its 

implementation 

iii) To review SHE training 

iv) To review the contractor’s monthly SHE report. 

v) To identify probable causes of accident and unsafe practices in building or other 

construction work and to suggest remedial measures.  

vi) To stimulate interest of Employer and building workers in safety by organizing 

safety week, safety competition, talks and film-shows on safety, preparing posters 

or taking similar other measures as and when required or as necessary.   

vii) To go round the construction site with a view to check unsafe practices and detect 

unsafe conditions and to recommend remedial measures for their rectifications 

including first-aid medical and welfare facilities. 

viii) Committee team members should perform a site inspection before every 

committee meetings and to monitor SHE inspection reports. 

ix) To bring to the notice of the Employer the hazards associated with use, handling 

and maintenance of the equipment used during the course of building and other 

construction work  
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x) To suggest measures for improving welfare amenities in the construction site and 

other miscellaneous aspect of safety, health and welfare in building or other 

construction work. 

xi) To look into the health hazards associated with handling different types of 

explosives, chemicals and other construction materials and to suggest remedial 

measures including personal protective equipment. 

xii) To review the last safety committee meeting minutes and to take action against 

persons/sub-contractors for non-compliance if any. 

7.3 Within 14 days of award of contract, the SHE committee shall be constituted and 

notification regarding the same shall be communicated to the members and employees 

as per the format provided in Form No.: SF 001  

7.4 Site SHE Committee meeting shall be conducted at least once in a month with the 

minimum members listed below: 

 

Chairman Project Manager 

Secretary SHE Manager (In-charge) 

Members i) Labour Welfare Officer 

ii) In charge of plant and machinery 

iii) In charge of site electrics 

iv) In charge of stores. 

v) Senior Managers/ Engineers heading different 

sub functions. 

vi) Sub – contractor’s representative 

vii) Labour Contractor’s representative 

viii) Workers’ representative 

ix) Co-contractor representative. 

x) SHE staffs 

Employer’s Representatives  JDA SHE in charge and other representatives 

 

7.5  Construction SHE Committee meeting shall be conducted at least once in a week with 

the minimum members listed below: 

 

Chairman Project Manager 

Secretary SHE Manager (In-charge) 

Members i) Labour Welfare Officer 

ii) In charge of plant and machinery 

iii) In-charge of site electrics   

iv) Senior Managers / Engineers heading different 

sub functions 

v) Sub- Contractor’s representative 

vi) Labour contractor’s representative 

vii) Workers’ representatives 

viii) All SHE Staffs  
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7.6 Co-contractors’ participation 

 

7.6.1 In case of depot, station and other contiguous areas where more than one main 

contractors are working together, the Employer shall instruct the other contractors to 

join for the monthly SHE committee meeting of the main civil contractor, so as to 

discuss and decide about the common provision of security, lighting, toilet, drinking 

water etc. and sharing the maintenance cost of the same etc.  

 

7.6.2 The general principle for sharing the cost shall be either based on the contract 

value of works executed at the contiguous area or the daily average number of 

workmen employed by each contractor in the contiguous area. 

 

7.7 Minimum time between two monthly SHE Committee meetings 

 

7.7.1 A minimum period of 21 days shall be maintained between any two SHE monthly 

committee meetings.   

 

7.8 Agenda 

 

7.8.1 The Secretary shall circulate the agenda of the meeting at least seven working days in 

advance of the scheduled date of the meeting to all members. 

 

7.8.2 The agenda should broadly cover the following: 

 

i) Confirmation of minutes 

ii) Chairman’s review/overview of site SHE performance / condition 

iii) Previous month SHE statistics 

iv) Incident and Accident Investigation / dangerous occurrence / near miss report 

v) Site SHE inspection 

vi) Sub-contractors’ SHE issues 

vii) Safety presentation by Members 

viii) Report from Employer 

ix) Matters arising 

x) Any other business 

 

7.9 Minutes of the meeting 

 

7.9.1 The Minutes of the meeting shall be prepared as per the format provided at Form No.: 

SF- 002 and sent to all members within 2 working days preferably by mail/fax followed 

by hardcopy. Safety Committee meeting minutes shall also be displayed in the notice 

board for wider publicity to all concerned. 

 

7.10 Disciplinary Action 

 

7.10.1 The chairman shall inform the members of any outstanding issues in the meeting and in 

case of repeated offence/ non-compliance by some members or other co/sub contractors 
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and propose suitable disciplinary action including provisions of monitory penalty as per 

the relevant contract clauses, the Employer shall ensure that the same is implemented.  

 

8.0 ID Card and First day at work, SHE orientation training  

 

8.1 The Contractor shall ensure that all personnel working at the site receive an induction 

SHE training explaining the nature of the work, the hazards that may be encountered 

during the site work and the particular hazards attached to their own function within the 

operation. The training shall cover the contents as given in the General Instruction 

JDA/SHE/GI/004/OT/281105. 

 

8.2 All personnel shall be issued a photo identity card of size 85mm x 55mm duly 

signed by the authorized representative of the contractor before they are engaged 

for any work as per the format given in the General Instruction 

JDA/SHE/GI/005/IDC/281105  

 

8.3 Contractor shall also issue a personnel SHE handbook in a language known to the 

workers, which provides information on SHE and emergency procedures that all 

personnel working on contract are required to know and the need to follow.  Contractor 

shall ensure that this is distributed and its content introduced to all personnel working at 

the site.  

 

9.0 SHE Training 

 

9.1 The behaviour of people at all levels of the contractor is critical for SHE performance. 

 

9.2 The contractor shall organise quality SHE training to engage Managers, supervisors and 

other personnel in behavioural change and improve safety performance. 

 

9.3 The Contractor shall analyse the training requirements for all the employees and initiate 

a training program to demonstrate that all persons employed, including subcontractors, 

are suitably qualified, competent and fit. This will include: 

 

i) Detailed Job descriptions for all personnel, to include their specific SHE 

responsibilities 

ii) Specification of qualifications, competency and training requirements for all 

personnel 

iii) Assessment and recording of training needs for all personnel, including 

subcontractors’ employees in the workforce, vendor representatives and site 

visitors 

iv) A system for assessing new hirers e.g. previous training 

v) A means of confirming that the system is effective 

vi) A matrix and schedule of training requirements, covering general, task–specific 

and SHE-related training, showing the training frequency and interval between 

refresher courses 

vii) Timely, competent delivery of training courses 

 

9.4  The contractor shall arrange behavioural-based training programmes for all the 

executives to identify, recognise and eliminate unsafe act and unsafe conditions. 
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9.5 The minimum Employer’s requirement of training needs for various categories of 

employees are given in general instruction JDA/SHE/GI/006/TM/281105  

 

9.6 The contents of SHE training to Managers/Supervisors as given in general instruction 

JDA/SHE/GI/007/TMS/281105  shall be conducted. 

 

9.7  The refresher-training programme to all employees shall be conducted once in six 

months. 

 

9.8 Toolbox talk as given in the Employer’s Project SHE manual shall be conducted 

to all high-risk workmen everyday. 

 

9.9  On-the spot practical skill development training on height safety including 

scaffold safety, crane safety, welding safety, electrical safety, traffic safety for 

marshals shall also be conducted to all foremen/ workmen who were associated to 

the concerned jobs.  

 

9.10 Daily Safety Oath as given in Project SHE manual shall be taken by every 

employee including workman without fail. 

 

9.11  All vehicle drivers including Hydra operators shall be trained on defensive driving 

at Delhi Govt. and Maruti Institute for Driver Training and Research at 

Wazirabad Road, Adjoining Loni Road Flyover, Delhi-110094. All vehicle drivers 

shall also undergo refresher training on defensive driving provided by the same 

institute once in 6 months. 

 

9.12 All the above listed training programmes except at clause 9.11 shall be organised by the 

contractor only after taking approval from the Employer for the training faculty / 

organization, content and durations. 

 

9.13  In case of failure on the part of the contractor to provide all the above-mentioned 

training programs to all employees in time, the same shall be provided by the 

Employer through accredited agencies if required by formulating a common 

scheme to all contractors. Any administrative expenses and training fee towards 

the same shall be at the cost of the contractor. 

 

10.0  SHE Inspection 

 

10.1 The contractor shall evolve and administer a system of conducting SHE inspections and 

other risk management analysis on a periodical basis. 

 

10.2 The purpose of SHE inspection is to identify any variation in construction activities and 

operations, machineries, plant and equipment and processes against the SHE Plan and 

its supplementary procedures and programs. 

 

10.3 Following SHE inspections program shall be adopted. 

i) Planned General Inspection 
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ii) Routine Inspection 

iii) Specific Inspection 

iv) Other Inspection 

 

10.3.1 Planned General Inspection 

 

10.3.1.1  Planned general inspections are performed at predetermined intervals and it usually 

involves the representation from both Contractor and the Employer. 

   

10.3.1.2   Inspections that will be classified under this inspection program are: 

i) Monthly contractor and subcontractors site safety committee Inspection. 

ii) Weekly safety inspection by construction supervisors (Contractors and Sub-

contractors).  

iii) Daily safety inspection by contractor site SHE team. 

 

10.3.2  Routine Inspection 

 

10.3.2.1  Routine inspections are often referring to the inspection of work site, equipment and 

temporary structures performed by site and equipment operators and temporary 

structure erectors. 

Inspections that will be classified under this inspection program are: 

i) Daily Inspection of plant and equipment by operator 

ii) Weekly Inspection of scaffold by scaffolding supervisor 

iii) Monthly Inspection of electrical hand tools by competent electrical supervisor 

iv) Quarterly Inspection of temporary electrical systems by competent electrical 

supervisor 

v) Half-yearly inspection of lifting machinery, lifting appliances, equipment and 

gears by Govt. approved competent person. 

 

10.3.2.2  The list mentioned above is not exhaustive. Contractor may add additional categories. 

Contractors’ Site SHE Manager will ensure that a system of routine inspections are 

carried out periodically to all plants, equipment, powered tools and any other temporary 

structures that will pose a hazard to operators and workmen.  

 

 

10.3.3 Specific Inspection 

 

10.3.3.1 Specific inspections are performed on activities without a predetermined date. 

Competent supervisors usually perform inspections for ensuring an activity whether it 

is executed in accordance to a general set of rules; method statement submitted or 

developed procedures. 

 

The following are examples that will be commonly performed as required on the 

construction site: 

i) Inspection performed before a heavy lifting operation. 

ii) Inspection performed before and after the entry of person into a confined space. 

iii) Inspection performed before and after a welding and gas cutting operation. 
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iv) Inspection of formwork before concreting by formwork erector. 

The list mentioned above is not exhaustive. The contractor shall ensure that a 

competent supervisor inspects all high-risk processes and activities. 

 

10.3.4 Other Inspection 

Other inspections includes the following: 

i) Mandatory Inspections by Labour Department of Government. 

ii) JDA site SHE management team 

 

10.3.5 The contractor shall prepare all required safety inspection checklist for all activity 

operations and equipment. Checklists will be prepared based on the Indian standards, 

rules and regulations and Employer’s requirements. The formats provided in the Project 

SHE manual may be referred. 

 

10.3.6 All inspection records and reports will be properly kept and filed for audit purpose. 

Inspection reports of Planned General Inspection and Routine Inspection will be used 

for discussion during Safety Committee Meetings. 

 

11.0 SHE Audit 

 

11.1 General 

 

11.1.1 The purpose and scope of SHE audit is to assess potential risk, liabilities and the degree 

of compliance of construction, Safety, Health & Environmental plan and its 

supplementary procedures and programs against applicable and current SHE legislation 

regulations and requirements of the employer. 

 

11.1.2 Project Manager holds the ultimate responsibility in ensuring implementation of SHE 

audit program during the construction work. 

 

11.2 Monthly Audit Rating Score (M A R S) 

 

11.2.1 Monthly Audit Rating Score (MARS) will be performed once in a month. A team 

consisting of Project manager and Employer representative based on the pre-designed 

score-rating format will conduct it. The details of the pre-designed monthly audit score 

rating formats are given in the Project SHE manual. 

 

11.2.2 This Monthly SHE Audit Rating Score (MARS) report will enable the Employer to 

evaluate the general compliance by the Contractor with the Conditions of Contract, the 

Employer’s Project SHE Manual and the Contractor’s site specific SHE Plan. 

 

11.2.3  Monthly Audits will be conducted in accordance with JDA Guidelines.  The Project 

Manager accompanied by the Employer’s representatives shall carry out the Audit.  The 

Contractor’s senior manager and SHE in-charge should also be invited to attend. 
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11.2.4 Timing  

 

The Monthly Audit Rating Score (MARS) should be conducted at least 7 days prior to 

the scheduled date of Monthly SHE Committee meeting. 

 

11.2.5 Evaluation 

 

11.2.5.1   The numerical scoring has been weighed on a 1-10 scale.  The audit team will use their 

observations noted in evaluating the points to be awarded against each of the elements 

of the audited section. Wherever some topics and sub-topics are not applicable the score 

rating need not be given. The overall audit ratings shall be achieved by: 

 

Overall Audit rating =    Actual Score Achieved    X 100 

       Maximum Possible Score 

 

11.2.5.2  The criticality of the required actions for the respective sections of the Audit will be 

classified as: 

 

Sl. 

No. 

Score Description Action 

1 < 60% Immediate  Require Contractor to rectify within 24 

hours  

2 < 75% Improvement Necessary  Contractor rectification within 7 days and 

confirmed in writing to Employer 

3 < 90% Improvement Desirable  Contractor rectification within one month 

and confirmed in writing to Employer 

 

11.2.6 Report 

A copy of each Audit Report will be sent to Employer and to all subcontractors, with 

whom it will then be discussed in detail at the Monthly SHE Committee Meeting in 

order to ensure that any corrective actions are agreed upon. 

 

11.3 Monthly Electrical Safety Audit 

 

11.3.1 A team comprising of contractor’s senior SHE (Electrical) engineer and 

Employer’s representative shall conduct monthly electrical safety audit covering 

the following and submit the report to Employer. 

 

i) Electrical accidents investigation findings and remedy  

ii) Adequacy of power generation and power requirements  

iii) Power distribution and transmission system in place 

iv) Updated electrical single line diagram showing the current condition of power 

source and distribution including the IP44 DBs arrangement.  

v) Electrical protection devices – selection, installation and maintenance. 

vi) Earth or ground connection and earth pit maintenance details 
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vii) Education and training of electrical personnel undertaken 

viii) Routine electrical inspection details 

ix) Electrical maintenance system and register. 

x) Name plate details of major electrical equipment 

xi) Classified zones in the site, if any. 

 

11.4 External SHE Audit 

 

11.4.1 External SHE audits are to be conducted by external agencies that are competent with 

ISO qualified auditors with the prior approval of the Employer.  

 

11.4.2 Areas of competence of Audit team 

 

11.4.2.1  Practical understanding of BOCW Act and Rules, statutory requirements on 

health/medical and welfare of workmen, construction hazards and its prevention and 

control, traffic management, electrical safety, rigging, safety of construction equipment 

and environment management. 

 

11.4.2.2  Audit shall be conducted as per the guidelines of ISO, ILO, and national standards. 

Audit report shall also be presented as per the above formats. 

 

11.4.3 External SHE audit shall be conducted on a quarterly basis throughout the currency of 

the contract.  

 

11.4.4 Targets of SHE Audit: 

 

The contents and coverage of the external audit shall include the following items  

 

11.4.4.1   SHE management: 

 

i) Organization 

ii) Communication and Motivation 

iii) Time office 

iv) Inspection 

v) Emergency preparedness 

vi) Budget allocation 

vii) Education and Training 

viii) Work permit system 

 

11.4.4.2   Technical: 

 

i) Building and Structure 

ii) Construction operational safety 
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iii) Material safety 

iv) Hand tools and Power tools 

v) Electrical system 

vi) Safety Appliances 

vii) Fire prevention and control 

viii) Housekeeping 

ix) Maintenance and Machinery safety 

x) First-aid and Medical Facilities 

xi) Welfare measures 

xii) Environmental Management 

 

11.4.5 Audit Documents: 

 

11.4.5.1   Contractor shall make the below listed documents available for the review by the Audit 

team. 

 

i) SHE policy 

ii) SHE manual 

iii) SHE Rules and Regulation 

iv) SHE organization chart 

v) Annual SHE objectives / programs 

vi) Accident / near miss statistics and analysis 

vii) SHE Training program / records for all personnel 

viii) Operating manuals and maintenance manual of all equipments 

ix) Safe worthiness certificates of all lifting appliances and gears 

x) Medical fitness record for all personnel 

xi) Risk identification, assessment and control details 

xii) Environmental management reports 

xiii) Emergency management records including mock drill  

 

11.4.6 Audit Preparation: 

 

i) Audit team members are required to gather information by observations through 

interviews and by checks of hardware and documentation. 

ii) Audit team shall prepare checklist to cover all parts based on SHE legislations 

rules and regulations and JDA requirements. 

iii) Audit team members shall verify the facts and findings leading to the identified 

gaps and weakness. 

iv) Audit leader has overall responsibility for reaching a conclusion. 

 

11.4.7 Reporting: 

 

11.4.7.1  Audit report shall be prepared and directly sent to the Employer within 7 days of 

conducting the audit with a copy to the contractor. 
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11.4.8 Report contents: 

 

i) Executing summary - based on the finalized checklists as written the findings to 

the Employer by the audit team members, the audit leader will compile a concise 

and accurate summary of observations and findings. 

ii) Introduction - this will contain basic information regarding the facilities or 

organization audited, the specific audit dates (inclusion of those for preparation 

and post-audit activities). 

iii) Principal positive findings - This will contain the summary of positive aspects as 

observed by the auditors.  It will also contain highlights of those issue, which 

may warrant dissemination as best practice regarding methodology used or 

achievement. 

 

iv) Audit Findings - All audit findings as detailed in the audit checklists shall be 

grouped together as priority 1 and 2 as detailed below in a separate listing. 

a) Priority 1: Actions to rectify gaps or weakness should generally be 

implemented within two-weeks time, if risk potential is high or 

unacceptable. 

b) Priority 2: Actions should be generally implemented or rectified with a 

maximum of 3 – 4 weeks, if not rectified would create a likelihood of 

minor injury or business loss. 

 

11.4.9 Conformity Report & Action by Employer 

 

11.4.9.1 The auditor shall inspect the site after 14 days of conducting initial audit for 

checking the adequacy of implementation of items maintained under priority 1 by 

the contractor and shall submit a conformity / non-conformity report to the 

Employer with a copy to the contractor.  

 

11.4.9.2 The auditor shall again inspect after 28 days of conducting initial audit for 

checking the adequacy of implementation of items mentioned under priority 2 by 

the contractor and shall submit a conformity / non-conformity report to the 

Employer with a copy to the contractor.  

 

11.4.9.3 In case of non-conformity of items mentioned by auditor, the Employer shall take 

necessary steps including stoppage of work and or imposing any penalty for 

getting the item implemented.  

 

11.4.10 Failure of contractor to conduct External SHE Audit  

 

11.4.10.1 If the contractor fails to conduct the external SHE audit in time, the Employer at 

the cost of contractor shall get it done. 
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12.0  SHE Communication 

 

12.1  The contractor shall take every effort to communicate the Safety, Occupational 

health and Environment management measures through posters campaigns / 

billboards / banners / glow signs being displayed around the work site as part of 

the effort to rise safety awareness amongst to the work force. Posters should be 

in Hindi, English and other suitable language deemed appropriate. Posters / 

billboards / banners/ glow signs should be changed at least once in a month to 

maintain the impact. 

 

12.2  The contractor shall also observe important days as listed in General Instruction 

JDA/SHE/GI/008/DAY/281105 and printing and displaying safety signages and 

posters as listed in General Instruction JDA/SHE/GI/009/PS/281105. 

 

12.3 The list indicated are the minimum requirements of the Employer and the 

contractor is encouraged to further the SHE communication activities by 

formulating suitable reward schemes for safety performers and any other 

activities, which deem fit for the purpose. 

 

13.0 SHE Submittals to the Employer 

 

13.1 The contractor’s SHE management should send the following reports to the Employer 

periodically:  

 

i) Daily Reporting of total no of workmen (as given in Clause 13.2) 

ii) Monthly SHE Report (as given in Clause 13.3) 

iii) SHE Committee Meeting Minutes (as given in Clause 7.9.1) 

iv) SHE Inspection Reports  

v) SHE Audit Reports  

a) Monthly Audit Rating Score (MARS) report 

b) External SHE Audit 

c) Electrical Safety Audit 

vi) Air and Noise Quality monitoring report  

 

13.2 Daily Reporting of total no of workmen 

 

13.2.1 The contractor shall report to the Employer the total no of workmen engaged by 

all including any subcontractor within 2 hours of starting of any shift in any day. 

This reporting shall be the primary duty of the Chief SHE Manager of the 

contractor and reporting shall be through tele-fax / email. The onus of checking 

the receipt of the same by the Employer lies with the contractor. If the information 

is not received or received more than 2 hrs after starting of the shift, penalty shall 

be levied as per relevant clause.  

 

13.3 Monthly SHE Report 
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13.3.1  The contractor shall prepare a monthly SHE report consisting of the following and 

submit 3 copies within 7th of next month to the Employer as specified in the Project 

SHE manual. 

 

i) Monthly man-hour details as specified in the Project SHE manual 

ii) Monthly accident / incident details as specified in the Project SHE manual 

iii) SHE committee details  

iv) Details of SHE training conducted in the month 

v) SHE Inspection  

vi) SHE internal audit details like electrical audit etc. 

vii) SHE Communication activities under taken in the month indicating the number of 

posters displayed and balance availability in stock. 

viii) Air quality / Noise monitoring details 

ix) Toolbox talks details 

x) PPE details: Quantity purchased, issued to the workmen and stock available. 

xi) Details on IP 44 panel boards, lighting poles, welding and cutting equipments, 

Ladders, Hoists, tools & tackles. 

xii) Monthly Lux meter study results 

xiii) Housekeeping 

xiv) Barricade maintenance details 

xv) No of critical excavations 

xvi) Health & Welfare activities 

xvii) Safety walk conducted by Contractors’ Project Manager in the month 

xviii) SHE Activities Planned for next month 

 

14.0  Accident reporting and investigation 

 

14.1 Reporting to Employer  

 

14.1.1 All accidents and dangerous occurrences shall immediately be informed verbally 

to the Employer. This will enable the Employer to reach to the scene of accident / 

dangerous occurrences to monitor/assist any rescue work and/or start conducting 

the investigation process so that the evidences are not lost.  

 

14.1.2 Reports of all accidents (fatal / injury) and dangerous occurrences shall also be 

sent within 24 hours as per format provided in the Employer’s Project SHE 

manual.  

 

14.1.3 No accident / dangerous occurrences is exempted from reporting to the Employer. 

 

14.1.4 Any wilful delay in verbal and written reporting to the Employer shall be 

penalised as per relevant clause. 

 

14.2  Reporting to Govt. organisations  
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14.2.1 In addition to the above verbal and written reporting to the Employer, as per Rule 210 

of BOCWR, notice of any accident to a worker at the building or construction site that: 

 

a) causes loss of life; or 

b) disables a worker from working for a period of 48 hours or more immediately 

following the accident; 

c) shall forthwith be sent by telegram, telephone, fax, or similar other means 

including special messenger within four hours in case of fatal accidents and 72 

hours in case of other accidents, to:  

i) the Regional Labour Commissioner (central), wherein the contractor has 

registered the firm/work 

ii) the board with which the worker involved was registered as a beneficiary; 

iii) Director General and 

iv) the next of kin or other relative of the worker involved in the accident; 

 

14.2.2 Further, notice of accident shall be sent in respect of an accident which  

 

(a) causes loss of life; or 

(b) disables the injured worker from work for more than 10 days to 

i) the officer-in-charge of the nearest police station; 

ii) the District Magistrate or, if the District Magistrate by order so desires, to 

iii) the Sub-Divisional Magistrate 

 

14.2.3 In case of an accident causing minor injury, first-aid shall be administered and the 

injured worker shall be immediately transferred to a hospital or other place for medical 

treatment. 

 

14.2.4 Where any accident causing disablement that subsequently results in death, notice in 

writing of such death, shall be sent to the authorities mentioned in clause 14.2.1 and 

14.2.2 above within 72 hours of such death. 

 

14.2.5 Reporting of dangerous occurrences:  

 

14.2.5.1  The following classes of dangerous occurrences shall be reported to the Inspector 

having jurisdiction, whether or not any disablement or death caused to the worker, 

namely: 

 

(a) collapse or failure of lifting appliances, or hoist, or conveyors, or similar 

equipment for handling of building or construction material or breakage or failure 

of rope, chain or loose gears; or overturning of cranes used in construction work; 

(b) falling of objects from height; 

(c) collapse or subsidence of soil, tunnel, pipe lines, any wall, floor, gallery, roof or 

any other part of any structure, launching girder, platform, staging, scaffolding or 

means of access including formwork; 

(d) explosion of receiver or vessel used for storage of pressure greater than 

atmospheric pressure, of any gas or gases or any liquid or solid used as building 

material; 
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(e) fire and explosion causing damage to any place on construction site where 

building workers are employed; 

(f) spillage or leakage of any hazardous substance and damage to their container; 

(g) collapse, capsizing, toppling or collision of transport equipment; 

(h) leakage or release of harmful toxic gases at the construction site; 

 

14.2.6 In case of failure of launching girder, lifting appliance, loose gear, hoist or building and 

other construction work, machinery and transport equipment at a construction site, such 

appliances, gear, hoist, machinery or equipment and the site of such occurrence shall, as 

far as practicable, be kept undisturbed until inspected by the Authorities; 

 

14.2.7 Every notice given for fatal accidents or dangerous occurrences shall be followed by a 

written report to the concerned Authorities under Section 39 of BOCWA and the  in the 

specified Form XIV of BOCWR. 

 

14.3 Accident investigation 

 

14.3.1 General  

 

14.3.1.1 Investigations should be conducted in an open and positive atmosphere that 

encourages the witnesses to talk freely. The primary objective is to ascertain the 

facts with a view to prevent future and possibly more serious occurrences 

 

14.3.1.2 Accidents and Dangerous Occurrences which result in death, serious injury or serious 

damage must be investigated by the Contractor immediately to find out the cause of the 

accident/occurrence so that measures can be formulated to prevent any recurrence. 

 

14.3.1.3 Near misses and minor accidents should also be investigated by the Contractor as soon 

as possible as they are signals that there are inadequacies in the safety management 

system. 

 

14.3.2 Procedure of incident investigation 

 

14.3.2.1 It is important after any accident or dangerous occurrence that information relating to 

the incident is gathered in an organised way. The following steps shall be followed; 

a) take photographs and make sketches 

b) examine involved equipment, work piece or material and the environmental 

conditions 

c) interview the injured, eye-witnesses and other involved parties 

d) consult expert opinion where necessary 

e) identify the specific contractor or sub-contractor involved. 

 

14.3.2.2 Having gathered information, it is then necessary to make an analysis of incident 

a) establish the chain of events leading to the accident or incident  

b) find out at what stage the accident took place 

c) consider all possible causes and the interaction of different factors that led 

up to the accident, and identify the most probable cause The cause of an 
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accident should never be classified as carelessness. The specific act or 

omission that caused the accident must be identified. 

 

14.3.2.3 The next stage is to proceed with the follow-up action 

a) report on the findings and conclusions 

b) formulate preventive measures to avoid recurrence 

c) publicise the findings and the remedial actions taken 

 

14.4 Employers’ independent incident investigation 

 

14.4.1 In case of fatal / dangerous occurrence the Employer shall also conduct independent 

investigation. Contractor and his staff shall extend necessary co-operation and testify 

about the accident. 

 

14.4.2 The contractor shall take every effort to preserve the scene of accident till the Employer 

completes the investigation. 

 

14.4.3 All persons summoned by the Employer in connection to witness recording shall obey 

the instructions with out delay. Any wilful suppression of information by any person 

shall be removed from the site immediately and / or punishable as per relevant penalty 

clause. 

 

15.0 Emergency preparedness plan 

 

15.1 The Contractor shall prepare an Emergency Response Plan for all work sites as a part of 

the Contractor SHE Plan. The plan shall integrate the emergency response plans of the 

Contractor and all other subcontractors. The Emergency Response Plan shall detail the 

Contractor’s procedures, including detailed communications arrangements, for dealing 

with all emergencies that could affect the Site.  This include where applicable, injury, 

sickness, evacuation, fire, chemical spillage, severe weather and rescue. 

 

15.2  The contractor shall ensure that an Emergency Response Plan is prepared to deal with 

emergencies arising out of: 

 

i) Fire and explosion 

ii) Collapse of lifting appliances and transport equipment 

iii) Collapse of building, sheds or structure etc. 

iv) Gas leakage or spillage of dangerous goods or chemicals 

v) Bomb threatening, Criminal or Terrorist attack   

vi) Drowning of workers 

vii) Landslides getting workers buried floods, Earthquake, storms and other natural 

calamities. 

 

15.3  Arrangements shall be made for emergency medical treatment and evacuation of the 

victim in the event of an accident or dangerous incident occurring, the chain of 

command and the responsible persons of the contractor with their telephone numbers 

and addresses for quick communication shall be adequately publicized and 

conspicuously displayed in the workplace. 
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15.4  Contractors shall require to tie-up with the hospitals and fire stations located in the 

neighbourhood for attending to the casualties promptly and emergency vehicle kept on 

standby duty during the working hours for the purpose. 

 

15.5  Contractor shall conduct an onsite emergency mock drill once in every month for all his 

workers and his subcontractor’s workers.   

 

15.6  It shall be the responsibility of the contractor to keep the Local Law & Order 

Authorities informed and seek urgent help, as the case may be, so as to mitigate the 

consequences of an emergency. Prompt communication to JDA, telephonically initially 

and followed by a written report, shall be made by the contractor. 

 

16.0  Experts / Agencies for SHE services 

 

16.1  Contractors may utilise the services of experts/agencies empanelled under Rule 250 of 

BOCWR and Rule 297 of DBOCWR for the purpose of training, internal audit and any 

other SHE services with prior approval of the Employer. 

 

16.2 As an aide to contractors, a list of experts/agencies and the offered service are given in 

General Instruction JDA/SHE/GI/010/AE/281105 for ready reference. In addition to it 

if the contractor would like to use any expert/agencies’ services for any SHE activities 

the same can also be allowed provided that they are competent and meet to the general 

requirements of Employer. In every case prior approval of the Employer is mandatory. 
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PART – II : SAFETY 

 

17.0 Housekeeping  

 

17.1 Housekeeping is the act of keeping the working environment cleared of all unnecessary 

waste, thereby providing a first-line of defence against accidents and injuries. 

 

17.2 Contractor shall understand and accept that improper housekeeping is the primary 

hazard in any construction site and ensure that a high degree of house keeping is always 

maintained. Indeed “Cleanliness is indeed next to Godliness” 

 

17.3 Housekeeping is the responsibility of all site personnel, and line management 

commitment shall be demonstrated by the continued efforts of supervising staff towards 

this activity. 

 

17.4 General House keeping shall be carried out by the contractor and ensured at all times at 

Work Site, Construction Depot, Batching Plant, Labour Camp, Stores, Offices and 

toilets/urinals. Towards this the Contractor shall constitute a special group of house 

keeping personnel as per General Instruction JDA/SHE/GI/001/MPR/281105. This 

group shall ensure daily cleaning at work sites and surrounding areas and maintain a 

register as per the approved format by the Employer. 

 

17.5 Adequate time shall be assigned to ensure that good housekeeping is maintained. This 

shall be carried out by team of housekeeping squad. 

 

17.6  The contractor shall be responsible to provide segregated containers for disposal of 

debris at required places and regular cleaning of the same. 

 

17.7   Full height fence, barriers, barricades etc. shall be erected around the site in order to 

prevent the surrounding area from excavated soil, rubbish etc, which may cause 

inconvenience to and endanger the public. The barricade especially those exposed to 

public shall be aesthetically maintained by regular cleaning and painting as directed by 

the Employer. These shall be maintained in one line and level.   

 

17.8 The structure dimension of the barricade, material and composition, its colour scheme, 

JDA logo and other details shall be in accordance with specifications laid down in 

tender document. 

 

17.9 All stairways, passageways and gangways shall be maintained without any blockages or 

obstructions. All emergency exits passageways, exits fire doors, break-glass alarm 

points, fire fighting equipment, first aid stations, and other emergency stations shall be 

kept clean, unobstructed and in good working order. 

 

17.10 Lumber with protruding nails shall be either bent / removed and properly stacked. 

 

17.11 All surplus earth and debris are removed/disposed off from the working areas to 

officially designated dumpsites. Trucks carrying sand, earth and any pulverized 

materials etc. in order to avoid dust or odour impact shall be covered while moving. 
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The tyres of the trucks leaving the site shall be cleaned with water, wherever the 

possibility of spillage on carriageways meant for regular road traffic exists. 

 

17.12 No parking of trucks/trolleys, cranes and trailers etc. shall be allowed on roads, which 

may obstruct the traffic movement. 

 

17.13 Roads shall be kept clear and materials like: pipes, steel, sand boulders, concrete, chips 

and brick etc. shall not be allowed on the roads to obstruct free movement of road 

traffic. 

 

17.14 Water logging or bentonite spillage on roads shall not be allowed. If bentonite spillage 

is observed on road endangering the safety of road users, the contractor shall be 

penalised as per relevant clause. 

 

17.15 Proper and safe stacking of material are of paramount importance at yards, stores and 

such locations where material would be unloaded for future use. The storage area shall 

be well laid out with easy access and material stored / stacked in an orderly and safe 

manner.   

 

17.16 Flammable chemicals / compressed gas cylinders shall be safely stored. 

 

17.17 Unused/surplus cables, steel items and steel scrap lying scattered at different places 

within the working areas shall be removed to identified locations(s). 

 

17.18 All wooden scrap, empty wooden cable drums and other combustible packing 

materials, shall be removed from work place to identified location(s). 

 

17.19 Empty cement bags and other packaging material shall be properly stacked and 

removed. 

 

17.20 The Contractor shall ensure that all his sub-contractors maintain the site reasonably 

clean through provisions related to house keeping 

 

18.0 Working at Height 

 

18.1 Definitions 

 

18.1.1 “access” and “egress” include ascent and descent. 

 

18.1.2 “fragile surface” means a surface, which would be able to fail if any reasonably 

foreseeable loading were to be applied to it. 

 

18.1.3 “line” includes rope, chain or webbing 

 

18.1.4 “personal fall protection” means -  

(a) a fall prevention, work restraint, work positioning, fall arrest or rescue system, 

other than a system in which the only safeguards are collective safeguards; or 
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(b) rope access and positioning techniques; 

 

18.1.5 "work at height" means -  

(a) work in any place, including a place at or below ground level; 

(b) obtaining access to or egress from such place while at work, except by a staircase 

in a permanent workplace, 

where, if protective measures were not taken, a person could fall a distance liable to 

cause personal injury; 

 

18.1.6 "work equipment" means any machinery, appliance, apparatus, tool or installation for 

use at work (whether exclusively or not) and includes  

(a) a guard-rail, toe-board, barrier or similar collective means of protection 

(b) a working platform 

(c) a net, airbag or other collective safe guard for arresting falls. 

(d) personal fall protection system 

(e) ladders 

 

18.1.7 “working platform” 

(a)   means any platform used as a place of work or as a means of access to or egress 

from a place of work; 

(b)  includes any scaffold, suspended scaffold, cradle, mobile platforms, trestle, 

gangway, gantry and stairway which is so used. 

 

18.2  Organisation and planning 

The contractor shall ensure that work at height is 

i) properly planned for any emergencies and rescue 

ii) appropriately supervised; and 

iii) carried out in a manner, which is reasonably practicable safe. 

 

18.3 The contractor shall ensure that work at height is carried out only when the weather 

conditions do not jeopardise the health or safety of persons involved in the work. 

 

18.4 Competence 

The contractor shall ensure that no person engages in any activity, including 

organization, planning and supervision, in relation to work at height or work equipment 

for use in such work unless he is competent to do so or, if being trained, is being 

supervised by a competent person. 

 

18.5 Avoidance of risks from work at height 

The contractor shall ensure that work is not carried out at height where it is reasonably 

practicable to carry out the work safely otherwise than at height. 

 

18.6  Where work is carried out at height, the contractor shall take suitable and sufficient 

measures as given below to prevent, so far as is reasonably practicable, any person 

falling a distance liable to cause personal injury. 

 

(a) his ensuring that the work is carried out 

(i) from an existing place of work; or 
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(ii) (in the case of obtaining access or egress) using an existing means, 

complying to the requirements as given in 18.15 

where it is reasonably practicable to carry it out safely and under appropriate 

ergonomic conditions; and 

 

(b)  where it is not reasonably practicable for the work to be carried out in accordance 

with sub-paragraph (a), his providing sufficient work equipment for preventing, 

so far as is reasonably practicable, a fall occurring. 

 

18.7  Where the measures taken under clause 18.6 do not eliminate the risk of a fall 

occurring, every contractor shall 

(a) so far as is reasonably practicable, provide sufficient work equipment to 

minimise -  

(i) the distance and consequences; or 

(ii) where it is not reasonably practicable to minimise the distance, the 

consequences, of a fall; and 

(b) Without prejudice to the generality of clause 18.4, provide such additional 

training and instruction or take other additional suitable and sufficient measures 

to prevent, so far as is reasonably practicable, any person falling a distance liable 

to cause personal injury.  

 

18.8  Selection of ‘work equipment’ for work at height 

 

1) the contractor, in selecting work equipment for use in work at height, shall 

a) give collective protection measures priority over personal protection 

measures; and 

b) take account of 

i) the working conditions and the risks to the safety of persons at the 

place where the work equipment is to be used; 

ii) in the case of work equipment for access and egress, the distance to 

be negotiated; 

iii) the distance and consequences of a potential fall; 

iv) the duration and frequency of use; 

v) the need for easy and timely evacuation and rescue in an emergency; 

and  

vi) any additional risk posed by the use, installation or removal of that 

work equipment or by evacuation and rescue from it;  

 

(2)  The contractor shall select work equipment for work at height which: 

 

a) has characteristics including dimensions which:  

(i)   are appropriate to the nature of the work to be performed and the 

foreseeable loadings; and 

(ii) allow passage without risk; and 

b) is in other respects the most suitable work equipment, having regard in 

particular to the purposes specified in 18.5 and 18.6. 
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18.9 Fragile surfaces 

 

18.9.1 The contractor shall ensure that no person at work passes across or near, or working on, 

from or near, a fragile surface where it is reasonably practicable to carry out work 

safely and under appropriate ergonomic conditions without his doing so. 

 

18.9.2 Where it is not reasonably practicable to carry out work safely and under appropriate 

ergonomic conditions without passing across or near, or working on, from or near, a 

fragile surface, every contractor shall, 

 

(a) ensure, so far as is reasonably practicable, that suitable and sufficient platforms, 

coverings, guard rails or similar means of support or protection are provided and 

used so that any foreseeable loading is supported by such supports or borne by 

such protection; 

 

(b) where a risk of a person at work falling remains despite the measures taken under 

the preceding provisions of this regulation, take suitable and sufficient measures 

to minimise the distances and consequences of his fall. 

 

18.9.3 Where any person at work may pass across or near, or work on, from or near, a fragile 

surface, every contractor shall ensure that 

(a) prominent warning notices are so far as is reasonably practicable affixed at the 

approach to the place where the fragile surface is situated; or 

(b) where that is not reasonably practicable, such persons are made aware of it by 

other means. 

 

18.10 Falling objects 

 

18.10.1 The contractor shall, where necessary to prevent injury to any person, take suitable and 

sufficient steps to prevent, so far as is reasonably practicable, the fall of any material or 

object. 

 

18.10.2 Where it is not reasonably practicable to comply with the requirements of 18.9, every 

contractor shall take suitable and sufficient steps to prevent any person being struck by 

any falling material or object which is liable to cause personal injury. 

 

18.10.3 The contractor shall ensure that no material or object is thrown or tipped from height in 

circumstances where it is liable to cause injury to any person. 

 

18.10.4 Every employer shall ensure that materials and objects are stored in such a way as to 

prevent risk to any person arising from the collapse, overturning or unintended 

movement of such materials or objects. 

 

18.11 Danger areas 

 

18.11.1 Without prejudice to the preceding requirements of these Regulations, every contractor 

shall ensure that 
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(a) where a workplace contains an area in which, owing to the nature of the work, 

there is a risk of any person at work 

i) falling a distance; or 

ii) being struck by a falling object, 

which is liable to cause personal injury, the workplace is so far as is reasonably 

practicable equipped with devices preventing unauthorised persons from 

entering such area; and 

(b) such area is clearly indicated. 

 

18.12 Inspection of work equipment 

 

18.12.1 The contractor shall ensure that, where the safety of work equipment depends on how it 

is installed or assembled, it is not used after installation or assembly in any position 

unless it has been inspected in that position. 

 

18.12.2 The contractor shall ensure that work equipment exposed to conditions causing 

deterioration which is liable to result in dangerous situations is inspected 

(a) at suitable intervals; and 

(b) each time that exceptional circumstances which are liable to jeopardise the 

safety of the work equipment have occurred, 

to ensure that health and safety conditions are maintained and that any deterioration can 

be detected and remedied in good time. 

 

18.12.3 Without prejudice to paragraph 18.12.1, the contractor shall ensure that a working 

platform 

(a) used for construction work; and 

(b) from which a person could fall 2 metres or more, 

is not used in any position unless it has been inspected in that position or, in the case of 

a mobile working platform, inspected on the site, within the previous 7 days. 

 

18.12.4 The contractor shall ensure that the reports of all inspections are properly maintained 

and shown to the Employer as and when required. 

 

18.12.5 In this clause "inspection",  

(a) means such visual or more rigorous inspection by a competent person as is 

appropriate for safety purposes; 

(b) includes any testing appropriate for those purposes, 

 

18.13 Inspection of places of work at height 

 

18.13.1 The contractor shall so far as is reasonably practicable ensure that the surface and every 

parapet, permanent rail or other such fall protection measure of every place of work at 

height are checked on each occasion before the place is used. 

 

18.14 Duties of persons at work 
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18.14.1 Any workmen employed by the contractor shall report to the supervisor about any 

defect relating to work at height which he knows is likely to endanger the safety of 

himself or another person. 

 

18.14.2 Every workmen shall use any work equipment or safety device provided to him for 

work at height by the contractor, in accordance with 

 

(a) any training in the use of the work equipment or device concerned which have 

been received by him; and 

(b) the instructions respecting that use which have been provided to him by the 

contractor as per the requirements of the Employer 

 

18.15 Requirements for existing places of work and means of access or egress at height 

Every existing place of work or means of access or egress at height shall 

 

(a) be stable and of sufficient strength and rigidity for the purpose for which it is 

intended to be or is being used; 

(b) where applicable, rest on a stable, sufficiently strong surface; 

(c) be of sufficient dimensions to permit the safe passage of persons and the safe use 

of any plant or materials required to be used and to provide a safe working area 

having regard to the work to be carried out there; 

(d) possess suitable and sufficient means for preventing a fall; 

(e) possess a surface which has no gap 

(i) through which a person could fall; 

(ii) through which any material or object could fall and injure a person; or 

(iii) giving rise to other risk of injury to any person, unless measures have been 

taken to protect persons against such risk; 

(f) be so constructed and used, and maintained in such condition, as to prevent, so 

far as is reasonably practicable -  

(i) the risk of slipping or tripping; or 

(ii) any person being caught between it and any adjacent structure; 

(g) where it has moving parts, be prevented by appropriate devices from moving 

inadvertently during work at height. 

 

18.16 Requirements for guardrails, toe-boards, barriers and similar collective means of 

protection 

 

i) Unless the context otherwise requires, any reference in this section to means of 

protection is to a guardrail, toe-board, barrier or similar collective means of 

protection. 

ii) Means of protection shall 

(a) be of sufficient dimensions, of sufficient strength and rigidity for the 

purposes for which they are being used, and otherwise suitable; 

(b) be so placed, secured and used as to ensure, so far as is reasonably 

practicable, that they do not become accidentally displaced; and 

(c) be so placed as to prevent, so far as is practicable, the fall of any person, or 

of any material or object, from any place of work. 

iii) In relation to work at height involved in construction work 
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(a) the top guard-rail or other similar means of protection shall be at least 950 

millimetres above the edge from which any person is liable to fall; 

(b) toe-boards shall be suitable and sufficient to prevent the fall of any person, 

or any material or object, from any place of work; and 

(c) any intermediate guardrail or similar means of protection shall be 

positioned so that any gap between it and other means of protection does 

not exceed 470 millimetres. 

iv) Any structure or part of a structure which supports means of protection or to 

which means of protection are attached shall be of sufficient strength and suitable 

for the purpose of such support or attachment. 

 

18.17 Requirements for all Working Platforms 

 

i)  Every working platforms requires a supporting structure for holding it 

ii)  Any surface upon which any supporting structure rests shall be stable, of 

sufficient strength and of suitable composition safely to support the supporting 

structure, the working platform and any loading intended to be placed on the 

working platform. 

iii).  Stability of supporting structure  

Any supporting structure shall 

(a) be suitable and of sufficient strength and rigidity for the purpose for which 

it is being used; 

(b) in the case of a wheeled structure, be prevented by appropriate devices 

from moving inadvertently during work at height; 

(c) in other cases, be prevented from slipping by secure attachment to the 

bearing surface or to another structure, provision of an effective anti-slip 

device or by other means of equivalent effectiveness; 

(d) be stable while being erected, used and dismantled; and 

(e) when altered or modified, be so altered or modified as to ensure that it 

remains stable. 

(f) Have suitable base plates and properly footed thereby. 

 

iv).  Stability of working platforms 

A working platform shall 

(a) be suitable and of sufficient strength and rigidity for the purpose or 

purposes for which it is intended to be used or is being used; 

(b) be so erected and used as to ensure that its components do not become 

accidentally displaced so as to endanger any person; 

(c) when altered or modified, be so altered or modified as to ensure that it 

remains stable; and 

(d) be dismantled in such a way as to prevent accidental displacement. 

 

v) Safety on working platforms 

A working platform shall 

(a) be of sufficient dimensions to permit the safe passage of persons and the 

safe use of any plant or materials required to be used and to provide a safe 

working area having regard to the work being carried out there; 
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(b) possess a suitable surface and, in particular, be so constructed that the 

surface of the working platform has no gap 

i) through which a person could fall; 

ii) through which any material or object could fall and injure a person; 

or 

iii) giving rise to other risk of injury to any person, unless measures 

have been taken to protect persons against such risk; and 

(c) be so erected and used, and maintained in such condition, as to prevent, so 

far as is reasonably practicable 

i) the risk of slipping or tripping; or 

ii) any person being caught between the working platform and any 

adjacent structure. 

vi) Loading 

A working platform and any supporting structure shall not be loaded so as to give 

rise to a risk of collapse or to any deformation, which could affect its safe use. 

 

vii) Additional requirements for scaffolding 

Strength and stability calculations for scaffolding shall be carried out unless 

(a) a note of the calculations, covering the structural arrangements 

contemplated, is available; or 

(b) it is assembled in conformity with a generally recognised standard 

configuration. 

 

viii) Depending on the complexity of the scaffolding selected, a competent person 

shall draw up an assembly, use and dismantling plan. This may be in the form of 

a standard plan, supplemented by items relating to specific details of the 

scaffolding in question. 

 

ix) A copy of the plan, including any instructions it may contain, shall be kept 

available for the use of persons concerned in the assembly, use, dismantling or 

alteration of scaffolding until it has been dismantled. 

 

x) The dimensions, form and layout of scaffolding decks shall be appropriate to the 

nature of the work to be performed and suitable for the loads to be carried and 

permit work and passage in safety. 

 

xi) While a scaffold is not available for use, including during its assembly, 

dismantling or alteration, it shall be marked with general warning signs in 

accordance with and be suitably delineated by physical means preventing access 

to the danger zone. 

 

xii) Scaffolding may be assembled, dismantled or significantly altered only under the 

supervision of a competent person and by persons who have received appropriate 

and specific training in the operations envisaged which addresses specific risks 

which the operations may entail and precautions to be taken, and more 

particularly in 

(a) understanding of the plan for the assembly, dismantling or alteration of the 

scaffolding concerned; 
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(b) safety during the assembly, dismantling or alteration of the scaffolding 

concerned; 

(c) measures to prevent the risk of persons, materials or objects falling; 

(d) safety measures in the event of changing weather conditions which could 

adversely affect the safety of the scaffolding concerned; 

(e) permissible loadings; 

(f) any other risks which the assembly, dismantling or alteration of the 

scaffolding may entail. 

 

18.18 Requirements for collective safeguards for arresting falls 

i) Collective safeguard are a safety net, airbag or other collective safeguard for 

arresting falls 

ii)  A safeguard shall be used only if 

(a) a risk assessment has demonstrated that the work activity can so far as is 

reasonably practicable be performed safely while using it and without 

affecting its effectiveness; 

(b) the use of other, safer work equipment is not reasonably practicable; and 

(c) a sufficient number of available persons have received adequate training 

specific to the safeguard, including rescue procedures. 

 

iii) A safeguard shall be suitable and of sufficient strength to arrest safely the fall of 

any person who is liable to fall. 

 

iv) A safeguard shall 

(a) in the case of a safeguard which is designed to be attached, be securely 

attached to all the required anchors, and the anchors and the means of 

attachment thereto shall be suitable and of sufficient strength and stability 

for the purpose of safely supporting the foreseeable loading in arresting any 

fall and during any subsequent rescue; 

(b) in the case of an airbag, landing mat or similar safeguard, be stable; and 

(c) in the case of a safeguard, which distorts in arresting a fall, afford sufficient 

clearance. 

 

v) Suitable and sufficient steps shall be taken to ensure, so far as practicable, that in 

the event of a fall by any person the safeguard does not itself cause injury to that 

person. 

 

18.19  Requirements for personal fall protection systems 

 

i)  A personal fall protection system shall be used only if 

(a) a risk assessment has demonstrated that 

(i) the work can so far as is reasonably practicable be performed safely 

while using that system; and 

(ii) the use of other safer work equipment is not reasonably practicable; 

and 
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(b) the user and a sufficient number of available persons have received 

adequate training specific to the operations envisaged, including rescue 

procedures. 

 

ii) A personal fall protection system shall 

(a) be suitable and of sufficient strength for the purposes for which it is being 

used having regard to the work being carried out and any foreseeable 

loading; 

(b) where necessary, fit the user; 

(c) be correctly fitted; 

(d) be designed to minimise injury to the user and, where necessary, be 

adjusted to prevent the user falling or slipping from it, should a fall occur; 

and 

(e) be so designed, installed and used as to prevent unplanned or uncontrolled 

movement of the user. 

 

iii) A personal fall protection system designed for use with an anchor shall be 

securely attached to at least one anchor, and each anchor and the means of 

attachment thereto shall be suitable and of sufficient strength and stability for the 

purpose of supporting any foreseeable loading.  

 

iv) Suitable and sufficient steps shall be taken to prevent any person falling or 

slipping from a personal fall protection system. 

 

18.20 Requirements for Ladders 

 

1) Every contractor shall ensure that a ladder is used for work at height only if a risk 

assessment has demonstrated that the use of more suitable work equipment is not 

justified because of the low risk and 

i) The short duration of use; or 

ii) Existing features on site, which he cannot alter. 

2) Only metal ladders shall be allowed. Bamboo ladders are prohibited. 

3) Any surface upon which a ladder rests shall be stable, firm, of sufficient strength 

and of suitable composition safely to support the ladder so that its rungs or steps 

remain horizontal, and any loading intended to be placed on it. 

4) A ladder shall be so positioned as to ensure its stability during use 

5) A suspended ladder shall be attached in a secure manner and so that, with the 

exception of a flexible ladder, it cannot be displaced and swinging is prevented. 

6) A portable ladder shall be prevented from slipping during use by -  

i) securing the stiles at or near their upper or lower ends; 

ii) an effective anti-slip or other effective stability device; or 

iii) any other arrangement of equivalent effectiveness. 

7) A ladder used for access shall be long enough to protrude sufficiently above the 

place of landing to which it provides access, unless other measures have been 

taken to ensure a firm handhold. 

8) No interlocking or extension ladder shall be used unless its sections are prevented 

from moving relative to each other while in use. 

9) A mobile ladder shall be prevented from moving before it is stepped on. 
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10) Where a ladder or run of ladders raises a vertical distance of 9 metres or more 

above its base, there shall, where reasonably practicable, be provided at suitable 

intervals sufficient safe landing areas or rest platforms. 

11) Every ladder shall be used in such a way that 

(a) a secure handhold and secure support are always available to the user; and 

(b) the user can maintain a safe handhold when carrying a load unless, in the 

case of a step ladder, the maintenance of a handhold is not practicable 

when a load is carried, and a risk assessment has demonstrated that the use 

of a stepladder is justified because of 

(i) the low risk; and 

(ii) the short duration of use. 

 

19.0 Overhead protection 

 

All contractors shall provide overhead protections as per Rule 41 of BOCWR  

i) Overhead protection should be erected along the periphery of every building 

which is under construction and the building height shall be 15m or above after 

construction. 

ii) Overhead protection shall be minimum 2m wide and the outer edge shall be 

150mm higher than the inner edge and an angle not more than 200 to its 

horizontal sloping into the building. 

iii) Overhead protection shall not be erected more than a height of 5m from the base 

of the building. 

iv) Areas of inadvertent hazard of falling of material shall be guarded or barricaded 

or roped-off thereby by the contractor.  

 

20.0 Slipping, Tripping, Cutting, Drowning and Falling Hazards 

 

As per Rule 42 of BOCWR,  

i) All places should be free from dust, debris or similar materials. 

ii) Sharp projections or any protruding nails or similar objects shall be suitably 

guarded or shall even be avoided to make the place safe to work. 

iii) Contractor shall not allow workmen to work or use platforms, 

scaffolds/passageways or any walkways, which has water, or oil or similar 

substances spilt and has a slipping hazard, unless it is cleaned off or covered or 

sanded or saw dusted or make it safe with any suitable material. 

iv) When workers are exposed to areas where fall into water is possible, the 

contractor shall provide suitable and adequate equipment for saving the workers 

from drowning and rescuing from such hazard. If the Employer considers, the 

contractor shall provide well-equipped boat or launch, manned with trained 

personnel at the work place. 

v) Open side or opening where worker, equipment, vehicle or lifting appliance may 

fall at a building or outside shall be guarded suitably except in places of free 

access by reasons of nature of work. 

vi) Suitable safety net shall be provided at places of material / man falling is possible 

in accordance with national standards. 
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21.0 Lifting Appliances and Gear 

 

21.1 Lifting appliances means a crane, hoist machinery, derrick, winch, gin pole, sheer legs, 

jack, hoist drum, slewing machinery, slewing bearing fasteners, loffing machinery 

sheaves, pulley blocks, hooks or other equipment used for lifting materials, objects or 

building workers and lifting gears means ropes, chain slings, shackles, hooks, lifting 

lugs, wire ropes, lifting eyebolts and eyenuts and other accessories of a lifting 

appliance.. 

 

21.2 No machine shall be selected to do any lifting on a specific job until its size and 

characteristics are considered against: 

 

i) the weights, dimensions and lift radii of the heaviest and largest loads 

ii) the maximum lift height, the maximum lift radius and the weight of the loads that 

must be handled at each 

iii) the number and frequency of lifts to be made 

iv) how long the crane will be required on site 

v) the type of lifting to be done (for example, is precision placement of loads 

important? 

vi) the type of carrier required (this depends on ground conditions and machine 

capacity In its operating quadrants: capacity is normally greatest over the rear, 

less over the side, and non-existent over th e front 

vii) whether loads will have to be walked or carried 

viii) whether loads will have to be suspended for lengthy periods 

ix) the site conditions, including the ground where the machine will be set up, access 

roads and ramps it must travel, space for erection and any obstacles that might 

impede access or operation 

 

21.3  The contractor shall ensure that a valid certificate of fitness issued as per clause 21.5 is 

available for all lifting appliances including synchronized mobile jacks, pre-stressing 

hydraulic jacks, jacks fitted with launching girders etc. and Employers approval before 

inducting to the site. Only after obtaining the approval from the Employer any 

lifting appliances and gear shall be used.  

 

21.4 The laminated photocopies of fitness certificate issued by competent person, the 

Employers’ approval letter, the operators’ photo, manufacturer’s load chart and 

competency certificate shall always be either kept in the operator cabin or pasted on the 

visible surface of the lifting appliances. 

 

21.5 All lifting appliances and loose gears shall be clearly marked for its safe working load 

and identification by stamping or other suitable means.  

 

21.6 The contractor shall also maintain a register containing a system of identification of all 

tools and tackles, its date of purchase, safe working load, competent person date of 

examination etc. 

 

21.7  Test and periodical examination of lifting appliances and gears 
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21.7.1 All lifting appliances including all parts and gears thereof, whether fixed or movable 

shall be thoroughly tested and examined by a competent person once at least in every 

six months or after it has undergone any alterations or repairs liable to affect its strength 

or stability. Within the validity, if the lifting appliances are shifted to a new site, re-

examination by the same competent person for ensuring its safety shall also be done. 

 

21.7.2  Contractors can utilise the services of any competent person as defined in Factories Act, 

1948 and approved by Chief Inspector of Factories with the permission of the 

Employer. 

 

21.7.3 All alarms and signals like automatic safe load indicators (SLI), boom angle indicators, 

boom extension indicators, over lift boom alarm, swing alarm, hydraulic safety valves, 

mechanical radius indicators, load moment indicators etc. shall be periodically 

examined and maintained always in working condition 

 

21.8 Automatic safe load indicators 

 

21.8.1  As stipulated in Rule 57 of DBOCW Rules, every lifting appliances and gears like 

cranes, hydras etc, if so constructed that the safe working load may be varied by raising 

or lowering of the jib or otherwise shall be attached with an automatic indicator of safe 

working loads approved by Bureau of Indian standards/ International certifying bodies 

which gives a warning to the operator and arrests further movements of the lifting parts. 

 

21.9 Qualification of operator of lifting appliances and of signaller etc 

 

21.9.1 The contractor shall not employ any person to drive or operate a lifting machine like 

crane, hydra etc whether driven by mechanical power or otherwise or to give signals to 

work as a operator of a rigger or derricks unless he  

i) is above twenty-one years of age and possesses a valid heavy transport vehicle 

driving licence as per Motor Vehicle Act and Rules. 

ii) is absolutely competent and reliable 

iii) possesses the knowledge of the inherent risks involved in the operation of lifting 

appliances by undergoing a formal training at any institution of national 

importance acceptable to Employer 

iv) is medically examined periodically as specified in schedule VII of BOCW Rules. 

 

21.10 General requirements of appliances 

 

21.10.1 Out-of level 

 

21.10.1.1 One of the most severe effects of being out-of fit level is that side loads develop in the 

boom. Because of side loads all mobile cranes lose capacity rapidly as the degree of 

out-of-level increases and therefore 
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21.10.2 Boom 

 

i) The boom is one of the more critical elements of the crane and must be in perfect 

condition at all time. No boom section with a bent lattice member shall be 

allowed 

ii) All welds shall be crack and corrosion free 

iii) No member of the boom shall be bent 

iv) All telescopic boom shall be free from cracks, rust, flaking or cracked paint, 

bulges, greases or varnishes 

 

21.10.3  The sweep area (work area) of the construction machinery shall be always free from 

obstructions. 

21.10.4 All hydraulic piping and fittings shall be maintained leak proof. 

21.10.5 The operator cab shall posses good and safe: 

 

i) structure, windows and windshield wipers  

ii) Drivers chair and foot rest 

iii) Control handles 

iv) Cab instrumentation 

v) Telecommunication 

vi) Cab out fitting 

vii) wind indicator with an adjustable set point shall be in a position representative for 

the wind on the crane. The indicator shall give continuous information regarding 

constant speeds and gusts. 

 

21.11 Mandatory rigging requirements 

 

21.11.1 Rigging shall be done under experienced and qualified rigger only. 

 

21.11.2 The primary requirement in rigging shall be to assess the weight of load before 

attempting any lift. 

 

21.11.3 All hooks shall be fitted with Master Rings having certificate of fitness from the 

competent person, so that the hooks are subjected to balanced vertical loading 

only. 

 

21.11.4  Only four legged slings shall be allowed which includes master link (ring), 

intermediate master link (ring) if necessary, chain / wire rope sling, sling hook or 

other terminal fitting. 

 

21.11.5 Hand spliced slings up to 32mm diameter shall not be used at site for any lifting 

purpose. 
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21.11.6 No load shall be slewed over public areas without stopping the pedestrians and 

road traffic first.  

 

21.11.7  Requirements of outriggers 

i) All outriggers shall be fully extended and at all tyres are clear of the ground 

ii) Heavy duty blocking having large bearing area shall be necessary to prevent 

sinking of floats 

 

21.11.8 All loads shall have tag-lines attached in order to ensure that the load can be 

controlled at all times. 

 

21.11.9 No close working to any live overhead power line is permitted without the 

operation of a strict Permit to Work. 

 

21.11.10 Minimum lighting is to be ensured at all lifting operations. 

 

21.12 Failure to do any of the above shall attract penalty from the Employer as per 

relevant clause 

 

22.0 Launching Operation 

 

22.1 As launching operation is one of the riskiest job, the contractor shall take utmost 

precaution at all stages like; planning, establishing casing yard, casting segments, 

transporting segments, fabrication and erection of launching girders, launching of 

segments, pre-stressing, auto launching of girders and dismantling of launching girders. 

 

22.2 The contractor shall prepare a comprehensive Method Statement for the launching 

operation, adhering to the SHE conditions laid down in conditions of contract on SHE 

and project SHE manual. Particular reference shall be made to the provisions on 

working at height.  As the entire process of launching has to be undertaken at an 

elevated level the safety of workers and the girder is paramount important. The 

following general guidelines shall be adhered throughout the launching operation.  

 

i) Necessary ‘working platforms’ and fall protection anchorage arrangement shall 

be provided in the launching girder itself. 

ii) Provisions for mounting light fittings shall also be made available in the 

launching girder. 

iii) The casting yard shall be established ensuring the provision given in clause 38.0 

iv) The workmen engaged in fabrication of reinforcement, concreting the segment 

shall be provided with necessary PPEs including compulsory hand protection 

gloves. 

v) Casting and curing of segment shall be undertaken under the direct supervision of 

the responsible engineer of the contractor. 

vi) Trucks with valid registration, license, safe worthiness certificate, Employer’s 

approval certificate, and pollution under check certificate shall only be used for 

transport of segments 

vii) Drivers engaged for driving these trucks, shall be trained once in 6 months at 

Delhi Government and Maruti Institute of Driver Training and Research, 
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Wazirabad Road, Adjoining Loni Road Flyover, Delhi – 110 094 on defensive 

driving.   

viii) Drivers shall also have undergone proper medical examination as per relevant 

clause mentioned under ‘Medical Facilities’. 

ix) The segments shall rigidly secured to the truck with necessary wooden wedges 

and necessary red indicators/safety tapes provided so that the vehicle is clearly 

seen by other road users both in day / night time.  

x) Every launching girder shall have a responsible engineer on duty all the time. 

xi) All the time from erection to dismantling the area between the two piers wherein 

launching is in progress shall always be barricaded. 

xii) Unloading of segments from trucks, lifting of segments, shifting of segments, 

gluing shall be done under the direct supervision of the approved engineer of the 

contractor. 

xiii) Auto launching shall be done only after approval from the Employer. After every 

auto launching the stability of launching girder shall be ensured. 

xiv) The vertical deflection of launching girder shall be monitored at all critical stages 

like with/without loads and after every auto launching.  

xv) A register containing all important operational details from erection to 

dismantling of launching girders shall be maintained and made available to 

Employer whenever called for.  

xvi) Test certificate for all lifting gears including Macalloy bars shall be maintained at 

a location closer to the launching girder itself so that it can be referred during all 

inspections. 

xvii) Adequate lighting at all time shall be ensured in the entire area of operation. 

xviii) Access to drinking water & toilet shall be ensured to all workmen engaged for 

launching process. 

xix) Proper access ladders/stairways shall be maintained for safe ascending / 

descending of workmen / engineers. 

 

22.3 Non-adherence to any of the clauses mentioned above shall be viewed seriously by the 

Employer and penalty levied as per relevant clause. 

 

23.0  Construction machinery 

 

23.1 Construction machineries may include dumpers and dump trucks, lift trucks and 

telescopic handlers piling rigs, vibro hammers, rail welding equipments, mobile 

elevating work platforms, cranes, tipper lorries, lorry loaders, skip wagons, 360° 

excavators, 180° backhoe loaders, crawler tractors, scrapers, graders, loading 

shovels, trenchers, side booms, pavers, planers, chippers, road rollers, locomotives, 

tankers and bowsers, trailers, hydraulic and mechanical breakers etc. 

 

23.2 Safe worthiness certificate 

 

23.2.1 Every construction equipment shall be in sound mechanical working condition 

and certified by either competent person under Factories Act or manufacturers’ 

warranty in case of brand new equipments or authorized persons / firms approved 

by Employer before induction to any site. 
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23.2.2 Every such certificate shall have the date of purchase, main overhauling undertaken in 

the past, any accident to the equipment, visual examination details, critical components 

safety check, list of safety devises and its working condition, manufacturer’s 

maintenance checklist, past projects wherein the equipments were used etc as its 

minimum content. 

 

23.3 Reverse Horns 

 

23.3.1 All Vehicles shall be fitted with audible reverse alarms and maintained in good 

working condition. Reversing shall be done only when there is adequate rear view 

visibility or under the directions of a banksman 
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23.4 General operating procedures 

 

i) Drivers entering site shall be instructed to follow the safe system of work adopted 

on site. These shall be verbal instructions or, preferably, written instructions 

showing the relevant site rules, the site layout, delivery areas, speed limits, etc.  

ii) No passengers shall be carried, unless specific seating has been provided in 

accordance with the manufacturers recommendations. 

iii) Working on gradients beyond any equipments capability shall not be allowed.  

iv) Prevention of dumper and dump truck accidents should be managed by providing 

wheel stops at a sufficient distance from the edges of excavations, spoil heaps, 

pits, etc. 

v) The manufacturer’s recommended bucket size must not be exceeded in 

excavators. 

vi) If excavators operating on a gradient which cannot be avoided, it must be ensured 

that the working cycle is slowed down, that the bucket is not extended too far in 

the downhill direction, and that travel is undertaken with extreme caution. A 

large excavator must never be permitted to travel in a confined area, or around 

people, without a banksman to guide the driver, who should have the excavator 

attachment close in to the machine, with the bucket just clear of the ground. On 

wheeled excavators, it is essential that the tyres are in good condition and 

correctly inflated. If stabilizing devices are fitted, they should be employed when 

the machine is excavating. 

vii) When the front shovel of the 1800 backhoe loaders is being employed, the 

backhoe attachment shall be in its “travel” position, with the safety locking 

device in place. 

viii) When operating the backhoe in poor ground conditions, the stabilisers tend to 

sink into the surface of the ground, reducing stability. Therefore frequent checks 

shall be made for the stability of the machine. The loading shovel should always 

be lowered to the ground to stabilise the machine when the backhoe is employed. 

ix) The netting operation of the skip wagons should be carried out prior to lifting the 

skip to reduce the risks of working on the rear platform  

x) If a tractor dozer is employed on clearing scrub or felling trees, it shall be 

provided with adequate driver protection. 

xi) When two or more scrapers are working on the same job, a minimum distance of 

at least 25m shall be kept between them. 

xii) Incase of hydraulic breakers, hydraulic rams and hoses shall be in good working 

condition 

 

23.5 All wood working machines shall be fitted with suitable guards and devices such as top 

guard, riving knife, push stick, guards for drive belts and chains, and emergency stop 

switch easily accessible by the operator. 

 

23.6 Penalty 

 

23.6.1 If any of the above clauses are not adhered, penalty shall be imposed as per 

relevant clause depending upon the gravity of the unsafe act and or condition. 
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24.0 Machine and general area guarding 

 

24.1  The contractor shall ensure at the construction site all motors, cogwheels, chains and 

friction gearing, flywheels, shafting, dangerous and moving parts of machinery are 

securely fenced or legged. The fencing of dangerous part of machinery is not removed 

while such machinery is in motion or in use. 

 

25.0 Manual lifting and carrying of excessive weight 

 

25.1 The contractor shall ensure at his construction site of a building or other construction 

work that no building worker lifts by hand or carries overhead or over his back or 

shoulders any material, article, tool or appliances exceeding in weight as said below as 

per Rule 38 of BOCWR, Unless aided by another building worker or device. 

 

Person Maximum weight in kg. 

Adult man 55 

Adult woman 30 

 

25.2 No building worker aided by other building worker shall lift or carry weight higher than 

or exceeding the sum of total of maximum limits set out for each building worker 

separately as mentioned in the table above. 

 

26.0 Site Electricity 

 

26.1 Competency of Electrical personnel: 

 

26.1.1 The contractor shall employ qualified and competent electrical personnel as 

specified in general instruction JDA/SHE/GI/001/MPR/281105. 

 

26.2 Assessment of power 

 

26.2.1 The contractor shall assess the size and location of the electrical loads and the manner 

in which they vary with time during the currency of the contract.  

 

26.2.2 The contractor shall elaborate as to how the total supply is to be obtained / generated. 

The details of the source of electricity, earthing requirement, substation / panel boards, 

distribution system shall be prepared and necessary approval from Employer obtained 

before proceeding of the execution of the job.  

 

26.2.3 The main contractor shall take consideration, the requirements of the sub / petty 

contractors’ electric power supply and arrive at the capacity of main source of 

power supply from diesel generators. 

 

26.2.4 As the sub / petty contractors’ small capacity generators create more noise and 

safety hazard, no small capacity diesel generators shall be allowed for whatsoever 

the type of job to be executed under this contract. 
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26.2.5 If any unsafe noise making small capacity diesel generators are found used by sub 

/ petty contractors the main contractor shall only be penalised. 

 

26.3 Work on site 

 

26.3.1 The contractor shall also submit electrical single line diagram, schematic diagram and 

the details of the equipment for all temporary electrical installation and these diagrams 

together with the temporary electrical equipment shall be submitted to the Employer’s 

for necessary approval. Failure to do so shall invite penalty as per relevant clause. 

 

26.4 Strength and capability of electrical equipment 

 

26.4.1 No electrical equipment shall be put into use where its strength and capability may be 

exceeded in such a way as may give rise to danger. 

 

26.5 Adverse or hazardous environments  

 

26.5.1 Electrical equipment which may reasonably foreseably be exposed to-  

 

(a) mechanical damage; 

(b) the effects of the weather, natural hazards, temperature or pressure; 

(c) the effects of wet, dirty, dusty or corrosive conditions; or 

(d) any flammable or explosive substance, including dusts, vapours or gases, shall be 

of such construction or as necessary protected as to prevent, so far as is 

reasonably practicable, danger arising from such exposure. 

 

26.6 Distribution system: 

 

26.6.1 The contractor shall provide distribution system for control and distribution of 

electricity from a main AC supply of 50Hz for typical appliances,  

 

i) Fixed plant – 400V 3 phase 

ii) Movable plant fed via trailing cable over 3.75 kW – 400 3 phase 

iii) Installation in site buildings – 230V single phase 

iv) Fixed flood lighting – 230V single phase 

v) Portable and hand tools – 115V single phase 

vi) Site lighting  - 115V single phase 

vii) Portable hand lamps – 115V single phase 

 

26.7 Electrical protection circuits 

 

26.7.1 Precautions shall be taken, either by earthing or by other suitable means, to prevent 

danger arising when any conductor (other than a circuit conductor) which may 

reasonably foreseeable become charged as a result of either the use of a system, or a 

fault in a system, becomes so charged. A conductor shall be regarded as earthed when 

conductors of sufficient strength and current-carrying capability to discharge electrical 

energy to earth connect it to the general mass of earth.  
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If a circuit conductor is connected to earth or to any other reference point, nothing 

which might reasonably be expected to give rise to danger by breaking the electrical 

continuity or introducing high impedance shall be placed in that conductor unless 

suitable precautions are taken to prevent that danger.  

 

26.7.2 Appropriate electrical protection shall be provided for all circuits, against over load, 

short circuit and earth fault current.  

 

26.7.3 The contractor shall provide sufficient ELCBs (maintain sensitivity 30 mA) / RCCBs 

for all the equipments (including Potable equipments), electrical switchboards, 

distribution panels etc. to prevent electrical shocks to the workers. 

 

26.7.4 All protection devices shall be capable of interrupting the circuit without damage to any 

equipments and circuits in case of any fault may occur. 

 

26.7.5 Rating of fuses and circuit breakers used for the protection of circuits should be 

coordinate with equipment power ratings. 

 

26.7.6 Protection against lightning shall be ensured to all equipment kept in open at sites. 

 

26.8 Cables: 

 

26.8.1 Cables shall be selected after full consideration of the condition to which they shall be 

exposed and the duties for which they are required. Supply cable up to 3.3 kV shall be 

in accordance with BS 6346. 

 

26.8.2 For supplies to mobile or transportable equipment where operating of the equipment 

subjects the cable to flexing, the cable shall conform to any of these codes BS 6007 / 

BS 6500 / BS 7375. 

 

26.8.3 Flexible cords with a conductor cross sectional area smaller than 1.5 mm2 shall not be 

used and insulated flexible cable shall conform to BS 6500 and BS 7375. 

 

26.8.4 Where low voltage cables are to be used, reference shall be made to BS 7375. The 

following standards shall also be referred to particularly for under ground cables BS 

6346 and BS 6708  

 

26.8.5 Cables buried directly in the ground shall be of a type incorporating armour or metal 

sheath or both. Such cables shall be marked by cable covers or a suitable marking tape 

and be buried at a sufficient depth to avoid their being damaged by any disturbance of 

the ground. Cable routes shall be marked on the plans kept in the site electrical register. 

 

26.8.6 Cabling passing under the walk way and across way for transport and mobile 

equipment shall be laid in ducts at a minimum depth of 0.6 meters. 

 

26.8.7 Cables that need to cross open areas, or where span of 3m or more are involved, a 

catenary wire on poles or other supports shall be provided for convenient means of 

suspension. Minimum height shall be 6 m above ground.   
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26.8.8 Cables carrying a voltage to earth in excess of 65V other than supply for welding 

process shall have metal armour or sheath, which has been effectively earthed and 

monitored by the contractor. In case of flexible and trailing cables such earthed metal 

sheath and/or armour should be in addition to the earth core in the cable and shall not 

be used as the protective conductor. 

 

26.8.9 Armoured cables having an over-sheath of polyvinyl chloride (PVC) or an oil resisting 

and flame retardant compound shall be used whenever there is a risk of mechanical 

damage occurring  

 

26.9 Plugs, socket-outlets and couplers: 

 

26.9.1 The contractor shall ensure plugs, socket-outlets, and couplers available in the 

construction site as “splash proof” type. The minimum degree of Ingress 

Protection should be of IP44 in accordance with BS EN 60529.    

 

26.9.2 Only plugs and fittings of the weatherproof type shall be used and they should be 

colour coded in accordance with the Internationally recognised standards for example 

as detailed as follows: 

(a) 110 volts : Yellow. 

(b) 240 volts : Blue. 

(c) 415 volts : Red. 

 

26.10 Connections 

 

26.10.1 Every joint and connection in a system shall be mechanically and electrically 

suitable for use to prevent danger. Proper cable connectors as per 

national/international standards shall only be used to connect cables. 

 

26.10.2 No loose connections or tapped joints shall be allowed any where in the work site, 

office area, stores and other areas. Penalty as per relevant clause shall be put in 

case of observation of any tapped joints. 

 

26.11 Portable and hand-held equipments: 

 

26.11.1 The contractor shall ensure the use of double insulated or all-insulated portable 

electrical hand equipment may be used without earthing (i.e. two core cables), but they 

shall still be used only on 110V because of the risk of damage to trailing leads. 

 

26.12 Other equipments: 

 

26.12.1 All equipment shall have the provision for major switch/cut-off switch in the equipment 

itself.  

 

26.12.2 All non-current carrying metal parts of electrical equipment shall be earthed through 

insulated cable 
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26.12.3 Isolate exposed high-voltage (over 415 Volts) equipment, such as transformer banks, 

open switches, and similar equipment with exposed energized parts and prevent 

unauthorised access. 

 

26.12.4 Approved perimeter markings shall be used to isolate restricted areas from designated 

work areas and entryways and shall be erected before work begins and maintained for 

entire duration of work. Approved perimeter marking shall be installed  with either red 

barrier tape printed with the words "DANGER—HIGH VOLTAGE" or a barrier of 

yellow or orange synthetic rope, approximately 1 to 1.5 meter above the floor or work 

surface. 

 

26.13 Work on or near live conductors 

 

26.13.1 No person shall be engaged in any work activity on or so near any live conductor (other 

than one suitably covered with insulating material so as to prevent danger) that danger 

may arise unless-  

 

a) it is unreasonable in all the circumstances for it to be dead; and 

b) it is reasonable in all the circumstances for him to be at work on or near it while it 

is live; and 

c) suitable precautions (including where necessary the provision of suitable 

protective equipment) are taken to prevent injury. 

 

26.14 Inspection and Maintenance  

 

26.14.1 All electrical equipment should be permanently numbered and a record kept of the date 

of issue, date of last inspection and recommended inspection period. 

 

26.14.2 Fixed installations shall be inspected at least at three monthly intervals; routine 

maintenance being carried out in accordance with equipment manufactures 

recommendations.  

 

27.0 Lighting: 

 

27.1 The contractor shall provide sufficient site lighting, of the right type and at the right 

place for it to be properly effective. Lighting ought not to introduce the risk of electric 

shock. Therefore, 230V supplies should be used for those fittings, which are robustly 

installed, and well out of reach e.g. flood lighting or high-pressure discharge lamps. 

 

27.2 Selection of Luminaries: 

 

The contractor shall select the luminaries as per the area requirement indicated below: 

 

Type of 

Lighting 

Area of Requirement  Luminaries 

Area 

Lighting 

Workmen and vehicles to move 

about in safely. 

i) Shovel type: non-symmetrical 

ii) Symmetrical or non-

symmetrical tungsten halogen 

Beam flood Concentrated light over an area i) Portable flood light (Conical 
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lighting from a relatively great distance.  beam) 

ii) Wide angle flood (fan shaped 

beam) 

iii) Medium or narrow angle flood 

(Conical beam) 

Dispersive 

lighting 

Lighting for indoor  i) Dispersive (Mercury 

florescent) 

ii) Cargo cluster  

iii) Florescent trough 

Walkway 

lighting 

Lighting for stairways, ladder 

ways, corridors, scaffold access 

routs, etc. 

i) Well glass unit  

ii) Bulkhead unit (tungsten 

filament) 

iii) Bulk head unit (Florescent) 

Local 

lighting 

Lighting on sites and fittings 

are generally accessible to 

operatives 

i) PAR (Parabolic Aluminised 

Reflector) lamp cluster 

ii) Festoons (with or without 

shades) 

iii) Adjustable florescent work 

lamp 

iv) Portable flood lamp (mounted 

on own cable drum)  

 

27.3 The contractor shall ensure that luminaries should always be placed so that no 

person is required to work in their own shadow and so that the local light for one 

person is not a source of glare for the others. Strongly made clamps should be 

available for attaching luminaries to poles and other convenient supports. 

 

27.4 Luminaries should be robust, resistant to corrosion and rain proof especially at 

the point of the cable entry. 

 

27.5 The correct type of lamp for each luminaries should always be used and when 

lamps need to be replaced if shall be in accordance with the supply voltage.  

 

27.6 Lamp holders not fitted with a lamp should be capped off. 

 

27.7 The contractor shall take every effort to illuminate the work site as per the Employer’s 

requirement illustrated in general instruction JDA/SHE/GI/0011/ILL/281105. 

 

28.0 Hand Tools and Power Tools 

 

28.1 General 

 

28.1.1 The contractor is wholly responsible for the safe condition of tools and equipment used 

by his employees and that of his sub-contractors. 
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28.1.2 Use of short / damaged hand tools shall be avoided and the contractor shall ensure all 

his hand tools used at his worksite are safe to work with or stored and shall also train 

his employees (including his sub-contractors) for proper use thereby. 

 

28.1.3 All hand tools and power tools shall be duly inspected before use for safe operation. 

 

28.1.4 All hand tools and power tools shall have sufficient grip and the design specification on 

par with national/international standards on anthropometrics. 

 

28.2 Hand tools 

 

28.2.1 Hand tools shall include saws, chisels, axes and hatches, hammers, hand planes, screw 

drivers, crow bars, nail pullers. 

 

28.2.2 The contractor shall ensure that, 

 

i) For crosscutting of hardwood, saws with larger teeth points (no. of points per 

inch) shall be preferred to avoid the saw jumping out of the job. 

ii) Mushroom headed chisels shall not be used in the worksite where the fragments 

of the head may cause injury. 

iii) Unless hatchet has a striking face, it shall be used as a hammer. 

iv) Only knives of retractable blades shall be used in the worksite. 

v) No screwdrivers shall be used for scraping, chiselling or punching holes. 

vi) A pilot hole shall always be driven before driving a screw. 

vii) Wherever necessary, usage of proper PPEs shall be used by his employees. 

 

28.3 Power tools 

 

28.3.1 Power tools include drills, planes, routers, saws, jackhammers, grinders, sprayers, 

chipping hammers, air nozzles and drills. 

 

28.3.2 The contractor shall ensure that 

 

i) Electric tools are properly grounded or / and double insulated. 

ii) GFCIs/ RCCBs shall be used with all portable electric tool operated especially 

outdoors or in wet condition. 

iii) Before making any adjustments or changing attachments, his workers shall 

disconnect the tool from the power source. 

iv) When operating in confined spaces or for prolonged periods, hearing protection 

shall be required. The same shall also apply to working with equipments, which 

gives out more noise as mentioned in clause 43.0 of this contract document. 

v) Tool is held firmly and the material is properly secured before turning on the tool. 

vi) All drills shall have suitable attachments respective of the operations and 

powerful for ease of operation. 

vii) When any work / operation need to be performed repeatedly or continuously, 

tools specifically designed for that work shall be used. The same is applicable to 

detachable tool bit also. 
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viii) Size of the drill shall be determined by the maximum opening of the chuck n case 

of drill bit. 

ix) Attachments such as speed reducing screwdrivers and buffers shall be provided to 

prevent fatigue and undue muscle strain to his workers. 

x) Stock should be clamped or otherwise secured firmly to prevent it from moving. 

xi) Workers shall never stand on the top of the ladder to drill holes in walls / ceilings, 

which can be hazardous, instead standing on the fourth or fifth rung shall be 

recommended. 

xii) Electric plane shall not be operated with loose clothing or long scarf or open 

jacket. 

xiii) Safety guards used on right angle head or vertical portable grinders must cover a 

minimum of 1800 of the wheel and the spindle / wheel specifications shall be 

checked. 

xiv) All power tools / hand tools shall have guards at their nip points. 

xv) Low profile safety chain shall be used in case of wood working machines and the 

saw shall run at high rpm when cutting and also correct chain tension shall be 

ensured to avoid “kickback”. 

xvi) Leather aprons and gloves shall be used as an additional personal protection 

auxiliary to withstand kickback. 

xvii) Push sticks shall be provided and properly used to hold the job down on the table 

while the heels moves the stock forward and thus preventing kickbacks. 

xviii) Air pressure is set at a suitable level for air actuated tool or equipment being 

used. Before changing or adjusting pneumatic tools, air pressure shall be turned 

off. 

xix) Only trained employees shall use explosive actuated tools and the tool shall also 

be unloaded when not in use. 

xx) Usage of such explosive actuated tools shall be avoided in case of places where 

explosive/flammable vapours or gases may be present. 

xxi) Explosive actuated tools and their explosives shall be stored separately and be 

taken out and loaded only before the time of immediate use. 

xxii) Misfired cartridges of explosive actuated tools must be placed in a container of 

water and be removed safely from the project. 

xxiii) No worker shall point any power operated / hand tool to any other person 

especially during loading / unloading. 

 

29.0 Welding, Gouging and Cutting 

 

29.1  Gas cylinders in use shall be kept upright on a custom-built stand or trolley fitted with a 

bracket to accommodate the hoses and equipment or otherwise secured.  The metal cap 

shall be kept in place to protect the valve when the cylinder is not connected for use. 

 

29.2  Hose clamp or clip shall be used to connect hoses firmly in both sides of cylinders and 

torches. 

 

29.3 All gas cylinders shall be fixed with pressure regulator and dial gauges  

 

29.4 Non-return valve and Flashback arrester shall be fixed at both end of cylinder and 

torch. 
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29.5  Domestic LPG cylinders shall not be used for Gas welding and Cutting purpose. 

 

29.6 DCP or CO2 type Fire Extinguisher not less than 5 kg shall be fixed at or near to 

welding process zone in an easily accessible location. Fire Extinguisher should confirm 

to IS 2190: 1992. 

 

29.7 Use firewatchers if there is a possibility of ignition unobserved by the operator (e.g. on 

the other side of bulkheads). 

 

29.8 Oxygen cylinders and flammable gas cylinders shall be stored separately, at least 6.6 

meters (20 feet) apart or separated by a fire proof, 1.6 meters (5 feet) high partition. 

Flammable substances shall not be stored within 50 feet of cylinder storage areas. 

 

29.9 Transformer used for electrical arc welding shall be fixed with Ammeter and Voltmeter 

and also fixed with separate main power switch. 

 

29.10 Welding grounds and returns should be securely attached to the work by cable lugs, by 

clamps in the case of stranded conductors, or by bolts for strip conductors. The ground 

cable will not be attached to equipment or existing installations or apparatus. 

29.11 Use a low voltage open circuit relay device if welding with alternating current in 

constricted or damp places. 

 

29.12 Take precautions against the risk of increased fume hazards when welding with chrome 

containing fluxed consumables or high current metal inert gas (MIG) or tungsten inert 

gas (TIG) processes. 

 

29.13 Avoid being in contact with water or wet floors when welding. Use duckboards or 

rubber protection. 

 

29.14 All electrical installations shall meet the IS: 5571: 1997 and NFPA 70 for gas cylinder 

storage area and other hazardous areas. 

 

29.15 The current for Electric arc welding shall not exceed 300 A on a hand welding 

operation. 

 

30.0 Dangerous and harmful environment 

 

As per BOCWR Rule 40, 

i) When internal combustion engines are to be used into a confined space or 

excavation or tunnel or any other workplace where neither natural or artificial 

ventilation system is inadequate to keep carbon monoxide below 50ppm, 

exposure of building workers shall be avoided unless suitable measures are taken 

and provided by the contractor. 

 

ii) No worker shall be allowed into any confined space or tank or trench or 

excavation wherein there is given off any dust, fumes / vapours or other 

impurities which is likely to be injurious or offensive, explosive or poisonous or 

noxious or gaseous material or other harmful articles unless steps are carried out 

by the contractor and certified by the responsible person to be safe. 
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31.0 Fire prevention, protection and fighting system 

 

31.1  The contractor shall ensure that construction site is provided with fire 

extinguishing equipment sufficient to extinguish any probable fire at construction 

site. An adequate water supply is provided at ample pressure as per national 

standard. 

 

31.2 Recharging of fire extinguishers and their proper maintenance should be ensured and as 

a minimum should meet Indian National Standards 

 

31.3  All drivers of vehicles, foreman, supervisors and managers shall be trained on operating 

the fire extinguishers and fire fighting equipment.  

 

31.4 The contractor shall also give consideration to the provision of adequate fire fighting 

arrangements within the underground and tunnelling operations including the provision 

of Fire Service compatible hose connections and emergency lighting 

 

31.5  As per the RBOCW Rules 2002, Rule 63(a)(vii), all lifting appliances’ driver cabin 

should be provided with a suitable portable fire extinguisher. 

 

31.6 Combustible scrap and other construction debris should be disposed off site on a 

regular basis. If scrap is to be burnt on site, the burning site should be specified and 

located at a distance no less than 12 metres from any construction work or any other 

combustible material. 

 

31.7  Every fire, including those extinguished by contractor personnel, shall be reported to 

the Employer representatives. 

 

31.8 Emergency plans and Fire Evacuation plans shall be prepared and issued . Mock drills 

should be held on a regular basis to ensure the effectiveness of the arrangements and as 

a part of the programme, the Telephone Number of the local fire brigade should be 

prominently displayed near each telephone on site. 

 

32.0 Corrosive substances 

 

32.1 As per BOCWR Rule 44, corrosive substances including alkalis and acids shall be 

stored and used by a person dealing with such substances at a building / construction 

site in a manner that it does not endanger the building worker and suitable PPE shall be 

provided by the contractor to the worker during such handling and work. In case of 

spillage of such substances on building worker, the contractor shall take immediate 

remedial measures. 

 

33.0 Demolition 

 

33.1 The Contractor shall ensure that  

 

i) all demolition works be carried out in a controlled manner under the management 

of experienced and competent supervision. 
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ii) the concerned department of the Government or local authority be informed and 

permission obtained wherever required. Media shall also be informed regarding 

this concern. 

 

iii) all glass or similar materials or articles in exterior openings are removed before 

commencing any demolition work and all water, steam, electric, gas and other 

similar supply lines are put-off and such lines so located or capped with 

substantial coverings so as to protect it from damage and to afford safety to the 

building workers and public.. 

 

iv) examine the walls of all structures adjacent to the structure to be demolished to 

determine thickness, method of support to such adjacent structures 

 

v) no demolishing work be performed if the adjacent structure seems to be unsafe 

unless and until remedial measures life sheet piling, shoring, bracing or similar 

means be ensured for safety and stability for adjacent structure from collapsing. 

 

vi) debris / bricks and other materials or articles shall be removed by means of  

a) chutes 

b) buckets or hoists 

c) through openings through floors or 

d) any other safe means 

 

vii) no person other than building workers or other persons essential to the operation 

of demolition work shall be permitted to enter a zone of demolition and the area 

be provided with substantial barricades. 
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34.0 Excavation and Tunnelling: 

 

34.1 Excavation 

 

34.1.1 The contractor shall ensure  

 

i) where any construction building worker engaged in excavation is exposed to 

hazard of falling or sliding material or article from any bank or side of such 

excavation which is more than one 1.5 m above his footing, such worker is 

protected by adequate piling and bracing against such bank or side. 

 

ii) where banks of an excavation are undercut, adequate shoring is provided to 

support the material or article overhanging such bank. 

 

iii) excavated material is not stored at least 0.65 m from the edge of an open 

excavation or trench and banks of such excavation or trench are stripped of loose 

rocks and the banks of such excavation or trench are stripped of loose rocks and 

other materials which may slide, roll or fall upon a construction building worker 

working below such bank 

 

iv) metal ladders and staircases or ramps are provided, as the case may be, for safe 

access to and egress from excavation where, the depth of such excavation 

exceeds 1.5 m and such ladders, staircases or ramps comply with the IS 3696 Part 

1&2 and other relevant national standards. 

 

v) trench and excavation is protected against falling of a person by suitable 

measures if the depth of such trench or excavation exceeds 1.5 m and such 

protection is an improved protection in accordance with the design and drawing 

of a professional engineer, where such depth exceeds 4m.  

 

34.2 Tunnelling 

 

34.2.1 The contractor shall inform in writing to the Director General within 30 days, prior to 

the commencement of any tunnelling work. 

 

34.2.2 The contractor shall appoint a responsible person for safe operation for tunnelling work 

as per Rule 121 & 125 of BOCWR. 

 

34.2.3 The contractor shall ensure  

 

i) every compressed air system in a tunnel is provided with emergency power 

supply for maintained continued supply of compressed air as per Rule 155 of 

BOCWR 

ii) watertight bulkhead doors are installed at the entrance of a tunnel to prevent 

flooding. 

iii) reliable and effective means of communication such as telephone or walkie-talkie 

are provided and maintained for arranging better effective communication at an 

excavation or tunnelling work as per Rule 136 of BOCWR. 
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iv) all portable electrical hand tools and inspection lamp used in under ground and 

confined space at an excavation or tunnelling work is operated at a voltage not 

exceeding 24V. 

v) only flame proof equipment of appropriate type as per IS:5571:2000 and or other 

relevant national standard is used inside the tunnel 

vi) petrol or LPG of any other flammable substances are not used, stored inside the 

tunnel except with prior approval from Employer, and also no oxy-acetylene gas 

is used in a compressed air environment in excavation or tunnelling 

vii) adequate number of water outlets provided for fire fighting purpose, an audible 

fire alarm and adequate number and types of fire extinguishers are provided and 

maintained. 

viii) temperature in any working chamber in an excavation or tunnelling work where 

workers employed does not exceed 29C as per Rule 165 of BOCWR. 

ix) all working areas in a free air tunnel are provided with ventilation system as 

approved by the Director General and the fresh air supplied in such tunnel is not 

less than 6 m3/ min for each worker employed in tunnel as per Rule 153 of 

BOCWR. 

 

34.3 Warning signs and notices: 

 

34.3.1 The contractor shall ensure that  

i) suitable warning signs or notices, required for the safety of building workers 

carrying out the work of an excavation or tunnelling, shall be displayed or erected 

at conspicuous  places in Hindi and in a language understood by majority of such 

building workers at such building such excavation or tunnelling work 

ii) such warning signs and notices with regard to compressed air working shall 

include 

a) the danger involved in such compressed air work 

b) fire and explosion hazard 

c) the emergency procedures for rescue from such danger or hazards. 

 

35.0 Work Permit system 

 

35.1 The Contractor shall develop a Work Permit system, which is a formal written system 

used to control certain types of work that are potentially hazardous. A work permit is a 

document, which specifies the work to be done, and the precautions to be taken. Work 

Permits form an essential part of safe systems of work for many construction activities. 

They allow work to start only after safe procedures have been defined and they provide 

a clear record that all foreseeable hazards have been considered. Permits to Work are 

usually required in high-risk areas as identified by the Risk Assessments. 

 

35.2  A permit is needed when construction work can only be carried out if normal 

safeguards are dropped or when new hazards are introduced by the work. Examples of 

high-risk activities include but are not limited to: 

 

i) Entry into confined spaces 

ii) Work in close proximity to overhead power lines and telecommunication 

cables. 
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iii) Hot work. 

iv) To dig—where underground services may be located. 

v) Work with heavy moving machinery. 

vi) Working on electrical equipment 

vii) Work with radioactive isotopes. 

viii) Heavy lifting operations and lifting operations closer to live power line 

35.3  The permit-to-work system should be fully documented, laying down:  

 

i) How the system works;  

ii) The jobs it is to be used for;  

iii) The responsibilities and training of those involved; and  

iv) How to check its operation; 

 

35.4  A Work Permit authorisation form shall be completed with the maximum duration 

period not exceeding 12 hours. 

 

35.5  A copy of each Permit To Work shall be displayed, during its validity, in a conspicuous 

location in close proximity to the actual works location to which it applies. 

 

36.0 Traffic Management 

 

36.1  The basic objective of the following guidelines is to lay down procedures to be adopted 

by contractor to ensure the safe and efficient movement of traffic and also to ensure the 

safety of workmen at construction sites. 

 

36.2 All construction workers should be provided with high visibility jackets with reflective 

tapes as most of viaduct /tunnelling and station works or either above or under right-of-

way. The conspicuity of workmen at all times shall be increased so as to protect from 

speeding vehicular traffic. 

 

36.3  The guiding principles to be adopted for safety in construction zone are to  

 

i) Warn the road user clearly and sufficiently in advance. 

ii) Provide safe and clearly marked lanes for guiding road users. 

iii) Provide safe and clearly marked buffer and work zones 

iv) Provide adequate measures that control driver behaviour through construction 

zones. 

 

36.4  Legal permission 

 

36.4.1 In all cases, the contractor shall employ proper precautions. Wherever operations 

undertaken are likely to interfere with public traffic, specific traffic management plans 

shall be drawn up and implemented by the contractor in consultation with the approval 

of local police authorities and/or the concerned metropolitan/civil authorities as the case 

may be. 

 



Construction of SIX Lane ROB in lieu of LC-
70,  Sitapura on JP-SWM Railway line, Jaipur             

      Section 7 - Conditions for 
Contract for SHE     

 

 

226 

 

36.4.2 Such traffic management plans shall include provision for traffic diversion and 

selection of alternative routes for transport of equipment.  If necessary, the contractor 

shall carry out road widening before commencement of works to accommodate the 

extra load 

 

36.5 The primary traffic control devices used in work zones shall include signs, delineators, 

barricades, cones, pylons, pavement markings and flashing lights. 

 

36.6  The road construction and maintenance signs which fall into the same three major 

categories as do other traffic signs, that are Regulatory Signs, Warning Signs and 

Direction (or guidelines) Signs shall only be used. The IRC: 67 (Code of Practice for 

Road Signs) provide a list of traffic signs. The size, colours and placement of sign shall 

confirm to IRC: 67. 

 

36.7  Regulatory signs 

 

36.7.1  Regulatory signs impose legal restriction on all traffic. It is essential, therefore, that 

they are used only after consulting the local police and traffic authorities. 

 

36.8  Warning signs 

 

36.8.1 Warning signs in the traffic control zone shall be utilised to warn the drivers of specific 

hazards that may be encountered. 

 

36.8.2  The contractor shall place detour signage at strategic locations and install appropriate 

warning signs.  In order to minimize disruption of access to residences and business, the 

contractor shall maintain at least one entrance to a property where multiple entrances 

exist. 

 

36.8.3 A warning sign as given in general instruction JDA/SHE/GI/012/WS/281105 shall be 

installed an at all secondary road which merges with the primary road where the 

construction work is in progress at sufficient distance before it merges with the primary 

road so as to alert the road users regarding the ‘Metro Work in Progress’. 

 

36.8.4 Materials hanging over / protruded from the chassis / body of any vehicle especially 

during material handling shall be indicated by red indicator (red light/flag) to indicate 

the caution to the road users.   

 

36.9  Delineators 

The delineators are the elements of a total system of traffic control and have two 

distinct purposes: 

i) To delineate and guide the driver to and along a safe path 

ii) As a taper to move traffic from one lane to another. 

 

36.9.1  These channelising devices such as cones, traffic cylinders, tapes and drums shall be 

placed in or adjacent to the roadway to control the flow of traffic. These should 

normally be retro-reflectors complying to IRC: 79 - Recommended Practice for Road 

Delineators.  

 



Construction of SIX Lane ROB in lieu of LC-
70,  Sitapura on JP-SWM Railway line, Jaipur             

      Section 7 - Conditions for 
Contract for SHE     

 

 

227 

 

36.9.2  Traffic cones and cylinders 

 

36.9.2.1Traffic cones of 500mm, 750mm and 1000mm high and 300mm to 500mm in diameter or 

in square shape at base and are often made of plastic or rubber and normally have retro-

reflectorised red and white band shall be used wherever required. 

 

36.9.3 Drums 

 

36.9.3.1 Drums about 800mm to 1000mm high and 300mm in diameter can be used either as 

channelising or warning devices. These are highly visible, give the appearance of being 

formidable objects and therefore command the respect of drivers.  

36.9.4 Barricades 

 

36.9.4.1 Full height fence, barriers, barricades etc. shall be erected around the site in order to 

prevent the working area from the risk of accidents due to speedy vehicular movement. 

Same the way barricades protect the road users from the danger due to construction 

equipment and other temporary structures.   

 

36.9.4.2 The structure dimension of the barricade, material and composition, its colour scheme, 

JDA logo and other details shall be in accordance with specifications laid down in 

tender document. 

 

36.9.4.3 All barricades shall be erected as per the design requirements of the Employer, 

numbered, painted and maintained in good condition and also Barricade in-charge 

maintains a barricade register in site.  

 

36.9.4.4 All barricades shall be conspicuously seen in the dark/night time by the road users 

so that no vehicle hits the barricade. Conspicuity shall be ensured by affixing retro 

reflective stripes of required size and shape at appropriate angle at the bottom and 

middle portion of the barricade at a minimum gap of 1000mm. In addition 

minimum one red light or red light blinker should be placed at the top of each 

barricade. 

 

36.9.5  The contractor shall ensure that all his construction vehicles plying on public roads 

(like dump trucks, trailers, etc.) have proper license to ply on public roads from the 

State Transport Authority. Drivers holding proper valid license as per the requirements 

of Motor Vehicles Act shall drive these vehicles 

 

36.9.6 The contractor shall not undertake loading and unloading at carriageways obstructing 

the free flow of vehicular traffic and encroachment of existing roads by the contractor 

applying the excuse of work execution.   

 

36.9.7 Tow away vehicle 

 

36.9.7.1 The contractor shall make arrangements keeping toe away van / manpower to tow 

away any breakdown vehicle in the traffic flow without loosing any time at his 

cost. 
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36.9.8 Cleaning of roads 

 

36.9.8.1 The contractor shall ensure the cleanliness of roads and footpaths by deploying 

proper manpower for the same. The contractor shall have to ensure proper 

brooming, cleaning washing of roads and footpaths on all the time throughout the 

entire stretch till the currency of the contract including disposal of sweepage. 

 

37.0 Work to adjacent railways 

 

37.1 Whenever work is to be conducted in close proximity to the live railways then the 

following measures shall need to be addressed: 

(a) The rules provided for in the Railway’s manual shall be followed. 

(b) No persons are allowed to encroach onto the railway unless specific authority has 

been given by the owner. 

(c) Adequate protection in accordance with the railway owner’s requirements shall 

be followed. (Provision of Block Inspectors, Flagmen and Lookouts) 

(d) All persons shall wear high visibility clothing at all times. 

(e) Any induction training requirements of the railways shall be strictly observed 

 

38.0 Batching Plant / Casting Yard 

 

i) The batching plant / casting yard shall be effectively planned for smooth flow of 

unloading and stacking the aggregates reinforcements and cement, batching plant, 

transport of concrete, casting the segment, stacking the segment and loading the 

segments / precast units to the trucks. As far as possible the conflicts should be 

avoided. 

ii) The batching plant / casting yard shall be barricaded and made as a compulsory 

PPE zone 

iii) If in case of material unloading area is not maintainable as PPE zone, the same 

shall be segregated properly and made as a non-PPE zone with appropriate 

barrications. 

iv) Electrical system shall also be suitably planned so that location of diesel 

generator, if any, location of DBs, routing of cables and positioning of area 

lighting poles/masts does not infringe on any other utility and pose danger. 

v) Drainage shall be effectively provided and waste water shall be disposed after 

proper treatment 

vi) Time office, canteen, drinking water, toilet and rest place shall be suitably located 

for the easy access to workers. All the facilities shall be properly cleaned and 

maintained during the entire period of operation. 

vii) Manual handling of cement shall be avoided to a larger extent. Whenever it is 

absolutely necessary the workmen shall be given full body protection, hand 

protection and respiratory protection as a basic measure of ensuring better health. 

viii) The PPEs provided to cement handling workmen shall conform to international 

standards. 

ix) Access roads and internal circulation roads shall be well laid and maintained 

properly at all time. 

x) Non-adherence to any of the above provision shall be penalised as per relevant  

penalty clause. 
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39.0 Personal Protective Equipments (PPEs) 

 

39.1 The contractor shall provide required PPEs to workmen to protect against safety and / 

or health hazards. Primarily PPEs are required for the following protection 

 

i) Head Protection (Safety helmets) 

ii) Foot Protection (Safety footwear, Gumboot, etc) 

iii) Body Protection (High visibility clothing (waistcoat/jacket), Apron, etc) 

iv) Personal fall protection (Full body harness, Rope-grap fall arrester, etc) 

v) Eye Protection (Goggles, Welders glasses, etc) 

vi) Hand Protection (Gloves, Finger coats, etc) 

vii) Respiratory Protection. (Nose mask, SCBAs, etc)  

viii) Hearing Protection (Ear plugs, Ear muffs, etc) 

 

39.2 The PPEs and safety appliances provided by the contractor shall be of the 

standard as prescribed by Bureau of Indian Standards (BIS). If materials 

conforming to BIS standards are not available, the contractor as approved by the 

Employer shall procure PPE and safety appliances. 

 

39.3 All construction workers should be provided with high visibility jackets with 

reflective tapes confirming to the requirement specified under BS EN 471: 1994 as 

most of viaduct /tunnelling and station works are executed either above or under 

right-of-way. The conspicuity of workmen at all times shall be increased so as to 

protect them from speeding vehicular traffic. 

 

39.4 The contractor shall provide safety helmet, safety shoe and high visibility clothing 

for all employees including workmen, traffic marshal and other employees who are 

engaged for any work under this contract as per the following requirement. 

 

All employees of the Contractor 

including workmen 

Traffic marshals 

i) Hard hat with company Logo 

ii) Safety boots 

iii) Hi-visibility waistcoat 

covering upper body and 

meeting the following 

requirements as per BS EN 

471:1994: 

a) Background in fluorescent 

orange-red in colour 

b) Two vertical green strips of 

5cm wide on front side, 

covering the torso at least 

500 cm2 

c) Two diagonal strips of 5 cm 

wide on back in an ‘X’ 

pattern covering at least 

570cm2 

d) Horizontal strips not less 

i) Hard hat with reflective tape 

ii) Safety boots 

iii) Hi-visibility jacket covering upper 

body and meeting the following 

requirements as per BS EN 471:1994 : 

a) Background in fluorescent orange-red 

in colour 

b) Jackets with full-length sleeves with 

two bands of retro reflective material, 

which shall be placed at the same 

height on the garment as those of the 

torso. The upper band shall encircle 

the upper part of the sleeves between 

the elbow and the shoulder; the 

bottom of the lower band shall not be 

less than 5cm from the bottom of the 

sleeve. 

c) Two vertical green strips of 5cm wide 
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than 5cm wide running 

around the bottom of the 

vertical strip in front and ‘X’ 

pattern at back. 

e) The bottom strip shall be at a 

distance of 5cm from the 

bottom of the vest. 

f) Strips must be retro 

reflective and fluorescent 

g) Waistcoat shall have a side 

adjustable fit and a side and 

front tear-away feature on 

vests made of nylon. 

on front side, covering the torso at 

least 500 cm2 

d) Two diagonal strips of 5 cm wide on 

back in an ‘X’ pattern covering at 

least 570cm2 

e) Horizontal strips not less than 5cm 

wide running around the bottom of 

the vertical strip in front and ‘X’ 

pattern at back. 

f) The bottom strip shall be at a distance 

of 5cm from the bottom of the vest. 

g) Strips must be retro reflective and 

fluorescent. 

 

39.4.1 Colour coding for helmets  

 

Safety Helmet Colour 

Code 

 (Every Helmet should 

have the LOGO* affixed 

/painted) 

Person to use 

White JDA staffs  

Grey All Designers, Architect, Consultants, etc.  

Violet Main Contractors (Engineers / Supervisors) 

Blue All Sub-contractors (Engineers / Supervisors) 

Red 
Electricians (Both Contractor and Sub-

contractor) 

Green 
Safety Professionals (Both Contractor and Sub-

contactor) 

Orange Security Guards / Traffic marshals 

Yellow All workmen 

White (with “VISITOR” 

sticker) 
Visitors 

 

Note: LOGO* 

1. Logo shall have its outer dimension 2”X 2” and shall be conspicuous 

2. Logo shall be either painted or affixed 

3. No words shall come either on Top / Bottom of Logo 

Logo of the corresponding main contracting company for their employees and sub-

contracting company for their employees shall only be used. 

 

39.5 In addition to the above any other PPE required for any specific jobs like, welding and 

cutting, working at height, tunnelling etc shall also be provided to all workmen and also 

ensure that all workmen use the PPEs properly while on the job. 
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39.6 The contractor shall not pay any cash amount in lieu of PPE to the workers/sub-

contractors and expect them to buy and use during work. 

 

39.7 The contractor shall at all time maintain a minimum of 10% spare PPEs and 

safety appliances and properly record and show to the Employer during the 

inspections. Failing to do so shall invite appropriate penalty as per the provisions 

of the contract. 

 

39.8 It is always the duty of the contractor to provide required PPEs for all visitors. Towards 

this required quantity of PPEs shall be kept always at the security post. 

 

40.0 Visitors to site 

 

40.1 No visitor is allowed to enter the site without the permission of the Employer. All 

authorised visitors should report at the site office. Contractor shall provide 

visitor’s helmet (White helmet with visitor sticker) and other PPEs like Safety 

Shoe, reflective jacket, respiratory protection etc. as per requirement of the site. 

 

40.2 All Visitors shall be accompanied at all times by a responsible member of the site 

personnel. 

 

40.3  The contractor shall be fully responsible for all visitors’ safety and health within the 

site.. 
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PART – III: OCCUPATIONAL HEALTH AND WELFARE 

 

 

41.0  Physical fitness of workmen 

 

41.1  The contractor shall ensure that his employees/workmen subject themselves to such 

medical examination as required under the law or under the contract provision and keep 

a record of the same. 

 

41.2  The contractor shall not permit any employee/workmen to enter the work area under the 

influence of alcohol or any drugs. 

 

42.0 Medical Facilities 

42.1 Medical Examination 

 

42.1.1  The contractor shall arrange a medical examination of all his employees including his 

sub-contractor employees employed as drivers, operators of lifting appliances and 

transport equipment before employing, after illness or injury, if it appears that the 

illness or injury might have affected his fitness and, thereafter, once in every two years 

up to the age of 40 and once in a year, thereafter.  

 

i) The Contractor shall maintain the confidential records of medical examination 

or the physician authorized by the Employer. 

ii) No building or other construction worker is charged for the medical examination 

and the cost of such examination is borne by contractor employing such building 

worker. 

iii) The medical examination shall include: - 

  

a)  Full medical and occupational history. 

b)  Clinical examination with particular reference to 

i) General Physique; 

ii) Vision: - Total visual performance using standard orthorator like 

Titmus Vision Tester should be estimated and suitability for 

placement ascertained in accordance with the prescribed job 

standards. 

iii) Hearing: - Persons with normal must be able to hear a forced 

whisper at twenty-four feet. Persons using hearing aids must be 

able to hear a warning shout under noisy working conditions. 

iv) Breathing: - Peak flow rate using standard peak flow meter and the 

average peak flow rate determined out of these readings of the test 

performed. The results recorded at pre-placement medical 

examination could be used as a standard for the same individual at 

the same altitude for reference during subsequent examination. 

v) Upper Limbs: - Adequate arm function and grip 

vi) Spine: - Adequately flexible for the job concerned. 

vii) Lower Limbs: - Adequate leg and foot concerned. 
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viii) General: - Mental alertness and stability with good eye, hand and 

foot coordination. 

c) Any other tests which the examining doctor considers necessary 

42.1.2. If the contractor fails to get the medical examination conducted as mentioned above, the 

employer will have the right to get the same conducted by through an agency with 

intimation to the contractor and deduct the cost and overhead charges. 

42.2 Occupational Health Centre  

42.2.1 The contractor shall ensure at a construction site an occupational health centre, 

mobile or static is provided and maintained in good order. Services and facilities 

as per the scale laid down in Schedule X of BOCWR. A construction medical 

officer appointed in an occupational health centre possess the qualification as laid 

down in Schedule XI of BOCWR. 

42.3 Ambulance van and room 

42.3.1 The contractor shall ensure at a construction site of a building or other 

construction work that an ambulance van and room are provided at such 

construction site or an arrangement is made with a nearby hospital for providing 

such ambulance van for transportation of serious cases of accident or sickness of 

workers to hospital promptly and such ambulance van and room are maintained 

in good repair and is equipped with standard facilities specified in Schedule IV 

and Schedule V of BOCWR. 

42.4 First-aid boxes 

42.4.1 The contractor shall ensure at a construction site one First-aid box for 100 workers 

provided and maintained for providing First-aid to the building workers. Every First-aid 

box is distinctly marked “First-aid” and is equipped with the articles specified in 

Schedule III of BOCWR. 

 

42.5 HIV/ AIDS prevention and control 

 

42.5.1 The contractor shall adopt the Employer’s Policy on “HIV / AIDS Prevention and 

Control for Workmen Engaged by Contractors” and the copy of the policy is given in 

Appendix No.: 4.  
 

42.5.2 The Employer will engage a professional agency for implementing the guidelines laid 

down in the policy and communicate to the contractor. 

 

42.5.3 The Contractor shall extend necessary support to the appointed agency by deputing the 

workmen to attend the awareness creation programmes. 

 

42.5.4 The contractor shall also extend necessary organizational support to the appointed 

agency for the effective implementation of the Employers’ workplace policy on 

HIV/AIDS for workmen of the Contractors. 

 

42.5.5 As laid down in the policy the contractor shall identify peer educators (1 for every 100 

workers) and refer them for professional training to the Employers’ appointed agency 

for the purpose. 
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42.5.6 The peer educators on completion of the training shall serve as the focal point for 

any information, education and awareness campaign among the workmen 

throughout the contract period. 

 

42.5.7 The peer educators will be paid a monthly honorarium as fixed by the Employer for 

rendering his services in addition to his regular duty. 

 

42.5.8 The total number of peer educators (1 for 100 workers) shall always be maintained by 

the contractor. 

 

42.5.9 In case if these peer educators leave the contractor by creating vacancy, then the 

contractor at his own expense train the new replacement peer educator from the 

Employers’ appointed agency for the purpose. 
 

42.5.10 It is suggested to the contractor that due care should be taken to select the peer 

educators from among the group of workmen so that they remain with the contractor 

throughout the contract period. 

 

42.6 Prevention of mosquito breeding 

 

42.6.1 Measures shall be taken to prevent breeding at site. The measures to be taken shall 

include: 

 

i) Empty cans, oil drums, packing and other receptacles, which may retain water 

shall be deposited at a central collection point and shall be removed from the site 

regularly. 

ii) Still waters shall be treated at least once every week with oil in order to prevent 

mosquito breeding. 

iii) Contractor’s equipment and other items on the site, which may retain water, shall 

be stored, covered or treated in such a manner that water could not be retained. 

iv) Water storage tanks shall be provided. 

 

42.6.2 Posters in both Hindi and English, which draw attention to the dangers of permitting 

mosquito breeding, shall be displayed prominently on the site. 

 

42.6.3 The contractor at periodic interval shall arrange to prevent mosquito breeding by 

fumigation / spraying of insecticides. Most effective insecticides shall include 

SOLFAC WP 10 or Baytex, The Ideal Larvicide etc. 

 

42.7 Alcohol and drugs 

 

42.7.1 The contractor shall ensure at all times that no employee is working under the influence 

of alcohol / drugs which are punishable under Govt. regulations. 

 

42.7.2 Smoking at public worksites by any employee is also prohibited as per Govt. 

regulations. 
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43.0 Noise  

 

43.1  The Contractor shall consider noise as an environmental constraint in his design, 

planning and execution of the Works and provide demonstrable evidence of the same 

on Employer’s request. The Contractor shall, at his own expense, take all appropriate 

measures to ensure that work carried out by the Contractor and by his sub-Contractors, 

whether on or off the Site, will not cause any unnecessary or excessive noise which 

may disturb the occupants of any nearby dwellings, schools, hospitals, or premises with 

similar sensitivity to noise. 

 

43.1.1  Without prejudice to the generality of the foregoing, noise level reduction measures 

shall include the following: 

 

i) The Contractor shall ensure that all powered mechanical equipment used in the 

Works shall be effectively sound reduced using the most modern techniques 

available including but not limited to silencers and mufflers.  

ii) The Contractor shall construct acoustic screens or enclosures around any parts of 

the Works from which excessive noise may be generated. 

 

43.1.2  The Contractor shall ensure that noise generated by work carried out by the Contractor 

and his sub-Contractors during daytime and night time shall not exceed the maximum 

permissible noise limits, whether continuously or intermittently, as given in the project 

SHE Manual.  The same may be varied from time to time by and at the sole discretion 

of the Employer, In the event of a breach of this requirement, the Contractor shall 

immediately re-deploy or adjust the relevant equipment or take other appropriate 

measures to reduce the noise levels and thereafter maintain them at levels which do not 

exceed the said limits. Such measures may include without limitation the temporary or 

permanent cessation of use of certain items of equipment. 

 

43.1.3  The noise monitoring requirements including monitoring locations are given in the 

project SHE Manual. 

 

43.2  Control Requirements  

 

43.2.1  Construction material should be operated and transported in such a manner as not to 

create unnecessary noise as outlined below: 

 

i) Perform Work within the procedures outlined herein and comply with applicable 

codes, regulations, and standards established by the Central and State 

Government and their agencies. 

ii) Keep noise to the lowest reasonably practicable level.  Appropriate measures will 

be taken to ensure that construction works will not cause any unnecessary or 

excessive noise, which may disturb the occupants of any nearby dwellings, 

schools, hospitals, or premises with similar sensitivity to noise. Use equipment 

with effective noise-suppression devices and employ other noise control 

measures as to protect the public.   

iii) Schedule and conduct operations in a manner that will minimize, to the greatest 

extent feasible, the disturbance to the public in areas adjacent to the construction 

activities and to occupants of buildings in the vicinity of the construction 

activities. 
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iv) The Contractor shall submit to the Employer a Noise Monitoring and Control 

Plan (NMCP) under contract specific Site Environmental Plan.  It shall include 

full and comprehensive details of all powered mechanical equipment, which he 

proposes to use during daytime and night time, and of his proposed working 

methods and noise level reduction measures. The NMCP shall include detailed 

noise calculations and vibration levels to demonstrate the anticipated noise 

generation and vibrations by the Contractor.  

v) The NMCP prepared by the Contractor shall guide the implementation of 

construction activity. The NMCP will be reviewed on a regular basis and updated 

as necessary to assure that current construction activities are addressed. It may 

appear as a regular agenda item in project coordination meetings, if noise is an 

issue at any location in the contract. 

 

43.3  Occupational Noise 

 

i) Protection against the effects of occupational noise exposure should be provided 

when the sound levels exceeds the threshold values as provided in Project SHE 

Manual. 

ii) When employees are subjected to sound levels exceeding those listed in the 

Table, feasible administrative or engineering controls should be utilized as given 

in this document and JDA’s Project SHE Manual. 

iii) If such controls fail to reduce sound levels within the levels of the table, personal 

protective equipment shall be provided and used to reduce sound levels within 

the levels of the table.  

iv) When the daily noise exposure is composed of two or more periods of noise 

exposure of different levels, their combined effect should be considered, rather 

than the individual effect of each. Exposure to different levels for various periods 

of time shall be computed according to the formula and sample computation as 

given in project SHE Manual.  

 

43.4  Vibration Level  

 

43.4.1  In locations where the alignment is close to historical / heritage structures, the 

contractor shall prepare a monitoring scheme prior to construction at such locations. 

This scheme for monitoring vibration level at such historical / heritage sites shall be 

submitted to Employer for his approval. This scheme shall include: 

i) Monitoring requirements for vibrations at regular intervals throughout the 

construction period. 

ii) Pre-construction structural integrity inspections of historic and sensitive 

structures in project activity. 

iii) Information dissemination about the construction method, probable effects, 

quality control measures and precautions to be used. 

iv) The vibration level limits at work sites adjacent to the alignment shall conform to 

the permitted values of peak p velocity as given in article project SHE Manual. 
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44.0 Ventilation and illumination  

 

44.1  Ventilation 

 

44.1.1 The contractor shall ensure at a construction site of a building or other construction 

work that all working areas in a free tunnel are provided with ventilation system as 

approved by the DG/CIIBC and the fresh air supply in such tunnel is not less than 

6m3/min for each building worker employed underground in such tunnel and the free 

air flow movement inside such tunnel is not less than 9m/min. 

 

44.1.2 The oxygen level shall not be less than 19.5% in the working environment. 

 

44.2  Illumination 

 

44.2.1  The contractor shall take every effort to illuminate the work site as per the Employer’s 

requirement illustrated in general instruction JDA/SHE/GI/0011/ILL/281105. 

 

44.2.2 The contractor shall conduct a monthly illumination monitoring by lux meter for 

all the locations and the report shall be sent to the Employer within 7th of the next 

month and the same shall be reviewed during the monthly SHE committee 

meeting. 

 

45.0 Radiation 

 

45.1 The use of radioactive substances and radiating apparatus shall comply with the Govt. 

regulatory requirements and all subsidiary legislation 

 

45.2 Operations involving ionising radiation shall only be carried out after having been 

reviewed without objection by the Employer’s representative and shall be carried out in 

accordance with a method statement. 

 

45.3 each area containing irradiated apparatus shall have warning notices and barriers, as 

required by the Regulations, conspicuously posted at or near the area. 

 

45.4 Radioactive substances will be stored, used or disposed shall be strictly in accordance 

with the Govt. Enactments. 

45.5 The contractor shall ensure that all site personnel and members of the public are not 

exposed to radiation.   

 

46.0 Welfare measures for workers 

 

46.1 Latrine and Urinal Accommodation 

 

46.1.1 The contractor shall provide one latrine seat for every 20 workers up to 100 

workers and thereafter one for every additional 50 workers. In addition one urinal 

accommodation shall be provided for every 100 workers. 
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46.1.2 When women are employed, separate latrine and urinals accommodation shall be 

provided on the same scale as mentioned above. 

 

46.1.3 Latrine and urinals shall be provided as per Section 33 of BOCWA and 

maintained as per Rule 243 of BOCWR and shall also comply with the 

requirements of public health authorities 

 

46.1.4 Moving sites 

 

46.1.4.1 In case of works like track laying, the zone of work is constantly moving at elevated 

level or at underground level. In such cases mobile toilets with proper facility to drain 

the sullage shall be provided at reasonably accessible distance. 

 

46.1.5 In case if the contractor fail to provide required number of urinals and latrines or 

fail to maintain it as per the requirements of Public Health laws, the Employer 

shall have the right to provide/maintain through renowned external agencies like 

“Sulabh” at the cost of the contractor. 

 

46.2 Canteen: 

 

46.2.1  In every workplace wherein not less than 250 workers are ordinarily employed the 

contractor shall provide an adequate canteen conforming to Section 37 of 

BOCWA, Rule 244 of BOCWR and as stipulated in Rule 247 of BOCWR the 

changes for food stuff shall be based on ‘no profit no loss’ basis. The price list of 

all items shall be conspicuously displayed in such canteen. 

 

46.3 Serving of tea and snacks at the workplace: 

 

46.3.1  As per Rule 246 of BOCWR, at a building or other construction work where a 

workplace is situated at a distance of more than 200 m from the canteen provided 

under Rule 244(1) of BOCWR, the contractor employing building works shall 

make suitable arrangement for serving tea and light refreshment to such building 

works at such place.  

 

46.4 Drinking water 

 

46.4.1 As per Section 32 of BOCWA the contractor shall make in every worksite, 

effective arrangements to provide sufficient supply of wholesome drinking water 

with minimum quantity of 5 litres per workman per day. Quality of the drinking 

water shall conform to the requirements of national standards on Public Health. 

 

46.4.2 While locating these drinking water facility due care shall be taken so that these are 

easily accessible within a distance of 200m from the place of work for all workers at 

all location of work sites. 

 

46.4.3 All such points shall be legible marked “Drinking Water” in a language understood by a 

majority of the workmen employed in such place and such point shall be situated within 

six metres of any washing places, urinals or latrines.  
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46.5 Labour Accommodation 

 

46.5.1 The contractor shall provide free of charges as near as possible, temporary living 

accommodation to all workers conforming to provisions of Section 34 of BOCWA. 

These accommodations shall have cooking place, bathing, washing and lavatory 

facilities 

 

46.6 Creches 

 

46.6.1  In every workplace where in more than 50 female workers are ordinarily employed, 

there shall be provided and maintained a suitable room for use of children under age of 

6 yrs, conforming to the provisions of Section 35 of BOCWA.  
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PART - IV: ENVIRONMENTAL MANAGEMENT 

 

47.0 Air Quality  

 

47.1 The Contractor shall take all necessary precautions to minimise fugitive dust emissions 

from operations involving excavation, grading, and clearing of land and disposal of 

waste. He shall not allow emissions of fugitive dust from any transport, handling, 

construction or storage activity to remain visible in atmosphere beyond the property 

line of emission source for any prolonged period of time without notification to the 

Employer. 

 

47.2 The Contractor shall use construction equipment designed and equipped to minimise or 

control air pollution. He shall maintain evidence of such design and equipment and 

make these available for inspection by Employer. 

 

47.3 If after commencement of construction activity, Employer believes that the 

Contractor’s equipment or methods of working are causing unacceptable air pollution 

impacts then these shall be inspected and remedial proposals shall be drawn up by the 

Contractor, submitted for review to the Employer and implemented.  

 

47.4 In developing these remedial measures, the Contractor shall inspect and review all dust 

sources that may be contributing to air pollution. Remedial measures include use of 

additional/ alternative equipment by the Contractor or maintenance/modification of 

existing equipment of the Contractor. 

In the event that approved remedial measures are not being implemented and serious 

impacts persist, the Employer may direct the Contractor to suspend work until the 

measures are implemented, as required under the Contract. 

 

47.5 Contractor’s transport vehicles and other equipment shall conform to emission 

standards fixed by Statutory Agencies of Government of India or the State Government 

from time to time.  The Contractor shall carry out periodical checks and undertake 

remedial measures including replacement, if required, so as to operate within 

permissible norms.   

 

47.6 The Contractor shall establish and maintain records of routine maintenance program for 

internal combustion engine powered vehicles and equipment used on this project.  He 

shall keep records available for inspection by Employer. 

 

47.7 The Contractor shall cover loads of dust generating materials like debris and soil being 

transported from construction sites. All trucks carrying loose material should be 

covered and loaded with sufficient free- board to avoid spills through the tail board or 

side boards. 

 

47.8 The Contractor shall promptly transport all excavation disposal materials of whatever 

kind so as not to delay work on the project. Stockpiling of materials will only be 

allowed at sites designated by the Employer. The Contractor shall place excavation 

materials in the dumping/disposal areas designated in the plans as given in the 

specifications.  
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47.9  The temporary dumping areas shall be maintained by the Contractor at all times until 

the excavate is re-utilised for backfilling or as directed by Employer. Dust control 

activities shall continue even during any work stoppage. 

 

47.10 The Contractor shall place material in a manner that will minimize dust production.  

Material shall be minimized each day and wetted, to minimize dust production.  During 

dry weather, dust control methods must be used daily especially on windy, dry days to 

prevent any dust from blowing across the site perimeter. 

 

47.11 The Contractor shall water down construction sites as required to suppress dust, during 

handling of excavation soil or debris or during demolition. The Contractor will make 

water sprinklers, water supply and water delivering equipment available at any time 

that it is required for dust control use. Dust screens will be used, as feasible when 

additional dust control measures are needed specially where the work is near sensitive 

receptors. 

 

47.12 The Contractor shall provide a wash pit or a wheel washing and/or vehicle cleaning 

facility at the exits from work sites such as construction depots and batching plants. At 

such facility, high-pressure water jets will be directed at the wheels of vehicles to 

remove all spoil and dirt.  

 

47.13 The Contractor shall design and implement his blasting techniques so as to minimise 

dust, noise, vibration generation and prevention fly rock. 

 

47.14 Blasting technique should be consistent not only with nature and quaintly of rock to be 

blasted but also the location of blasting. 

 

47.15 The contractor shall give preference to explosives with better environmental 

characteristics. 

 

47.16 The Contractor shall protect structures, utilities, pavements roads and other facilities 

from disfiguration and damage as a result of his activities. Where this is not possible, 

the contractor shall restore the structures, utilities, pavements, roads and other facilities 

to their original or better, failing which the rectification/restoration work shall be 

carried out at the risk and cost of the contractor.    

 

47.17 The Contractor shall submit to the Employer an Air Monitoring and Control Plan 

(AMCP) under contract specific Site Environmental Plan to guide construction activity 

insofar as it relates to monitoring, controlling and mitigating air pollution. 

 

48.0 Water Quality 

 

48.1  The Contractor shall comply with the Indian Government legislation and other State 

regulations in existence in Rajasthan State  insofar as they relate to water pollution 

control and monitoring. A drainage system should be constructed at the commencement 

of the Works, to drain off all surface water from the work site into suitable drain outlet. 

 

48.2  The Contractor shall provide adequate precautions to ensure that no spoil or debris of 

any kind is pushed, washed, falls or deposited on land adjacent to the site perimeter 
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including public roads or existing stream courses and drains within or adjacent to the 

site. In the event of any spoil or debris from construction works being deposited or any 

silt washed down to any area, then all such spoil, debris or material and silt shall be 

immediately removed and the affected land and areas restored to their natural state by 

the Contractor to the satisfaction of the Employer. 

 

48.3  Due to lowering of potable water supplies in Rajasthan  and subsequent contamination 

of ground water, the Contractor is not allowed to discharge water from the site without 

the approval of the Employer.  The Contractor must comply with the requirements of 

the Central Ground Water Board for discharge of water arising from dewatering. Any 

water obtained from dewatering systems installed in the works must be either re-used 

for construction purposes and this water may subsequently be discharged to the 

drainage system or, if not re-used, recharged to the ground water at suitable aquifer 

levels.  The Contractor must submit his proposals for approval of Employer, on his 

proposed locations of dewatering of excavation and collection of water for either 

construction re-use or recharge directly to aquifers. The Contractor’s recharge 

proposals must be sufficient for recharging of the quantity of water remaining after 

deduction of water re-used for construction. During dewatering, the contractor shall 

monitor ground water levels from wells to ensure that draw down levels do not exceed 

allowable limits.  The Contractor will not be permitted to directly discharge, to the 

drainage system, unused ground water obtaining from the excavation without obtaining 

approval of Employer or the Agency controlling the system. 

 

48.4  The Contractor shall ensure that earth, bentonite, chemicals and concrete agitator 

washings etc. are not deposited in the watercourses but are suitably collected and 

residue disposed off in a manner approved by local authorities.  

 

48.5  All water and waste products (surface runoff and wastewater) arising on the site shall 

be collected and removed from the site via a suitable and properly designed temporary 

drainage system and disposed off at a location and in a manner that will cause neither 

pollution nor nuisance.  

 

48.6  Any mud slurry from drilling, tunnelling, diaphragm wall construction or grouting etc. 

shall not be discharged into the drainage system unless treatment is carried out that will 

remove silt, mud particles, bentonite etc. The Contractor shall provide treatment 

facilities as necessary to prevent the discharge of contaminated ground water. 

 

48.7  The Contractor shall discharge wastewater arising out of site office, canteen or toilet 

facilities constructed by him into sewers after obtaining prior approval of agency 

controlling the system.  A wastewater drainage system shall be provided to drain 

wastewater into the sewerage system.   

 

48.8  The bentonite mixing, treatment and handling system shall be established by the 

contractor giving due regard to its environmental impacts. The disposal of redundant 

bentonite shall be carefully considered whether in bulk or liquid form. The disposal 

location will be advised and agreed with the relevant authorities. 

 

48.9  The Contractor shall take measures to prevent discharge of oil and grease during 

spillage from reaching drainage system or any water body. Oil removal / interceptors 

shall be provided to treat oil waste from workshop areas etc. 
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48.10 The Contractor shall apply to the appropriate authority for installing bore wells for 

water supply at site. 

 

49.0  Archaeological and Historical Preservation 

 

49.1  The contractor shall seek to accommodate archaeological and historical preservation 

concerns that may arise due to the construction of the project especially in close vicinity 

of such areas where such monuments may be located.  

 

49.2  The contractor shall consult the Archaeological Survey of India (ASI) and other parties, 

on the advise of the Employer, to identify and assess construction effects and seek ways 

to avoid, minimize or mitigate adverse effects on such monuments. 

 

49.3   Adverse effects may include reasonably foreseeable effects caused by the construction 

that may occur later in time, be farther removed in distance or those that alter, 

howsoever temporarily, the significance of the structure.   

 

50.0 Landscape and Greenery 

 

50.1  As far as is reasonably practicable, the Contractor shall maintain ecological balance by 

preventing deforestation and defacing of natural landscape. In respect of ecological 

balance, the Contractor shall observe the following instructions. 

 

50.2 The Contractor shall, so conduct his construction operations, as to prevent any 

avoidable destruction, scarring or defacing of natural surrounding in the vicinity of 

work. 

 

50.3   Where destruction, scarring, damage or defacing may occur as a result of operations 

relating to Permanent or Temporary works, the same shall be repaired, replanted or 

otherwise corrected at Contractor’s expense. All work areas shall be smoothened and 

graded in a manner to conform to natural appearance of the landscape as directed by the 

Employer.  

 

50.4  A suggested list of trees/shrubs suitable for planting and landscaping is found in 

Employer’s Project SHE Manual. 

 

51.0 Felling of Trees 

 

51.1  The contractor shall identify the number and type of trees that are required to be felled 

as a result of construction of works and facilities related to JDA Project and inform the 

Employer. 

 

51.2 All trees and shrubbery, which are not specifically required to be cleared or removed 

for construction purposes, shall be preserved and shall be protected from any damage 

that may be caused by Contractor’s construction operations and equipment. The 

contractor shall not fell, remove or dispose of any tree or forest produce in any land 

handed over to him for the construction of works and facilities related to JDA except 

with the previous permission obtained from the Forest Department.  
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51.3 The Employer shall arrange permission from the forest department for trees to be felled 

or transplanted. The Employer will permit the removal of trees or shrubs only after 

prior approval. 

 

51.4 Special care shall be exercised where trees or shrubs are exposed to injuries by 

construction equipment, blasting, excavating, dumping, chemical damage or other 

operation and the Contractor shall adequately protect such trees by used of protective 

barriers or other methods approved by the Employer. Trees shall not be used for 

anchorage.  

 

52.0 Fly Ash 

 

52.1 The Employer may require the contractor to use fly ash as a percentage substitution of 

cement, in concrete for certain structures and works. 

 

52.2  In all such uses of Fly Ash, the contractor shall maintain a detailed record of usage of 

Fly Ash. The contractor shall also collect related details and provide to the Employer. 

 

52.3 The reporting details on consumption of Fly Ash are found in Employer’s SHE Manual. 

 

53.0 Waste 

 

53.1 The contractor is required to develop, institute and maintain a Waste Management 

Programme (WMP) during the construction of the project for his works, which may 

include: - 

 

i) Identification of disposal sites. 

ii) Identification of quantities to be excavated and disposed off. 

iii) Identification of split between waste and inert material 

iv) Identification of amounts intended to be stored temporarily on site location of 

such storage. 

v) Identification of intended transport means and route. 

vi) Obtaining permission, where required, for disposal. 

 

53.2  Such a mechanism is intended to ensure that the designation of areas for the segregation 

and temporary storage of reusable and recyclable materials are incorporate into the 

WMP. The WMP should be prepared and submitted to the Engineer for approval.  

 

53.3  The Contractor shall handle waste in a manner that ensures they are held securely 

without loss or leakage thus minimizing potential for pollution.  The Contractor shall 

maintain and clean waste storage areas regularly. 

 

53.4  The Contractor shall remove waste in a timely manner and disposed off at landfill sites 

after obtaining approval of Conservancy and Sanitation Engineering Department of 

Municipal Corporation of Jaipur for its disposal. 

 

53.5  Burning of wastes is prohibited. The Contractor shall not burn debris or vegetation or 

construction waste on the site but remove it in accordance with 50.1 above..  
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53.6  The Contractor shall make arrangement to dispose of metal scrap and other saleable 

waste to authorized dealer and make available to the Employer on request, records of 

such sales.    

 

54.0 Hazardous Waste Management 

 

54.1  If encountered or generated as a result of Contractor’s activity, then waste classified as 

hazardous under the “Hazardous Wastes (Management & Handling) Rules, 1989, 

amendments 2000, 2003” shall be disposed off in a manner in compliance with the 

procedure given in the rules under the aforesaid act.   

 

54.2 Chemicals classified as hazardous chemicals under “Manufacture, Storage and Import 

of Hazardous Chemical Rules, 1989 of Environment (Protection) Act, 1986 shall be 

disposed off in a manner in compliance with the procedure given in the rules under the 

aforesaid act.   

 

54.3 The contractor shall identify the nature and quantity of hazardous waste generated as a 

result of his activities and shall file a ‘Request for Authorisation’ with Jaipur Pollution 

Control Committee along with a map showing the location of storage area.  

 

54.4 Outside the storage area, the contractor shall place a ‘display board’, which will display 

quantity and nature of hazardous waste, on date. Hazardous Waste needs to be stored in 

a secure place 

 

54.5 It shall be the responsibility of the contractor to ensure that hazardous wastes are stored, 

based on the composition, in a manner suitable for handling, storage and transport. The 

labelling and packaging is required to be easily visible and be able to withstand 

physical conditions and climatic factors. 

 

54.6 The contractor shall approach only Authorised Recyclers of Hazardous Waste for 

disposal of Hazardous Waste, under intimation to the Employer. 

 

54.7 Submittal of all environment related documents and records pertaining to monitoring 

and trend analysis on key parameters such as but not limited to consumption/efficient 

use of resources such as energy, water, material such as cement, fly ash, iron and steel, 

recycle/reuse of waste etc that shall have demonstrated continual improvement in the 

implementation of Environmental management System. Failure to do so the employer 

shall impose appropriate penalty as indicated under penalty clause. 

 

55.0 Energy Management 

 

55.1  The contractor shall use and maintain equipment so as to conserve energy and shall be 

able to produce demonstrable evidence of the same upon Employer’s request. 

 

55.2  Measures to conserve energy include but not limited to the following: 

i) Use of energy efficient motors and pumps  

ii) Use of energy efficient lighting, which uses energy efficient luminaries 

iii) Adequate and uniform illumination level at construction sites suitable for the task 
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iv) Proper size and length of cables and wires to match the rating of equipment 

v) Use of energy efficient air conditioners 

 

55.3  The contractor shall design site offices maximum daylight and minimum heat gain. The 

rooms shall be well insulated to enhance the efficiency of air conditioners and the use of 

solar films on windows may be used where feasible.   

 

**** 
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PART - V: PENALTY AND AWARDS 
 

56.0  Charges to be recovered from contractor for unsafe act or condition 

 

56.1  JDA has built an image of safety conscious organisation meticulously over a 

period of seven years. Any reportable accident (fatality / injury) results in 

loss of life and/or property damage. These accidents not only result in loss 

of life but also damage the reputation of JDA. Most of the accidents are 

avoidable and caused preliminary due to contractors’ negligence. Hence 

JDA shall recover the cost of damages from the contractors for every 

reportable incident (fatality / injury). 

 

56.2  In addition every JDA work site is exposed to public scrutiny as the work is 

executed just on the right-of-way. Any unsafe act / unsafe condition 

observed by public further damages our reputation. Because of the non-

voluntary compliance of contractors to the condition of contract on she and 

project she manual, JDA has been forced to establish safety-enforcing 

organisation. The cost of established such organisation is to be recovered 

from contractors for all observed safety violations at sites. 

 

56.3  The following table indicates the Safety, Health and Environment violation (unsafe act / 

unsafe condition) and charges to be recovered from contractors subject to a maximum 

limit @ 0.1% of the contract value in addition to all other penalties / compensation./ 

liquidated damages.  

SL. 

NO. 

TOPIC UNSAFE ACT/UNSAFE CONDITION DEDUCTIBLE AMOUNT 

1.  SHE Policy & 

Plan 

i) SHE policy 

a) non-compliance of clause 4.1 

b) Inadequate coverage, not signed  

c) Not displayed at prominent 

locations 

Rs.5,000 per single violation, 

compounded to a maximum of  

Rs.25,000 at any single 

instance. 

ii) SHE plan: 

a) Not as per Employers’ content and 

coverage 

b) Delay in submission 

c) Not updated as per employer’s 

instruction as per clause 4.4 

d) Copies not provided to all required 

supervisors / engineers 

Rs.1,00,000 per single 

violation, compounded to a 

maximum of Rs.2,00,000 at 

any single instance. 

2.  SHE 

Organisation 

i) Not complying to the minimum 

manpower requirements as mentioned 

in General Instruction 

JDA/SHE/001/MPR/281105 

ii) Not filling up the vacancies created 

due to SHE personnel leaving the 

i) Rs.50,000 per month for 

first month and Rs.75,000 

for subsequent months 

 

ii) Rs.25,000 per month for 

first month and Rs.40,000 
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contractor within 14 days. 

iii) SHE organisation not provided with 

required Audio-visual and other 

equipments as per General Instruction 

DMRS/SHE/012/AVE/281105  

iv) Employing through outsourcing 

agencies and SHE personal are not in 

the payroll of the main contractor 

v) Disobedience / Improper conduct of 

any SHE personnel. 

vi) Chief SHE Manager not reporting 

directly to CPM of contractor. 

for subsequent months  

For items iii), iv), v) and vi)  

Rs.25,000 for first violation 

and Rs.35,000 for subsequent 

violations 

 

3.  SHE committee i) Failed to formulate or conduct SHE 

Committee meeting for any month 

 

 

ii) Contractor and Sub-contractor 

representatives not attending SHE 

Committee meetings 

iii) Failed to conduct Site inspection 

before conducting SHE Committee 

meeting 

iv) Failed to send SHE Committee 

Meeting minutes or Agenda to 

Employer in time 

v) Non-adherence of clause 7.7.1 

vi) Non-adherence of clause 7.9 

i) Rs.25,000 for the first 

violation and Rs.35,000 

for the subsequent 

violations 

ii) Rs.5,000 to the contractor 

of the member who had 

not attended the meeting 

for first violation and 

Rs.10,000 for subsequent 

violations. 

For item iii), iv), v) and vi) 

Rs.15,000 for first violation 

and Rs.25,000 for subsequent 

violations 

4.  ID card i) Non-adherence of clause 8.1, 8.2 and 

8.3 

Rs.10,000 for first violation 

and Rs.15,000 for subsequent 

violations 

5.  SHE Training i) Not complying to the requirements as 

mentioned in conditions of contract on 

SHE and project SHE manual with 

regard to: 

a) Induction training not given 

b) Supervisor/engineer/manager 

training not conducted as per clause 

9.6 

c) Refresher training as per clause 9.7 

and 9.11 not conducted  

d) Tool-box talk not conducted as per 

clause 9.8 

e) Skill development training not 

conducted as clause 9.9 

f) Daily Safety Oath not conducted as 

per clause 9.10 

g) Top management behaviour based 

SHE training conducted 

For item 1 a) to g) 

Rs.10,000 for first violation on 

and Rs.15,000 for subsequent 

violations 
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6.  SHE Inspection i) Not complying to the requirements as 

mentioned in conditions of contract on 

SHE and project SHE manual as per 

clause 10.0 

ii) Non compliance of clause 10.3.6 

Rs.15,000 for first violation 

and Rs.25,000 for subsequent 

violations 

7.  SHE audit Internal Audit: MARS 

i) Not conducted as per SHE Plan 

ii) Report not sent to Employer 

iii) Action not taken for any month 

For item i) to iii) 

Rs.20,000 for first violation 

and Rs.25,000 for subsequent 

violations. 

External Audit  

iv) Not conducted as per SHE Plan 

v) Report not sent to employer 

vi) Action not taken for any quarter 

For item iv) to vi) 

Rs.1,000 for first violation and 

Rs.15,000 for subsequent 

violations. 

8.  SHE 

Communication 

i) Important days to be observed for 

SHE awareness as furnished by 

employer not observed 

ii) Posters as furnished by Employer not 

printed and displayed 

i) Rs.10,000 for first 

violation and Rs.15,000 

for subsequent violations 

ii) 10,000 per contract 

9.  SHE Submittals 

 

i) Non compliance of clause 13.1 

ii) Non compliance of clause 13.2 

iii) Non compliance of clause 13.3 

For item i) 

Rs.10,000 for first violation 

and Rs.15,000 for subsequent 

violations 

 

For item ii) and iii)  

Rs.15,000 for first violation 

and Rs.20,000 for subsequent 

violations 

10.  Injury and 

Incidence 

reporting 

i) Fatal accidents 

ii) Injury accident 

iii) Abnormal delay in reporting accidents 

or will full suppression of information 

about any accidents / dangerous 

occurrence as per clause 14.1.4 

iv) Delay in informing about any 

accidents / dangerous incidents. 

v) Non-compliance of the clause 14.4 

i. Rs.1,00,000 for first 

fatality and Rs.2,00,000 

for every subsequent 

fatality. 

ii. Rs.25,000 for first 

grievously injured person 

and Rs.35,,000 for every 

subsequent grievously  

injured person (Grievous 

Injury as defined by 

Workmen Compensation 

Act) 

iii. Rs.75,000 for first 

violation and Rs.1,00,000 

for subsequent violations 

For items iv) and v) 

Rs.50,000 for first violation 

and Rs.1,00,000 for subsequent 

violations 

11.  Emergency Non-compliance of the clause 15.1,15.2, Rs.1,00,000 for non-
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preparedness 

Plan 

15.3, 15.4, 15.5 and 15.6  compliance of any of the 

clauses 

12.  Housekeeping i) Housekeeping maintenance register 

not properly maintained up to date 

ii) Surrounding areas of drinking water 

tanks / taps not hygienically cleaned / 

maintained 

iii) Office, stores, toilet / urinals not 

properly cleaned and maintained. 

iv) Required dustbins at appropriate 

places not provided / not cleaned. 

v) Stairways, gangways, passageways 

blocked. 

vi) Lumber with protruding nails left as 

such 

vii) Openings unprotected 

viii) Excavated earth not removed within a 

reasonable time. 

ix) Truck carrying excavated earth not 

covered / tyres not cleaned. 

x) Vehicles / equipments parked / placed 

on roads obstructing free flow of 

traffic 

xi) Unused surplus cables / steel scraps 

lying scattered 

xii) Wooden scraps, empty wooden cable 

drums lying scattered 

xiii) Water stagnation leading to mosquito 

breeding  

Rs.10,000 per single violation 

Compounded to a maximum of 

Rs.1,00,000 at any single 

instance 

13.  Working at 

Height / 

Ladders and 

Scaffolds 

i) Not using or anchoring Safety Belt 

ii) Not using Safety Net  

iii) Absence of life line or anchorage 

point to anchor safety belt 

iv) Non-compliance of clause 18.17 

v) Using Bamboo ladders  

vi) Painting of ladders 

vii) Improper usage (less than 1m 

extension above landing point, not 

maintaining 1:4 ratio) 

viii) Aluminium ladders without base 

rubber bush 

ix) Usage of broken / week ladders  

x) Usage of re-bar welded ladders  

xi) Improper guardrail, toe board, barriers 

and other means of collective 

protection 

xii) Improper working platform 

xiii) Working at unprotected fragile 

Rs.10,000 per single violation 

Compounded to a maximum of 

Rs.15,000 at any single 

instance 
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surface  

xiv) Working at unprotected edges 

14.  Lifting 

appliances and 

gear 

i) Non availability of fitness certificate 

as per clause 21.3 

ii) Documents not displayed on the 

machine or not available with the 

operator as per clause 21.4  

iii) Maximum Safe Working Load not 

written on the machine as per clause 

21.5  

iv) Non-compliance of 21.6 

v) Non-compliance of 21.7 

vi) Automatic safe load indicator not 

provided or not in working condition 

as per clause 21.8 

vii) Age of the operator less than 21 years 

or without any license and non-

compliance of other item as per clause 

21.9 

viii) Non-compliance of 21.10 

ix) Non-compliance of any of the items 

mentioned regarding rigging 

requirements as per clause 21.11 

x) Failure to submit method statement in 

case of all critical lifting  

xi) Person riding on crane.  

xii) Creating more noise and smoke 

xiii) Absence of portable fire extinguisher 

in driver cabin  

xiv) Fail to guard hoist platform 

xv) No fencing of hoist rope movement 

area  

xvi) Hoist platform not in the horizontal 

position  

Rs.10,000 per single violation 

Compounded to a maximum of 

Rs.25,000 at any single 

instance 

15.  Launching 

operation 

Non-adherence of any of the provisions 

mentioned in clause 22.2 

Rs. 50,000 for first violation 

and Rs.1,00,000 for subsequent 

violations . 

16.  Site Electrical 

safety 

i) Non-compliance of clause 26.1.1 

ii) Non-compliance of clause 26.2.4, 

26.2.5 

iii) Non-compliance of clause 26.3.1 

iv) Non-compliance of clause 26.7, 26.8 

and 26.9.1 

v) Non-compliance of clause 26.10 and 

26.13 

vi) Non-compliance of clause 28.3.2 

vii) Exposed electric lines (fermentative 

damage) and circuits in the workplace. 

Rs.10,000 per single violation 

Compounded to a maximum of 

Rs.50,000 at any single 

instance 
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viii) Inserting of bare wires into the socket 

ix) Improper grounding for the electrical 

appliances 

x) Electrical cables running on the 

ground 

xi) Non-compliance clause 27.0 

17.  Hand tools and 

Power tools 

i) Non-compliance of clause 28.0 Rs.10,000 per single violation 

Compounded to a maximum of 

Rs.1,00,000 at any single 

instance 

18.  Gas Cutting  ii) Wrong colour coding of cylinder. 

iii) Cylinders not stored in upright 

position. 

iv) Flash back arrester, non-return valve 

and regulator not present or not in 

working condition. 

v) Fail to put cylinders in a cylinder 

trolley. 

vi) Damaged hose. 

vii) Using domestic LPG cylinders  

viii) Fail to store cylinder 6.6m away from 

fire prone materials 

ix) Fail to use hose clamps 

x) Fire extinguisher not placed in the 

vicinity during operation  

Rs.10,000 per single violation 

Compounded to a maximum of 

Rs.50,000 at any single 

instance 

19.  Welding  i) Voltmeter and Ammeter not working  

ii) Improper grounding and return path. 

iii) Damaged welding cable 

iv) Bare openings in the cable. 

v) Non-availability of separate switch in 

the transformer 

vi) Non-availability of main switch 

control to switch off power to the 

welding unit. 

vii) Usage of reinforcement rod as return 

conductor 

viii) Damaged holder 

ix) Fire extinguisher not placed in the 

vicinity during operation 

Rs.10,000 per single violation 

Compounded to a maximum of 

Rs.50,000 at any single 

instance 

20.  Fire precaution i) Smoking and open flames in fire 

prone area  

ii) Using more than 24V portable 

electrical appliances in the fire prone 

area 

iii) Not proper ventilation in cylinder 

storage area. 

iv) Absence of fire extinguishers 

Rs.5,000 per single violation 

Compounded to a maximum of 

Rs.25,000 at any single 

instance. 
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v) Fire extinguishers not refilled once in 

a year. 

vi) Fire extinguisher placed in a not easily 

accessible location 

21.  Excavation, 

Tunnelling and 

confined space  

i) Non-compliance of clause 34.1.1 

ii) Non-compliance of clause 34.2.3 

iii) Non-compliance of clause 34.3 

For any item from i) and ii) 

Rs.10,000 per single violation 

Compounded to a maximum of 

Rs.50,000 at any single 

instance. 

For item iii) 

Rs.10,000 per first violation 

and Rs.50,000 for subsequent 

violations 

22.  Work permit 

system  

i) Non-compliance of clause 35.2 

ii) Non-compliance of clause 21.11.9 

For item I) and ii) 

Rs.50,000 per first violation 

and Rs.1,00,000 for subsequent 

violations 

23.  Traffic 

Management 

i) Non-compliance of clause 36.4.1 

ii) Non-compliance of clause 36.8.3 

iii) Non-compliance of clause 36.9.2 

iv) Non-compliance of clause 36.9.3 

v) Non-compliance of clause 36.9.7 

vi) Non-compliance of clause 36.9.8 

Rs.50,000 per first violation 

and Rs.1,00,000 for subsequent 

violations 

a) Barricades  

i) Not Cleaned 

ii) Not in alignment  

iii) Not numbered 

iv) Not painted 

v) Red lights / reflectors not working 

vi) Damages not repaired 

vii) Not secured properly 

viii) Barricade inspector not employed 

ix) Protruding parts / portions repaired  

x) Barricades maintaining register not 

properly maintained up to date 

Rs.25,000 per single violation 

Compounded to a maximum of 

Rs.50,000 at any single 

instance 

b) Contractor Vehicles 

i) Over loading of vehicles 

ii) Unfit drivers or operators 

iii) Unlicensed vehicles 

iv) Absence of traffic marshals 

v) Absence of reversing alarm 

vi) Absence of fog light (at winter) 

vii) Power / hand brakes not in working 

condition. 

Rs.5000 per single violation 

Compounded to a maximum of 

Rs.10,000 at any single 

instance 
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c) Splashing of Bentonite on roads / non-

cleaning of tyres of dumpers and transit 

mixers 

i) Mishandling of bentonite like 

splashing of bentonite outside 

specified width of barricading  

ii) Non-cleaning of tyres of dumpers and 

transit mixers before leaving the site 

and thereby creating a traffic safety 

hazard to road users. 

For item i) and ii) 

a) Rs.10,000 on first 

observation. 

b) Rs. 20,000 on second 

observation 

c) Rs. 30,000 on third and 

subsequent observations 

24.  Batching plant / 

Casting yard 

Non-adherence of any of the provisions 

mentioned in clause 38.0. 

Rs. 10,000 for single violation 

compounded to a maximum of 

Rs.1,00,000 at any single 

instant. 

25.  PPE i) Not having  

ii) Not wearing (or) using and kept it 

elsewhere 

iii) Using damaged one 

iv) Using wrong type  

v) Using wrong colour helmet or helmet 

without logo 

vi) Using for other operation (e.g. Using 

safety helmet for storing materials or 

carrying water from one place to 

other) 

vii) Not conforming to BIS standard 

viii) Non-compliance of clause 39.6, 39.7 

and 39.8 

From item i) to vi). 

Rs.200 per single violation  

 

For item vii) 

Rs.10,000 for first violation 

and Rs.50,000 for subsequent 

violations 

For item viii) 

Rs.50,000 for first violation 

and Rs.1,00,000 for subsequent 

violations 

26.  Occupational 

Health 

i) Fail to conduct Medical examination 

to workers 

ii) Absence of ambulance van & room 

iii) Workers not having ID card 

iv) Inadequate number of toilets 

v) Toilets not cleaned properly 

vi) Absence of water facilities for toilets 

and washing places 

vii) Toilet placed more than 500m from 

the work site 

viii) Absence of drinking water 

ix) Absence of first-aid person in work 

site. 

x) Absence or inadequacy of first-aid 

box. 

xi) Misuse of first-aid box. 

xii) First-aid box not satisfy the minimum 

Indian standard.  

xiii) Smoking inside the construction site 

Rs.10,000 per single violation 

Compounded to a maximum of 

Rs.25,000 at any single 

instance 
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xiv) Drink and drive or work 

xv) Excessive noise and vibration 

xvi) Canteen not provided 

xvii) Food stuff not served on no loss no 

profit basis 

xviii) Creche not provided 

xix) Accommodation not provided as per 

BOCWA  

xx) Fumigation / insecticides not sprayed 

to prevent Mosquito breeding 

xxi) Non-compliance of clause 44.1 and 

44.2 

27.  Labour Welfare 

measures  

i) Non adherence of Labour welfare 

provisions of BOCWA 

ii) Fail to register establishment and 

display the registration certificate at 

workplace 

iii) Absence of workers register and 

records 

iv) Absence of muster roll and wages 

register  

v) Fail to display an abstract of 

BOCWA and BOCWR 

Rs.10,000 per single violation 

Compounded to a maximum of 

Rs.20,000 at any single 

instance 

28.  Environmental 

Management 

i) Tyre wash facility not provided 

ii) Spillage from vehicles not arrest 

iii) Air monitoring not practiced 

iv) Noise monitoring not practiced 

v) The values of air monitoring and 

noise monitoring not with in 

acceptable limits 

vi) Dust control measures at sites not 

practiced 

vii) Improper disposal of debris / residues  

Rs.10,000 per single violation 

Compounded to a maximum of 

Rs.20,000 at any single 

instance 

 

56.4 Without limiting to the unsafe acts and or conditions mentioned above in clause 56.3 

the Employer shall have the right to deduct charges for any other unsafe act and or 

condition depending upon the gravity of the situation on a case-to-case basis. The 

charges shall be in comparison with that of the similar offence indicated in clause 56.3. 

57.0  Stoppage of work  

 

57.1 The Employer shall have the right to stop the work at his sole discretion, if in his 

opinion the work is being carried out in such a way that it may cause accidents and 

endanger the safety of the persons and / or property, and / or equipments. In such cases, 

the contractor shall be informed in writing about the nature of hazards and possible 

injury / accident. 
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57.2 The contractor shall not proceed with the work until he has complied with each 

direction to the satisfaction of Employer 

 

57.3 The Contractor shall not be entitled for any damages / compensation for stoppage of 

work, due to safety reasons and the period of such stoppage of work shall not be taken 

as an extension of time for Completion of the Facilities and will not be the ground for 

waiver of levy of liquidated damages. 

 

58.0 Awards 

 

The following categories will be considered for awards as per the scheme in practice 

and discretion  of Employer 

i) For every safe million man hour working without any reportable incidents 

ii) Zero fatality contracts 

iii) 100% adherence to voluntary reporting of all accidents throughout the currency 

of contract 

iv) Safest project team of the year. 

v) Best SHE team of the year. 

vi) Safest Contractor of the year. 
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JAIPUR DEVELOPMENT AUTHORITY, JAIPUR 
 

 

APPENDIX NO.: 1 
 

 
Memorandum of Understanding between JAIPUR DEVELOPMENT AUTHORITY (JDA) 

and the Contractor for safe execution of contract work 

 
This Memorandum of Understanding is made and executed by and between JAIPUR 

DEVELOPMENT AUTHORITY (JDA), or their authorized representative(s), hereinafter referred to 

as “EMPLOYER” (which expression shall wherever the context so requires or admits be deemed 

to mean and include its successors in business and assigns) of the one party 
 

AND 
 
M/s __________________________________________________________________ having its 

registered office at ______________________________________________________________ 
 
hereinafter referred to as the “CONTRACTOR” (which expression shall wherever the context so 

requires or admits be deemed to mean and include its successors in business and assigns) of the 

other party 
 
WITNESSETH THAT 
 
WHEREAS the EMPLOYER gives highest importance to the occupational safety, health and 

environment during execution of work, seeks cooperation from the CONTRACTOR in this 

endeavor. 

 
Thus, this Memorandum of Understanding is for promoting the safety, health and environment 

aspects required to be followed at workplace/site and will be applicable to any site job to be done 

by the CONTRACTOR 
 

AND 
 
WHEREAS the CONTRACTOR has read all the terms and conditions of the EMPLOYER and 

whereas the CONTRACTOR has studied the following documents: 
 

(a) Tender Documents, including Notice Inviting Tender, General Conditions, Special 

Conditions, 
 

(b) Conditions of Contract on Safety, Health and Environment and Project Safety, Health 

and Environment Manual. 
 

(c) Building and Other Construction Workers (Regulations of Employment and Conditions of 

Service) Act 1996, Central Rules 1998 and subsequent Rajasthan Government Rules 

2002, Building and Other Construction Workers Welfare Cess Act 1996 and Rules 1998 

and Rajasthan Building and Other Construction Workers’ Welfare Board Rules and 
 

(d) Indian Electricity Act 2003 and Rules 1956. 
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(e) Corresponding International / Bureau of Indian Standard Codes. 
 
 
The amendments to any of the above rules and any other rules & regulations or procedures, 

circulars, notices & advices laid down by the EMPLOYER from time to time. 

 
Now it is hereby AGREED AND DECLARED by and between the EMPLOYER and the 

CONTRACTOR as follows: 

 
Clause - I The CONTRACTOR shall abide by the terms and conditions stipulated in  

Condition of Contract on Safety, Health & Environment and Project Safety,  
Health & Environment Manual. 

 
Clause - II The CONTRACTOR shall undertake full responsibility for safe execution of  

job at work place/site and safety of his personnel and adjoining road users  
during work. 

 
Clause - III Without giving any prior notice, the EMPLOYER shall from time to time be  

entitled  to  add/or  amend  any or  all  terms  and  conditions  with  a  view  to  
improving safety and occupational health of personnel and safety of work, 
with immediate effect and the same shall be binding on the CONTRACTOR.  
The contractor agrees to implement all such amendments, which shall be laid  
down by the EMPLOYER. 

 
Clause - IV Besides following the guidelines, safety rules and regulations, safety codes  

given in  various  safety  procedures/documents  mentioned  above,  the  
CONTRACTOR shall also prepare detailed method statement which includes 
job safety analysis wherever there are complicated and hazardous/high risk  
working involved and get it approved from Employer before execution of work. 

 
Clause - V Any  negligence  or  violation  in  implementing  any  of  the  provision  of  the  

conditions of contract on Safety, Health & Environment and JDA project  
Safety,  Health  &  Environment  Manual  shall  be  viewed  seriously  and  the  
contractor is liable to compensate the employer for the loss of reputation. The 
cost of damage shall be fixed on case-to-case basis. 

 
 
In witness thereof the Parties hereto by representatives duly authorised have executed this 

Memorandum of Understanding on ____________________ day of ________________ 20____. 

 
Signed on Signed on 
 
For and on behalf of JDA For and on behalf of (Contractor) 

 
__________________________ __________________________ 

 
Signature: Signature: 

 
Name: Name: 

 
Title: Title: 
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JAIPUR DEVELOPMENT AUTHORITY, JAIPUR. 
 
 

APPINDIX No. 2. 
 

Safety, Welfare and Occupational Health requirements as per  
 

BOCW Act 1996 and Rules 1998 and Rajasthan Building and  
 

Other Construction Workers Rules 2009 

 
(This list has been prepared in chronological order with primary importance to Section of Act and 
secondary importance to Rules) 

 
S -   Refers relevant Sections in BOCWA  
R -   Refers relevant Rules in BOCWR  
C -   Refers relevant Chapter No. in BOCWR 

 

  
Sl. 

 Relevant Sections / Rules in 
 

  Items BOCWA and BOCWR and  

  
No.  

   
DBOCWR  

    
 

    
 

  1. Registration of establishment S – 7, 
 

    R – 23 to 27 
 

    
 

  2. Display of registration certification at workplace R – 26 (5) 
 

    
 

  3. Hours of work S – 28 
 

    R – 234 to 237 
 

    
 

  4. Register of overtime S – 28; S – 29 
 

    R – 241(1) Form XXII 
 

     

  5. Weekly rest and payment at rest R – 235 
 

     

  6. Night shift R – 236 
 

     

  7. Maintenance of workers registers and records S – 30 
 

    R – 238 
 

    
 

  8. Notice of commencement and completion S – 46 
 

    R – 239 
 

    
 

  9. Register of persons employed as building workers R – 240 
 

     

  10. Muster roll and wages register R – 241(1) (a); Form XVI and XVII 
 

     

  11. Payment of wages R – 248 
 

     

  12. Display of notice of wages regarding R – 249 
 

     

  13. Register of damage or loss R – 241(1)(a); Form XIX, XX, XXI 
 

     

  14. Issue of wages book R – 241(2)(a); Form XXIII 
 

     

  15. Service certificate for each workers R – 241(2)(b); Form XXIV 
 

     

  16. Display an abstract of BOCWA and BOCWR R – 241(5) 
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17. Annual return R – 242; Form XXV 
 

   
 

18. Drinking water S – 32 
 

   
 

19. Latrines and Urinals S – 33 
 

  R - 243 
 

   
 

20. Accommodation S – 34 
 

   
 

21. Crèches S – 35 
 

   
 

22. First-aid boxes S – 36 
 

  R – 231 and Schedule III 
 

    

23. Canteens S – 37 
 

  R – 244 
 

    

24. Food stuff and other items served in the canteens R – 245 
 

    

25. Supply of tea and snacks in work place R – 246 
 

    

26. Food charges on no loss no profit basis R - 247 
 

    

27. Rajasthan BOCW welfare Board Rules R – 250 to 296 
 

    

28. Safety committee S – 38 
 

  R – 208 
 

    

29. Safety officer S – 38 
 

  R – 209 and Schedule VII 
 

    

30. Reporting of accidents and dangerous S – 39 
 

 occurrences R – 210  

   

   
 

31. 
Procedure for inquiry in to the causes of 
accidents R – 211 

 

   
 

32. Responsibility of employer S - 44 
 

  R – 5 
 

    

33. Responsibility of Architects, Project engineer and R – 6 
 

 Designers  
 

    

34. Responsibility of workmen R – 8 
 

    

35. Responsibility for payment of wages and S – 45 
 

 compensation  
 

    

36. Penalties and Procedures S – 47; S – 55 
 

    

37. Excessive noise, vibration etc R – 34 
 

    

38. Fire Protection R – 35 
 

   
 

39. Emergency action plan R – 36 
 

   
 

40. Fencing of motors R – 37 
 

   
 

41. Lifting of carrying of excessive weight R – 38 
 

   
 

42. Health, Safety and Environmental Policy R – 39 
 

   
 

43. Dangerous and Harmful Environment R – 40 
 

   
 

44. Overhead protection R – 41 
 

   
 

45. Slipping, Tripping, Cutting, Drowning and Falling R – 42 
 

 Hazards  
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 46. Dust, Gases, Fumes, etc R – 43 
    

  47. Corrosive substance R – 49 
    

  48. Eye Protection R – 45 
    

  49. Head Protection and other protection apparel R – 46; R – 54 
    

  50. Electrical Hazards R – 47 
    

  51. Vehicular traffic R – 48 
    

  52. Stability of structure R – 49 
    

  53. Illumination R – 50; R – 124 
    

  54. Stacking of materials R – 51 
    

  55. Disposal of debris R – 52 
    

  56. Numbering and marking of floors R – 53 
    

  57. Lifting appliances and gears C – VII; R – 55 to 81 
    

  58. Runways and Ramps C – VIII; R – 82 to 85 
    

  59. Working on or adjacent to water C – IX; R – 86 & 87 
    

  60. Transport and earthmoving equipments C – X; R – 88 to 95 
    

  61. Concrete work C – XI; R – 96 to 107 
    

  62. Demolition C – XII; R – 108 to 118 
    

  63. Excavation and Tunnelling works C – XIII; R – 119 to 168 
    

  64. Ventilation R – 153 
    

  65. 
Construction, repair and maintenance of step 
roof C – XIV; R – 169 to 171 

    

  66. Ladders and Step ladders C – XV; R – 172 to 174 
    

  67. 
Catch platform and hoardings, chutes, safety 
belts C – XVI; R – 175 to 180 

   and nets   
    

  68. Structural frame and formworks C – XVII; R – 181 to 185 
    

  69. Stacking and unstacking C – XVIII; R – 186 & 187 
    

  70. Scaffold C – XIX; R – 188 to 205 
    

  71. Cofferdams and Caissons C – XX; R – 206 to 211 
    

  72. Explosives C – XXI; R – 212 & 213 
    

  73. Piling C – XXII; R – 214 to 222 
    

  74. Medical Examination for building and other R – 81; R – 223(a)(iii) and 
   construction worker, Crane operator an Transport Schedule XII 
   vehicle drivers   
    

  75. Medical examination for occupational health R – 223(a)(iv) 
   hazards   
    

  76. Charging of workers for Medical Examination R – 223(b) 
    

  77. Occupational health centres and Medical officers R – 225 and Schedule X &XI 
    

  78. Ambulance van & room R – 226 & 227 and Schedule IV & 
    V 
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79. Stretchers R – 228 
   

80. Occupational health service for building workers R – 229 
   

81. Medical examination for occupational health R – 223(a)(iv) 
 hazards  
   

82. Emergency care services and emergency R – 232 
 treatment  
   

83. Panel of experts and agencies Central Rule 250 

  Delhi Rule 297 
   

84. Power of inspectors Central rule 251 

  Delhi rule 298 
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JAIPUR DEVELOPMENT AUTHORITY,JAIPUR. 
 

APPENDIX NO.: 3 
 
 

SITE SHE PLAN 

 
Contract No 

 
Contractor Name 

 
Project Name 

 
1. Project Highlights 

 
i) Title of the content  
ii) Contractor Number  
iii) Brief scope of work 

 
iv) Location map/ key plan 

 
v) Period of the project 

 

2. SHE Policy 

 
3. Site Organisation Chart  

Chart indicating reporting of SHE personnel 
 

4. Roles & Responsibility 
 

Individual responsibility of the 
 

i) Project Manager 
 

ii) Construction Manager 
 

iii) Construction Supervisors  
iv) SHE Committee Members  
v) SHE In charge 

 
vi) Site Engineers 

 
vii) First Line Supervisors  
viii) Sub-contractors 

 
5. SHE Committee 

 
i) Details - Chairman, Members, Secretary and Employer’s representative,  
ii) Procedures for effective conduct of meeting 

 
6. SHE Training 

 
7. Subcontractor Evaluation, Selection and Control 

 
8. SHE Inspection 

 
9. SHE Audit 

 
10. Accident Investigation And Reporting Procedures 

 
11. Occupational Health Measures 
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     12. Labour Welfare Measures  

13. Risk assessment and mitigation procedures 
  

14. Safe Work Procedures 

 i) Work at Height 

 ii) Structural Steel Erection 

 iii) Launching of segments 

 iv) Floor, Wall Openings and Stairways 

 v) Welding, Cutting and Bracing 

 vi) Lifting appliances 

 vii) Work Permit Systems 

 viii) Electrical Equipments 

 ix) Mechanical Equipments 

 x) Excavation 

 xi) Fire Prevention 

 xii) Hazardous Chemicals and Solvents 

 xiii) Ionising Radiation 

 xiv) Lighting 

 xv) Abrasive Blasting 
  

15. Work Permit System 
  

16. List of standard job specific PPEs to be used in the site 
  

17. Maintenance of Regime for construction Equipment and Machinery 
  

18. Traffic management 
  

19. Housekeeping 
  

20. Environmental Management 
  

21. Emergency Management 
  

22. Visitors and Security arrangement 
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JAIPUR DEVELOPMENT AUTHORITY, JAIPUR 
 

 

APPENDIX NO.: 4 
 

 

WORKPLACE POLICY ON HIV/AIDS PREVENTION & CONTROL 
FOR WORKMEN ENGAGED BY CONTRACTORS 

 

 
“Being mobile in and of itself is not a risk factor for HIV infection. It is the situations 
encountered and the behaviours possibly engaged in during mobility or migration that 

increase vulnerability and risk regarding HIV / AIDS.” 
 

UNAIDS, Technical update on ‘Population, Mobility and AIDS’, February 2001, 

p.5 

 

JAIPUR DEVELOPMENT AUTHORITY (JDA) recognizes HIV / AIDS as a 
developmental challenge and realizes the need to respond to it by implementing regular 
HIV / AIDS prevention programmes and creating a non-discriminatory work 
environment for HIV infected workmen engaged by contractors. For the purpose of 
making conscientious, sensitive and compassionate decision in addressing the realities of 
HIV / AIDS, JDA has established these guidelines based on ILO code of practice on HIV 
/ AIDS. 

 
 Creating awareness through professional agency using IEC (Information, 

Education and Communication) package specially designed for migrant workers. 

 
 Institutional capacity building by training the project implementation team, 

Safety, Health & Environment (SHE) Managers, establishing linkages for 
efficient diagnosis and treatment of the affected workers, effective monitoring of 
implementation and documentation for further learning. 

 

 Establishing peer educators by selecting them in consultation with contractors 
and training them through professional agencies so that they become focal point 
for any information, education and awareness campaigns among the workmen 
throughout the contract period. 
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JAIPUR DEVELOPMENT AUTHORITY, JAIPUR 
 

 

General Instruction :  JDA/SHE/GI/001/MPR/200106 
 

 
MINIMUM MANPOWER REQUIREMENTS OF SHE ORGANIZATION BASED ON CONTRACT 

VALUE 
 

    1   2     3      4      5   6  
 

                                

 Awarded   Chief   Senior SHE   Junior SHE   Safety   Senior SHE  Junior SHE  
 

 Contract value   SHE   Manager   Manager   Steward   (Electrical)  (Electrical)  
 

 (in Cr.)   Manager                   Engineer  Engineer  
 

                              
 

 

Upto 2 
 

- 
  

- 
   

1 
           

- 
  

1 
  

                     
 

                               
 

 

Upto 10 
 

- 
  

1 
                

1 
       

                          
 

                               
 

 

Upto 25 
 

1 
             

Refer 

   

1 
       

                        
 

                             
 

 

Upto 100 
 

1 
  

Refer 

  

Refer 
  

Note 1 
   

1 
  

  

Refer 
  

              
 

                     
 

      Note 1            Note 2  
 

                       
 

 

Upto 250 
 

1 
  

Note 1 
              

1 
       

                        
 

                           
 

                               
 

 

More than 250 
 

1 
                   

1 
       

                           
 

                            
 

                       
 

    7   8   9    10   11   12    13  
 

                        

    

*Junior 
  

Occupatio 
 

Environ 
 

Senior SHE 
 

Barricade 
  

House 
  

Labour 
  

              
 

    SHE   nal Health   mental   (Traffic)  Maintena   Keeping Welfare  
 

          

Engineer 
     

    (Fire)   officer with  Manager      nce   Squad   Officer  
 

                      

 Awarded   Manager   Necessary       (Refer  Squad         
 

 Contract value  /   Nursing       Note4)   (Refer         
 

 (in Cr.)   **Senior   Assistants            Note4)         
 

    

SHE 
  

(Refer 
                        

                             
 

    (Fire)   Note3)                        
 

    Manager                            
 

                          

 Upto 2  -  -   -    -           -  
 

                          

 Upto 10  -   1 (PT)  1    1           1  
 

                          

 Upto 25  1*   1 (PT)  1    1           1  
 

                          

 Upto 100  1*   1 (FT)  1    1    
Refer 

  
Refer 

 1  
 

                             

                          

1 with 
 

 

                     Note 5   Note 6    
 

                          
 

 Upto 250  1**   2(FT)  1    1            support  
 

                              

staff 
  

                               
 

                                

           

1 with 
                 

1 with 
  

                             
 

                              

 More than 250  2**   2(FT)   support    1            support  
 

            

staff 
                 

staff 
  

                              
 

                                 

 
Note 1: Adequate, qualified and trained SHE Professionals with required support staff 

to be deployed at each worksite at each shift. 
 
 



Construction of SIX Lane ROB in lieu of LC-
70,  Sitapura on JP-SWM Railway line, Jaipur             

      Section 7 - Conditions for 
Contract for SHE     

 

 

267 

 

 
 
 
Note 2:     Adequate, qualified and trained Electrical Engineers / supervisors to be deployed at 

each worksite at each shift. 
 
Note 3: (PT) means Part-Time and (FT) means Full-time. 
 
Note 4:       Senior SHE (Traffic) Engineer Post and Barricade Manager (including the staff) Posts 

are applicable to contracts where the work has to be executed either below or over 
the right-of-way like Viaduct, Tunnel Contracts wherein erection and maintenance of 
barricades are paramount important. 

 
Note 5: One Barricade Manager supported by required supervisors and workmen 
 
Note 6: One Housekeeping Manager supported by required supervisors and workmen 
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JAIPUR DEVELOPMENT AUTHORITY, JAIPUR 
 

 

General Instruction : JDA/SHE/GI/002/QE/281105 
 

 
MINIMUM QUALIFICATION AND EXPERIENCE FOR (SHE) SAFETY, ELECTRICAL, 

ENVIRONMENTAL, TRAFFIC ENGG. AND OCCUPATIONAL HEALTH PROFESSIONALS 

 

Sl. 
Designation 

 
Qualification 

Experience 
 

No  
(in years)  

   
 

     

1 Chief SHE The Chief SHE Manager shall have qualified in any of the 2 {for all 
 

 Manager following degree/diploma: category 
 

  i) Post Graduate Diploma in Industrial Safety & except (iv) 
 

  

and 5yrs for 
 

   Environmental Management (PGDISEM) from  

   

category (iv)} 
 

   National Institute of Industrial Engineering,  

    
 

   Mumbai  
 

  ii) M.E. in Industrial Safety from NIT, Trichy, Tamil  
 

   Nadu  
 

  iii) M.E.  in  Industrial  Safety  from  Mepco  Schlenk  
 

   Engineering College, Sivakasi, Tamil Nadu  
 

  iv) B.E. in Fire and Safety Engg. From Cochin  
 

   University of Science and Engg. Cochin, Kerala  
 

  v) B.E. with advanced Safety Management Diploma  
 

   from CLI / RLI Mumbai / Chennai / Kolkata and  
 

   Kanpur.  
 

  vi) B.E / B.Arch., with one year Full Time advanced  
 

   Safety diploma from NICMAR, Hyderabad.  
 

  vii) B.E / B.Tech with any other equivalent State and  
 

   Central Govt. recognized full time Degree /  
 

   Diploma in Safety.  
 

  viii) International qualifications like CSP (Certified  
 

   Safety Professional), NEBOSH, MIOSH, MSISO  
 

   etc.  
 

2 Senior SHE As stated in Sl. No:1 and in addition the following 2 {for 
 

 Manager categories: category (i), 
 

  i) B.Sc.(Physics/Chemistry/Maths)  with one year (ii) and (iii) 
 

  

only} 
 

   Full Time advanced Safety diploma from NICMAR,  

     

   Hyderabad  
 

  ii) B.Sc. / Diploma in Engg. with advanced Safety  
 

   Management Diploma from CLI / RLI / Mumbai /  
 

   Chennai / Kolkata and Kanpur.  
 

  iii) B.Sc. (Physics/Chemistry/Maths) with One year  
 

   Full Time diploma in Safety Engineering offered by  
 

   West Bengal State Technical Education  
 

   Departments and similar courses by other states.  
 

  iv) Any Graduate or diploma holder with 7 years of  
 

   work experience in full fledged SHE department of  
 

   any Public Sector / Leading Private Sector / MNC /  
 

   with prior approval of employer on a case to case  
 

   basis  
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3 Junior SHE i) Degree in Science / Diploma in Engineering with 2 (for 
 

 Manager  Govt. recognized safety diplomas from  category (i) 
 

   Correspondence course of recognized only) 
 

   University, National and State Productivity Councils,  
 

   Other State Technical Education Boards etc.  
 

  ii) Any Graduate or diploma holder with 5 years of work  
 

   experience in full fledged SHE department of any  
 

   Public Sector / Leading Private Sector / MNC / with  
 

   prior approval of employer on a case to case basis  
 

    
 

4 Safety Any basic qualification with any SHE related certificate 2 
 

 Steward courses.  
 

     

5 Senior SHE Degree in Electrical Engineering + Govt. recognized 2 
 

 (Electrical) Electrical License holder  
 

 Manager    
 

     

6 Junior SHE Diploma in Electrical Engineering + Govt. recognized 1 
 

 (Electrical) Electrical License holder  
 

 Manager    
 

     
 

7 Senior SHE i) B.E. (Fire) from National Fire Service College, 2 (for 
 

 (Fire)  Nagpur category (i) 
 

 Manager ii) B.E (Fire & Safety) from Cochin University and (ii) only) 
 

    

  iii) Graduate with any Govt. recognized diploma in Fire  
 

   Safety with 5 years of experience  
 

8 Junior SHE Any Diploma holder with any Govt. recognized diploma in 1 
 

 (Fire) Manager Industrial Fire Safety.  
 

     

9 Occupational MBBS with Govt. recognized degree/diploma in Industrial/ 1 
 

 Health Officer occupational health  
 

     

10 Environment Govt. recognized PG Degree / PG Diploma / Degree in 2 
 

 Manager Environmental Engineering / Science  
 

     

11 Senior SHE Govt. recognized PG Degree / Degree / Diploma in 1 
 

 (Traffic) Traffic/Transportation Engineering or Planning  
 

 Engineer    
 

     

12. House Any Diploma in Engineering 1 
 

 Keeping    
 

 Squad -    
 

 Manager    
 

     

13 Barricade Any Diploma in Engineering 1 
 

 Manager    
 

     

14 Labour Any Degree with Govt. Recognized Degree / Diploma / P G 2 
 

 Welfare Diploma in Labour Welfare related fields like Law,  
 

 Officer Personnel / Industrial Relations etc.  
 

      

 
Note 1: In some extraordinary cases where the candidate had earlier worked in JDA Projects 

they can be considered for the following posts: 
i) Senior SHE Manager  
ii) Junior SHE Manager  
iii) Safety Steward  

 
           depending upon the qualification and no. of years of experience on a case-to-case basis    
           even if    they do not possess the prescribed qualification as listed above.      
  Note 2: In all other cases other than listed under Note 1 irrespective their earlier experience  
            with JDA projects the candidates shall qualify as specified above. 
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JAIPUR DEVELOPMENT AUTHORITY, JAIPUR 
 

MINIMUM REQUIREMENTS OF SHE MONITORING AND AUDIO-VISUAL EQUIPMENTS 

 
1. For the purpose of minimum requirements of Audio-visual and Other equipment the 

contracts are categorized into the following groups: 

 

Contract Value (Initial awarded value of contract) Group 
  

Upto 25 Cr A 
  

Upto 100 Cr B 
  

Upto 250 Cr C 
  

More than 250 Cr D 
  

 
2. Every contractor falling into the above groups shall provide the following minimum required 

audio visual aids for conducting weekly review, monthly safety committee and other post 
review meeting of all fatal and major incidences effectively. These audio-visual equipments 
are a must for conducting periodical in-house safety presentations in the training 
programmes. 

 
3. In addition to the above portable hand held digital sound level meter (SLM) and portable 

hand held digital lux meter are also to be provided. 
 

 

     SHE monitoring and Audio-Visual 
 

  Sl. SHE monitoring and Audio-Visual   equipment required for   
 

  No Equipment details  Group A  Group B Group C  Group D 
 

     Contract  Contract Contract  Contract 
 

            

  1. Portable hand held Digital Sound  
1 

 
1 1 

 
1 

 
 

   
Level Meter (SLM)     

 

           
 

            

  2. Portable hand held Digital Lux Meter  1  1 1  1  
 

            

  3. Laptop Computer with standard         
 

   configuration including multi media  1  1 1  1  
 

   Facilities         
 

            

  4. Colour Printer  1  1 1  1  
 

            

  5. Computer projector with screen  -  1 1  1  
 

            

  6. Overhead projector  1       
 

             

  7. 35mm Camera (For taking accident         
 

 

investigation photos in which case the 
 

1 
 

1 1 
 

1 
 

 

       
 

   images can not be easily altered)         
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8. 

Digital camera with flash of 
minimum 

1 1 1 
 

2  

4 mega pixel and video 
facility 

 
 

   

      
 

       
 

9. 
Digital still camera with flash 
of 

1 2 4 
 

6  

minimum 4 mega pixel 
  

   

      
 

10. 
Portable loudspeaker (for 
tool-box talk 

1 1 2 
 

6  

 
and emergency purpose)  

 

      
 

      
 

11. 
Communication facility like 
mobile 

For all supervisors and 
managers/engineers 

 

 phone, walky-talky etc 
working in Safety, Health 
& Environment  

 

        

12. 
Accident investigation Kit 
containing 1 1 1  2 

 

 the following:      
 

        

a) Chalk piece for marking      
 

        

b) 
Measuring tape for 
measuring      

 

  
Flexible tape – 2m 
length      

 

  
Metal Foot long 
scale and      

 

  Metal tape – 30m      
 

        

c) Equipment tags      
 

        

d) Multipurpose Flash light      
 

        

e) Barrier tape of 20m length      
 

        

f) 
Accident investigation Forms 
and      

 

 checklists      
 

       
 

g) 
Enough Paper for witness 
recording      

 

 and other noting      
 

        

h) 
Emergency Phone Numbers 
list      
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JAIPUR DEVELOPMENT AUTHORITY, JAIPUR 
 

Topics for First day at work SHE orientation training of 
Workmen 

 
1. Hazard Identification Procedure 

 
Hazards on site:  
 Falls


 Earthing work


 Electricity


 Machinery
 Handling materials
 Transport
 Site housekeeping
 Fire



2. Personal Protective Equipment 
 

 What is available?


 How to obtain it?


 Correct use and care



3. Health 
 

 Site welfare facilities


 Potential health hazards


 First Aid/CPR



4. Duties of the contractor 
 

 Brief outline of the responsibilities of the Contractor by law
 Details of Contractor’s accident prevention policy
 JDA’s SHE manual
 Building and other Constructions Welfare Law



5. Employee's Duties 
 

 Brief outline of responsibilities of employee under law


 Explanation of how new employees fit into the Contractor's plan for 
accident prevention. (Induction and orientation).
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 JAIPUR DEVELOPMENT AUTHORITY, JAIPUR 

ID Card Format 

(85 mm x 55mm) 
 

Front side of ID Card: 
 
 

JDA's ROB-Sitapura Project  
Company 

Logo Name & Address of Main /  
Sub / Labour contractor 

 
 

Name:     

Designation:   Photo  

Blood Group:     

Valid up to:     
   

  Authorised Signatory 
     

 
 
 

Backside of ID Card: 
 

 
Employee Address: ____________________________  
___________________________________________  
___________________________________________ 
___________________________________________ 

 

 
1 This card is the property of “XX“ (Main / Sub / Labour Contractor) and must be 

returned on demand and on transfer / cancellation of employment.  
2 A charge will be levied for replacement of the card due to loss or theft  
3 If found please return it to: 

 
Main contractors’ Address 
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JAIPUR DEVELOPMENT AUTHORITY, JAIPUR 
 

SHE Training details for Managers and Supervisors 
 
  

1. The Law and Safety 2. Policy and Administration 
  

Statutory requirement Effect of incentive on accident prevention 
Appropriate regulations Human relations 
Duties of employer and employee Consultation 

 Safety Officer:  duties, aims, objectives 

3. Safety and the Supervisor 4. Principles of Accident Prevention 
  

Safety and efficient production go together Attitudes of management, supervision and 
Accidents affect morale and public relations operations 

 Methods of achieving safe operations 
 Accident and injury causes 

5. Site Inspection 6. Human Behavior 
  

The role of management Motivating agencies 
Hazard Identification Procedure Individual behavior 
Records results Environmental effects 
Follow-up procedures Techniques of persuasion 
Feedback  

7. Site housekeeping 8. Health 
  

Site organization Medical examination 
Relationship of site housekeeping to accident Hazard to health on site 
Occurrence Sanitation and welfare 
Site access Protective clothing 
Equipment storage First Aid/CPR 
Material stacking  

Materials handling  

9. Personal Protective Equipment 10. Electricity 
  

Eye, face, hands, feet and legs Appreciation of electrical hazards 
Respiratory protective equipment Power tools 
Protection against ionizing radiation Arc welding 

 Low voltage system 
 Lighting and power system on sites 
 ELCB, RRCB, Grounding/Ground fault circuit 
 interrupters (GFCIs) 

11. Oxygen and Acetylene Equipment 12. Equipment 
  

Cylinder storage and maintenance Accidents related to moving parts of machinery 
Condition and maintenance of valves, Appreciation of principles of guarding 
regulators, and gauges  

Condition and maintenance of hoses and fittings Importance of regular maintenance 
Pressures  
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13. Transportation 14. Excavations 
 

Transport to and from site Method of shoring 
 

Hazard connected with site transport Precautions while shoring 
 

Competent drivers Precautions at edge of excavations 
 

Dumpers Removal of shoring 
 

Tipping trucks Sheet steel piling 
 

Movement near excavations  
 

15. Working platforms, Ladders, and 
16. Cranes and other Lifting Machines  

Scaffolding  

 
 

Hazards connected with the use of ladders Licensing, certification and training required 
 

Maintenance and inspection for operation of cranes 
 

Type of scaffold Slinging methods 
 

Overloading Signaling 
 

Work on roofs Access to crane(s) 
 

Fragile material Maintenance and examination 
 

Openings in walls and floors Ground conditions 
 

Use of safety belts and nets Hazards and accident prevention methods 
 

 connected with the use of different types of 
 

 cranes/heavy equipment 
 

 Crane Lift Plan for all lifts 
 

17. Lifting Tackle 18. Fire Prevention and Control 
 

Slings - single and multi-legged Principle causes determining fire 
 

Safe working loads (SWLs) Understanding fire chemistry 
 

Safety hooks and eyebolts Fire fighting equipment 
 

Cause of failure Fire fighting training 
 

Maintenance and examination  
 

19. Communications 20. Manual Handling 
 

Effective methods of communication (particular Body posture and procedure for lifting, 
 

interest to non-English speaking workers) pushing, pulling, dragging, sitting and walking 
 

Method and preparation of reports Ergonomics 
 

Safety committees Stretching exercises 
 

Safety meeting  
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2 
 

JAIPUR DEVELOPMENT AUTHORITY, JAIPUR 
 

 
 

SHE Training Matrix 
 
          Management              Supervisor          Specific       
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 Project Manager                                                
 

                                                 
 

 Sr. Construction Managers                                                
 

 Quality Manager                                                
 

 Planning engineer                                                
 

 Construction Managers                                                
 

 Construction Supervisors                                               
 

 Construction Foreman                                               
 

 Machinery Operators                                                
 

 Material Handlers                                                
 

 Station Building Workers                                                
 

 Steel workers                                                
 

 Mechanical workers                                                
 

 Other Civil workers                                                
 

 Electrical workers                                                
 

 Radiographers                                                
 

 Transportation Drivers                                                
 

 Security Officers                                                
 

 Clerical Staff                                                
 

 Medical Doctor                                                
 

 Sr. SHE Managers                                                
 

 Jr. SHE Managers                                               
 

 SHE Supervisors                                               
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JAIPUR DEVELOPMENT AUTHORITY, JAIPUR 
 

DAYS TO BE OBSERVED FOR CREATING SHE AWARENESS 
 

1st Monday to Road Safety Week (Subjected to confirmation from Ministry of 
Sunday of January Road Transport, Govt. of India every year.) 

  

16th February Kyoto Protocol Day 

March Red Cross Month 
  

4th March National Safety Day 

7th April World Health Day 

14th April Fire Safety Day 

April 18 to 22 Earth Week 
  

20th April Earth Day 

20th April Noise Awareness Day 

28th April ILO World Day for Safety and Health at Work 

May 1 to 7 Emergency Preparedness Week 
  

5th June World Environmental Day 

12th June World Day against Child Labours 

9th July Occupational Health Day 

17th October World Trauma Day 

1st December World AIDS Day 
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JAIPUR DEVELOPMENT AUTHORITY, JAIPUR 
 

Minimum Requirements of SHE Communication Posters / 
Signages / Video 

 
1. For the purpose of Minimum requirements of SHE Communication Posters / Signages / 

Video the contracts are categorized into the following groups: 

 

Contract Value (Initial awarded value of contract) Group 
  

Upto 25 Cr A 
  

Upto 100 Cr B 
  

Upto 250 Cr C 
  

More than 250 Cr D 
  

 
2. Every contractor falling into the above groups shall prepare a SHE Communication Plan as 

a part of site specific SHE Plan and shall include the following minimum requirement of 
Posters / Signages / Video as applicable. In case readymade posters are available in any 
of the category from National Safety Council, Loss Prevention Association of India or any 
other safety related organisations they may procure the same and display it. In case the 
same is not available then the contractors’ shall make necessary arrangements to get the 
posters designed and printed on their own. 

 
All the above are to be detailed in the Site SHE Plan and get an approval from the 
Employer before displaying the posters. 

 
Table No.: 1 - Minimum No. of Posters 
 

  Minimum No. of Posters / Signage / Video 
 

  

No. of 
     

  
Group A Group B Group C Group D  

Sl.No SHE Poster Title concepts  

Contract Contract Contract Contract  

  in each  

      
 

  title     
 

        

1. Safety Culture 5 Each 10 Each 50 Each 75 Each 100 
 

        

2. Daily Safety Oath 1 English Each 100 Each 200 Each 500 Each 1000 
 

  &1 Hindi     
 

        

3. Mandatory PPE Usage      
 

        

a) Signages to display the 2 types of Each 25 Each 50 Each 75 Each 200 
 

 messages like PPE sizes made     
 

 ZONE, NO PPE ZONE, up of metal     
 

 HARD HAT AREA etc. sheet to be     
 

  

mounted at 
different 

locations.     
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b) Helmet 5 Each 25 Each 50 Each 75 Each 200 
 

       
 

c) Shoe 5 Each 25 Each 50 Each 75 Each 200 
 

       
 

d) Goggles & Ear Protection 5 Each 25 Each 50 Each 75 Each 200 
 

       
 

e) Full Body Harness 5 Each 25 Each 50 Each 75 Each 200 
 

       
 

f) Hi-Vi Jacket 5 Each 25 Each 50 Each 75 Each 200 
 

       
 

4. Emergency Management 
5 

Each 25 Each 50 Each 75 Each 200 
 

 
Plan     

 

      
 

        

5. Working at Heights 10 Each 25 Each 50 Each 75 Each 200 
 

        

a) Ladder, Stairway, 5 types of Each 25 Each 50 Each 75 Each 200 
 

 Scaffold - Signages to sizes made     
 

 display the messages like up of metal     
 

 SAFE, UNSAFE, FIT sheet to be     
 

 FOR USE, AVOID USE mounted at     
 

 etc. different     
 

  locations     
 

        

6. Site Electricity 5 Each 25 Each 50 Each 75 Each 200 
 

        

7. Fire and Explosion 5 Each 25 Each 50 Each 75 Each 200 
 

        

8. Crane Safety 5 Each 25 Each 50 Each 75 Each 200 
 

       
 

9. Slings 5 Each 25 Each 50 Each 75 Each 200 
 

       
 

10. Rigging Procedures 5 Each 25 Each 50 Each 75 Each 200 
 

       
 

11. Excavation 5 Each 25 Each 50 Each 75 Each 200 
 

       
 

12. Occupational Health  Each 25 Each 50 Each 75 Each 200 
 

 (Mosquito Control,      
 

 HIV/AIDS awareness, 
10 

    
 

 
Dust Control, Noise     

 

      
 

 Control, No      
 

 Smoking/Spitting, etc.)      
 

        

13. First – Aid 3 Each 25 Each 50 Each 75 Each 200 
 

        

14. Labour Welfare Measures  Each 25 Each 50 Each 75 Each 200 
 

 (Payment of Minimum      
 

 Wages, Avoidance of 
5 

    
 

 
Child labour, Signing in     

 

      
 

 the Muster Roll, In case of      
 

 accidents-what to do? etc      
 

        

15. Importance of “Safety 
1 25 50 75 200  

 
Handbook”  

      
 

        

16. Traffic Safety (Speed limit,  Each 25 Each 50 Each 75 Each 200 
 

 safe crossing and working 5     
 

 within barricaded area etc.)      
 

       
 

17. Environmental Monitoring  Each 25 Each 50 Each 75 Each 200 
 

 (Spillage of Muck, 5     
 

       

 hazardous material,      
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Improper drainage, 
water spray for dust 
containment etc.) 

 

 

18. Video in Hindi on PPE      
 usage – 15 minutes 1 - - - 1 
 duration      
       

 
Note 1: Items mentioned under 17 is video. Items under 3 (a) and 5 (a) are metal signage 

boards and all other items are posters. 
 
Table No.: 2 – Size of Posters / Signages 
 

Sl.No Item Size 
   

1. Posters – Standard 17”x22” –135 GSM 4 Colour Printing 
   

2. Posters – Special (Wherever required) 17”x22” card laminated FA Poster 
   

3. Posters - Mega size (Wherever required) 32”x40” Flex FA Poster 
   

4. First-Aid Booklet 6”x4” 
   

5. Safety Handbook 6”x4” 
   

6. Signages Small : 12”x6” 

  Big : 24”x12” 
   

7. Road Traffic Sign Boards Strictly as per Indian Road Congress 
  (IRC) specifications 
   

 
Table No.: 3 – Safety Signage Colour (as per IS 9457) 
 

Sl.No Type of signage Colour 
   

1 Mandatory Blue 
   

2 Danger Yellow 
   

3 Prohibit Red 
   

4 Safe conditions Green 
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JAIPUR DEVELOPMENT AUTHORITY, JAIPUR 
General Instruction : JDA/SHE/GI/010/AE/281105 

 
 

Experts / Agencies for SHE Services 
  

  Sl. No. Organisation  Services 
 

     
 

  1. Bureau Veritas Industrial Services (India) Pvt. Ltd.,  External SHE Audit 
 

   B-21 & 22, First Floor, Sector-16,  SHE Management / 
 

   NOIDA-201 301 (U.P.)  Technical Training 
 

   Phone: 0120 - 2515055    
 

   Fax: 0120 - 2515248    
 

   E-mail: enp.delhi@in.bureauveritas.com    
 

      

  2. Central Labour Institute  SHE Management / 
 

   Post box no: 17851, N.S.Monkikar Marg  Technical Training 
 

   Sion , Mumbai- 400 022    
 

   Tel.: 022- 4092203    
 

   Fax: 022 – 4071986    
 

   E-mail: cli@dgfasli.nic.in    
 

     
 

  3. Construction Industry Development Council  SHE Management / 
 

   801, 8th Floor,  Technical Training 
 

   Hemkunt Chambers,    
 

   89, Nehru Place,    
 

   New Delhi – 110 019    
 

   E-mail: cidc@vsnl.com    
 

     
 

  4. Delhi Productivity Council  SHE Management / 
 

   1E/10, Swami Ramtirath Nagar  Technical Training 
 

       

   New Delhi – 110 055    
 

   Tel.: 23522835    
 

     
 

  5. Det Norske Veritas AS,  External SHE Audit 
 

   203, Savitri Sadan 1,  SHE Management / 
 

   11 Preet Vihar Community Centre,  Technical Training 
 

   New Delhi-110 092    
 

   Phone: 011-22531502/2253/1503,    
 

   22427688/22531278    
 

   Fax: 011-2253 0247    
 

   Website: www.dnv.com    
 

     

  6. Dr. A. V. Baliga Memorial trust    HIV / AIDS awareness 
 

   Link House, Bagadur Shah Zafar Marg    
 

   Press Area    
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   New Delhi – 110 002    

 

   Phone: 011 – 23311119    
 

      

  7. Dr. Cris Research Centre For Occupational Health &  Ambulance Room & Van 
 

   Safety     Communication  

        
 

   306, Guru Arjuna Dev Bhawan,  Materials 
 

   Ranjit Nagar Complex, New Delhi – 110 008  First-aid box 
 

   Phone: 9810040406   First-aid Training  

         

   Fax: 011 – 25702929   HIV / AIDS awareness  

        
 

   E-mail: team@drcris.com  ID Card  

        
 

   Website: www.drcris.com 
 Medical Facilities  

        
 

         SHE Orientation Training 
 

      

  8. DuPont Safety Resources,  SHE Management 
 

   E.I. DuPont India Private Limited,  Training 
 

   Arihant Nitco Park 6th Floor,    
 

   90, Dr. Radhakrishnan Salai,    
 

   Mylapore, Chennai-600  004    
 

   Phone: 044-2847 2800, 2847 3752    
 

   Fax: 044-2847 3800    
 

   Mobile: 9381201040    
 

   Website: in.dupont.com    
 

      

  9. EQMS INDIA PVT. LTD.  ISO Certification 
 

   304 & 305, 3rd Floor, Rishabh Towers,  SHE Management / 
 

   Plot No. 16, Community Centre,  Technical Training 
 

   Karkardooma, Delhi - 110092.    
 

   Phone: 011 - 22374729 / 22374775    
 

   Fax: 011- 22374662    
 

   E-mail: eqms@eqmsindia.org    
 

   Website: www.eqmsindia.com    
 

      

  10. Green Cross Consultants  SHE Management / 
 

   
59, 7 th Cross, 1 st 

Floor, 
 Technical Training 

 

       

        
 

   Jai Bharath Nagar, Banglore-560 033    
 

   Phone: 080-2549 6782    
 

   E-mail: etgrangan@yahoo.com    
 

      

  11. HSRTC, PENTASAFE,  SHE Practical Field 
 

   201, 2nd Floor, Town Centre,  Training for Height 
 

   
Andheri Kurla Road, Marol,  Safety 

 

      
 

   Andheri (East), Mumbai-400 059    
 

   Phone: 022-2850 2210/20/50    
 

   Fax: 022-2850 2260    
 

   E-mail: training@penta-safe.com    
 

      

  12. Institute of Driving Training & Research,  SHE Technical Training 
 

   Wazirabad Road,  for Vehicle Drivers. 
 

   Adjoining Loni Road flyover.    
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 13. Institute for Research, Development & Training of  SHE Technical /Field 
 

   Construction Trades & Management,  Training 
 

   An Educational Institute, Society and Trust,    
 

   1st Floor, UVCE Alumni Association Building,    
 

   K.R. Circle, Banglore-560 001    
 

   Phone: 080-22294291/22243257    
 

   Fax: 080-22243257    
 

   E-mail: ubrco@vsnl.com    
 

   Website: www.instructindia.org    
 

      

  14. International Engineering Company  Crane and Lifting 
 

   K – 10, South Extension,  appliances and Gears 
 

   
Part – 2, New Delhi – 110 049  Certification 

 

      
 

   Phone: 011 – 26254761, 26258130  SHE Practical Field 
 

    

Training for Crane  

   

Mobile: 9312260130 
 

 

    Safety  

     
 

   E-mail: ashok@intenco.net    
 

      

  15. L & T Eutectic  SHE Practical Field 
 

   32, Sivaji Marg, New Delhi – 110 015  Training for Welding 
 

   
Phone: 011 - 51419538, 51419539  Safety 

 

      
 

   Fax: 011 - 51419600    
 

   Website: www.lnteutecticwelding.com    
 

      

  16. Loss Prevention Association of India Ltd.  SHE Management / 
 

   Warden House,  Technical Training 
 

       

   Sir P.M. Road,    
 

   Mumbai – 400 001    
 

   Website: www.lpaindia.org    
 

      

  17. MFA Crucial Moments Healthcare Pvt. Ltd.,  First-aid Training 
 

   42, Okhla Industrial Estate, Phase – II    
 

   New Delhi – 110 020    
 

   Phone: 011 – 55624000    
 

   Fax: 011 – 55624010    
 

   E-mail: contact@crucialmoments.net    
 

     
 

  18. Modicare Foundation  HIV / AIDS awareness 
 

   4 Community Centre, New Friends Colony,    
 

   New Delhi – 110 065    
 

   Phone: 011 – 5167235059    
 

   Fax: 011 – 26915469    
 

   E-mail: nivedita@modi.com    
 

   nivedita@gmavil.com    
 

   Website: www.modicarefoundation.org    
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 19. National Safety Council  SHE Management / 
 

   HQ and Institute Building  Technical Training 
 

   98A, Sector 15, industrial Area    
 

   C.B.D Belapur, Navi Mumbai – 400614    
 

   Phone: 27579924    
 

       

  20. NICMAR (National Institute of Construction  SHE Management / 
 

   Management and Research)  Technical Training 
 

   910,9th Floor, Hemkunt Chambers,    
 

   89, Nehru Place,    
 

   New Delhi – 110 019    
 

   Phone: 011 – 51618415, 51618417, 51618418    
 

   Fax: 011 – 51618416    
 

       

  21. Quality Growth Services Pvt. Ltd.  ISO Certification 
 

   H-13, Kirti Nagar,    
 

   New Delhi – 110 015    
 

   Fax: 011 – 25431737 / 25438598 / 25918332    
 

   E-mail: qgs@qgspl.com    
 

   Website: www.qgspl.com    
 

       

  22. Safety Engineers Association / Safety Educational  SHE Management / 
 

   Trust – India  Technical Training 
 

   2/257, First Floor, Dr. Ambedkar Nagar,    
 

   Manapakkam, Chennai – 600 116    
 

   Phone: 044 – 22523461    
 

   E-mail: safetrustindia@rediffmail.com    
 

       

  23. SHE Management Consultancy & Support Services,  SHE Management / 
 

   145 A, Pocket-VI, (DDA Flats),  Technical Training 
 

   Kondli Gharoli, Mayur Vihar-II,    
 

   Delhi-110 096    
 

   Fax: 011-2262 5015    
 

   Mobile: 9811153873    
 

   E-mail: r_k_p@vsnl.net    
 

      

  24. St. Johns’ Ambulance  First-aid Training 
 

   Red Cross Road    
 

   New Delhi – 110 001    
 

       

  25. Vexil Business Process Services Pvt. Ltd.  Emergency 
 

   208, A/4, Savitri Nagar,  Preparedness Mock drill 
 

   New Delhi – 110 017  SHE Management / 
 

   Mobile: 9350232714, 98102832201, 9350232716  Technical Training 
 

      
 

   E-mail: info@vexilbps.com    
 

   Website: www.vexilbps.com    
 

     
 

  26. Welding Research Institute  SHE Practical Field 
 

   Bharat Heavy Electricals Ltd. (BHEL)  Training for Welding 
 

   
Trichirappalli,  Safety 

 

      
 

        



Construction of SIX Lane ROB in lieu of LC-
70,  Sitapura on JP-SWM Railway line, Jaipur             

      Section 7 - Conditions for 
Contract for SHE     

 

 

285 

 

 

JAIPUR DEVELOPMENT AUTHORITY, JAIPUR 
 

Minimum Lighting Requirements 
 

  

Sl. No. Facility or Function 

Luminance – Ix  
 

  (Im/ft2)  
 

  
1. Administrative areas (offices, drafting and meeting rooms, 

540 (50) 
  

 

 etc.)    
 

       
 

        

   Construction areas    
 

   - general indoor    
 

  
2. - general outdoor 55 (5)   

 

     
 

   

33 (3)   
 

   -tunnel and general underground work areas (minimum   
 

      
 

    110 lux required at tunnel and shaft heading during 55 (5)   
 

    drilling, mucking and scaling)    
 

        

  
3. 

Access ways    
 

 
- exit ways, walkways, ladders, stairs 110 (10) 

  
 

     
 

       
 

   Maintenance / Operating areas / shops    
 

   - vehicle maintenance shop 325 (30)   
 

   - carpentry shop 110 (10)   
 

  
4. 

-outdoors field maintenance area 55 (5)   
 

 

- refueling area, outdoors 55 (5) 
  

 

     
 

   -shops, fine details work 540 (50)   
 

   -shops, medium detail work 325 (30)   
 

   - welding shop 325 (30)   
 

       

  5. Mechanical/electrical equipment rooms 110 (10)   
 

       

  6. Hoists, Elevators, freight and passenger 215 (20)   
 

        

   Warehouses and storage rooms/area    
 

  
7. 

-indoor stockroom, active/bulk storage 110 (10)   
 

 

- indoor rack storage 270 (25) 
  

 

     
 

   - outdoor storage 33 (3)   
 

       

  8. Health Centers and First aid stations and infirmaries 325 (30)   
 

       

  9. Toilets, wash and dressing rooms 110 (10)   
 

      
 

  10. Work areas – general (not listed above) 325 (30)   
 

        
 

11. Parking areas 33 (3) 
   

12. Visitor areas 215 (20) 
   

13. Laboratories 540 (50) 
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JAIPUR DEVELOPMENT AUTHORITY, JAIPUR 
 

 

General Instruction : JDA/SHE/GI/012/WTS/281105 
 

Warning Traffic Sign 
 
 
 
 
 
 
 
 
 
 

70 
900 x 900 x 900 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

          
 

           

300 

  

JDA 

      
 

     100 
 

   

WORK IN PROGRESS 
     

75 
 

 
      

 
 

  
 

          
 

 

 

900 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

All dimensions are in “mm” 
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JAIPUR DEVELOPMENT AUTHORITY, JAIPUR 
 

FORM No. : SF/001 
 
 
 

FORMATION OF SITE SHE COMMITTEE 
 
Contract No 

 
Contractor Name 

 
Contract Title 

 

 
CIRCULAR  

Committee 
 

The following SHE Committee is constituted with immediate effect: 

Chairman:  
Members:  

1)  
2)  
3)  
4)  
5)  

Secretary: 
 
 

Periodicity  
The committee will meet at least once in a month on the day (specify date) 

 
Agenda 

 
Secretary will circulate agenda of the meeting at least two days in advance of the 
schedule date of the meeting. 

 
Circulation 

 
Gist of the meeting will be minutes in the standard format and circulated to the 
following under the signature of the secretary.  

1. Chairman 3. JDA Representatives 

2. Members 4. Others concerned 
 
 

 
Date: Signed By: -------------------------- 

 

CHAIRMAN 
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JAIPUR DEVELOPMENT AUTHORITY, JAIPUR 
 
 

 

       FORM No. : SF/002         
 

                   
 

                   
 

    MINUTES OF SHE COMMITTEE MEETING    
 

                    

 Contract No.                
 

                    

 Contractor Name                
 

                    

 Contract Title                
 

                    
 

 Meeting No.       Date of Meeting      
 

                    

 Location of Meeting                
 

                 

              
 

 MEMBERS PRESENT   INVITEES    MEMBERS ABSENT 
 

                   

                    
 

                  
 

 REPORT SENT TO               
 

              
 

 No. of   Name / Dept. No. of  Name / Dept. No. of  Name / Dept. 
 

 Copies     Copies     Copies     
 

               

               

                    
 

 Prepared by:   Location:     Date: 
 

                  
 

                 
 

 MINUTES OF SHE MEETING               
 

                   
 

 Item  Description of 
Discussion 

  

Action By 

   

Target 

 

Remarks 

 

 No.        
 

                  
 

                   
 

 
                 

 

  
 

                
 



 

Construction of Six lane ROB in lieu of L.C. 

70 Sitapura on JP-SWM Railway Line,Jaipur 

 

                                      Section 2- Other  Conditions of   

                                      Contract 
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1 Complaints received from Clients and corrective 
and preventive action 

 

 
2 Review of MOM of previous meeting 

 

3 NCR's / Observation from third party 

 

4 First - Aid cases / Reportable accident cases 
 
 

5 Future jobs and specific requirement 

 

6 Status of implementation of Safety plan 
 
 

7 Sub-contractor performance 
 

 

8 Analysis of first-aid cases 

 

9 Need for any specific system / training / PPE's / resources 
 

10 Observation of SHE committee during last walk down 
 
 
 
 
 
Next SHE Meeting is scheduled on: 
 

 
Date: Chief SHE Manager  

(Signature & Name) 
 
 
 
 
Date: Project Manager  

(Signature & Name) 
 
 
 
 
 
 

 

 



Bidder 

Name:
Excess ( + ) %

Sl.

No.

Description of work No. or

Qty.

Unit

Figure Words

1.11 Part A (BSR Item)

1.00 Earth work in excavation in foundation,

trenches etc. including dressing of sides

and ramming of bottoms, including getting

out the excavated material, refilling after

laying pipe/ foundation and disposal of

surplus excavated material at a lead upto

50m suitable site as per direction of

Engineer for following depths, below

natural ground / Road top level.

In all types soils/ saturated soil such as

moorum, sand, sandy silt, clay, black

cotton soil, kankar, etc.
1.10 Depth upto 1.5 m

23839.51 cum 169.00
Rupees   One Hundred &  

Sixty Nine  Only
4028877.19

1.20 Add extra for over all depth of excavation

above 1.5 m and upto 3.0m over item no

4.9.1.1
7657.51 cum 25.50

Rupees   Twenty Five and 

Paise Fifty Only
195266.51

1.30 Add extra for over all depth of excavation

above 3.0 m and upto 4.5m over item no

4.9.1.1
2958.75 cum 54.50

Rupees   Fifty Four and 

Paise Fifty Only
161251.88

1.40 Add extra for over all depth of excavation

above 4.5 m and upto 6.0m over item no

4.9.1.1
1286.25 cum 88.00 Rupees   Eighty Eight Only 113190.00

2.00 CARRIAGE OF MATERIALS (By

Mechanical Means) 

Remarks : The rates will be applicable to

net quantities after deduction of percentage

for voids mentioned in the specification

under subhead "Carriage of Materials"

Carriage of Materials by mechanical 
2.10 Earth Rate for Lead 5 Km

23839.51 cum 88.98
Rupees   Eighty Eight and 

Paise Ninety Eight Only
2121239.60

2.20 Earth Rate for Lead 4 Km
6537.90 cum 81.23

Rupees   Eighty One and 

Paise Twenty Three Only
531073.62

2.30 Stone, boulders, gravelly material

Rate for Lead 5 Km 7537.68 cum 83.74
Rupees   Eighty Three and 

Paise Seventy Four Only
631205.32

Tender Inviting Authority: JAIPUR DEVELOPMENT AUTHORITY, JAIPUR

Name of Work: Construction of Six Lane ROB in Lieu of LC-70 Sitapura on JP-SWM Railway Line

Contract No:  ROB/RUB-II/NIB NO.-04/2014-15

SCHEDULE OF WORKS 

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent 

columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values 

only)

Estimated Rate AMOUNT    

Rs.      P

Signature of Tenderer with seal



Bidder 

Name:
Excess ( + ) %

Sl.

No.

Description of work No. or

Qty.

Unit

Figure Words

Tender Inviting Authority: JAIPUR DEVELOPMENT AUTHORITY, JAIPUR

Name of Work: Construction of Six Lane ROB in Lieu of LC-70 Sitapura on JP-SWM Railway Line

Contract No:  ROB/RUB-II/NIB NO.-04/2014-15

SCHEDULE OF WORKS 

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent 

columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values 

only)

Estimated Rate AMOUNT    

Rs.      P

3.00 Providing, laying and compacting plain/

reinforced cement concrete of specified

grade in foundation/ leveling

course/pilecap using concrete mixer and

vibrater complete including cost of form

work, as per drawing and technical

specifications and as per clause

1100,1500,1700,2100 of MoRT&H

specification including all scaffolding

material, labour, machinery.

PCC Grade M -15

970.89 Cum 3840.00

Rupees   Three Thousand 

Eight Hundred &  Forty  

Only

3728221.44

4.00 Bored cast-in-situ R.C.C. pile with design

mix concrete using batching plant, transit

mixer and concrete pump, excluding

reinforcement complete as per drawing and

technical specifications and removal of

excavated earth with all lifts and lead upto

1000 m. as per clause 1100, 1600 & 1700 of

MoRT&H Specification including all

material, labour and machinery.

1200 mm dia pile

RCC Grade M -35 (Design mix)

8200.00 Mtr. 9850.00

Rupees   Nine Thousand 

Eight Hundred &  Fifty  

Only

80770000.00

5.00 Providing structural steel liner upto 10mm

thickness for curbs, steining for wells and

piles including fabricating and setting out

as per detailed drawing as per clause 1200

& 1900 of MoRT&H specification including

all material, labour and machinery.

489.21
Tonn

e
71600.00

Rupees   Seventy One 

Thousand Six Hundred    

Only

35027579.20

6.00 Plie load testing on single vertical piles in

accordance with IS 2911 (Part IV) including

installation of loading platform and

preparation of pile head or construction of

test cap and dismantling of test cap after

test etc. complete as per direction of

Engineer and as per clause 1100 of

MoRT&H specification including all

labour, material, machinery.

6.10

Initial and routine vertical load test

5100.00
tonn

e
303.00

Rupees   Three Hundred &  

Three  Only
1545300.00

Signature of Tenderer with seal
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Excess ( + ) %

Sl.

No.

Description of work No. or

Qty.
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Figure Words

Tender Inviting Authority: JAIPUR DEVELOPMENT AUTHORITY, JAIPUR

Name of Work: Construction of Six Lane ROB in Lieu of LC-70 Sitapura on JP-SWM Railway Line

Contract No:  ROB/RUB-II/NIB NO.-04/2014-15

SCHEDULE OF WORKS 

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent 

columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values 

only)

Estimated Rate AMOUNT    

Rs.      P

6.20 Lateral load test
300.00

tonn

e
6050.00

Rupees   Six Thousand  & 

Fifty  Only
1815000.00

7.00 Non destructive Integrated testing of cast-

in-situ pile using pile deriving analyzer or

equivalent as detailed in specification and

as approved by Engineer.Avery or

equivalent)

328.00 Each 1650.00
Rupees   One Thousand Six 

Hundred &  Fifty  Only
541200.00

8.00 Providing, laying and compacting design

mix plain/ reinforced cement concrete of

specified grade in foundation/ leveling

course/ pile cap using batching plant,

transit mixer and concrete pump and

vibrater including cost of form work,

complete as per drawing and technical

specifications as per clause 1100,

1500,1700,2100 of MoRT&H specification

including all material, labour, machinery,

and maintenance of diversion.

RCC Grade M -35

4639.42 Cum 5100.00
Rupees   Five Thousand 

One Hundred    Only
23661021.60

9.00 Providing and laying TMT bar

reinforcement at any level in foundation/

pile/ pile cap complete as per drawing and

clause 1600 of MoRT&H Specification

including all material, labour and

machinery.

1525.79
tonn

e
64600.00

Rupees   Sixty Four 

Thousand Six Hundred    

Only

98565711.00

10.00 Providing and laying structural plain/

reinforced cement concrete (design mix) of

specified grade in substructure at all levels

using batching plant, transit mixer,

concrete pump and vibrater including cost

of form work complete as per drawing and

clause 1500, 1700 and 2200 of MoRT&H

specification including all scaffolding,

material, labour, machinery etc.

RCC Grade M -40

5541.25 Cum 5620.00

Rupees   Five Thousand 

Six Hundred &  Twenty  

Only

31141825.00

Signature of Tenderer with seal



Bidder 

Name:
Excess ( + ) %

Sl.

No.

Description of work No. or

Qty.

Unit

Figure Words

Tender Inviting Authority: JAIPUR DEVELOPMENT AUTHORITY, JAIPUR

Name of Work: Construction of Six Lane ROB in Lieu of LC-70 Sitapura on JP-SWM Railway Line

Contract No:  ROB/RUB-II/NIB NO.-04/2014-15

SCHEDULE OF WORKS 

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent 

columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values 

only)

Estimated Rate AMOUNT    

Rs.      P

11.00 Supplying, fitting and fixing in position

true to line and level POT-PTFE bearing

consisting of a metal piston supported by a

disc or unreinforced elastomer confined

within a metal cylinder, sealing rings, dust

seals, PTFE surface sliding against stainless

steel mating surface, complete assembly to

be of cast steel/fabricated structural steel,

metal and elastomer elements to be as per

IRC: 83 part-I & II respectively and other

parts conforming to BS: 5400, section 9.1 &

9.2 and clause 2006 of

MoRT&H Specifications complete as per

drawing and approved technical

specifications and as per clause 2000 &

2200 of MoRT&H Specification including

all scaffolding, material, labour, MoRT&H

Specification including all scaffolding,

material, labour, machinery etc.

75000.00

Per 

tonn

e 

load

308.00
Rupees   Three Hundred &  

Eight  Only
23100000.00

12.00 Providing, precasting, transportation and

placing in position at all level precast

pre/post-tensioned specified grade girders

as per drawing and clause 1800 & 2300 of

MoRT&H specifications (excluding cost of

reinforcement, HTS strands and pre-

stressing) including all material, labour,

machinery (suitable crane).

RCC M-45

9075.00 Cum 9450.00

Rupees   Nine Thousand 

Four Hundred &  Fifty  

Only

85758750.00

13.00 Providing and laying structural reinforced/ 

prestressed cement concrete (design mix) of

specified grade using batching plant,

transit mixer, concrete pump and vibrater

in superstructure at all levels including cost

of steel form work complete as per clause

1500, 1600 and 1700 of MoRT&H

specification including all scaffolding, 

4653.07 cum 6340.00

Rupees   Six Thousand 

Three Hundred &  Forty  

Only

29500476.48

Signature of Tenderer with seal



Bidder 

Name:
Excess ( + ) %

Sl.

No.

Description of work No. or

Qty.

Unit

Figure Words

Tender Inviting Authority: JAIPUR DEVELOPMENT AUTHORITY, JAIPUR

Name of Work: Construction of Six Lane ROB in Lieu of LC-70 Sitapura on JP-SWM Railway Line

Contract No:  ROB/RUB-II/NIB NO.-04/2014-15

SCHEDULE OF WORKS 

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent 

columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values 

only)

Estimated Rate AMOUNT    

Rs.      P

14.00 "Fabrication, Welding, Riveting, olting by

HSFG bolts wherever required, supply,

transportation to site, Assembling,

Launching, Erecting of steel girder spans as

per drawings and specifications approved

by Railway and department for composite

construction i.e. (Steel +RCC) of

superstructure of the Road Over Bridge

with contractor’s own mild steel

confirming to IS: 2062 Grade 250(B) with all

welds, rivets, nuts bolts rivet materials,

weld materials, HSFG bolts, service bolts,

with other ancillary steel structures fixed to

the girder where necessary in proper level

and alignment and as per technical

specifications etc. with contractor’s own

materials, fabrication, machinery,

templates, fixtures, equipments tools and

plants, transportation to site, skilled/

unskilled labour, excise duty., Octroi, sales

tax and other taxes, all leads and lifts,

descent, loading, unloading, crossing one

or more Railway track if required etc.

complete and as per technical

specifications. The rate shall also be

inclusive of cold straightening of deformed

and bent girder parts before their assembly.

The structural steel to be used should be

manufactured by SAIL/ RINL/ TISCO/

ESSAR/ JINDAL only. For Painting prior

approval for superior brand/ make of the 

280240.00 Kg 136.00
Rupees   One Hundred &  

Thirty Six  Only
38112640.00

15.00 Supplying, fitting and placing TMT bar

reinforcement in sub structure/

superstructure at all level complete as per

drawing and clause 1600 & 2200 of

MoRT&H Specification including all

material, labour, machinary etc.

3305.52
Tonn

e
65700.00

Rupees   Sixty Five 

Thousand Seven Hundred    

Only

217172532.60

16.00 Providing and laying High tensile steel

wires/ strands at any level including all

accessories for stressing, stressing

operations and grouting complete as per

drawing, technical specification and

as per clause 1800 of MoRT&H

Specification.

544.50
Tonn

e
147900.00

Rupees   One Lakh Forty 

Seven Thousand Nine 

Hundred    Only

80531550.00

Signature of Tenderer with seal



Bidder 

Name:
Excess ( + ) %

Sl.

No.

Description of work No. or

Qty.

Unit

Figure Words

Tender Inviting Authority: JAIPUR DEVELOPMENT AUTHORITY, JAIPUR

Name of Work: Construction of Six Lane ROB in Lieu of LC-70 Sitapura on JP-SWM Railway Line

Contract No:  ROB/RUB-II/NIB NO.-04/2014-15

SCHEDULE OF WORKS 

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent 

columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values 

only)

Estimated Rate AMOUNT    

Rs.      P

17.00 Providing and laying structural Reinforced

cement concrete (design mix) of specified

grade using batching plant, transit mixer,

concrete pump and vibrater in approach

slab, friction slab, edge beam, footpath and

kerb as per approved drawing and

specification as directed by the Engineer as

per clause 1500 &1700 of MoRT&H

specification including all scaffolding,

material, labour, machinery etc

RCC M-35

57.96 cum 6340.00

Rupees   Six Thousand 

Three Hundred &  Forty  

Only

367466.40

18.00 Providing and constructing of Reinforced

cement concrete crash barrier at the edges

of the road, approaches to bridge structures

and medians, constructed with specified

grade concrete using mechanical mixer and

vibrator with 450 mm long at expansion

joints filled with pre-moulded asphalt filler

board, keyed to the structure on which it is

built and installed as per design and

dimensions in the approved drawing and

at locations directed by the Engineer, all as

specified as per clause 809 of MoRT&H

specification including all material, labour

scaffolding etc.

RCC M-35

1671.60 cum 6110.00
Rupees   Six Thousand One 

Hundred &  Ten  Only
10213476.00

19.00 Providing, laying and fixing of strip seal

expansion joint catering to maximum

horizontal movement upto 70 mm

complete as per approved drawings and as

per clause 2600 of MoRT&H specifications

to be installed by manufacturer's

authorized representative ensuring to

compliance to manufacturer's instruction

for installation including preparing the

edges of bridge, welding to exposed

reinforcement, concreting with design mix

of grade of bridge or M-35 whichever is

richer including all material, labour,

machinery etc complete.

592.80 Mtr 9060.00
Rupees   Nine Thousand  & 

Sixty  Only
5370768.00

20.00 Providing and erecting Drainage Spouts

with 0.15m long GI pipe 150mm dia and GI

bolt 10mm dia with Galvanised MS flat

clamp complete as per drawing and

Technical specification as per clause 2705 of

MoRT&H specifications including all

material, labour, machinery etc.

200.00 Each 862.00
Rupees   Eight Hundred &  

Sixty Two  Only
172400.00

Signature of Tenderer with seal
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(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent 

columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values 

only)

Estimated Rate AMOUNT    

Rs.      P

21.00 RIGID PVC SOIL

21.10 P&F rigid PVC Pipe (IS:4985 mark) class II/

(4 Kg. /Cm2.) approved quality /make

including joining the pipe with solvent

cement rubber ring and lubricant.

160mm dia.

2000.00 mtr 250.00
Rupees   Two Hundred &  

Fifty  Only
500000.00

21.20 P&F rigid PVC pipe fittings (IS: 4985 mark)

of approved quality /make including

joining the pipe with solvent cement rubber

ring and lubricant:

Pipe Clip

160mm dia.

2000.00 Each 34.00 Rupees   Thirty Four Only 68000.00

21.30 Coupler (socket)

160mm dia. 500.00 Each 77.00
Rupees   Seventy Seven 

Only
38500.00

21.40 Door Tee

160mm dia. 300.00 Each 148.00
Rupees   One Hundred &  

Forty Eight  Only
44400.00

21.50 Double Door 'Y'

160mm dia. 300.00 Each 264.00
Rupees   Two Hundred &  

Sixty Four  Only
79200.00

21.60 Bend 45

160mm dia. 300.00 Each 93.00
Rupees   Ninety Three 

Only
27900.00

21.70 Door Bend (Top Side)

160mm dia. 500.00 Each 111.00
Rupees   One Hundred &  

Eleven  Only
55500.00

21.80 Vent Cowel

160mm dia. 150.00 Each 49.00 Rupees   Forty Nine Only 7350.00

21.90 Socket plug

160mm dia. 300.00 Each 66.00 Rupees   Sixty Six Only 19800.00

22.00 Dismantling of flexible pavements and

disposal of dismantled materials up to a

lead of 50 metres, stacking serviceable and

unserviceable materials separately as

directed by Engineer.

Bituminous courses

22.10

Bituminous courses 1624.50 cum 1020.00
Rupees   One Thousand  & 

Twenty  Only
1656990.00

22.20 Granular courses
7797.60 cum 682.00

Rupees   Six Hundred &  

Eighty Two  Only
5317963.20

23.00 Earth work in excavation for roadway,

including trimming bottom and side slopes

in accordance with requirement of line,

grades and cross sections, including

disposal of surplus material with all lift

and lead upto 1000 metre as per MoRT&H

specification clause 301.

In all type of soil

6537.90 cum 171.00
Rupees   One Hundred &  

Seventy One  Only
1117980.90

Signature of Tenderer with seal
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Rs.      P

24.00 Providing and laying of Filter media with

granular materials/stone crushed

aggregates satisfying the requirements laid

down in clause 2504.2.2. of MoRT&H

specifications with smaller size towards the

soil and bigger size towards the wall and

provided over the entire surface behind

abutment, wing wall and return wall to the

full height compacted to a firm condition

complete as per drawing and technical

specification including all material, labour,

machinery as per clause 710.1.4 of IRC:78

and clause 2200 of MoRT&H specification.

2356.80 cum 1150.00

Rupees   One Thousand 

One Hundred &  Fifty  

Only

2710320.00

25.00 Providing, placing and compacting to

desired density approved backfill material

in layers as per approved methodology

including testing for reinforced fill portion

and random fill

portion in the approaches between the

Reinforced Soil (RS) Wall panels as per

approved drawings as per clause 3103 of

MoRT&H specification The soil should be

predominately coarse grained not more

than 10% of particle should pass 75 micron

sieve The item shall be measured and paid

for the finished volume of backfill and sub-

grade placed in position excluding the

volume of filter media at base and behind

the RS walls.

32560.00 cum 383.00
Rupees   Three Hundred &  

Eighty Three  Only
12470480.00

26.00 Designing, providing and erection of

Precast RCC facia panels of thickness

180mm made with M-35 Grade concrete

batching plant, transit mixer, concrete

pump and vibrater for retaining earth with

all elements and accessories including

reinforcing element, complete as per

approved drawing and clause 3100 of

MoRT&H specifications including all

material, labour, machinery etc. (Scope of

work includes designing, getting approval,

casting in yard including reinforcement,

curing, storing, transporting, lifting,

placing in position, erection with all

necessary fasteners etc complete)

6979.20 sqm 4620.00

Rupees   Four Thousand 

Six Hundred &  Twenty  

Only

32243904.00

Signature of Tenderer with seal
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27.00 Providing, laying, spreading and

compacting of granular sub-base by

providing close graded Material, mixing in

a mechanical mix plant at OMC, carriage of

mixed Material to work site, spreading in

uniform layers with motor grader on

prepared surface and compacting with

vibratory power roller to achieve the 

3556.80 cum 1080.00
Rupees   One Thousand  & 

Eighty  Only
3841344.00

28.00 Providing, laying, spreading (with paver

finisher only) and compacting wet mix

macadam (WMM) base course comprising

of graded stone aggregate and granular

material conforming to MORT&H

specifications (Table 400-II) in layers of

equal compacted thickness each

consolidated, including pre-mixing the

material with water at OMC in mechanical

mixer (Pug Mill), carriage of mixed

material by tippers to site, laying in

uniform layers in base course on a well

prepared sub-base/ base course and

compacting with power vibratory-roller to

achieve the desired density complete as per

MoRT&H specification clause - 406

including all material, labour, machinery,

lighting, guarding and maintenance of

diversion.

3556.80 cum 1300.00
Rupees   One Thousand 

Three Hundred    Only
4623840.00

29.00 Prime Coat

Low porosity

Providing and applying primer coat with

bitumen emulsion (SS-1) on prepared

surface of granular base including cleaning

of road surface and spraying primer at the

rate of 0.70-1.0 kg/sqm using mechanical

means as per MoRD Specification Clause

502

11856.00 sqm 35.00 Rupees   Thirty Five Only 414960.00

30.00 Tack Coat

Providing and applying tack coat with

Bitumen emulsion (RS-1) using emulsion

distributor at the rate of 0.25 to 0.30 kg per

sqm on the prepared granular surfaces

treated with primer & cleaned with

Hydraulic broom as per MoRD

Specification Clause 503.

11856.00 sqm 12.00 Rupees   Twelve Only 142272.00

Signature of Tenderer with seal
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31.00 Providing and laying dense graded

bituminous macadam with 100-120 TPH

batch type HMP producing an average

output of 75 tones per hour using crushed

aggregates of specified grading, premixed

with bituminous binder @ 4.0 to 4.5 per

cent by weight of total mix and filler,

transporting the hot mix to work site,

laying with a hydrostatic paver finisher

with sensor control to the required grade,

level and alignment, rolling with smooth

wheeled, vibratory and tandem rollers to

achieve the desired compaction as per

MoRT&H Specifications Clause 507

complete in all respects. 

for Grading II ( 19 mm nominal size ) 

In MT

1258.56 P.MT 3025.00
Rupees   Three Thousand  

& Twenty Five  Only
3807144.00

32.00 Providing and Laying Fiberglass Geogrid

of indigenously manufactured from high

quality glass fiber strands and coated with

a polymer modified bitumen as

reinforcement to asphalt overlay flexible

pavements and asphalt over distressed

rigid PCC pavements. 

(b) Type 100 (TFI - Tec glass 100kN X 100

ken), minimum width of 2.5 Meter/ 5.0

Meter. As per the approved

Comparative Statement

8755.20
P.Sq

m
265.00

Rupees   Two Hundred &  

Sixty Five  Only
2320128.00

33.00 Providing and laying bituminous concrete

with 100-120 TPH batch type hot mix plant

producing an average output of 75 tonnes

per hour using crushed aggregates of

specified grading, premixed with

bituminous binder @ 5.4 to 5.6 per cent of

mix and filler, transporting the hot mix to

work site, laying with a hydrostatic paver

finisher with sensor control to the required

grade, level and alignment, rolling with

smooth wheeled, vibratory and tandem

rollers to achieve the desired compaction as

per MoRT & H Specifications Clause 509

complete in all respects

for Grading-I ( 19 mm nominal size )

Bitumen PMB-40
33.10 for Grading-I ( 19 mm nominal size )

Bitumen PMB-40 1393.08
P.MT

.
4020.00

Rupees   Four Thousand  & 

Twenty  Only
5600181.60

33.20 for Grading-II (13 mm nominal size)

Bitumen PMB-40 2743.30
P.MT

.
3900.00

Rupees   Three Thousand 

Nine Hundred    Only
10698854.40

Signature of Tenderer with seal
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34.00 Providing and laying 25 mm thick bitumen

mastic asphalt wearing course with paving

grade bitumen meeting the requirements

given in table 500-29 (including cost of anti-

stripping compound wherever required) @

14-17% (by weight) as per job mix formula,

coarse aggregate as per Table 500-32, fine

aggregate as per Table 500-31 and lime

stone powder as filler, prepared by using

mastic cooker and laid to required level

and grade after cleaning the surface,

including providing antiskid surface with

bitumen precoated finegrained hard stone

chipping of 13.2 mm nominal size @

0.005cum per 10 sqm and at an

approximate spacing of 10 cm center to

center in both directions, pressed into

surface when the temperature

of surfaces not less than 100 degree

Centigrade, protruding 1 mm to 4 mm over

mastic surface, all complete including all

material, labour, machinery, lighting,

guarding and maintenance of diversion

complete as per clause 515 of MoRT&H

specification.

14364.00 sqm 544.00
Rupees   Five Hundred &  

Forty Four  Only
7814016.00

35.00 Providing and laying marking of center

line and stop line etc with hot

thermoplastic compound 2.5 mm thick on

road/ plain surface, including

reflectorising glass beads @ 250 gms per

sqm area with special applicator machine,

as per IRC:35 including cleaning the

surface of all dirt, dust and other foreign

matter, demarcation at site and traffic

control involved. The finished surface to be

level, uniform and free from streaks and

holes as per clause 803 of MoRT&H

Specification including all material, labour,

machinery, lighting, guarding and

maintenance of diversion.

1592.00 sqm 803.00
Rupees   Eight Hundred &  

Three  Only
1278376.00

Signature of Tenderer with seal
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36.00 Providing, fixing, maintaining, shifting &

refixing, barricading of minimum 2.0 mtr

height at stipulated active site of the same

project site, made with angle iron frame of

50x50x5mm and GI sheet of 0.63mm thick

including primer painted initialy, painting,

lettering & border with reflective paint at

the time of every shifing, traffic diversion

arrangement, safety guard, suitable

lightning arrangement during night,

complete in all respect till completion of

the project as per technical specification

and direction of Engineer-In-charge and

same shall be possessed by the contractor

after completion of the Project. 

Payment under this item will be released 

(1) 50% At the time of Providing new

barricading at the time of start of project at

location and plan as approved by the

Engineer & certification 

(2) 50% After completion of project

including shifting re-erecting and

maintaining the barricading in position,

during entire construction tenure with

requisite manpower /flagman etc.

complete for guiding traffic and safety etc

and dismantiling after completion of

project.

2600.00 sqm 2650.00
Rupees   Two Thousand 

Six Hundred &  Fifty  Only
6890000.00

37.00 Finishing walls with Premium Acrylic

Smooth exterior paint with Silicone

additives of required shade 

New work (Two or more coats applied @

1.43 ltr/ 10 sqm. Over and including base

coat of water proofing cement paint

applied @ 2.20 kg/ 10 sqm).

57466.84 sqm 90.50
Rupees   Ninety and Paise 

Fifty Only
5200749.02

38.00 Steel work welded in built up sections/

framed work including cutting, hoisting,

fixing in position and applying a priming

coat of approved steel primer using

structural steel etc. as required.

In gratings, frames, guard bar, ladder,

railings, brackets, gates and similar works.

174827.12 Kg 88.50
Rupees   Eighty Eight and 

Paise Fifty Only
15472200.21

Signature of Tenderer with seal
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39.00 Providing and laying structural plain/

reinforced cement concrete (design mix) of

specified grade in substructure at all levels

using concrete mixer and vibrater,

including cost of form work, as per

drawing and technical specifications

complete as per clause 1500, 1700 and 2200

of MoRT&H specification including all

material, labour, scaffolding etc.

RCC Grade M -35

2466.00 Cum 5250.00

Rupees   Five Thousand 

Two Hundred &  Fifty  

Only

12946500.00

40.00 Providing and laying structural reinforced/ 

prestressed cement concrete (design mix) of

specified grade using batching plant,

transit mixer, concrete pump and vibrater

in superstructure at all levels including cost

of steel form work complete as per clause

1500, 1600 and 1700 of MoRT&H

specification including all scaffolding,

material, labour, machinery etc.

RCC/PSC Grade M -35

For solid slab superstructure

57.00 Sqm 6090.00
Rupees   Six Thousand  & 

Ninety  Only
347130.00

41.00 Providing and laying reinforced cement

concrete wearing coat M-30 grade at any

level including formwork and

reinforcement @ 75kg/cum complete as per

drawing and technical specification and as

per clause 2702 of MoRT&H Specification

including all material, labour, machinary

etc.

315.20 Cum 9720.00

Rupees   Nine Thousand 

Seven Hundred &  Twenty  

Only

3063744.00

Signature of Tenderer with seal
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42.00 Sand filling with compaction in wells

complete as per level on drawing and

technical specification as per clause 1209 of

MoRT&H specification including all

material, labour, machinery.

45.60 cum 1260.00

Rupees   One Thousand 

Two Hundred &  Sixty  

Only

57456.00

43.00 Providing weep holes in brick/ stone

masonry/ Plain/Reinforced concrete

abutment, wing wall/ return wall with

following dia AC pipe, extending through

the full width of the structure with slope of

1V : 20H towards drawing face complete as

per drawing, technical specifications and

clause 2205 of MoRT&H Specification

including all scaffolding, material, labour,

machinery etc.

100 mm dia

300.00 mtr 104.00
Rupees   One Hundred &  

Four  Only
31200.00

44.00 Structural steel work riveted, bolted or

welded in built up sections, trusses and

framed work, including cutting, hoisting,

fixing in position and applying a priming

coat of approved steel primer all complete:

66892.70 Kg 74.50
Rupees   Seventy Four and 

Paise Fifty Only
4983506.15

45.00 Finishing with Epoxy paint (two or more

coats) at all locations prepared and applied

as per manufacturer's specifications

including appropriate priming coat,

preparation of surface, etc. complete.

On concrete work

1368.00 sqm 122.00
Rupees   One Hundred &  

Twenty Two  Only
166896.00

46.00 Coal tarring two coats on new work using

0.16 and 0.12 litre coal tar per sqm in the

first coat and second coat respectively.
228.00 sqm 31.00 Rupees   Thirty One Only 7068.00

47.00 Providing and laying of Filter media with

granular materials/stone crushed

aggregates satisfying the requirements laid

down in clause 2504.2.2. of MoRT&H

specifications with smaller size towards the

soil and bigger size towards the wall and

provided over the entire surface behind

abutment, wing wall and return wall to the

full height compacted to a firm condition

complete as per drawing and technical

specification including all material, labour,

machinery as per clause 710.1.4 of IRC:78

and clause 2200 of MoRT&H

specification.

3406.50 Cum 1150.00

Rupees   One Thousand 

One Hundred &  Fifty  

Only

3917475.00

Signature of Tenderer with seal
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48.00 Finishing walls with Premium Acrylic

Smooth exterior paint with Silicone

additives of required shade

New work (Two or more coats applied @

1.43 ltr/ 10 sqm. over and including base

coat of water proofing cement paint

applied @ 2.20 kg/ 10 sqm).

1921.00 sqm 90.50
Rupees   Ninety and Paise 

Fifty Only
173850.50

49.00 Providing and fixing of 120W LED street

light with pressure die cast aluminium

housing & toughened glass with IP-66

degree of protection. Individual LED’s

must have lenses for better throw across &

along the road with luminaire efficacy of

greater than 100Lumen/watt, colour

rendering (CRI) of = 70 and co-related

colour temperature (CCT) of 5700K

(±500K). The luminaire should bear 5KV

surge protection, PF =0.9 (HPF) and total

harmonic distortion of THD =10%, voltage

range of 140-280V. Luminaire should have

maintainable driver compartment for easy

access during maintenance. The driver

used must be a constant voltage/current

driver with efficiency of =85% and

compliance to IEC standards 60598. System

life 50000 burning hours. The manufactures

LOGO must be embossed into the housing

of the luminaire. Manufactures to provide

certificate of compliance LM80 from source

manufacturer and should have adequate

testing facilities at works (Approved by

ministry of science Govt. of India/NABL)

to perform tests LM80 and LM79. LED

Make:- Philips, Bajaj, Keselec.

300.00 Each 29000.00
Rupees   Twenty Nine 

Thousand    Only
8700000.00

50.00 P&F 240/415 V AC MCB with positive

isolation of breaking capacity not less than

10 KA (B/ C/ D tripping characteristic) ISI

marked IS 8828(1996)]/ conforming to IEC

60898 in existing board/sheets including

making connections, testing etc. as

required. Single pole MCB 6 A to 32 A

rating

300.00 Each 151.00
Rupees   One Hundred &  

Fifty One  Only
45300.00

Signature of Tenderer with seal
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51.00 Supply and erection of GI Octagonal /

Conical pole of following length and

dimension as per table E-10 with base plate

on the cement concrete foundation of M-20

grade (1:1.5:3) with the help of anchor bolts

of grade 6.8 (IS: 1367 P III ). The pole shall

have a weatherproof flush door and

locking rrangements. The complete work

shall be supervised and certified by the

manufacturers for satisfactory supply,

erection, testing and commissioning.

Octagonal MS Poles made of S-355JO grade

steel sheet , folded lengthwise to obtained

Octagonal shape, having single

longitudinal seam weld and hot dipped

galvanised internally & externally in

accordance with IS 2629. (See Table E - 10

for specs.)

51.10

7 Mtr.
20.00 Each 11800.00

Rupees   Eleven Thousand 

Eight Hundred    Only
236000.00

51.20

8 Mtr.
280.00 Each 12300.00

Rupees   Twelve Thousand 

Three Hundred    Only
3444000.00

52.00
P & F of IP 66 protected High Power LED

Linear Flood Light system with extruded

aluminium housing, toughened glass

diffuser with suitable lenses on LED to

acheive various beam angles, System

power 2W - 10W (1feet - 4feet) 24V, Non-

integral Driver, supplied with pre-wired

cable of 1 mtr. Non-Integral Driver shall be

high efficiency having efficiency > 85% and

in compliance to IEC standards (Price of

light fixture with driver cost). System life of

25,000 Burning Hours with 70% of initial

Lumens maintained. Light output in Red, 

52.10 Fixtures shall be CE compliance Linear

LED Strip 2 Feet (with Driver)
30.00 Each 11800.00

Rupees   Eleven Thousand 

Eight Hundred    Only
354000.00

52.20
Linear LED Strip 3 Feet (with Driver) 30.00 Each 13500.00

Rupees   Thirteen 

Thousand Five Hundred    
405000.00

53.00 Supply, Erection and Fixing of hot dipped

galvanised Overhang (48.3 X 3.25 mm)

with cap (400 x 88.9 / 114.3 x 3.25 mm)

over the existing poles Single arm

overhang

300.00  Mtr. 890.00
Rupees   Eight Hundred &  

Ninety  Only
267000.00

Signature of Tenderer with seal
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Name of Work: Construction of Six Lane ROB in Lieu of LC-70 Sitapura on JP-SWM Railway Line

Contract No:  ROB/RUB-II/NIB NO.-04/2014-15

SCHEDULE OF WORKS 

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent 

columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values 

only)

Estimated Rate AMOUNT    

Rs.      P

54.00 P/Laying P.V.C. / XLPE insulated & P.V.C. 

sheathed cable of 1.1 KV grade with

aluminium conductor of IS:1554 P-I / IS

:7098 P - I of Group 1 of approved make in

ground as per IS:1255 including excavation

of 30cmx75cm size trench, 25 cm thick

under layer of sand,IInd class bricks

covering, refilling earth,compaction of

earth, making necessary connection, testing

etc. as required of size.

10.0 Sq.mm

2 core

54.10 10.0 Sq.mm

2 core
20000.00 Mtr. 137.00

Rupees   One Hundred &  

Thirty Seven  Only
2740000.00

54.20
25.0 Sq.mm

4 core
10000.00 Mtr. 222.00

Rupees   Two Hundred &  

Twenty Two  Only
2220000.00

54.30
50.0 Sq.mm

3.5 core
500.00 Mtr. 299.00

Rupees   Two Hundred &  

Ninety Nine  Only
149500.00

55.00 Pipe Earthing as per IS:3043 with

perforated 3.0 Mtr. Long, 40 mm dia. ' B '

class G.I. Pipe including all accessories like

nut, bolts, reducer, nipple, wire meshed

funnel, and C.C. finished chamber covered

with hinged type with locking arrangement

C.I. Cover, C.I. Frame of size 300mm x 300

mm and embodying the pipe complete

with alternate layers salt and coke/

charcoal, testing of earth resistance as

required. 

60.00 Per Set. 1650.00
Rupees   One Thousand Six 

Hundred &  Fifty  Only
99000.00

56.00 S & Laying following size earth wire/strip

in horizontal or vertical run in

ground/surface/recess including riveting,

soldering, saddles, making connection etc.

as required. 8 SWG G.I. ( Hot Dipped )

Wire

550.00 Mtr. 9.00 Rupees   Nine Only 4950.00

57.00 Supplying and drawing FR PVC insulated

& unsheathed flexible copper conductor ISI

marked (IS:694) of 1.1 kV grade and

approved make in existing surface or

recessed conduit/casing capping including

making connections etc. as required. 

capping including making connections etc. 
57.10 3 x 2.5 sq.mm 7000.00 Mtr. 60.00 Rupees   Sixty Only 420000.00

57.20 1 x 10.0 sq.mm
80.00 Mtr. 78.00

Rupees   Seventy Eight 

Only
6240.00

Signature of Tenderer with seal
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Estimated Rate AMOUNT    

Rs.      P

58.00 S & Laying following size' B ' class G.I. Pipe

confirming to IS : 1239 P - 1 ( 1990 ) with

accessories for laying earth conductor/strip

/ cable in ground/surface/recess as

required 125 mm dia.

5000.00 Mtr. 925.00
Rupees   Nine Hundred &  

Twenty Five  Only
4625000.00

59.00 SITC of crystal Control Solar Road warning

Blinker system with Solar panel module,

without LED module Blinker units

charging circuit, suitable SMF Rechargeable 

Battery (12 Volt) complete REIL, SHAKTI,

BEL

35.00 Each 9520.00

Rupees   Nine Thousand 

Five Hundred &  Twenty  

Only

333200.00

60.00 SITC of wall/ free standing floor mounted

dust and vermin proof compartmentalised

cubical panel made out of CRCA sheet ,

required hardware ,duly treated for

derusting in 7 tank process with

dephosphating and with powder coating

on both side of panel in desired shade The

panel having PU/ Neoprene rubber gasket

of not less than 3mm thickness , separate

detachable gland plate M.S. base channel

,hinged door with locking arrangement for

quipment/switchgear . Thickness of sheet

shall not be less than 1.6 mm up to 600 mm

length / width of any compartment and be

of 2.0 mm above 600 mm. Load bearing

structure shall be of 2.0 mm thick sheet

supported by base M.S. channel if required

. Side walls and cable alley compartments

having bolted type doors with / without

detachable extension type structure. (only

outer area on all sides shall be measured &

panel to be fabricated from CPRI approved

fabricator)

32.00 Sqm 2752.00

Rupees   Two Thousand 

Seven Hundred &  Fifty 

Two  Only

88064.00

61.00 SITC of quick make and quick break 4

POLE current limiting MCCB having

following current rating, short circuit

breaking capacity at 440/415 V, 50 Hz;

O/L & S/C settings and conforming to IS

60947-2 / IEC 60947-2 with front face and

centralised adjustable, line load

interchangeability, having positive

isolation capability, provision for UVR ,

shunt trip ,earth fault trip, push ( test ) to

trip , including making connections with

lugs & spreaders, etc. as required.

With Thermal Magnetic release

Signature of Tenderer with seal
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Estimated Rate AMOUNT    

Rs.      P

61.10 up to 100 Amp , 16 kA, adjustable O/L &

fixed S/C setting, Ics = 100 % Icu 24.00 Each 5800.00
Rupees   Five Thousand 

Eight Hundred    Only
139200.00

61.20 160 Amp, 25 kA, adjustable O/L & fixed

S/C setting, Ics = 100 % Icu 4.00 Each 9095.00
Rupees   Nine Thousand  & 

Ninety Five  Only
36380.00

62.00 Supplying and fixing of Aluminium /

Copper bus bar by means of SMC / DMC

type insulator, high tensile nuts and bolts

spring washers in existing panel including

bending , cutting in required shape and

size and colour coding with heat shrinkable

PVC sleeves. 

14.00 Kg 675.00
Rupees   Six Hundred &  

Seventy Five  Only
9450.00

63.00 P & F in position frame made out of M.S.

angle (riveted or welded) finished with two

coats of red oxide and enamel paint

including cutting, welding, holes etc.of

following sizes as required.

50mm x 50mm x 6mm

32.00 Mtr. 313.00
Rupees   Three Hundred &  

Thirteen  Only
10016.00

64.00 SF of 110/220 V, LED (22.5 mm dia )

Indicating lamp with integral circuit,

terminal block, including connection etc. as

required. 

Red/yellow/Green colour

12.00 Each 150.00
Rupees   One Hundred &  

Fifty  Only
1800.00

65.00 P & F Cam operated rotary switches on

existing panel with 2 way and off position 

Two pole 

16 A

8.00 Each 295.00
Rupees   Two Hundred &  

Ninety Five  Only
2360.00

66.00 P & F of ac operated heavy duty 230 /440

Volt power contactor conforming to

IS:13947-4-1/IEC:947-4-1 having provision

of mechanical interlocking, auuxilary

contacts, Din rail mounting type including

making connections, testing etc. as

required. 4 pole Power contactors with

following AC 1 Rating

100 Amp

4.00 Each 5744.00

Rupees   Five Thousand 

Seven Hundred &  Forty 

Four  Only

22976.00

67.00 P&F of mechanical / digital time switch

having following day / week programme

and minimum 100 hours reserve and AC1

rating of 16-20 amperes including making

connection, programming etc. as required

One day & week reserve (digital type )

4.00 Each 5746.00

Rupees   Five Thousand 

Seven Hundred &  Forty 

Six  Only

22984.00

68.00 Supply and fixing of following accessories

for MCCB

Signature of Tenderer with seal
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Estimated Rate AMOUNT    

Rs.      P

68.10 Shunt Trip Release

4.00 Each 1794.00

Rupees   One Thousand 

Seven Hundred &  Ninety 

Four  Only

7176.00

68.20 Earth Fault Release
4.00 Each 1698.00

Rupees   One Thousand Six 

Hundred &  Ninety Eight  

Only

6792.00

69.00 P & F paper phenolic resin bonded

laminates confirming to IS : 2036 - 1995 for

boxes/ frames including making holes for

switches etc, with brass screws, washers/

zinc plated nut and bolts as required.

6.4 mm thick

2.00 sqm 891.00
Rupees   Eight Hundred &  

Ninety One  Only
1782.00

70.00 P&F 240/415 V porcelain kitkat fuse

(/HBC type) conforming to IS:2086,1983 0n

existing board/ sheet including making

connections with lugs, testing etc. as

required 100 A ,415 V

12.00 Each 413.00
Rupees   Four Hundred &  

Thirteen  Only
4956.00

71.00 Providing and laying in position cement

concrete including curing, compaction etc.

complete in specified grade excluding the

cost of centering and shuttering - All work

up to plinth level. M10 grade Nominal Mix

1: 3: 6 (1 cement : 3 coarse sand : 6 graded 

1.00

Cum

mula

tive

3881.00

Rupees   Three Thousand 

Eight Hundred &  Eighty 

One  Only

3881.00

72.00 Supply and fixing of 1.6 mm thick MS 11

kV Danger plates as per specification of

Discom on the existing poles complete in

all respect as per Discom specification.
8.00 Each 45.00 Rupees   Forty Five Only 360.00

73.00 Providing and fixing PVC Bump Speed

Breakers size 350 mm x 250 mm x 50 mm

fitted with key hooks complete with labour

material and traffic diversion

arrangements.

196.00 R.Mtr 2140.00

Rupees   Two Thousand 

One Hundred &  Forty  

Only

419440.00

74.00 Providing, laying and compacting design

mix plain/ reinforced cement concrete of

specified grade in foundation/ leveling

course/ pile cap using batching plant,

transit mixer and concrete pump and

vibrater including cost of form work,

complete as per drawing and technical

specifications as per clause 1100, 
74.10 PCC Grade M -25

114.77 Cum 4940.00

Rupees   Four Thousand 

Nine Hundred &  Forty  

Only

566978.62

Signature of Tenderer with seal
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Estimated Rate AMOUNT    

Rs.      P

74.20 RCC Grade M -25

158.64 Cum 5010.00
Rupees   Five Thousand  & 

Ten  Only
794786.40

75.00 Supplying and fixing of Single Molded

twin Shank Raised Pavement Markers

made of polycarbonate and ABS moulded

body and reflective panels with micro

prismatic lens capable of providing total

internal reflection of the light entering the

lens face and shall support a load of 16000

kg tested in accordance to ASTM D 4280 

7980.00 Each 183.00
Rupees   One Hundred &  

Eighty Three  Only
1460340.00

76.00 Supplying and fixing glow studs of size 100

X 20 mm made of heavy duty body

moulded ASA (Acrylic styrene

Acrylortrite) of ABS electronically welded

micro prismatic lens with abrassion

resistant coating. The glow stud shall 

1000.00 Each 226.00
Rupees   Two Hundred &  

Twenty Six  Only
226000.00

77.00 FENCING WORK

Providing and fixing welded

mesh/expanded metal mesh in frame

work, flat iron beading 20x3mm including

top cross laps inside and out sides welding,

iron bolts, crews, clips etc. complete

(excluding frame work) of size. Welded 

500.00 sqm 490.00
Rupees   Four Hundred &  

Ninety  Only
245000.00

78.00 Supplying and Fixing of "Aluminum-

backed flexible prismatic ('AFP')" sheeting

which consist of Yellow colored flexible

prismatic sheeting with non-metallic

prismatic lens as retro reflective elements

and conforming to ASTM D 4956-09 Type 

18.00 sqm 8802.00

Rupees   Eight Thousand 

Eight Hundred &  Two  

Only

158436.00

79.00 Providing & Fixing of median marker

made of tough high impact resistance

injection moulded thermo plastic body

with an isosceles trapezoidal structure of

length, height & width not less than 12cm,

10cm respectively and thickness not less

than 1.8mm. The median marker shall have 

1992.00 Each 338.00
Rupees   Three Hundred &  

Thirty Eight  Only
673296.00

953986844.83

953986844.83 953986845.00Quoted Amount

Quoted Rate in Words Rupees   Ninety Five Crore Thirty Nine Lakh Eighty Six 

Total Estimated Cost in Figures

Signature of Tenderer with seal
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Figures Words

1.10 Part B  (Non BSR Item)

1.00 Add Extra Rate For PMB-40 grade

with elastomer (meeting IRC:SP: 53-

2002) instead of Bitumen S-65/VG-

30 For DBM (Payment to be made as

per quantity of bitumen consumed

as mentioned in the respective BSR 

68.80 Cum Rupees only 0.00

2.00 Add extra for providing GI binding

wire in place of MS annealed

binding wire for binding the

reinforcement complete in all

respect.

4452.04 Tonne Rupees only 0.00

3.00 Providing RCC M-35 controlled

concrete in segmental box with

20mm crushed stone aggregate

including form work, shuttering,

staging, mixing, placing vibrating

etc. complete as directed by 

684.00 Cum Rupees only 0.00

4.00 Placement of precast RCC segmental

box/base slab/wing wall segment

etc. with the help of road crane at

desired location, carefully by lifting

and packing method, during traffic

and power block with all contractor

labour tools and materials, crane,

machinery, preparation of surface as

directed by Engineer, including

filling of joints by epoxy mortar and

laying of required sand including

cost of epoxy and sand, including all

material and labour, tools, plants,

machinery etc. with all lead and lift,

including transportation of precast

unit from casting yard to work

place.

1915.20 MT Rupees only 0.00

Tender Inviting Authority : JAIPUR DEVELOPMENT AUTHORITY, JAIPUR

Name of Work: Construction of Six Lane ROB in Lieu of LC-70 Sitapura on JP-SWM Railway Line

Contract No:  ROB/RUB-II/NIB NO.-04/2015-16

SCHEDULE OF WORKS

(This BoQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the 

relevent columns, 

else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only) 

RATE In Figures To be entered by the 

Bidder 

Rs.      P
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Bidder 

Name : 

Sl.

No.

Description of work No.or

Qty.

Unit Estimated 

Rate           

(in. Rs.)

AMOUNT    

Rs.      P

Figures Words

Tender Inviting Authority : JAIPUR DEVELOPMENT AUTHORITY, JAIPUR
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Bidder 

Rs.      P

5.00 Providing & fixing of colour coated

trapezoidal profile sheet of 1015 mm

supply cover width and 1072mm

effetive supply nominal 28.5 mm

deep ribs with subtle square fluting

in the five pan at nominal 200 mm

centretocentre. The end rib shall be

designed for anti-capillary action, to

avoid any seepage of water through

the lateral overlap. The feed material

is manufactured out of nominal 0.50

mm Total Coated Thickness (TCT),

Hi- &130 `4%L .Tensile steel with

min. 550 MPa yield strength,

metallic hot dip coated with

Aluminium-Zinc alloy (55%

Aluminium, 45% Zinc) as per AS

1397 - Zincalume AZ150 (Min. 150

gms/sq.mt total on both sides) with

Colorbond steel quality paint coat .

The paint shall have a total coating

thickness of nominal 35 pm,

comprising of nominal 20 pm

exterior coat on top surface and

nominal 5 pm reverse coat on back

surface over nominal 5 pm primer

coat on both surfaces of approved

colour shade by the department. The 

4680.00 sqm Rupees only 0.00

6.00 Add extra over item no.5 for

crimping the surface of the

trapezoidal profile sheet to fit the

shape of the truss work prepared for

roofing including all cutting,

overlapping etc.

4680.00 sqm Rupees only 0.00

7.00 Removing of existing track

including removing rails, sleepers

and ballast up to 20m length on

either side of bridge with all

contactors material, tools, plants and

labour. This work is to be carried

out during traffic block for each

bridge.

120.00  R.Mtr. Rupees only 0.00

Signature of Tenderer with seal
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else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only) 

RATE In Figures To be entered by the 

Bidder 

Rs.      P

8.00 Laying f track on newly laid box

uptp 20m on either side of bridge

including filling of ballast, laying of

MBC sleepers, rail and lifting,

packing tack to meet out

longitudinal alignment, gauge level 

120.00  R.Mtr. Rupees only 0.00

9.00 Lifting of track consisting of

concrete sleeper by 75mm under

traffic to eliminate sag and maintain

desired profile along with one

round of through packing after each

round of lifting (Two rounds of

lifting has been taken for calculation

purpose, it will be operated as per

site requirement).

480.00  R.Mtr. Rupees only 0.00

10.00 Cutting/cropping of 52Kg/90R rails

perfectly verticals with contractors

hacksaw blade, tools, labour,

wherever required.
32.00

Per 

Set
Rupees only 0.00

11.00 Drilling 32mm dia holes in

52Kg/90R rails web either on cess or

in running line with contractors own

machine, tools, plans etc. The rate

should be includes centring of

drilled holes. 

128.00 Each Rupees only 0.00

12.00 Subsequent through packing's of the

track after completing 10/NS as per

the procedure laid down in IRPWM

paragraph 224 for making track fir

for 75 kmph safe speed. 

12.10 Second through packing to make

track fit for 45 kmph with picking

up slacks as required. 480.00  R.Mtr. Rupees only 0.00

12.20 Third through packing after 45

kmph to make track fit for 75 kmph

with picking up slacks as required.
480.00  R.Mtr. Rupees only 0.00

Signature of Tenderer with seal
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13.00 De-stressing of LWR after re-

welding upto 1Km, length as per

procedure laid down on paragraph-

5.7 of manual of instruction of long

welded rails 1996 inclusive

cropping, providing closer rails

adjustment of SEJ and all operation

with without rail tensor during

specified range of rails (rate of

working on both left and right rails)

2000.00  R.Mtr. Rupees only 0.00

14.00 Picking up and spreading of ballast

from available stack along the track

or in station yard to the location of

work with all leads and lift, crossing

of track obstacles etc. with

contractor's own tools plants,

transport, labour etc. the rate

include dressing and boxing of

ballast to the standard profile.

240.00 Cum Rupees only 0.00

15.00 Providing and fixing of posts and

required frame work as per

provided drawing of stainless steel

ASTM grade 304 pipe (round and

rectangular) including cutting,

welding, hoisting, polishing, buffing

and all necessary holes, nuts, bolts,

caps and anchor plates of stainless

steel ASTM grade 304 complete as

per desing, drawing and direction of

engineer in charge.

1962.10 Kg Rupees only 0.00

Signature of Tenderer with seal
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16.00 Providing cutting, hoisting and

fixing in position including

fabrication of 4mm thick aluminium

composite panel sheet (ACP) made

of two aluminium sheet of 0.50mm

thick each having a distance of

3.00mm filled with rubber polymer

to the entire satisfaction of engineer

in charge confirming to various

concerned ASTM standards includes

nuts and bolts / riveting

(measurements to ba taken of the

face of the area of sheet).

671.11 sqm Rupees only 0.00

17.00 Supplying and fixing of micro

prismatic retro reflective sheeting

confirming to type XI of ASTM

D4956 shall be pressure fixed to the

full face of the ACP sheet as back

ground sheet (in approved colour)

and the top layer will be overlaid

with electro cut transparent film of

approved make and colour to create

the desired road sign including

cutting, cleaning and pasting etc.

Complete as per design, drawing

and direction of engineer in charge.

(Payment shall be made for flat area

of sheet)

671.11 sqm Rupees only 0.00

Signature of Tenderer with seal



Bidder 

Name : 

Sl.

No.

Description of work No.or

Qty.

Unit Estimated 

Rate           

(in. Rs.)

AMOUNT    

Rs.      P

Figures Words

Tender Inviting Authority : JAIPUR DEVELOPMENT AUTHORITY, JAIPUR

Name of Work: Construction of Six Lane ROB in Lieu of LC-70 Sitapura on JP-SWM Railway Line

Contract No:  ROB/RUB-II/NIB NO.-04/2015-16

SCHEDULE OF WORKS

(This BoQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the 

relevent columns, 

else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only) 

RATE In Figures To be entered by the 

Bidder 

Rs.      P

18.00 Providing and fixing in position

high bond (VHB) double tape 24mm

wide 2.3mm thick for jointing ACP

sheet with SS/MS frame including

all processes like cleaning, cutting,

chemical application, pressing etc. as

per sample approved by the

engineer-in-charge.

2311.40  R.Mtr. Rupees only 0.00

Total in Figures 0.00

Total in Words Rupees only

Signature of Tenderer with seal


